
 
 
 
 
 

 

 
 
 
 

DEPARTMENT OF HEALTH SERVICES 

REQUEST FOR PROPOSALS FOR A 

COST ACCOUNTING AND DECISION SUPPORT SYSTEM 

AND RELATED SERVICES 

#CADSS2019 

SEPTEMBER 2019 

 

 

Prepared by 

Contracts and Grants Division 

 



CADS SYSTEM RFP 

#CADSS2019 i September 2019 

TABLE OF CONTENTS 
 
1. INTRODUCTION ................................................................................................................................ 1 

1.1 Core Business Capabilities ................................................................................................................. 2 
1.1.1 Understanding the Cost Structure ...................................................................................... 2 
1.1.2 Enable Decision Support and Productivity .......................................................................... 5 

1.2 Construction of Terms....................................................................................................................... 5 
1.3 RFP Overview .................................................................................................................................... 6 
1.4 Schedule of Events ............................................................................................................................ 6 
1.5 Organization of the RFP .................................................................................................................... 7 
1.6 Cost Accounting and DECISION sUPPORT Services Description ........................................................ 8 

2. BACKGROUND ON THE LOS ANGELES COUNTY DEPARTMENT OF HEALTH SERVICES .................... 8 

3. GENERAL CONDITIONS ..................................................................................................................... 9 
3.1 Formal Solicitation ............................................................................................................................ 9 
3.2 County Contact and RFP Communications ....................................................................................... 9 
3.3 Proposal Submission DeadlineS ........................................................................................................ 9 
3.4 Written Questions and Answers ..................................................................................................... 10 
3.5 Certain Rights of County ................................................................................................................. 10 

3.5.1 Proposal Signature ............................................................................................................ 10 
3.5.2 Cost of Proposal Preparation ............................................................................................ 11 
3.5.3 Amendment to RFP ........................................................................................................... 11 
3.5.4 Waivers ............................................................................................................................. 11 
3.5.5 Simultaneous Negotiations ............................................................................................... 11 
3.5.6 County Option to Reject Proposals and/or Cancel Solicitation ........................................ 11 

3.6 Formal Board Approval of Agreement ............................................................................................ 11 
3.7 Term ................................................................................................................................................ 12 
3.8 Notice to Proposers Regarding the Public Records Act .................................................................. 12 
3.9 Firm Offer ........................................................................................................................................ 12 
3.10 Proposers’ Precautions ................................................................................................................... 12 
3.11 Gratuities......................................................................................................................................... 13 
3.12 Determination of proposer Responsibility ...................................................................................... 13 
3.13 Proposer Debarment....................................................................................................................... 14 
3.14 Confidentiality ................................................................................................................................. 15 
3.15 Conflict of interest .......................................................................................................................... 15 
3.16 Mandatory Requirement to Register on Los Angeles County’s WebVen ....................................... 16 
3.17 Jury Service Program ....................................................................................................................... 16 
3.18 County’s Quality Assurance Plan ..................................................................................................... 17 
3.19 Protest Process ............................................................................................................................... 17 

3.19.1 Grounds for Review .......................................................................................................... 17 
3.19.2 Solicitation Requirements Review .................................................................................... 18 
3.19.3 Review of a Disqualified Proposal ..................................................................................... 18 
3.19.4 Review of County’s Proposed Contractor Selection ......................................................... 19 

3.20 Notification to County of Pending Acquisitions/mergers by proposing company .......................... 20 
3.21 Doing Business with the County ..................................................................................................... 21 

3.21.1 Small Businesses ............................................................................................................... 21 
3.21.2 Preferences ....................................................................................................................... 21 
3.21.3 Local Small Business Enterprise (LSBE) Preference Program ............................................ 21 
3.21.4 Social Enterprise (SE) Preference Program ....................................................................... 22 
3.21.5 Disabled Veteran Business Enterprise (DVBE) Preference Program ................................. 22 

3.22 Indemnification and Insurance ....................................................................................................... 23 



CADS SYSTEM RFP 

#CADSS2019 ii September 2019 

3.22.1 Required Coverage ........................................................................................................... 23 
3.23 Background and Security Investigations ......................................................................................... 23 
3.24 Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion – 

Lower Tier Covered Transactions (2 C.F.R. Part 376) ...................................................................... 23 
3.25 Health Insurance Portability and Accountability Act of 1996 ......................................................... 24 
3.26 Time Off for Voting ......................................................................................................................... 24 
3.27 County’s commitment to zero tolerance policy on human trafficking ........................................... 24 
3.28 Default method of payment: deirect deposit or electronic funds transfer (Eft)............................. 24 
3.29 County’s commitment to fair chance employment hiring practices ............................................... 25 

4. PROPOSAL REQUIREMENTS ........................................................................................................... 25 
4.1 Truth and accuracy of representations ........................................................................................... 25 
4.2 Proposal Preparation Instructions .................................................................................................. 25 

4.2.1 Preparing to Respond ....................................................................................................... 25 
4.2.2 Realistic Proposals ............................................................................................................ 26 
4.2.3 Requirement Modification ............................................................................................... 26 

4.3 Proposal Submission ....................................................................................................................... 27 
4.3.1 Minimum Mandatory Requirements Proposal (Proposal Submission Phase 1) ............... 27 
4.3.2 Detailed RFP Requirements Proposal and Price Proposal ................................................ 27 
4.3.3 Formatting ........................................................................................................................ 28 

4.4 Error Corrections Requirement ....................................................................................................... 29 

5. MINIMUM MANDATORY REQUIREMENTS PROPOSAL .................................................................. 29 
5.1 Confidentiality ................................................................................................................................. 29 

6. DETAILED RFP REQUIREMENTS ...................................................................................................... 30 
6.1 Detailed RFP Requirements Proposal ............................................................................................. 30 
6.2 Cover Page ...................................................................................................................................... 30 
6.3 Proposer’s Organization Questionnaire/Affidavit ........................................................................... 30 
6.4 Table of Contents ............................................................................................................................ 30 
6.5 Requirements .................................................................................................................................. 31 

Vendor Ratings ................................................................................................................................ 31 
6.6 Required Agreement ....................................................................................................................... 31 

6.6.1 Required Agreement Response Forms ............................................................................. 32 
6.6.2 Response Form Examples ................................................................................................. 32 
6.6.3 Additional Requirements for Completing the Statement of Work Response 

Form .................................................................................................................................. 34 
6.6.4 Changes to the Required Agreement ............................................................................... 34 

6.7 Subcontractors ................................................................................................................................ 34 
6.8 County Required Forms .................................................................................................................. 35 

7. PRICE PROPOSAL ............................................................................................................................ 35 
7.1 Pricing ............................................................................................................................................. 35 

7.1.1 Pricing Methodology and Terms ....................................................................................... 36 
7.1.2 Schedule of Payments....................................................................................................... 37 
7.1.3 Pricing Worksheets ........................................................................................................... 37 
7.1.4 Price Quotations ............................................................................................................... 37 
7.1.5 Non-Chargeable Activities ................................................................................................ 37 

8. PROPOSAL EVALUATION AND CONTRACTOR SELECTION .............................................................. 38 
8.1 Evaluation Overview ....................................................................................................................... 38 
8.2 Evaluation Committee .................................................................................................................... 38 
8.3 Evaluation Phases ........................................................................................................................... 39 

8.3.1 Evaluation Phase 1 – Evaluation of Minimum Mandatory Requirements ........................ 39 



CADS SYSTEM RFP 

#CADSS2019 iii September 2019 

8.3.2 Evaluation Phase 2 – Evaluation of Detailed RFP Requirements Proposals and 
Price Proposals .................................................................................................................. 39 

8.4 Detailed Review and Clarification of Proposer Required Agreement Responses on Key 
Provisions and Appendix M (Pricing) .............................................................................................. 40 

8.5 Proposer Selection .......................................................................................................................... 40 
8.6 Contract Negotiations ..................................................................................................................... 40 
8.7 Final Contract Award by Board ....................................................................................................... 41 

 



CADS SYSTEM RFP 

#CADSS2019 iv September 2019 

LIST OF APPENDICES 
 

The following Appendices are attached to and are incorporated into this RFP: 
 

▪ Appendix A Transmittal Letter 
▪ Appendix B Confidentiality Agreement 
▪ Appendix C Evaluation Criteria 
▪ Appendix D Overview of LA DHS Technology Infrastructure 
▪ Appendix E Functional Requirements 

▪ Appendix E.1 Functional Requirements Yes/No 
▪ Appendix E.2 Functional Requirements Descriptive Response 

▪ Appendix F Technical Requirements 
▪ Appendix F.1 Technical Requirements Yes/No 
▪ Appendix F.2 Technical Requirements Descriptive Response 

▪ Appendix G Implementation Requirements 
▪ Appendix H Vendor Experience and Capability To Deliver 
▪ Appendix I Interfaces 
▪ Appendix J Required Agreement 

▪ Exhibit A  Statement of Work 
▪ Exhibit A.1 Cost Accounting and Decision Support System Statement of Work 
▪ Exhibit A.1.RF Cost Accounting and Decision Support System SOW Response Form 
▪ Exhibit A.2 Support Services and Maintenance Statement of Work 
▪ Exhibit A.2.RF Support Services and Maintenance SOW Response Form 
▪ Exhibit A.3 Licensed Software Requirements 
▪ Exhibit A.4 Acceptance Certificate 
▪ Exhibit B Licensed Software 
▪ Exhibit C Fees; Contractor Professional Services Rates 
▪ Exhibit C.RF Fees; Contractor Professional Services Rates Response Form 
▪ Exhibit C.1 Optional Work 
▪ Exhibit D Hardware 
▪ Exhibit E Service Levels and Performance Standards 
▪ Exhibit E.RF Service Levels and Performance Standards Response Form 
▪ Exhibit F Business Associate Agreement 
▪ Exhibit F.RF Business Associate Agreement Response Form 
▪ Exhibit G Glossary 
▪ Exhibit G.RF Glossary Response Form 
▪ Exhibit H CADS System Business Objectives 
▪ Exhibit I Knowledge Transfer 
▪ Exhibit J Contractor Key Employees 
▪ Exhibit K Information Security Requirements 
▪ Exhibit K.RF Information Security Requirements Response Form 
▪ Exhibit L Interfaces 
▪ Exhibit M Additional Hosting Services Terms and Conditions 
▪ Exhibit M.RF Additional Hosting Services Terms and Conditions Response Form 
▪ Exhibit M.1 Business Continuity Guidelines  
▪ Exhibit N Recommended Configuration 
▪ Exhibit O Form Statement of Work 
▪ Exhibit P  Escrow Agreement 



CADS SYSTEM RFP 

#CADSS2019 v September 2019 

▪ Exhibit Q Confidentiality and Assignment Agreement 
▪ Exhibit R Contractor’s EEO Certification 
▪ Exhibit S County Ordinances and Policies 
▪ Exhibit T Project Team and Governance 
▪ Exhibit U Contractor Diligence and Information Security Questionnaire 
▪ Exhibit V Contractor Proposal 
▪ Exhibit W County Key Personnel 

▪ Appendix J.RF Required Agreement Response Form 
▪ Appendix K Required Forms  

▪ Exhibit K.1 Company’s Organization Questionnaire and Affidavit 
▪ Exhibit K.2 Community Business Enterprise Information 
▪ Exhibit K.3 Charitable Contributions Certification 
▪ Exhibit K.4 Prospective Contractor References 
▪ Exhibit K.5 Request for Preference Program Consideration 

▪ Appendix L County Ordinances and Policies 
▪ Exhibit L.1 Transmittal Form to Request an RFP Solicitation Requirements Review 
▪ Exhibit L.2 County of Los Angeles Policy on Doing Business with Small Businesses 
▪ Exhibit L.3 Contractor Employee Jury Service Ordinance 
▪ Exhibit L.4 Listing of Contractors Debarred in Los Angeles County 
▪ Exhibit L.5 IRS Notice 1015 
▪ Exhibit L.6 Safely Surrendered Baby Law 
▪ Exhibit L.7 Background and Resources: California Charities Regulation 
▪ Exhibit L.8 Defaulted Property Tax Reduction Program Ordinance 

▪ Appendix M Pricing 
▪ Appendix M.RF Pricing Response Form 

▪ Appendix N Minimum Mandatory Requirements 
▪ Appendix N.RF Data Element Sources and Requirements 
▪ Appendix N.1 Minimum Mandatory Requirements Proposal Checklist 

▪ Appendix O Detailed RFP Requirements Proposal Checklist 
  



CADS SYSTEM RFP 

#CADSS2019 1 September 2019 

1. INTRODUCTION 

The Los Angeles County (“County”) Department of Health Services (“DHS” or “Department”) is 
issuing this Request for Proposals (“RFP”) to solicit proposals for an Agreement with an entity who 
can provide a system to deliver cost accounting and decision support functionality (a) consisting 
of Licensed Software, Hardware, and Services, including, but not limited to, Implementation 
Services, Hosting Services, Support Services, training, and other professional services (collectively 
referred to as “CADS System” or “CADS”), as each element of the CADS System is defined in this 
RFP for Cost Accounting and Decision Support System and Services (“RFP”), and (b) meeting the 
requirements of this RFP 

The CADS System is required to enable DHS to analyze its current cost structure for its delivery of 
health care services, compare costs across different entities and providers, pinpoint areas with 
significant cost variances and identify reasons for such cost variances, detect ongoing trends and 
validate budget assumptions, and track budget compliance across various health care entities, 
patient populations, and services. Required features and functions of the CADS System are set 
forth throughout this RFP.  When used herein, the term “RFP” includes the body of this RFP and 
any and all Appendices, Exhibits, and Addenda.    

DHS’ Business Objectives for procuring the CADS System is set forth in Appendix J (Required 
Agreement) and Section 1.1 (Core Business Capabilities). 

The County needs to better understand – and be able to better report on – the various costs 
associated with the delivery of health care services by DHS’ inpatient and outpatient facilities. To 
achieve this, DHS is looking to implement a technology solution that will allow DHS to analyze its 
current cost structure, perform detailed cost and productivity analysis, pinpoint problem areas, 
detect trends, develop budgets, track budget compliance and decision support. 

The primary business objective of the CADS System is to enable DHS to understand costs and the 
cost structure of what DHS does. Services provided by DHS’s care providers incur costs of different 
nature. 

The secondary business objective of the CADS System is to enable Decision Support by compiling 
varied forms of raw data into useful information that allows for business or organizational 
decision-making in a rapidly changing environment using predictive analytics tools and 
methodologies. Productivity includes analysis and reporting of performance indicators that 
measures labor efficiency in respect to products and services as well as analytics to identify and 
support areas for improvement. 

 Your organization, among others, is invited to submit a proposal on a competitive basis in the 
format required by this RFP.  In this RFP and your response, the term “Proposer” shall refer to any 
vendor responding to this RFP with a proposal (“Proposal”) and, ultimately, the selected 
Contractor for the - CADS System.  When used herein, the term “Proposal” includes all subparts, 
including the Minimum Mandatory Requirements Proposal, the RFP Requirements Proposal and 
the Price Proposal. 

Proposer is expected to include the members of the proposed implementation team in the 
Proposal preparation and negotiation process and should confirm in its response that it is doing 
so. 
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1.1 CORE BUSINESS CAPABILITIES  

The County seeks to have a detailed understanding of its costs associated with the delivery of 
health care services by DHS inpatient and outpatient facilities. To enable this objective, DHS 
requires a technology solution (The Cost Accounting and Decision Support System (the “CADS 
System”)) that will allow DHS to collect and access its cost data, have confidence in the 
completeness, integrity and relevance of that data, and analyze and report on its cost data.  The 
CADS System must address all costs (e.g., direct, indirect, fixed, and variable costs), compare costs 
across different facilities and providers, identify areas with significant cost variances and identify 
reasons for such variances. The analytics provided by the CADS System must enable DHS to detect 
ongoing trends, and validate budget assumptions, and track budget compliance across various 
health care facilities, patient populations, and services. To achieve this, DHS requires a solution 
that will allow DHS to meet its goals as further described in this Section 1.1 (Core Business 
Capabilities): 

1.1.1 Understanding the Cost Structure 

The CADS System will enable DHS to understand costs and the cost structure of what DHS does 
(e.g., comparing the cost of the same procedure across hospitals). Services provided by DHS’s care 
providers incur costs of different nature. They include: 

▪ Direct Costs – include the directly associated costs of personnel and supplies required to 
provide care. For example, the costs of the surgeon and procedure-specific staff, along 
with the supplies required for the particular operation. 

▪ Indirect Costs - include, but not be limited to, general support staff and related costs, 
insurance, taxes, floor space, facility and administration.  

▪ Fixed Costs – These costs include the cost related to buildings, equipment, salaried labor, 
and overhead, and do not fluctuate over the short term. 

▪ Variable costs – Variable costs fluctuate with the volume of care provided and include 
health care worker supplies, patient care supplies, diagnostic and therapeutic supplies, 
and medications.  

Figure 1. Understanding Cost Structure at the Procedure Level 

The CADS System will enable DHS to: 

• Understand costs and the cost structure of all activities supporting the services DHS 

delivers; 
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• Understand all costs components and compare the cost of services across entities and 

providers; 

• Analyze costs per service and costs per providers across each facility individually, in 

various combinations, and in aggregate, and gain insights into the reasons for variances 

and to obtain information on standardization;  

• Identify areas of services with significant cost variances;  

• Accurately assess budget impacts of alternative operational and performance data 

assumptions; and 

• Provide the analytics and information necessary to perform zero-based budgeting. 

 
Furthermore, the CADS System will enable DHS to understand the cost components and 
compare the cost of services across facilities and providers by providing: 

 

• Accurate overall costs of services — i.e., the cost of patient encounters — down to the 

individual component level (e.g., labor, devices, drugs, supplies, and facilities).  

• Identify areas of services with significant cost variances. 

• Calculation of cost by unit of measure at the direct labor level. 

• Compare costs per service (e.g., MRI, GI procedure, hip replacement) and provider 

across each facility individually, in combination, and in aggregate, and deliver insights of 

the cost structure of services: 

▪ Are there differences in direct costs? Are they due to different staffing models, 

procedure protocols, use of supplies? 

▪ Are there differences in indirect costs? Are they due to different cost allocation 

models, facility-unique circumstances or other factors? 

▪ Are there differences in fixed costs?  

▪ Are there differences in variable costs? Are they due to provider practices, 

prescription practices, use of different clinical protocols?  

• Analyze costs per service and providers across each facility individually, in combination, 

and in aggregate, and gain insights into the reasons for variances and obtain information 

on standardization to achieve the following: 

▪ Identify opportunities for cost efficiencies achieved through standardizing 

practices, staffing models and clinical protocols. 

▪ Identify opportunities for improving allocation standardization of fixed and 

indirect costs to better compare overall costs. 

▪ Enable analysis on staffing levels and the use of ancillary services, supplies, and 

other direct and allocated costs. 

▪ Discover opportunities for cost avoidance and cost reduction.  

▪ Identify gaps in current processes and practices by viewing shortcomings in the 

data that prevent the desired reports and analytics. 

▪ Find and remediate (through standard DHS optimization processes) gaps in data 

collection. 

▪ Develop insight into and experience with the processes required for Patient 

Accounting. 

• Enable analysis and reporting on productivity such as: 
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▪ By individual and FTE 

▪ By role and category 

▪ By team  

▪ By facility 

▪ By time period 

Figure 2. Comparison of costs across Patients, Procedures, Providers and Locations  

 
 
Figure 3.Capability to roll up costs to the Organizational Level  
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1.1.2 Enable Decision Support and Productivity 

The CADS System will also enable Decision Support by compiling varied forms of raw data into 
useful information that allows for business or organizational decision-making in a rapidly 
changing environment using predictive analytics tools and methodologies. This includes the 
ability to provide: 

• Analysis and reporting of performance indicators that measures labor efficiency in 

respect to products and services as well as analytics to identify and support areas for 

improvement, including incorporating continuous improvement analysis, modeling and 

tracking capabilities. 

• Accurate assessment budget impacts of alternative operational and performance data 

assumptions and develop reliable and predictive budget scenarios and models.  

• Integrated business intelligence with indicators for opportunities. 

• Establishing an activity-based operating budget using historical financial, workload, and 

patient-level information. 

• Enabling budget modeling at the cost center level by allowing for changes in volumes, 

charges, staffing and expenses (e.g., across-the-board 5% increase in charges). 

• Integrated productivity tools to measure labor performance. 

• Scenario-based analysis and forecasting of budget impacts/changes based upon County-

developed rules (e.g., change in patient population, payor mix, cost of living 

adjustments). 

• Providing the analysis and information necessary to allow moving to zero-based 

budgeting (e.g., allowing for annual budgets to be developed from the bottom, up, by 

justifying every expense with data).  

The core business functionalities and capabilities that DHS seeks in this RFP are contained in 
Appendix E (Functional Requirements). DHS expects that the proposed solution will have the 
necessary modules and capabilities to support the required functionality contained in Appendix E 
(Functional Requirements). DHS may opt to implement optional functions or modules providing 
the desired or required functionality in order to carry out future health and financial analysis and 
tracking. 

1.2 CONSTRUCTION OF TERMS  

In construing the terms of this RFP, the following rules shall apply: 

1. Singular nouns and phrases incorporating them (e.g., referring to objects, persons, events, or 
otherwise) shall be construed to also include the plural, except where reference to a single 
item is implied or necessary pursuant to the context of the word or phrase in question and 
except as otherwise expressly stated for particular defined terms, specified in the Required 
Agreement. Plural nouns and phrases incorporating them shall be construed to also include 
the singular, except where reference to multiple items is implied or necessary pursuant to the 
context of the word or phrase in question and except as otherwise expressly stated for 
particular defined terms, set forth in the Required Agreement. 

2. Any use of the masculine gender shall be construed to include the feminine and vice versa. 

3. Examples provided by using words and phrases, such as “including”, “include”, “includes”, or 
“e.g.” shall not be construed as limiting the term clarified thereby. For example, “including” 
shall be construed as “including, but not limited to.” 



CADS SYSTEM RFP 

#CADSS2019 6 September 2019 

4. References in this RFP to federal, State, County and/or other governmental laws, rules, 
regulations, ordinances, guidelines, directives, policies, and/or procedures shall mean such 
laws, rules, regulations, ordinances, guidelines, directives, policies, and/or procedures as they 
currently exist or hereafter may be amended from time-to-time. 

5. Unless expressly stated otherwise, all approvals, consents, or determinations by or on behalf 
of County under this RFP may be given or withheld in the sole discretion or judgment of the 
person or entity authorized to provide or make such approval, consent, or determination. 

6. Capitalized terms not otherwise defined in the body of this RFP will have the meanings set 
forth in the Required Agreement (see Appendix J (Required Agreement) and Exhibit G 
(Glossary) of Appendix J (Required Agreement)). 

1.3 RFP OVERVIEW 

This RFP establishes the criteria and procedures for submitting Proposals in response to the RFP. 
It is the duty of each Proposer to thoroughly review the entire RFP, including all Appendices, 
Exhibits, and Addenda thereto, for terms, conditions, and requirements that are included 
throughout this RFP, including the Required Agreement. 

The evaluation of Proposals is a two-phased process described in Section 8 (Proposal Evaluation 
and Contractor Selection). In Phase 1, Proposer will provide a Minimum Mandatory Requirements 
Proposal which will be evaluated by County. Only those Proposers who are notified in writing by 
County as having passed Phase 1 (Minimum Mandatory Requirements Proposals) will be allowed 
to advance and provide a response for Phase 2 (Evaluation of Detailed RFP Requirements 
Proposals and Price Proposals) of the evaluation process. A summary of the documents and forms 
that Proposer’s are required to complete for both Phase 1 (Minimum Mandatory Requirements 
Proposal) and Phase 2 (Detailed RFP requirements Proposals and Price Proposals) are provided in 
Appendix N.1 (Minimum Mandatory Requirements Proposal Checklist) and Appendix O (Detailed 
RFP Requirements Proposal Checklist).  

Before submitting Phase 1 (Minimum Mandatory Requirements Proposal), Proposers are 
expected to have reviewed this entire RFP and the supporting documents. Because of the 
County’s schedule for the response to the RFP, Proposers are encouraged to think about how they 
will respond to Phase 2 (Detailed RFP Requirements Proposals and Price Proposals) while 
developing their submission for Phase 1 (Minimum Mandatory Requirements Proposal).  

County may, at its sole discretion, cancel this RFP and reject all submissions. County shall not be 
liable for any costs incurred by any Proposer in connection with the preparation, submission, or 
presentation of any Proposal. 

Any County recommendation as to selection of a Contractor is subject to the approval by the 
County’s Board of Supervisors (the “Board”) for County to enter into an agreement 
(“Agreement”) with one (1) prime contractor for the CADS System as described in this RFP.  

1.4 SCHEDULE OF EVENTS 

The following schedule sets forth key events and completion dates in the procurement and 
contracting process. As part of its participation in the Contractor selection process, each Proposer 
acknowledges, agrees, and commits to adhere to the key events and completion dates set forth 
in Table 1 below. 

Table 1 – Schedule of Events 
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Event Date 

Release of Cost Accounting RFP  September 9, 2019 

Deadline for Request for Solicitation 
Requirements Review 

9:00 AM PT; September 19, 2019 

Deadline for Written Questions for Proposal 
Submission  

9:00 AM PT; September 23, 2019 

Responses to Written Questions for 
Proposal Submission Completed 

September 30, 2019 

Due Date for Proposal Submission Phase 1 
(Submission of Minimum Mandatory 
Requirements Proposal) 

9:00 AM PT; October 7, 2019 

County to notify Proposers that have passed 
Phase 1 (Evaluation of Minimum Mandatory 
Requirements Proposals) and that are 
invited to respond to Phase 2 (Evaluation of 
Detailed RFP Requirements Proposals and 
Price Proposals) 

October 28, 2019 

Due Date for Proposal Submission Phase 2 
(Submission of Detailed RFP Requirements 
Proposal and Price Proposal) 

9:00 AM PT; November 19, 2019 

 

These dates may be changed at any time as determined by County without liability. The County 
will implement any date changes to this RFP through an authorized written Addendum. Should 
the Proposer fail to comply with activities or adhere to the dates indicated in this Section 1.4 
(Schedule of Events) or any Addendum to this RFP, such failure may be deemed as Proposer’s 
withdrawal from the RFP process.   

1.5 ORGANIZATION OF THE RFP 

The RFP, including all Appendices and Exhibits, sets forth County requirements for the CADS 
System. Should this RFP require any changes, as determined by County, an Addendum to the RFP 
will be released. 

The County has the right to amend the RFP by written Addendum. The County is responsible only 
for that which is expressly stated in the solicitation document and any authorized written 
Addenda thereto. Such Addendum shall be made available in the DHS Contracts and Grants Portal 
at http://cg.dhs.lacounty.gov. Should such Addendum require additional information not 
previously requested, failure to address the requirements of such Addendum may result in the 
Proposal not being considered, as determined in the County’s sole discretion. The County is not 
responsible for and shall not be bound by any representations otherwise made by any individual 
acting or purporting to act on its behalf. 

The RFP is organized in eight (8) major Sections, as provided below:  

Section 1 Introduction 
Section 2 Background of the Los Angeles County Department of Health Services 
Section 3 General Conditions 
Section 4 Proposal Requirements 
Section 5 Minimum Mandatory Requirements 
Section 6 Detailed RFP Requirements  

http://cg.dhs.lacounty.gov/
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Section 7 Price Proposal 
Section 8  Proposal Evaluation and Contractor Selection 

1.6 COST ACCOUNTING AND DECISION SUPPORT SERVICES DESCRIPTION 

The description of the CADS System is detailed throughout this RFP, including the Appendices. 

County requires the selected Proposer to take the lead in the implementation of the CADS System 
and Services. Specifically, Proposer’s staff will need to provide all (a) of the Implementation 
Services to install and configure the CADS System and Services (other than making decisions 
requiring specific knowledge of County operations) and (b) project management and leadership 
and Proposer’s Best Practices and tools to lead and effectively extract necessary inputs from 
County staff to complete any data migration, interfaces, testing, training, and to facilitate and 
manage business process changes. 

The role of County business staff will be to provide subject matter expertise to the Proposer 
through the implementation process, relying on the Proposer’s extensive experience in 
implementing the CADS System and Services in similar settings. The proposed implementation 
plan should reflect the requirements and assumptions of this Section 1.6 (Cost Accounting and 
Budgeting Functionality Services Description). The Proposer is required to propose a project 
schedule and phasing that best meets County’s needs. County requires the dates for Key 
Deliverables and Milestones, and detailed task level descriptions within each Milestone. A 
resource loaded and detailed task level Microsoft Project Plan must be agreed to before an 
Agreement is presented to the Board for approval. 

 

 

2. BACKGROUND ON THE LOS ANGELES COUNTY DEPARTMENT OF HEALTH SERVICES  

The mission of DHS is to ensure access to high-quality, patient-centered, cost-effective health care 
to Los Angeles County residents through direct services at DHS facilities and through collaboration 
with community and university partners. At its core, DHS serves a low-income population in which 
it seeks to be a provider of choice for those patients with health insurance and serves as a “safety 
net” health care provider for the uninsured. 

DHS is the second largest municipal health system in the nation. Through an integrated system of 
19 health centers and four hospitals – and through partnerships with community-based clinics -- 
DHS annually cares for about 600,000 unique patients, employs over 22,000 staff, and has an 
annual operating budget of $4.3 billion. 

DHS provides healthcare to youth in the juvenile justice system, to inmates in County jails and to 
children in foster care. Through academic affiliations with the University of Southern California 
(USC) and the University of California, Los Angeles (UCLA), DHS hospitals are training sites for 
physicians completing their Graduate Medical Education in nearly every medical specialty and 
subspecialty.  DHS also runs the Emergency Medical Services (EMS) Agency and the County’s 911 
emergency response system. 

Through the Housing for Health program, DHS aims to build 10,000 supportive housing units for 
chronically homeless individuals.  The DHS Office of Diversion and Re-entry works with a variety 
of stakeholders to divert low-level offenders away from jails and into community-based treatment 
to reduce recidivism and improve health outcomes.  
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DHS, along with the Los Angeles County Departments of Public Health and Mental Health, are now 
integrated under a Health Agency model to improve health and wellness across the County 
through programs that promote healthy people living in healthy communities. 

In the most recent fiscal year, DHS provided care to over 579,000 unique patients. Services 
included over 2 million outpatient visits, 328,000 emergency department visits and 70,000 
inpatient discharges. Of the individuals served by DHS, approximately 65% were uninsured, 25% 
were Medicaid beneficiaries, 4% were Medicare beneficiaries, and 6% had third-party insurance. 
The patient population is diverse, with approximately 65% of patients identifying as Hispanic, 16% 
as Black, 11% as White, and 6% as Asian/Pacific Islander. About 50% of patients speak a primary 
language other than English. 

3. GENERAL CONDITIONS  

In this Section 3 (General Conditions) are the general terms and conditions applicable to this RFP. 

3.1 FORMAL SOLICITATION  

Notwithstanding any other provision of this RFP, this RFP is a solicitation for Proposals only and is 
not an offer to enter into a contract. This RFP is not, and shall not be, considered an “agreement 
to negotiate.” This RFP in no way constitutes an agreement between County and any Proposer or 
recipient of this RFP. No agreement or other binding obligation on County is implied or will occur 
unless and until a valid and binding Agreement is approved by the Board, as further specified in 
Section 3.6 (Formal Board Approval of Agreement).  

Notwithstanding a recommendation of a department, agency, individual, or other person or 
entity, County’s Board retains the right to exercise its judgment concerning the selection of any 
Proposal and the terms of any resultant Agreement. The Board is the ultimate decision-making 
body and makes the final determinations necessary to arrive at a decision to award, or not to 
award, an Agreement.  

3.2 COUNTY CONTACT AND RFP COMMUNICATIONS  

All contacts regarding this RFP or any matter relating thereto must be in writing and may be e-
mailed as follows:  

Name: Christopher Kinney 
Title:  Contracts Manager 
E-mail address:  CKinney@dhs.lacounty.gov   

If it is discovered that the Proposer contacted and received information from any County 
personnel, other than the person specified above, regarding this solicitation, County, in its sole 
determination, may disqualify their proposal from further consideration. 

As of the issue date of this RFP and continuing until the final date for submission of Proposals, all 
County personnel or County agents, except designated County personnel, are specifically directed 
not to hold meetings, conferences, or technical discussions with prospective Proposers pertaining 
to this RFP. Any Proposer found to be acting in any way contrary to this directive may be 
disqualified from entering into any Agreement that may result from this RFP.  

3.3 PROPOSAL SUBMISSION DEADLINES  

Each Proposer is solely responsible to ensure that both Phase 1 (Minimum Mandatory 
Requirements Proposals) and Phase 2 (Detailed RFP Requirements Proposals and Price Proposals) 
of its Proposal are received by County before the respective submission deadlines indicated in 
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Section 1.4 (Schedule of Events), unless specifically extended by County through an Addendum to 
the RFP. Each Proposer shall bear all risks associated with delays in the United States Postal 
Service or other delivery services.  

Proposals received after the applicable scheduled closing date and time for receipt of Proposals 
shall not be considered. Refer to Section 4 (Proposal Requirements) of this RFP for complete 
instructions on the content, format, sequence, and submission of Proposals. 

3.4 WRITTEN QUESTIONS AND ANSWERS  

County will accept written questions from Proposers effective with the release of this RFP until 
the deadline for written questions submission as specified in Section 1.4 (Schedule of Events).  

There will only be one opportunity for Proposers to submit written questions for both Phase 1 
(Minimum Mandatory Requirements Proposals) and Phase 2 (Detailed RFP Requirements 
Proposals and Price Proposals). Thus, prior to the deadline for the submission of written 
questions, Proposers are invited to submit written questions to the County that address both the 
Phase 1 (Minimum Mandatory Requirements Proposals) and Phase 2 (Detailed RFP Requirements 
Proposals and Price Proposals). 

All questions shall be submitted by e-mail to County Contact at the e-mail address shown in 
Section 3.2 (County Contact and RFP Communications).  

Proposer shall include Proposer’s company name, and contact person’s name, title, e-mail 
address, physical address, and telephone number when submitting questions. The subject of the 
e-mail shall be as follows: 

“RFP for Cost Accounting and Decision Support System and Services (#CADSS2019) – 
Questions” 

Proposers may submit questions requesting clarification of specific information contained in the 
RFP. Questions referencing the RFP must include section number(s), section title(s), and page 
number(s). Proposers may also submit questions requesting additional information not addressed 
in the RFP, to which County will respond at its sole discretion. County reserves the right to group 
similar questions when providing answers. 

All questions submitted will be compiled without identifying the submitting Proposers and, along 
with the appropriate answers, will be made available in the DHS Contracts and Grants Portal at 
http://cg.dhs.lacounty.gov when responses to written questions are scheduled to be completed 
(see Section 1.4 (Schedule of Events)) and may also, as determined by County, be included in an 
Addendum to this RFP. 

3.5 CERTAIN RIGHTS OF COUNTY  

3.5.1 Proposal Signature 

Proposals signed by any person other than an authorized officer of a corporation, an 
authorized general partner of a general or limited partnership, or a manager or managing 
member of a limited liability company must include a power of attorney authorizing the 
signature. In addition, all persons signing on behalf of the Proposer are required to 
warrant that they are authorized to sign for and on behalf of the Proposer, or, the 
Proposal shall be rejected. 

Only one Proposal per partnership, corporation, limited liability company, or association 
under the same or different names shall be considered. Notwithstanding the foregoing, a 

http://cg.dhs.lacounty.gov/
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partnership, corporation, limited liability company, or association may be submitted as a 
subcontractor under multiple Proposals.  

3.5.2 Cost of Proposal Preparation 

Each Proposer shall be solely responsible for all costs and expenses that it may incur in 
preparing, submitting, and presenting a Proposal to this RFP. County is not and shall not 
be responsible in any way for any costs or expenses incurred by any Proposer in the 
preparation, submission, or presentation of a Proposal in response to this RFP or for the 
costs incurred during the period of County’s evaluation of the Proposal following receipt 
thereof by County, or negotiation of a potential final Agreement regardless of whether 
one has been awarded to the Proposer. 

3.5.3 Amendment to RFP 

County reserves the right to amend, supplement, modify, or otherwise change any 
provision or part of this RFP, and/or the required schedule of events at any time prior to 
execution of a final written Agreement between County and the successful Proposer, 
without any liability or obligation to Proposer. Any such change shall be in the form of an 
Addendum to this RFP, except for changes to Appendix J (Required Agreement) approved 
by County. Each Addendum shall become part of this RFP and shall become part of any 
resultant Agreement. Each Addendum shall be made available to each person or 
organization that County records indicate has received this RFP. Should any Addendum 
require from Proposer additional information not previously requested, a Proposal’s 
failure to address the requirements of such Addendum may result in the elimination of 
the Proposal for consideration.  
 

3.5.4 Waivers 

The County may elect to waive any informality in a proposal if the sum and substance of 
the proposal is present. 

3.5.5 Simultaneous Negotiations 

County will accept no requests for exclusivity during the evaluation process. County 
reserves the right to solicit Proposals and quotations from, and to conduct negotiations 
with, multiple Proposers for the CADS System described in this RFP. 

County also reserves the right to enter into simultaneous negotiations with more than 
one Proposer and to terminate simultaneous negotiations with any Proposer with which 
it is negotiating, at any time. 

3.5.6 County Option to Reject Proposals and/or Cancel Solicitation 

County may, at its sole discretion, reject any or all proposals submitted in response to this 
RFP and/or cancel this solicitation at any time, with or without cause. County shall not be 
liable for any costs incurred by the Proposer in connection with the preparation and 
submission of any proposal. 

3.6 FORMAL BOARD APPROVAL OF AGREEMENT  

Notwithstanding a recommendation of a Department, agency, individual, or other, the Board of 
Supervisors retains the right to exercise its judgment concerning the selection of a proposal and 
the terms of any resultant Agreement, and to determine which proposal best serves County’s 
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interests.  The Board is the ultimate decision making body and makes the final determinations 
necessary to arrive at a decision to award, or not award, an Agreement. 

3.7 TERM  

The term of the resultant Agreement shall be as specified in Section 1 (Term) of Appendix J 
(Required Agreement). 

3.8 NOTICE TO PROPOSERS REGARDING THE PUBLIC RECORDS ACT  

Responses to this solicitation shall become the exclusive property of the County. Absent 
extraordinary circumstances, the recommended Proposer's Proposal will become a matter of 
public record when (a) contract negotiations are complete; (b) DHS receives a letter from the 
recommended Proposer's authorized officer that the negotiated contract is the firm offer of the 
recommended Proposer; and (c) DHS releases a copy of the recommended Proposer's Proposal in 
response to a Notice of Intent to Request a Proposed Contractor Selection Review under Board 
Policy No. 5.055. 

Notwithstanding the above, absent extraordinary circumstances, all Proposals will become a 
matter of public record when the Department's Proposer recommendation appears on the Board 
agenda. 

Exceptions to disclosure are those parts or portions of all Proposals that are justifiably defined as 
business or trade secrets, and plainly marked by the Proposer as "Trade Secret," "Confidential," 
or "Proprietary." 

County shall not, in any way, be liable or responsible for the disclosure of any such record or any 
parts thereof, if disclosure is required or permitted under the California Public Records Act or 
otherwise by law. A blanket statement of confidentiality or the marking of each page of the 
Proposal as confidential shall not be deemed sufficient notice of exception. The Proposers must 
specifically label only those provisions of their respective Proposal which are “Trade Secrets,” 
“Confidential,” or “Proprietary” in nature.  

3.9 FIRM OFFER  

A Proposer may, without prejudice to itself, withdraw or modify its response to this RFP by written 
request, provided that the request is received by the County Contact prior to the applicable 
Proposal submission deadline. Following its withdrawal, the Proposer may submit a new 
response, provided, that the submission is in accordance with Section 4.4 (Error Corrections 
Requirement) and delivery is effected prior to the applicable Proposal submission deadline.  

All Proposals shall be firm offers and shall not be withdrawn for twenty-four (24) months from 
Proposal submission or the conclusion of good faith negotiations of the Required Agreement or 
whichever is later.  

3.10 PROPOSERS’ PRECAUTIONS  

To be evaluated, Proposals submitted in response to this RFP must comply with the requirements 
set forth in this RFP, including the content, sequence, and format requirements for Proposals in 
Section 4 (Proposal Requirements) of this RFP.  

The failure of a Proposer to comply fully with the requirements set forth in this RFP, including the 
content, sequence, and format requirements in such Section 4 (Proposal Requirements), may 
eliminate the Proposer’s Proposal from further consideration.  
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Each Proposer, by responding to this RFP, represents that it has the capabilities and personnel 
necessary to provide the required CADS System within the time schedule constraints as outlined 
in this RFP.  

Each Proposer shall ensure that its Proposal contains all the information requested in this RFP. 
Failure to meet any of the minimum requirements set forth in the RFP shall be grounds for 
disqualification. Submission of a Proposal shall constitute Proposer’s permission for County or its 
agents to verify all information provided. 

All Proposals, information, and responses submitted by a Proposer, or complete parts thereof, 
may be incorporated into and made a part of any final Agreement between County and the 
successful Proposer (see Appendix J (Required Agreement)). Accordingly, Proposers shall not 
submit materials that include representations, statements, or facts that Proposer is not willing to 
have incorporated into the Agreement. County will rely on the content of Proposer’s Proposal in 
making its selection of Contractor and in entering into contract negotiations.  

3.11 GRATUITIES  

It is improper for any County officer, employee, or agent to solicit consideration, in any form, from 
a Proposer with the implication, suggestion, or statement that the Proposer’s provision of the 
consideration may secure more favorable treatment for the Proposer in the award of any 
resultant Agreement or that the Proposer’s failure to provide such consideration may negatively 
affect County’s consideration of the Proposer’s submission. A Proposer shall not offer or give, 
either, directly or through an intermediary, consideration in any form to a County officer, 
employee, or agent, for the purpose of securing favorable treatment with respect to the award of 
any resultant Agreement. 

Among other items, such improper consideration may take the form of cash, discounts, services, 
the provision of travel or entertainment, or tangible gifts. 

A Proposer shall immediately report any attempt by a County officer, employee, or agent to solicit 
such improper consideration. The report shall be made either to the County manager charged 
with the supervision of the employee or to the County Auditor-Controller’s Employee Fraud 
Hotline at (800) 544-6861 or http://fraud.lacounty.gov. Failure to report such a solicitation may 
result in the Proposer’s submission being eliminated from consideration. 

3.12 DETERMINATION OF PROPOSER RESPONSIBILITY  

A responsible Proposer is a Proposer who has demonstrated the attribute of trustworthiness, as 
well as quality, fitness, capacity, and experience to satisfactorily perform any resultant 
Agreement. It is County’s policy to conduct business only with responsible Proposers. 

Proposers are hereby notified that, in accordance with Chapter 2.202 (Determinations of 
Contractor Non-Responsibility and Contractor Debarment) of the County Code, County may 
determine whether the Proposer is responsible based on a review of the Proposer’s performance 
on any contracts, including County contracts. Particular attention will be given to violations of 
labor laws related to employee compensation and benefits, and evidence of false claims made by 
the Proposer against public entities. Labor law violations which are the fault of the subcontractors 
and of which the Proposer had no knowledge shall not be the basis of a determination that the 
Proposer is not responsible. 

County may declare a Proposer to be non-responsible for purposes of any resultant Agreement if 
the Board, in its sole discretion, finds that the Proposer has done any of the following: (a) violated 

http://fraud.lacounty.gov/
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a term of a contract with County or a nonprofit corporation created by County; (b) committed an 
act or omission which negatively reflects on the Proposer’s quality, fitness, or capacity to perform 
a contract with County, any other public entity, or a nonprofit corporation created by County, or 
engaged in a pattern or practice which negatively reflects on same; (c) committed an act or 
omission which indicates a lack of business integrity or business honesty; or (d) made or submitted 
a false claim against County or any other public entity. 

If there is evidence that the highest ranked Proposer may not be responsible, County shall notify 
the Proposer in writing of the evidence relating to the Proposer’s responsibility, and its intention 
to recommend to the Board that the Proposer be found not responsible. County shall provide the 
Proposer with an opportunity to present evidence as to why the Proposer should be found to be 
responsible and to rebut evidence that is the basis for County’s recommendation. 

If the Proposer presents evidence in rebuttal to County, County shall evaluate the merits of such 
evidence, and based on that evaluation, make a recommendation to the Board. The final decision 
concerning the responsibility of the Proposer shall reside with the Board.  

These terms shall also apply to proposed subcontractors of Proposers on County contracts.  

3.13 PROPOSER DEBARMENT 

Proposer is hereby notified that, in accordance with Chapter 2.202 (Determinations of Contractor 
Non-Responsibility and Contractor Debarment) of County Code, County may debar Proposer from 
bidding or proposing on, or being awarded, and/or performing work on other County contracts 
for a specified period of time, not to exceed five (5) years unless warranted by the circumstances 
(in which case it may be permanent). County may terminate any or all of the Proposer’s existing 
agreements with County, if the Board finds, in its discretion, that Proposer has done any of the 
following: (a) violated a term of an agreement with County or a nonprofit corporation created by 
County; (b) committed an act or omission which negatively reflects on the Proposer’s quality, 
fitness, or capacity to perform a contract with County, any other public entity, or a nonprofit 
corporation created by County, or engaged in a pattern or practice which negatively reflects on 
same; (c) committed an act or offense which indicates a lack of business integrity or business 
honesty; or (d) made or submitted a false claim against County or any other public entity. 

If there is evidence that the highest ranked Proposer may be subject to debarment, County will 
notify Proposer of the evidence that is the basis for the proposed debarment, and shall advise 
Proposer of the scheduled date for a debarment hearing before the Contractor Hearing Board. 

The Contractor Hearing Board will conduct a hearing where evidence on the proposed debarment 
is presented. Proposer and/or its representative shall be given an opportunity to submit evidence 
at that hearing. After the hearing, the Contractor Hearing Board shall prepare a tentative 
proposed decision, which shall contain a recommendation regarding whether Proposer should be 
debarred, and, if so, the appropriate length of time of the debarment. Proposer and County will 
be provided an opportunity to object to the tentative proposed decision prior to its presentation 
to the Board. 

After consideration of any objections, or if no objections are received, a record of the hearing, the 
proposed decision, and any other recommendation of the Contractor Hearing Board shall be 
presented to the Board. The Board shall have the right to modify, deny, or adopt the proposed 
decision and the recommendation of the Contractor Hearing Board. 

If a Proposer has been debarred for a period longer than five (5) years, that Proposer may, after 
the debarment has been in effect for at least five (5) years, submit a written request for review of 
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the debarment determination to reduce the period of debarment or terminate the debarment. 
The County may, in its discretion, reduce the period of debarment or terminate the debarment if 
it finds that the Proposer has adequately demonstrated one or more of the following: (a) 
elimination of the grounds for which the debarment was imposed; (b) a bona fide change in 
ownership or management; (c) material evidence discovered after debarment was imposed; or 
(d) any other reason that is in the County’s best interests. 

The Contractor Hearing Board will consider requests for review of a debarment determination 
only where: (a) the Proposer has been debarred for a period of five (5) years or longer; and (b) 
the request is in writing, states one or more of the grounds for reduction of the debarment period 
or termination of the debarment and includes supporting documentation. Upon receiving an 
appropriate request, the Contractor Hearing Board will provide notice of the hearing on the 
request. At the hearing, the Contractor Hearing Board shall conduct a hearing where evidence on 
the proposed reduction of debarment period or termination of debarment is presented. This 
hearing shall be conducted and the request for review decided by the Contractor Hearing Board 
pursuant to the same procedures as for a debarment hearing. 

The Contractor Hearing Board’s proposed decision shall contain a recommendation on the 
request to reduce the period of debarment or terminate the debarment. The Contractor Hearing 
Board shall present its proposed decision and recommendation to the Board. The Board shall have 
the right to modify, deny, or adopt the proposed decision and recommendation of the Contractor 
Hearing Board. 

These terms shall also apply to proposed subcontractors of Proposers on County contracts. A 
current listing of County’s debarred contractors can be found at:  

https://doingbusiness.lacounty.gov/listing-of-contractors-debarred-in-los-angeles-
county/ 

3.14 CONFIDENTIALITY  

Proposer will be required to sign and submit Appendix B (Confidentiality Agreement) 
(“Confidentiality Agreement”) on or before the Due Date for the Submission of Phase 1 
(Minimum Mandatory Requirements Proposals). Proposer shall maintain the confidentiality of all 
materials, data, and records obtained from County under this RFP as provided in the 
Confidentiality Agreement.  

3.15 CONFLICT OF INTEREST  

Any individual, firm, or subsidiary thereof, which, under agreement, assists a County department 
in developing or preparing this RFP, is prohibited from submitting a Proposal in response to this 
RFP. Any potential conflicts of interest that are known to the Proposer must be disclosed for 
consideration and determination of any significant conflict by County. Failure to disclose may be 
grounds for disqualification during procurement or for termination of contract under any 
resultant Agreement.  

No County employee whose position in County enables him or her to influence the selection of 
Contractor for this RFP, or any competing RFP, nor any spouse or economic dependent of such 
employee, shall be employed in any capacity by a Proposer or have any other direct or indirect 
financial interest in the selection of Contractor. 

https://doingbusiness.lacounty.gov/listing-of-contractors-debarred-in-los-angeles-county/
https://doingbusiness.lacounty.gov/listing-of-contractors-debarred-in-los-angeles-county/
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3.16 MANDATORY REQUIREMENT TO REGISTER ON LOS ANGELES COUNTY’S WEBVEN  

Prior to the Agreement award, all potential contractors shall register on Los Angeles County’s 
WebVen. The WebVen contains the contractor’s business profile and identifies the goods/services 
the business provides. Registration can be accomplished online via the Internet by accessing 
County’s home page at:  http://camisvr.co.la.ca.us/webven/ 

3.17 JURY SERVICE PROGRAM  

Proposer is subject to the requirements of County’s Contractor Employee Jury Service Ordinance 
(“Jury Service Program”) (County Code, Chapter 2.203 (Contractor Employee Jury Service)). 
Proposers should carefully read the Jury Service Ordinance (Appendix L.3 (Contractor Employee 
Jury Service)), and the pertinent jury service provisions of Section 30.6 (Compliance with County’s 
Jury Service Program) of Appendix J (Required Agreement), both of which are incorporated by 
reference into and made a part of this RFP. The Jury Service Program applies to both Contractors 
and their subcontractors. Proposals that fail to comply with the requirements of the Jury Service 
Program will be considered non-responsive and excluded from further consideration. 

(a) The Jury Service Program requires Contractors and their subcontractors to have and 
adhere to a written policy that provides that its employees shall receive from 
Contractor, on an annual basis, no less than five (5) days of regular pay for actual jury 
service. The policy may provide that employees deposit any fees received for such jury 
service with Contractor or that Contractor deduct from the employee’s regular pay the 
fees received for jury service. For purposes of the Jury Service Program, “employee” 
means any California resident who is a full time employee of a Contractor and “full 
time” means forty (40) hours or more worked per week, or a lesser number of hours if: 
(i) The lesser number is a recognized industry standard as determined by County, or (ii) 
Contractor has a long standing practice that defines the lesser number of hours as full 
time. Therefore, the Jury Service Program applies to all of Contractor’s full time 
California employees, even those not working specifically on County’s project. Full time 
employees providing short term, temporary services of ninety (90) days or less within a 
twelve (12) month period are not considered full time for purposes of the Jury Service 
Program. 

(b) There are two (2) ways in which a Contractor might not be subject to the Jury Service 
Program: 

1. The first is if the Contractor does not fall within the Jury Service Program’s 
definition of “Contractor.” The Program defines “Contractor” to mean a person, 
partnership, corporation, or other entity which has a contract with County or 
a Subcontract with a County contractor and has received or will receive an 
aggregate sum of $50,000 or more in any twelve (12) month period under one 
or more County contracts or subcontracts. 

2. The second is if the Contractor meets one (1) of the two (2) exceptions to 
the Jury Service Program. The first exception concerns small businesses and 
applies to Contractors that have: (i) ten (10) or fewer employees; (ii) annual 
gross revenue in the preceding twelve (12) months which, if added to the 
annual amount of the Agreement is less than $500,000; and (iii) is not an 
“Affiliate or subsidiary of a business dominant in its field of operation.” The 
second exception applies to Contractors that possess a collective bargaining 

http://camisvr.co.la.ca.us/webven/
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agreement that expressly supersedes the provisions of the Jury Service 
Program. Contractor is subject to any provision of the Jury Service Program not 
expressly superseded by the collective bargaining agreement. 

3. If a Contractor does not fall within the Jury Service Program’s definition 
of “Contractor” or if it meets any of the exceptions to the Jury Service 
Program, then Contractor shall so indicate on Exhibit K.1 (Company’s 
Organization Questionnaire and Affidavit) of Appendix K (County Required 
Forms), and include with its submission all necessary documentation to 
support the claim such as tax returns or a collective bargaining agreement, 
if applicable. On reviewing the Contractor’s application, County will 
determine, in its sole discretion, whether Contractor falls within the definition 
of “Contractor” or meets any of the exceptions to the Jury Service Program. 
County’s decision will be final. 

3.18 COUNTY’S QUALITY ASSURANCE PLAN  

After the Agreement award, County or its agent will evaluate the Contractor’s performance under 
the Agreement on a periodic basis. Such evaluation will include assessing the Contractor’s 
compliance with all Agreement terms and conditions and performance standards. Contractor 
deficiencies which County determines are severe or continuing and that may jeopardize 
performance of the Agreement will be reported to the Board. The report will include a description 
of the improvement/corrective action measures taken by County and Contractor. If improvement 
does not occur consistent with the corrective action measures, County may terminate the 
Agreement in whole or in part, or impose other penalties as specified in the Agreement. 

3.19 PROTEST PROCESS 

Under Board Policy No. 5.055 (Services Contract Solicitation Protest), any prospective Proposer 
may request a review of the requirements under a solicitation for a Board-approved services 
contract, as described in Section 3.19.1 (Grounds for Review) below. Additionally, any actual 
Proposer may request a review of a disqualification or of a proposed contract award under such 
a solicitation, as described respectively in the Sections below. It is the responsibility of the 
Proposer challenging the decision of a County Department to demonstrate that the Department 
committed a sufficiently material error in the solicitation process to justify invalidation of a 
solicitation or a proposed contract award. 

Throughout the review process, the County has no obligation to delay or otherwise postpone an 
award of a contract based on a Proposer protest. In all cases, the County reserves the right to 
make an award when it is determined to be in the County’s best interest to do so. 

3.19.1 Grounds for Review 

Unless State or federal statutes or regulations otherwise provide, the grounds for review of a 
solicitation for a Board-approved services contract provided for under Board Policy No. 5.055 
(Services Contract Solicitation Protest) are limited to the following: 

▪ Review of Solicitation Requirements (see Section 3.19.2) 

▪ Review of a Disqualified Proposal (see Section 3.19.3) 

▪ Review of County’s Proposed Contractor Selection (see Section 3.19.4) 
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3.19.2 Solicitation Requirements Review 

A person or entity may seek a Solicitation Requirements Review by submitting Exhibit L.1 (Request 
for Proposals (RFP) Transmittal to Request a Solicitation Requirements Review) of Appendix L 
(County Ordinances and Policies) to the Department conducting the solicitation as described in 
this Section. A request for a Solicitation Requirements Review may be denied, in the Department’s 
sole discretion, if the request does not satisfy all of the following criteria: 

1. The request for a Solicitation Requirements Review is received by 9:00 AM PT; September 
19, 2019 ; 

2. The request for a Solicitation Requirements Review includes documentation (e.g., 
letterhead, business card, etc.), which identifies the underlying authority of the person or 
entity to submit a proposal; 

3. The request for a Solicitation Requirements Review itemizes in appropriate detail, each 
matter contested and factual reasons for the requested review; and 

4. The request for a Solicitation Requirements Review asserts either that: 

a. Application of the minimum requirements, evaluation criteria, and/or business 
requirements unfairly disadvantages the person or entity; or 

b. Due to unclear instructions, the process may result in the County not receiving 
the best possible responses from prospective Proposers. 

 The Solicitation Requirements Review shall be completed and the Department’s determination 
shall be provided to the requesting person or entity, in writing, within a reasonable time prior to 
the proposal due date. 

All requests for a Solicitation Requirements Review should be submitted via email to: 

Name: Christopher Kinney 
Title:  Contracts Manager 
E-mail address:  CKinney@dhs.lacounty.gov   

3.19.3 Review of a Disqualified Proposal 

Any Proposal may be disqualified from consideration because County determined it was non-
responsive at any time during the review/evaluation process. If County determines that a Proposal 
is disqualified due to non-responsiveness, County shall notify the Proposer in writing. 

Upon receipt of the written determination of non-responsiveness, the Proposer may submit a 
written request for a Disqualification Review within the timeframe specified in the written 
determination. 

A request for a Disqualification Review may, in County’s sole discretion, be denied if the request 
does not satisfy all of the following criteria: 

1. The request for a Disqualification Review is submitted timely (i.e., by the date and time 
specified in the written determination); and 

2. The request for a Disqualification Review asserts that County’s determination of 
disqualification due to non-responsiveness was erroneous (e.g., factual errors, etc.) and 
provides factual support on each ground asserted as well as copies of all documents and 
other material that support the assertions. 
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The Disqualification Review shall be completed and the determination shall be provided to the 
requesting Proposer, in writing, prior to the conclusion of the evaluation process. 

Proposer can also be disqualified for Paragraph 3.12 Determination of Proposer Responsibility. 

3.19.4 Review of County’s Proposed Contractor Selection 

Throughout the review process, the County has no obligation to delay or otherwise postpone an 
award of contract based on a Proposer protest. In all cases, the County reserves the right to make 
an award when it is determined to be in the County’s best interest to do so. 

3.19.4.1 Departmental Debriefing Process 

Upon completion of the evaluation, the Department shall notify the remaining Proposers in 
writing that the Department is entering negotiations with another Proposer(s). Upon receipt of 
the letter, any non-selected Proposer may submit a written request for a Debriefing within the 
timeframe specified in the letter. A request for a Debriefing may, in County’s sole discretion, be 
denied if the request is not received within the specified timeframe. 

The purpose of the Debriefing is to compare the requesting Proposer’s response to the solicitation 
document with the evaluation document. The requesting Proposer shall be debriefed only on its 
response. Because contract negotiations are not yet complete, responses from other Proposers 
shall not be discussed, although the Department may inform the requesting Proposer of its 
relative ranking. 

During or following the Debriefing, the Department will instruct the requesting Proposer of the 
manner and timeframe in which the requesting Proposer must notify the Department of its intent 
to request a Proposed Contractor Selection Review (see Section 3.19.4.2 (Proposed Contractor 
Selection Review) below), if the requesting Proposer is not satisfied with the results of the 
Debriefing. 

3.19.4.2 Proposed Contractor Selection Review 

Any Proposer that has timely submitted a notice of its intent to request a Proposed Contractor 
Selection Review as described in this Section may submit a written request for a Proposed 
Contractor Selection Review, in the manner and timeframe as shall be specified by the 
Department. 

A request for a Proposed Contractor Selection Review may, in the Department's sole discretion, 
be denied if the request does not satisfy all of the following criteria: 

1. The request for a Proposed Contractor Selection Review is submitted timely (i.e., by the 
date and time specified by the Department); 

2. The person or entity requesting a Proposed Contractor Selection Review asserts in 
appropriate detail with factual reasons one or more of the following grounds for review: 

a. The Department materially failed to follow procedures specified in its solicitation 
document. This includes: 

i. Failure to correctly apply the standards for reviewing the Proposal format 
requirements. 

ii. Failure to correctly apply the standards, and/or follow the prescribed 
methods, for evaluating the Proposals as specified in the solicitation 
document. 
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iii. Use of evaluation criteria that were different from the evaluation criteria 
disclosed in the solicitation document. 

b. The Department made identifiable mathematical or other errors in evaluating 
Proposals, resulting in the Proposer receiving an incorrect score and not being 
selected as the recommended contractor. 

c. A member of the Evaluation Committee demonstrated bias in the conduct of the 
evaluation. 

d. Another basis for review as provided by state or federal law; and 

3. The request for a Proposed Contractor Selection Review sets forth sufficient detail to 
demonstrate that, but for the Department’s alleged failure, the Proposer would have 
been the lowest cost, responsive and responsible bid, or the highest-scored Proposal, as 
the case may be. 

Upon completing the Proposed Contractor Selection Review, the County’s representative shall 
issue a written decision to the Proposer within a reasonable time following receipt of the request 
for a Proposed Contractor Selection Review, and always before the date the Agreement award 
recommendation is to be heard by the Board. The written decision shall additionally instruct the 
Proposer of the manner and timeframe for requesting a County Independent Review (see Section 
3.19.4.3 (County Independent Review Process) below). 

3.19.4.3 County Independent Review Process 

Any Proposer that is not satisfied with the results of the Proposed Contractor Selection Review 
may submit a written request for a County Independent Review in the manner and timeframe 
specified by the Department in the Department’s written decision regarding the Proposed 
Contractor Selection Review. 

A request for a County Independent Review may, in the County's sole discretion, be denied if the 
request does not satisfy all of the following criteria: 

1. The request for a County Independent Review is submitted timely (i.e., by the date and 
time specified by the Department); and 

2. The person or entity requesting review by a County Independent Review has limited the 
request to items raised in the Proposed Contractor Selection Review as listed in Section 
3.19.4.2 (Review of Solicitation Requirements) above. 

Upon completion of the County Independent Review, the Internal Services Department will 
forward the report to the Department, which will provide a copy to the Proposer. 

3.20 NOTIFICATION TO COUNTY OF PENDING ACQUISITIONS/MERGERS BY PROPOSING 
COMPANY  

Proposer shall notify County of any pending acquisitions/mergers of its company. This information 
shall be provided by Proposer on Exhibit K.1 (Company’s Organization Questionnaire and 
Affidavit) of Appendix K (Required Forms). Failure of Proposer to provide this information may 
eliminate its Proposal from any further consideration. 
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3.21 DOING BUSINESS WITH THE COUNTY  

3.21.1 Small Businesses 

The County has multiple programs that address small businesses. The Board of Supervisors 
encourages small business participation in the County’s contracting process by constantly 
streamlining and simplifying our selection process and expanding opportunities for small 
businesses to compete for our business. The County’s Policy on Doing Business with Small 
Business is stated in Exhibit L.2 (County of L.A. Policy on Doing Business with Small Business) of 
Appendix L (County Ordinances and Policies). 

The Jury Service Program provides exceptions to this Program if a company qualifies as a Small 
Business. Further explanation of this Program is provided in Exhibit L.3 (Contractor Employee Jury 
Service) of Appendix L (County Ordinances and Policies). 

The County provides a Local Small Business Enterprise Preference to Small Businesses. This 
Preference is further explained in Section 3.21.2 (Preferences). 

3.21.2 Preferences 

The County offers three (3) preferences that the Proposer may apply for. The preferences are 
listed below. The certification process must be completed prior to requesting a preference in a 
solicitation. The Proposer may only receive one of these preferences during the solicitation 
process: 

1. The Local Small Business Enterprise Preference Program requires the Company to 
complete a certification process. This program and how to obtain certification is explained 
in Paragraph 3.21.3 (Local Small Business Enterprise (LSBE) Preference Program). 

2. The Social Enterprise Preference Program requires the Company to complete a 
certification process. This program and how to obtain certification is explained in 
Paragraph 3.21.4 (Social Enterprise (SE) Preference Program). 

3. The Disabled Veteran Business Enterprise Preference Program requires the Company to 
complete a certification process. This program and how to obtain certification is explained 
in Paragraph 3.21.5 (Disabled Veteran Business Enterprise (DVBE) Preference Program). 

3.21.3 Local Small Business Enterprise (LSBE) Preference Program  

The County will give LSBE preference during the solicitation process to businesses that meet the 
definition of a Local Small Business Enterprise (Local SBE), consistent with Chapter 2.204.030C.2 
of the Los Angeles County Code.  An LSBE is defined as: 

1. A business certified by the State of California as a small business and has had its principal 
place of business located in Los Angeles County for at least one (1) year; or  

2. A business certified as a small business enterprise with other certifying agencies pursuant 
to the Department of Consumer and Business Affair’s (DCBA) inclusion policy that has its 
principal place of business located in Los Angeles County, and has revenues and employee 
sizes that meet the State’s Department of General Services requirements.   

The business must be certified by the DCBA as meeting the requirements set forth above prior to 
requesting the LSBE Preference in a solicitation. 

To apply for certification as an LSBE, businesses should contact the Department of Consumer and 
Business Affairs at http://dcba.lacounty.gov.  

http://dcba.lacounty.gov/
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Certified LSBEs may only request the preference if the certification process has been completed 
and certification is affirmed.  Businesses must complete and submit the Request for Preference 
Program Consideration, as set forth in Exhibit K.5 of Appendix K (Required Forms), and submit a 
letter of certification from the DCBA with their proposal. 

Information about the State’s small business enterprise certification regulations is in the California 
Code of Regulations, Title 2, Subchapter 8, Section 1896 et seq., and is also available on the 
California Department of General Services Office of Small Business Certification and Resources 
Web site at https://www.dgs.ca.gov/PD/About/Page-Content/PD-Branch-Intro-Accordion-
List/Office-of-Small-Business-and-Disabled-Veteran-Business-Enterprise/Certification-Program 

3.21.4 Social Enterprise (SE) Preference Program 

The County will give preference during the solicitation process to businesses that meet the 
definition of an SE, consistent with Chapter 2.205 of the Los Angeles County Code. An SE is defined 
as: 

1. A business that qualifies as an SE and has been in operation for at least one (1) year 
providing transitional or permanent employment to a Transitional Workforce or providing 
social, environmental and/or human justice services; and 

2. A business certified by the Department of Consumer and Business Affairs (DCBA) as an SE. 

The DCBA shall certify that an SE meets the criteria set forth above. 

Certified SEs may only request the preference if the certification has been completed and 
certification is affirmed.  Businesses must complete and submit the Request for Preference 
Program Consideration, as set forth in Exhibit K.5 of Appendix K (Required Forms), and submit a 
letter of certification from the DCBA with their proposal. 

Further information on SEs also available on the DCBA’s website at: http://dcba.lacounty.gov.   

3.21.5 Disabled Veteran Business Enterprise (DVBE) Preference Program  

The County will give preference during the solicitation process to businesses that meet the 
definition of a DVBE, consistent with Chapter 2.211 of the Los Angeles County Code. A DVBE is 
defined as: 

1. A business which is certified by the State of California as a DVBE; or 

2. A business which is verified as a Service Disabled Veteran Owned Small Business (SDVOSB) 
by the Veterans Administration; or 

3. A business certified as DVBE with other certifying agencies pursuant to the Department 
of Consumer and Business Affairs’ (DCBA) inclusion policy that meets the criteria set forth 
by the agencies in 1 and 2 above. 

The DCBA shall certify that a DVBE is currently certified by the State of California, by the U.S. 
Department of Veteran Affairs, or is determined by the DCBA’ inclusion policy that meets the 
criteria set forth by the agencies in Subsections 1 or 2 above in this Section 3.21.5 (Disabled 
Veteran Business Enterprise (DVBE) Preference Program). 

Certified DVBEs may only request the preference if the certification process has been completed 
and certification is affirmed. Businesses must complete and submit the Request for Preference 
Program Consideration, as set forth in Exhibit K.5 of Appendix K ( Required Forms), and submit a 
letter of certification from the DCBA with their proposal. 

https://www.dgs.ca.gov/PD/About/Page-Content/PD-Branch-Intro-Accordion-List/Office-of-Small-Business-and-Disabled-Veteran-Business-Enterprise/Certification-Program
https://www.dgs.ca.gov/PD/About/Page-Content/PD-Branch-Intro-Accordion-List/Office-of-Small-Business-and-Disabled-Veteran-Business-Enterprise/Certification-Program
http://dcba.lacounty.gov/
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Information about the State's DVBE certification regulations is found in the California Code of 
Regulations, Title 2, Subchapter 8, Section 1896 et seq., and is also available on the California 
Department of General Services Office of Disabled Veteran Business Certification and Resources 
Website at https://www.dgs.ca.gov/PD/About/Page-Content/PD-Branch-Intro-Accordion-
List/Office-of-Small-Business-and-Disabled-Veteran-Business-Enterprise/Certification-Program 

Information on the Department of Veteran Affairs SDVOSB certification regulations is found in the 
Code of Federal Regulations, 38 C.F.R. Part 74 and is also available on the Department of Veterans 
Affairs Website at: https://www.va.gov/osdbu/.  

3.22 INDEMNIFICATION AND INSURANCE  

3.22.1 Required Coverage 

Contractor shall be required to comply with the Indemnification provision as set forth in Section 
23 (Indemnification) of Appendix J (Required Agreement). The Contractor shall procure, maintain, 
and provide to the County proof of insurance coverage for all the programs of insurance along 
with associated amounts as set forth in the Section 24.4 (Insurance Coverage Requirements) of 
Appendix J (Required Agreement). 

3.23 BACKGROUND AND SECURITY INVESTIGATIONS 

Contractor shall be required to comply with the Background and Security Investigations provision 
as set forth in Section 17.1.12 (Background Checks) of Appendix J (Required Agreement). 

3.24 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY, AND VOLUNTARY 
EXCLUSION – LOWER TIER COVERED TRANSACTIONS (2 C.F.R. PART 376)  

Pursuant to federal law, the County is prohibited from contracting with parties that are 
suspended, debarred, ineligible, or excluded or whose principals are suspended, debarred or 
excluded from securing federally funded contracts. At the time of proposal submission, Proposer 
must submit the Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 
Exclusion – Lower Tiered Covered Transactions (2 C.F.R. Part 376), as set forth in Exhibit K.1 
(Company’s Organization Questionnaire And Affidavit) of Appendix K (Required Forms), attesting 
that neither it, as an organization, nor any of its owners, officers, partners, directors, other 
principals, employees, or independent contractors is currently suspended, debarred, ineligible, or 
excluded from securing federally funded contracts. Should the proposal identify prospective 
subcontractors, or should Proposer intend to use subcontractors in the provision of services under 
any subsequent contract, Proposer must submit a certification, completed by each subcontractor, 
attesting that neither the subcontractor, as an organization, nor any of its owners, officers, 
partners, directors, other principals, employees or independent contractors is currently 
suspended, debarred, ineligible, or excluded from securing federally funded contracts. 

Failure to provide the required certification may eliminate the proposal from consideration. 

In the event that Proposer and/or its subcontractor(s) is or are unable to provide the required 
certification, Proposer instead shall provide a written explanation concerning its and/or its 
subcontractor’s inability to provide the certification. Proposer’s written explanation shall describe 
the specific circumstances concerning the inability to certify. It further shall identify any owner, 
officer, partner, director, other principal, employees or independent contractors of the Proposer 
and/or subcontractor who is currently suspended, debarred, ineligible, or excluded from securing 
federally funded contracts. Finally, the written explanation shall provide that person’s or those 

https://www.dgs.ca.gov/PD/About/Page-Content/PD-Branch-Intro-Accordion-List/Office-of-Small-Business-and-Disabled-Veteran-Business-Enterprise/Certification-Program
https://www.dgs.ca.gov/PD/About/Page-Content/PD-Branch-Intro-Accordion-List/Office-of-Small-Business-and-Disabled-Veteran-Business-Enterprise/Certification-Program
https://www.va.gov/osdbu/
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persons’ job description(s) and function(s) as they relate to the contract which is being solicited 
by this Request for Proposals. 

The written explanation shall be examined by the County to determine, in its full discretion, 
whether further consideration of the proposal is appropriate under the federal law. 

3.25 HEALTH INSURANCE PORTABILITY AND ACCOUNTABILITY ACT OF 1996  

Contractor shall be required to comply with the Health Insurance Portability and Accountability 
Act of 1996 (HIPAA) as set forth in Section 19.10 (Compliance with Federal and State 
Confidentiality Requirements) of Appendix J (Required Agreement), including execution of 
County’s Business Associate Agreement. 

3.26 TIME OFF FOR VOTING 

The Contractor shall notify its employees and shall require each subcontractor to notify and 
provide to its employees, information regarding the time off for voting law (Elections Code Section 
14000). Not less than ten (10) days before every statewide election, every Contractor and 
subcontractors shall keep posted conspicuously at the place of work, if practicable, or elsewhere 
where it can be seen as employees come or go to their place of work, a notice setting forth the 
provisions of Section 14000. 

3.27 COUNTY’S COMMITMENT TO ZERO TOLERANCE POLICY ON HUMAN TRAFFICKING 

On October 4, 2016, the Board approved a motion taking significant steps to protect victims of 
human trafficking by establishing a zero-tolerance policy on human trafficking. The policy 
prohibits Contractors engaged in human trafficking from receiving contract awards or performing 
services under a County Contract. 

Contractors are required to comply with the County’s Zero Tolerance Policy on Human Trafficking 
provision as set forth in Section 30.16 (Compliance with County’s Zero Tolerance Policy on Human 
Trafficking) of Appendix J (Required Agreement) for the term of any resultant agreement awarded 
pursuant to this solicitation. 

3.28 DEFAULT METHOD OF PAYMENT: DEIRECT DEPOSIT OR ELECTRONIC FUNDS TRANSFER (EFT) 

The County, at its sole discretion, has determined that the most efficient and secure default form 
of payment for goods and/or services provided under an agreement/contract with the County 
shall be Electronic Funds Transfer (EFT) or direct deposit, unless an alternative method of payment 
is deemed appropriate by the Auditor-Controller (A-C). 

Upon contract award or at the request of the A-C and/or the contracting department, the 
Contractor shall submit a direct deposit authorization request with banking and vendor 
information, and any other information that the A-C determines is reasonably necessary to 
process the payment and comply with all accounting, record keeping, and tax reporting 
requirements. 

Any provision of law, grant, or funding agreement requiring a specific form or method of payment 
other than EFT or direct deposit shall supersede this requirement with respect to those payments. 

Upon contract award or at any time during the duration of the agreement/contract, a Contractor 
may submit a written request for an exemption to this requirement. The A-C, in consultation with 
the contracting department(s), shall decide whether to approve exemption requests. 
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3.29 COUNTY’S COMMITMENT TO FAIR CHANCE EMPLOYMENT HIRING PRACTICES 

On May 29, 2018, the Board approved a Fair Chance Employment Policy in an effort to remove 
job barriers for individuals with criminal records. The policy requires businesses that contract with 
the County to comply with fair chance employment hiring practices set forth in California 
Government Code Section 12952, Employment Discrimination: Conviction History (Section 
12952). 

Contractors are required to comply with requirements under Section 12952 for the term of any 
resultant agreement awarded pursuant to this solicitation. 

4. PROPOSAL REQUIREMENTS  

Preparing responses to solicitations for performing work for County requires thoroughness, an 
ability to identify and articulate all the details necessary to perform the required work, and an 
evaluation of the personnel requirements and overhead costs for performing any resultant 
Agreement. When responding, Proposers should make sure that they have responded to all 
elements of the RFP as specified in this Section 4 (Proposal Requirements). Inadequate, 
incomplete, or otherwise non-responsive Proposals may result in disqualification or elimination, 
as determined by County. All Proposals and documents submitted therewith shall be written in 
the English language. Where appropriate, graphics and diagrams should be presented to 
demonstrate complex concepts or otherwise improve the comprehension of reviewers.  

4.1 TRUTH AND ACCURACY OF REPRESENTATIONS  

False, misleading, or deceptive statements in connection with a Proposal shall be sufficient cause 
for rejection of the Proposal. The evaluation and determination in this area shall be at the 
County’s sole judgment and shall be final. 

4.2 PROPOSAL PREPARATION INSTRUCTIONS  

Each Proposal must respond clearly and comprehensively to all requirements of the RFP.  

4.2.1 Preparing to Respond 

Any Proposer planning to submit a response to this RFP is responsible for: 

1. Examining all RFP documents, including all Appendices, Exhibits, Addenda, and the 
Required Agreement, with appropriate care;  

2. Reviewing the required documents and forms for Proposer’s submission for Phase 1 
(Minimum Mandatory Requirements Proposal) as detailed in Appendix N.1 
(Minimum Mandatory Requirements Proposal Checklist); 

3. Reviewing the required documents and forms for Proposer’s submission for Phase 2 
(Detailed RFP requirements Proposals and Price Proposals) as detailed in Appendix 
O (Detailed RFP Requirements Proposal Checklist);  

4. Understanding and assuming responsibility for all conditions and RFP provisions 
which might in any way affect the cost of performance of any work;  

5. Performing the necessary diligence and making its own evaluation of information 
and data contained in this RFP and other information in preparing and submitting its 
Proposal; and 
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6. Making all necessary arrangements or inquiries to become fully informed regarding 
all existing and expected work conditions and matters that might, in any way, affect 
the cost or the performance of the work. 

Any failure to fully investigate the foregoing conditions shall not relieve the Proposer from 
responsibility for estimating properly the difficulty, extent, or cost of successfully 
performing the work set forth in this RFP. Failure to fully examine all conditions, RFP 
provisions, and any and all documents incorporated into or referred to in the RFP will be 
at the sole risk of the Proposer. 

It is each Proposer’s responsibility to identify any perceived points of conflict or ambiguity 
and to request interpretation and/or clarification regarding any language in the RFP. 

The Proposer is responsible for performing the necessary diligence and making its own 
evaluation of information and data contained in this RFP and other information in 
preparing and submitting its Proposal. 

The RFP (including the Appendices, Exhibits, and Addenda) and materials provided by 
County may include certain assumptions, statements, estimates, and projections 
provided by, or respecting to, County, including its systems or operations. No 
representations are made by County as to the accuracy of such assumptions, statements, 
estimates, or projections.  

The Agreement will not contain provisions providing for post-execution due diligence or 
any related fee, pricing, timing, or service adjustments. The RFP should be read carefully, 
giving consideration to all of the work requirements, including all equipment and supplies.  

All required documents, such as references, information on specified forms, and resumes, 
must be provided. Responses to this RFP must be made according to the instructions 
contained in this Section 4 (Proposal Requirements), both for content and sequence. 
Failure to adhere to these instructions may be cause for rejection of the Proposal. No 
correction or resubmission shall be accepted after the Proposal submission deadline. 

4.2.2 Realistic Proposals 

While past experience makes it appear that some Proposers deliberately “bid low to get 
County’s business,” County advises against such practice. Every Proposal amount must be 
sufficient to assure that the Proposer is capable of performing its contractual obligations 
within the standards specified and of maintaining financial stability. The fixed fee will be 
strictly adhered to in managing project elements to come in on time and on budget and 
as it applies to all ongoing Services. 

4.2.3 Requirement Modification 

If Proposer identifies a requirement that it believes is not worded in a way that maximizes 
the value Proposer can provide to County, Proposer must (a) respond to the requirement 
as worded by the County, (b) explain how it believes the requirement can be modified to 
enhance the value Proposer can provide to County, and (c) provide a separate response 
to the requirement modified as explained by Proposer in subpart (b).  
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4.3 PROPOSAL SUBMISSION  

There are two (2) stages for the Proposal submission process: 

1. Submission of Minimum Mandatory Requirements Proposal (“Proposal Submission Phase 
1”) 

2. Submission of Detailed RFP Requirements Proposal and Price Proposal (“Proposal 
Submission Phase 2”) 

All Proposers are invited to submit a Minimum Mandatory Requirements Proposal by the due 
date indicated in Section 1.4 (Schedule of Events). As described in more detail in Section 8 
(Proposal Evaluation and Contractor Selection), the Minimum Mandatory Requirements Proposal 
shall be evaluated to determine compliance with the Minimum Mandatory Requirements as set 
forth in Appendix N (Minimum Mandatory Requirements). Evaluation of the Minimum Mandatory 
Requirements Proposal shall be on a Pass/Fail basis, as determined by County. Proposers that fail 
Phase 1 (Evaluation of Minimum Mandatory Requirements Proposals) will not be invited to 
participate in Proposal Submission Phase 2 (Detailed RFP Requirements Proposal and Price 
Proposal). The County may, at its discretion, request clarification or additional information 
(through the County Contact) from a Proposer to fully determine the Pass/Fail dispensation. 

Upon being notified in writing by County that Proposer has passed Phase 1 (Evaluation of 
Minimum Mandatory Requirements Proposals), Proposer may provide a response for Proposal 
Submission Phase 2 (Detailed RFP Requirements Proposal and Price Proposal). Only Proposers 
invited by County to participate in Proposal Submission Phase 2 may submit a Detailed RFP 
Requirements Proposal and Price Proposal. The due date for Proposal Submission Phase 2 
(Detailed RFP Requirements and Price Proposal) is indicated in Section 1.4 (Schedule of Events). 

IMPORTANT: The Proposal shall be submitted in the format described herein, both as to sequence 
and content, as specified in this Section 4.3 (Proposal Submission) and Appendix N (Minimum 
Mandatory Requirements), and Section 6 (Detailed RFP Requirements). Failure to comply with 
these provisions may, at the sole discretion of County, result in disqualification of the Proposal. 

4.3.1 Minimum Mandatory Requirements Proposal (Proposal Submission Phase 1)  

Proposer must submit one (1) original Minimum Mandatory Requirements Proposal and eight (8) 
hard copies, and two (2) electronic copies in the format specified below on Universal Serial Bus 
(USB) memory drives, in a separately sealed envelope or box, plainly marked in the upper left-
hand corner with the name and address of Proposer and bearing the words “Minimum Mandatory 
Requirements Proposal, Cost Accounting and Decision Support System and Services RFP 
#CADSS2019”. One of the foregoing electronic copies must contain the complete Minimum 
Mandatory Requirements Proposal on a USB memory drive. The second electronic copy of the 
Minimum Mandatory Requirements Proposal, to be provided on a separate USB memory drive, 
must have confidential and proprietary information redacted by the Proposer such that only 
public information is readable. Proposer shall ensure that the electronic copies and USB memory 
drive(s) are free from viruses, spyware, and other similar harmful and destructive code. 

4.3.2 Detailed RFP Requirements Proposal and Price Proposal  

4.3.2.1 Detailed RFP Requirements Proposal 

Proposer must submit one (1) original Detailed RFP Requirements Proposal, eight (8) hard copies, 
and two (2) electronic copies in the format specified below on Universal Serial Bus (USB) memory 
drives, in a separately sealed envelope or box, plainly marked in the upper left-hand corner with 
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the name and address of Proposer and bearing the words “Detailed RFP Requirements Proposal, 
Cost Accounting and Decision Support System and Services RFP #CADSS2019”. One of the 
foregoing electronic copies must contain the complete Detailed RFP Requirement Proposal on a 
USB memory drive. The second electronic copy of the Detailed RFP Requirement Proposal, to be 
provided on a separate USB memory drive, must have confidential and proprietary information 
redacted by the Proposer such that only public information is readable. Proposer shall ensure that 
the electronic copies and USB memory drive(s) are free from viruses, spyware, and other similar 
harmful and destructive code. 

4.3.2.2 Price Proposal 

Proposer must also submit one (1) original Price Proposal, eight (8) hard copies, and two (2) 
electronic copies in the format specified below on Universal Serial Bus (USB) memory drives, in a 
separately sealed envelope or box, plainly marked in the upper left-hand corner with the name 
and address of Proposer and bearing the words “Price Proposal, Cost Accounting and Decision 
Support System and Services RFP #CADSS2019.” Proposer shall ensure that the electronic copies 
and USB memory drives are free from viruses, spyware, and other similar harmful and destructive 
code. 

4.3.3 Formatting 

Except as expressly requested, Proposer is admonished not to alter any County provided RFP 
form, exhibit, appendix, addendum, or any information provided either in hardcopy or electronic 
format. If County determines that Proposer has altered or modified any County provided form or 
data, County in its sole discretion, may determine the Proposer’s submittal as non-responsive and 
will not evaluate such Proposal further. 

In some cases, the Proposer is asked to create new documents that must be provided as part of 
its Proposal. All documents created by the Proposer (with the exception of allowable brochures 
or pre-printed reference materials) should be formatted as follows: 

▪ Paper size: 8.5 x 11 inch  

▪ Font style: Calibri 

▪ Font size: 12 point (except for footnotes, headers, or footers) 

▪ Maximum number of pages: as specified for each document below (single-sided printing) 

▪ Electronic Files: all electronic files submitted should be created (or fully compatible) with 
any of the following software suites or packages: Microsoft (MS) Office 2013 or later 
version or Adobe Portable Document Format (PDF). Whenever a PDF file is submitted, 
upon County’s request, Proposer agrees to provide a corresponding Microsoft Word / 
Excel version of such document if available. 

▪ Ready for printing: all electronic files submitted will be pre-formatted for printing. 

For the Proposal Submission Phase 1, the Minimum Mandatory Requirements Proposal shall be 
delivered or mailed to the County Contact at the address set forth below in this Section 4.3.3 
(Formatting). 

For the Proposal Submission Phase 2, the complete Proposal and all copies shall be sealed 
together in one outer package or box, and shall be delivered or mailed to the County Contact at 
the address set forth below: 
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Christopher Kinney 
Contracts Manager 

313 North Figueroa St., 6th Floor West, #604 Los Angeles, CA 90012 
Phone Number: (213) 288-8862 

Office Hours: Monday-Friday 8:00 a.m. to 5:00 p.m. 
 

It is the sole responsibility of each Proposer to ensure that its Proposal is received on or before 
the submission deadlines. Proposer shall bear all risks associated with delays in delivery by any 
person or entity, including the U.S. Postal Service or other mail or package delivery services. Any 
Proposals received after the Proposal submission deadlines set forth in Section 3.3 (Proposal 
Submission Deadlines) will not be considered. Timely hand-delivered Proposals are acceptable. 
No facsimile (fax) or electronic mail (e-mail) copies will be accepted.  

4.4 ERROR CORRECTIONS REQUIREMENT  

If Proposer realizes, before the applicable Proposal submission deadline, that a submitted 
Proposal contains one or more errors, Proposer may request in writing that the Proposal be 
withdrawn. If there are one or more errors, Proposer may resubmit another Proposal with each 
error corrected up to the applicable Proposal submission deadline. Once the applicable Proposal 
submission deadline has passed, all Proposals shall stand as written.  

If County determines at any time that there are one or more obvious errors (e.g., clerical or 
arithmetic errors) in any submitted Proposal, County, in its sole discretion, may request in writing 
that the particular Proposer submit a written correction of the applicable portions of its Proposal 
within a County-specified time period and in compliance with all County instructions as set forth 
in the request, including regarding content and format. Proposer understands and agrees that any 
such correction shall be limited to correcting the errors identified by County, shall comply with all 
County instructions as set forth in the request, and shall be considered part of the Proposal for all 
purposes, including Proposal evaluation. If Proposer fails to submit such correction within the 
County-specified time period, the Proposal shall stand as written.  

5. MINIMUM MANDATORY REQUIREMENTS PROPOSAL 

Proposers shall submit a completed, signed version of Appendix N (Minimum Mandatory 
Requirements) (“Minimum Mandatory Requirements Proposal”) as demonstrating that the 
Minimum Mandatory Requirements are met and submit pertinent documentation and/or written 
responses in support of the Minimum Mandatory Requirements, as requested. A completed, 
signed version of Appendix N (Minimum Mandatory Requirements), all applicable documentation 
and/or written responses in support of the Minimum Mandatory Requirements, as requested, 
and its completed, signed version of Appendix N.1 (Minimum Mandatory Requirements Proposal 
Checklist) will be reviewed by the County to determine if the Proposer can proceed to the next 
Phase. FAILURE OF THE PROPOSAL TO DEMONSTRATE PROPOSER MEETS ANY OF THE 
MINIMUM MANDATORY REQUIREMENTS SHALL RESULT IN A REJECTION OF A PROPOSAL. 

5.1 CONFIDENTIALITY  

Proposer will be required to sign and submit Appendix B (Confidentiality Agreement) 
(“Confidentiality Agreement”) on or before the Due Date for the Submission of Phase 1 
(Minimum Mandatory Requirements Proposals). Proposer shall maintain the confidentiality of all 
materials, data, and records obtained from County under this RFP as provided in the 
Confidentiality Agreement.  
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6. DETAILED RFP REQUIREMENTS  

6.1 DETAILED RFP REQUIREMENTS PROPOSAL 

A Proposer that is invited by the County to respond to the Detailed RFP Requirements and 
responds to the Detailed RFP Requirements must provide responses by submitting a signed, 
completed version of Appendix O (Detailed RFP Requirements Proposal Checklist) as well as 
providing the documents and forms that are required or referenced in Appendix O (Detailed RFP 
Requirements Proposal Checklist) or in this Section, regardless of whether such documents and 
forms are included as an Appendix to this RFP. 

Proposer’s response for each requirement must be limited to the number of pages indicated in 
each requirement and must be entered using Calibri font style, 12 point font size. Please reference 
the relevant attachments and completed Appendices and provide all materials to the RFP 
Requirements Proposal with a specific reference to the section number and document name, as 
provided in the table below and in accordance with Section 4.3.3 (Formatting).  

Proposer’s RFP Requirements Proposal shall consist entirely and solely of a completed, signed 
version of:  

1. Appendix O (Detailed RFP Requirements Proposal Checklist), and  

2. all applicable documentation and/or written responses to the components 
identified in Appendix O (Detailed RFP Requirements Proposal Checklist), Section 
6 (Detailed RFP Requirements), and Section 7 (Price Proposal), completed in 
accordance with the instructions in Section 6 (Detailed RFP Requirements) and 
Section 7 (Price Proposal) 

6.2 COVER PAGE 

The RFP Requirements Proposal cover page shall, at a minimum, identify the name and address 
of Proposer and bear the words, “RFP Cost Accounting and Decision Support System and Services 
RFP #CADSS2019”.  

6.3 PROPOSER’S ORGANIZATION QUESTIONNAIRE/AFFIDAVIT 

Proposer shall complete, sign, and date Exhibit K.1 (Company’s Organization Questionnaire and 
Affidavit) of Appendix K (Required Forms). The person signing the form must be authorized to 
sign on behalf of the Proposer and to bind the applicant in a contract. 

Based on the structure of the Proposer’s organization, Proposer shall select the applicable 
supporting document to submit. If the Proposer’s organization does not fit into one of these 
categories, upon receipt of the Proposal, Proposer shall inform the County that its organization 
does not fit the identified categories, identify Proposer’s organization type, and request 
information from the County on the applicable supporting documentation to submit for that type 
of organization and as to authority of individuals to sign contracts. 

If the below referenced documents are not available at the time of Proposal submission, 
Proposers must request the appropriate documents from the California Secretary of State and 
provide a statement on the status of the request. 

6.4 TABLE OF CONTENTS 

The Table of Contents of the Proposal shall be a comprehensive listing of material included in the 
Proposal, identified by sequential page numbers and paragraph reference numbers. 
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6.5 REQUIREMENTS 

County seeks a highly functional, flexible solution capable of meeting County’s existing 
requirements as well as adapting to a changing healthcare accounting and financing environment. 
County will evaluate the proposed CADS System’s ability to meet County’s defined requirements 
as detailed in the following Appendices: 

1. Appendix C Evaluation Criteria 
2. Appendix E Functional Requirements 
3. Appendix F Technical Requirements 
4. Appendix G Implementation Requirements 
5. Appendix H Vendor Experience and Capability To Deliver 
6. Appendix I Interfaces 

Proposers must complete the information requested in each of the above Appendices and include 
the requested information in each Response Form. 

Proposer must respond to all the requirements in Appendix E.1 (Functional Requirements Yes / 
No) and Appendix F.1 (Technical Requirements Yes / No). Proposer must provide Vendor Ratings, 
on a scale of 1 to 4 (as defined below), as to whether or not Proposer can meet each requirement 
in Appendix E and Appendix F.  

Vendor Ratings  

0 Do not have 

1* In development 

2 Not yet Generally Available; or, released within the last 
year, with fewer than ten (10) clients using the function 

3 Generally Available (GA) 

4 In production for more than 2 years with greater than 
twenty (20) clients using function 

*If the Proposer answers "1" (In development) in the Vendor Ratings response, 
Proposer must provide with their brief description the currently estimated GA 
date for the applicable module or modules for this functionality and 
documentation that the actual development of the applicable module or 
modules for this functionality is in progress at Proposer’s organization and is 
not simply a plan or idea to be developed. 

Proposer must provide also briefly describe how their System meets each requirement and 
include the name of the module or modules in the System in which this functionality is provided. 

If Proposer uses or recommends a third-party tool to meet the requirement, the Proposer must 
identify the third-party tool and explain its use or recommendation. 

Additionally, Proposer must respond to all the requirements in Appendix E.2 (Functional 
Requirements Descriptive Response) and F.2 (Technical Requirements Descriptive Response).  

6.6 REQUIRED AGREEMENT  

County’s business relationship requirements and fundamental business concepts are set forth in 
Appendix J (Required Agreement). The Agreement will include detailed performance 
requirements, effective methods of promoting performance, and resolution paths. Proposer is 
responsible for successful delivery of the System, including Services, projects, and deliverables, 
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whether or not all specific tasks are specifically identified. Proposer is accountable for delivery of 
the System as set forth in Appendix J (Required Agreement).  

Proposer may not provide copies of Proposer’s standard contract documents, including 
statements of work, to County, unless such documents are provided to demonstrate Proposer’s 
capabilities and not for inclusion in the Required Agreement. Simply attaching the Proposer’s form 
agreement or exhibit(s) or referencing a preexisting agreement between the parties shall be 
deemed non-responsive. Under no circumstances will County consider any Proposal that includes 
Proposer’s standard contract documents for the purpose of using such documents as the basis of 
negotiating the Required Agreement. County intends to use the enclosed Appendix J (Required 
Agreement) as the basis of negotiations with Proposer, and the County's legal counsel will retain 
document control for all revisions to the Required Agreement.  

Please note, there are certain placeholder exhibits in Appendix J (Required Agreement) that will 
not be a part of the Proposal Submission, which are included for reference and context only and 
do not require a response, and those placeholder exhibits will be completed prior to the execution 
of the agreement. 

6.6.1 Required Agreement Response Forms 

Proposer must respond to every Response Form included in this RFP in accordance with 
instructions included therein and the procedures and format set forth under this Section 6.6.1 
(Required Agreement Response Forms), listed below:  

▪ Appendix J.RF Required Agreement Response Form 
▪ Exhibit A.1.RF Cost Accounting and Decision Support System SOW Response Form 
▪ Exhibit A.2.RF Support Services and Maintenance SOW Response Form 
▪ Exhibit C.RF Fees; Contractor Professional Services Rate Response Form 
▪ Exhibit E.RF Service Levels and Professional Services Response Form 
▪ Exhibit F.RF Business Associate Agreement Response Form 
▪ Exhibit G.RF Glossary Response Form 
▪ Exhibit K.RF Information Security Requirements Response Form 
▪ Exhibit M.RF Additional Hosting Services Terms and Conditions Response Form 

If Proposer objects to any provision included in a Response Form, Proposer must both (a) describe 
in business terms the nature of its concern, and (b) propose revisions to the provision addressing 
Proposer’s concern that Proposer is willing to accept. Proposer must provide the reason or 
rationale underpinning its concern for every provision that Proposer rejects. Simply stating that a 
provision is “Not Acceptable” (or equivalent) or proposing alternative contract terms without 
describing in business language the reason or rationale for Proposer’s rejection may be 
considered non-responsive. If Proposer does affirmatively reject and identify its specific concerns 
with respect to any provision in a Proposer Response Form, County will consider such provision 
to be acceptable to Proposer. For revisions that Proposer believes to be in County’s favor, 
Proposer should provide a description of the business benefit to County for the proposed 
language changes. All Proposer Response Forms are to be provided to County in the original 
Microsoft Word format without password protection or any other document protection. 

6.6.2 Response Form Examples 

Proposer’s response to the Response Forms must be consistent with the following examples. The 
Response Form examples provided below illustrate both acceptable and unacceptable forms of 
responses. The format set forth under Section 6.6.2.1 (Acceptable Response) should be followed 
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in Proposer’s response. Responses that reflect or contain content that mirrors the format set forth 
under Section 6.8.2.2 (Unacceptable Response) may be considered non-responsive by County.  

6.6.2.1 Acceptable Response 

Section  
Reference 

Required Agreement Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to Required 

Agreement Language 

17.1.5 

No Pending or Threatened 
Litigation 
As of the Effective Date, there is 
no pending or threatened 
litigation that would have a 
material adverse impact on 
Contractor’s performance under 
the Agreement. In addition, 
Contractor also represents and 
warrants that based on pending 
actions, claims, disputes, or 
other information Contractor 
has no knowledge of a failure of 
the Licensed Software to 
perform in accordance with the 
Contractor Specifications; 
 

Do you accept this provision? 
 “Yes” or  “No” 

 

If “No,” state clearly your 
objection(s) to the specific 

concept(s) below and provide 
your proposed revision in the 
adjacent column using “track 

changes.” 
 

 
Proposer is frequently the 

target of claims filed by “patent 
trolls.” These claims are 

routinely dismissed, and the 
County is willing to discuss the 

details of current claims against 
Proposer with the County’s 

counsel, but Proposer cannot 
provide this warranty without 

the indicated change. 
 

Litigation Warranty 
As of the Effective Date, there is 
no pending or threatened 
litigation (excluding proceedings 
that Supplier’s counsel in good 
faith believes are spurious or 
non-credible) that would have a 
material adverse impact on 
Contractor’s performance under 
the Agreement. In addition, 
Contractor also represents and 
warrants that based on pending 
actions, claims, disputes, or 
other information Contractor 
has no knowledge of a failure of 
the Licensed Software to 
perform in accordance with the 
Contractor Specifications; 
 
 

 
6.6.2.1 Unacceptable Response 

Section  
Reference 

Required Agreement Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to Required 

Agreement Language 

23.5 

No Pending or Threatened 
Litigation 
As of the Effective Date, there is 
no pending or threatened 
litigation that would have a 
material adverse impact on 
Contractor’s performance under 
the Agreement. In addition, 
Contractor also represents and 
warrants that based on pending 
actions, claims, disputes, or 
other information Contractor 
has no knowledge of a failure of 
the Licensed Software to 
perform in accordance with the 
Contractor Specifications; 
Except for claims that are not 
credible. 
 

Do you accept this provision? 
 “Yes” or  “No” 

 

If “No,” state clearly your 
objection(s) to the specific 

concept(s) below and provide 
your proposed revision in the 
adjacent column using “track 

changes.” 
 

 
No. 

No Pending or Threatened 
Litigation 
As of the Effective Date, there is 
no pending or threatened 
litigation that would have a 
material adverse impact on 
Contractor’s performance under 
the Agreement. In addition, 
Contractor also represents and 
warrants that based on pending 
actions, claims, disputes, or 
other information Contractor 
has no knowledge of a failure of 
the Licensed Software to 
perform in accordance with the 
Contractor Specifications; 
 

 

6.6.2.2 Reasons Why Example #2 is Unacceptable 

1. Proposer made changes to the “Required Agreement Language” column. 

2. Proposer’s comments in the “Acceptance / Objection(s)” column should be 
provided in redline. 
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3. Proposer’s comments in the “Acceptance / Objection(s)” column do not describe 
Proposer’s concerns in sufficient detail. 

4. Proposer did not check “Yes” or “No” under the “Acceptance / Objection(s)” 
column. 

6.6.3 Additional Requirements for Completing the Statement of Work Response Form  

In completing Exhibit A.1.RF (Cost Accounting and Decision Support System SOW Response Form) 
and A.2.RF (Support Services and Maintenance SOW Response Form), if Proposer determines that 
additional provisions, Task(s) or Subtask(s) are necessary as a part of Proposer’s best practices, 
Proposer must provide the specific language addition in the applicable format (e.g., each Subtask 
must include a description of the Subtask, a list of Deliverables, and Acceptance Criteria), and also 
provide comments that clearly identifies the reason for such additions.  

6.6.4 Changes to the Required Agreement 

County reserves the right to make changes to Appendix J (Required Agreement), and/or any 
Agreement Exhibit, Attachment, or Schedule thereto, provided that any such changes to Appendix 
J (Required Agreement) must be made before the Proposer has been selected for negotiation. 
Any such change shall be in the form of an Addendum to Appendix J (Required Agreement), 
and/or any Agreement Exhibit, Attachment, or Schedule thereto. It is in the Proposer’s best 
interest to have Appendix J (Required Agreement) reviewed by counsel prior to submission of 
their Proposal in response to this RFP.  

6.7 SUBCONTRACTORS  

Subject to the conditions listed below, the Proposer may propose to use one or more 
subcontractors to make a complete offer to perform all Services described in this RFP or provide 
the required CADS System software, systems, and hardware. Any prospective subcontractor that 
is not a wholly owned subsidiary of the Proposer will be subject to these conditions. The County 
reserves the right to require additional information regarding Proposer’s subcontractors and to 
otherwise modify the conditions below.  

The conditions for proposing to use subcontractors are: 

1. Prior to any communication or distribution of County’s Confidential Information to a 
potential subcontractor, Proposer must provide County with the name of the potential 
subcontractor in advance and in writing, and specifically described the nature of the 
subcontractor’s role(s). Proposer will also provide contact information, and, if requested 
by County, financial and other information, for the potential subcontractor. County must 
give its written approval prior to the Proposer providing any County Confidential 
Information to a potential subcontractor. 

2. Prior to any communication or distribution of County’s Confidential Information to a 
potential subcontractor, Proposer will enter into a confidentiality agreement with the 
potential subcontractor that is no less stringent than the Confidentiality Agreement 
executed between County and Proposer relating to this RFP (see Appendix B 
(Confidentiality Agreement)). 

3. Proposer must agree to the requirements of Sections 2.1 (Contractor; Subcontracting), 
16.2 (Employment Related Claims), 19 (Confidentiality), and 24.2 (Evidence of Coverage 
and Notice) of Appendix J (Required Agreement).  
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4. Any subcontractor that is asked by the Proposer to perform a major role in the provision 
of the Services should only team with one Proposer during the Proposal process and 
should clearly specify the extent of its involvement in the provision of Services. 

6. Proposer must submit a statement from all subcontractors indicating their willingness to 
work with Proposer and the intent to sign a formal agreement between/among the 
parties with the signature of the person authorized to bind the subcontracting 
organization. All County-provided subcontracting agreements will be required to be fully 
executed before any Agreement award is made.  

7. Subcontractors shall agree and adhere to all of the applicable requirements listed in the 
RFP documents, including Appendix J (Required Agreement). In addition, the use of 
subcontractors to perform the Services will be subject to County’s prior written consent 
as set forth in Appendix J (Required Agreement). 

6.8 COUNTY REQUIRED FORMS 

Proposal shall submit a completed, signed/dated where applicable, Appendix K (Required Forms) 
which contains the following forms. All required forms are located in Appendix K (Required 
Forms).  

Exhibit K.1 Company’s Organization Questionnaire and Affidavit 
Exhibit K.2 Community Business Enterprise Information 
Exhibit K.3 Charitable Contributions Certification 
Exhibit K.4 Prospective Contractor References 
Exhibit K.5 Request for Preference Program Consideration 

7. PRICE PROPOSAL  

In this section, Proposer shall complete and submit Appendix M (Pricing). NO OTHER FORMS FOR 
DELIVERING PRICING WILL BE ACCEPTED.   

The Price Proposal shall contain cost detail to enable County to validate that the proposed price 
is realistically based on reasonable costs specific to the Agreement.  

7.1 PRICING    

The Proposer shall include all one-time and ongoing CADS System pricing in its Pricing Proposal. 
The total Pricing Proposal is required by the County for evaluation and budget purposes, while 
pricing details are required for the County’s understanding and validation of the pricing. Proposer 
shall also provide fixed hourly staff rates to the County for work to perform Optional Work. 
Proposer’s Pricing Proposal shall be all-inclusive for the Services to be provided under this RFP 
and otherwise as required under the Required Agreement. Charges for the Services described in 
Exhibit A.1 (Cost Accounting and Decision Support System Statement of Work) and Exhibit A.2 
(Support Services and Maintenance Statement of Work) to the Required Agreement must be 
included as an inherent component of all other Services and must be provided in conjunction with 
all other Services described in this RFP and included in Proposer’s Pricing Proposal. Charges for all 
Services, including all applicable taxes, must be included. The pricing spreadsheet methodology is 
based on the pricing terms, conditions, and requirements set forth under Exhibit C (Fees; 
Contractor Professional Services Rates) to the Required Agreement. Proposer shall state all fees 
and prices to County associated with its proposed provision of the Services described in this RFP 
and in any Addenda thereto. Prices for all proposed Services, including all applicable taxes, must 
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be included in the Proposal. The evaluation and scoring of Proposals shall be done in accordance 
with Section 8 (Proposal Evaluation and Contractor Selection) below.  

The selected Proposer shall be entitled to payments during the delivery of the Services to 
implement the CADS System. Payments will be tied to the successful completion of Key 
Milestones, as provided in Appendix M.RF (Pricing Response Form), and the County’s acceptance 
of the Services. 

The pricing shall be deemed to be all-inclusive of all labor, overhead, travel, equipment, materials, 
taxes, and any other expenses required to provide the CADS System as specified in this RFP, 
including Appendix J (Required Agreement). Proposers assume all liability for any omissions. No 
additional hidden cost(s) will be accepted. Appendix M.RF (Pricing Response Form) shall be 
completed in its entirety and submitted by Proposer. The completed pricing schedule represents 
the Total Fixed Price. “Total Fixed Price” shall mean the total of all fees, costs or payments of any 
kind from County to Proposer for all Services, Deliverables and work of any kind performed by 
Proposer under the Agreement. For the avoidance of doubt, Proposer will provide all Services 
necessary to provide the CADS System under the Agreement for the Total Fixed Price specified in 
Appendix M.RF (Pricing Response Form), regardless of the actual number of hours or time 
required by Proposer to perform such Services, provide the Deliverables, or otherwise provide 
the CADS System under the Agreement. Outlined below are instructions and other information 
pertinent to the completion of the Price Proposal: 

7.1.1 Pricing Methodology and Terms    

Proposer shall submit a Price Proposal that adheres to the requirements in this RFP. County 
requires a Total Firm Fixed Price for the CADS System (including the Services) as described in this 
RFP. 

A detailed pricing response template is attached hereto as Appendix M.RF (Pricing Response 
Form). The pricing response template includes individual detailed fee worksheets that Proposer 
is required to complete, including ongoing resource consumption charges and other applicable 
fees, as well as Appendix M (Pricing) which is a spreadsheet that provides rollup pricing for the 
anticipated full term of the Required Agreement.  

Proposer shall complete the pricing responses as follows: 

▪ Apply the pricing and fee requirements as described in Appendix M.RF (Pricing Response 
Form) in connection with each identified category of the Services; 

▪ Complete all worksheets in Appendix M.RF (Pricing Response Form); 

▪ Clearly identify and explain all assumptions made upon which pricing is predicated, and 
include alternative cost/pricing numbers if the assumption turns out not to be valid. Note 
to Proposers: the County will not include pricing assumptions in the Required Agreement; 

▪ State if any pricing is subject to special conditions, and clearly specify those conditions 
and quantify their impact upon the pricing; and 

▪ Identify any fixed or one-time fees that fall outside the pricing submitted in the pricing 
Appendices. For such fees that are identified, Proposer shall also identify when such fees 
will be due and any terms of payment. 

County has endeavored to include in this RFP all known information that County believes to be 
relevant for pricing purposes. Each Proposer understands and agrees that neither County nor any 



CADS SYSTEM RFP 

#CADSS2019 37 September 2019 

of its agents, advisors, or representatives has made or makes any representation or warranty, 
express or implied, as to the accuracy or completeness of the information provided in this RFP. In 
addition, each Proposer understands and agrees that neither County nor any of its agents, 
advisors, or representatives shall have any liability whatsoever to Proposers or the Proposers’ 
representatives relating to or resulting from the use of the information provided in this RFP, or 
any errors therein or omissions therefrom. 

All pricing shall be quoted in U.S. dollars. Any applicable taxes, duties, licensing and leasing fees, 
and other pass-through charges shall be included in the Proposal price. No additional hidden 
cost(s) will be accepted. 

7.1.2 Schedule of Payments 

When defining ongoing pricing during any year, the Proposer shall provide total annual pricing for 
products and services after Final Acceptance of the CADS System, and the total pricing for the 
Term as defined in the Agreement in Appendix J (Required Agreement). Proposers shall provide a 
Total Firm Fixed Price as defined in this RFP. 

7.1.3 Pricing Worksheets 

Proposers are responsible for entering pricing data in the format and layout prescribed by 
Appendix M.RF (Pricing Response Form). For certain spreadsheets, formulas have been inserted 
in the appropriate cells of the worksheets to automatically calculate summary numbers. Further 
instructions for entering pricing data are included in the respective appendices or worksheets. It 
is the responsibility of the Proposer to ensure that all pricing entries are correct and consistent 
between the pricing appendices, and that the Total Fixed Fee in Appendix M.RF (Pricing Response 
Form) reflects the Proposer’s Price Proposal for the RFP. 

Completion of all the worksheets Appendix M.RF (Pricing Response Form) is mandatory. 
Applicable purchase, delivery, tax, installation, safety, license, travel, training and any other 
expenses associated with the CADS System and each of its components must be included in the 
Proposer’s Firm Fixed Price. There shall be no assumptions, conditions, or constraints included in 
the proposed pricing. 

7.1.4 Price Quotations 

All price quotations and related conditions for both Proposer’s initial response and “Best and 
Final” pricing shall be firm and irrevocable for twenty-four (24) months from Proposal submission 
date or the conclusion of good faith negotiations of the Required Agreement, whichever is later.  

The pricing shall be deemed to be all-inclusive of all labor, overhead, travel, equipment, materials, 
taxes, and any other expenses required to provide the CADS System as specified in this RFP, 
including Appendix J (Required Agreement). Proposers assume all liability for any omissions. 

7.1.5 Non-Chargeable Activities 

Upon entering into an Agreement, County will not be liable in any manner for any payment or 
reimbursement for the CADS System or any Services provided, nor for any incidental or 
administrative expenses whatsoever incurred in or incidental to performance under the resultant 
Agreement, except as provided in the Agreement itself.  
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8. PROPOSAL EVALUATION AND CONTRACTOR SELECTION  

8.1 EVALUATION OVERVIEW  

County will conduct a comprehensive evaluation of Proposals received in response to this RFP. 
County will select the lead Proposer through a formal evaluation process. Consideration will be 
given to capabilities or advantages that are clearly described in the Proposals, confirmed by any 
oral presentations and/or demonstrations and any site visits, and verified by information from 
reference sources contacted by County and from any site visits. Any oral presentations, 
demonstrations, and site visits must be approved by the County Contact. County reserves the 
right to contact individuals, entities, or organizations who have had recent contracts or 
relationships with the Proposer and staff intended for this effort, whether or not they are 
identified as references, to verify that the Proposer has successfully performed its contractual 
obligations in other similar efforts.  

County’s evaluation committee will evaluate and rank the Proposals. Proposals shall provide clear 
and sufficient detail to enable County’s evaluation committee to evaluate the quality and 
responsiveness of the Proposal to each of the RFP requirements.  

Evaluations will be based upon the information provided in the Proposals and such other 
information obtained by County in connection with its activities to validate and clarify the 
information provided in the Proposals. County reserves the right to make an award on the basis 
of a Proposer’s initial submission, without further discussion or negotiation. Proposers should 
make every effort to ensure that their initial submission reflects the most favorable terms 
possible.  

A determination by County that Proposer has failed to respond to or meet the requirements 
stated in the RFP, may result in disqualification of the Proposal or lower points scored. 

County will evaluate all properly submitted Proposals. County reserves the right to cancel this RFP 
at any time. County also reserves the right to waive any minor irregularities or immaterial defects 
in Proposals, as determined by County. In the event County waives any minor irregularities or 
immaterial defects, such waiver shall in no way modify any of the RFP requirements or excuse the 
Proposer from compliance with the RFP specifications, including Appendix J (Required 
Agreement) terms, or other contract requirements if the Proposer is awarded the resultant 
Agreement. 

Based on its evaluation process, County, may elect to conduct negotiations with one or more 
Proposers based on their composite scores. Negotiations may result in changes to Appendix J 
(Required Agreement).  

The final decision regarding Proposer selection and contract award will be subject to Board review 
and approval, in their sole discretion. 

8.2 EVALUATION COMMITTEE 

The County Evaluation Committee will evaluate and rank the Proposals. In order to bring the 
appropriate level of proficiency to the selection process, County may, at its option, utilize the 
services of appropriate experts to assist in the evaluation process and share the RFP and any 
Proposer Proposals with such third parties under a duty of confidentiality to County, including 
assisting in the evaluation of whether a Proposal is realistic and practical. County, in its sole 
discretion, may alter the composition of the Evaluation Committee at any time.  
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8.3 EVALUATION PHASES 

The evaluation will be conducted in two (2) Evaluation Phases: 

1. Evaluation Phase 1 – Evaluation of Minimum Mandatory Requirements ; and 

2. Evaluation Phase 2 – Evaluation of Detailed RFP Requirements Proposals and Price 
Proposals 

8.3.1 Evaluation Phase 1 – Evaluation of Minimum Mandatory Requirements  

Proposals will first be screened to determine compliance with the Minimum Mandatory 
Requirements as set forth in Appendix N (Minimum Mandatory Requirements). The 
determination to disqualify a Proposal in Evaluation Phase 1 (Evaluation of Minimum Mandatory 
Requirements) shall be on a Pass/Fail basis, as determined by County.  

Proposers may be required to provide one (1) or more oral presentation(s) and/or demonstrations 
to County, as requested by County. County will notify each Proposer in writing as to the date, 
time, location, and standardized guidelines for content and format of the oral presentation(s) 
and/or demonstrations, including any proposed Contractor Key Personnel that will be required to 
attend. As part of an oral presentation and/or demonstration, County may request clarifications 
from the Proposer regarding any portion of its Proposal.  

FAILURE OF THE PROPOSAL TO DEMONSTRATE PROPOSER MEETS ANY OF THE MINIMUM 
MANDATORY REQUIREMENTS SHALL RESULT IN A REJECTION OF A PROPOSAL.  

8.3.2 Evaluation Phase 2 – Evaluation of Detailed RFP Requirements Proposals and 
Price Proposals 

After County notifies the Proposers that have passed Evaluation Phase 1 (Evaluation of Minimum 
Mandatory Requirements), Proposers will submit a response for Proposal Submission Stage 2 
(Detailed RFP Requirements Proposals and Price Proposals), which be evaluated on the evaluation 
criteria listed in Appendix C (Evaluation Criteria). Proposer’s failure to submit a response for 
Proposal Submission Stage 2 (Detailed RFP Requirements Proposals and Price Proposals) will be 
deemed as Proposer’s withdrawal from the RFP process 

The Detailed RFP Requirements Proposals and Price Proposals will be evaluated to determine to 
what extent the Proposer’s CADS System will meet County’s requirements, as specified in Section 
6.1 (Detailed RFP Requirements Proposal). 

All Detailed RFP Requirements Proposals and Price Proposals will be opened and evaluated based 
upon the Proposer’s Proposals. The Proposer is required to complete the forms in Appendix M.RF 
(Pricing Response Form), as described in Section 7 (Price Proposal). If a Price Proposal does not 
meet all the mandatory form and content requirements, the entire Proposal may be eliminated 
from further consideration. 

Proposers may be required to provide one (1) or more oral presentation(s) and/or demonstrations 
to County, as requested by County. County will notify each Proposer in writing as to the date, 
time, location, and standardized guidelines for content and format of the oral presentation(s) 
and/or demonstrations, including any proposed Contractor Key Personnel that will be required to 
attend. As part of an oral presentation and/or demonstration, County may request clarifications 
from the Proposer regarding any portion of its Proposal. County will determine if site visits are 
necessary. If County elects to conduct site visits, each Proposer shall be required to provide the 
names and addresses of one or more customers. Site visit arrangements will be made by County 
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directly with the agency hosting the site visit, independent of the Proposer. County may elect to 
conduct a site visit at any agency provided as a reference by the Proposer, at any agency listed as 
a current or past customer in its Proposal, or at any agency otherwise known to County.  

County may request written clarification(s) of the RFP Requirements Proposal during the 
evaluation. Each Proposer shall submit such a written clarification of the County-specified 
portions of its Proposal within a County specified time period and in compliance with all County 
instructions as set forth in the request, including regarding content and format. Proposer 
understands and agrees that any such clarification shall be limited to clarifying the County-
specified portions of its Proposal, and shall comply with all County instructions as set forth in the 
request. After submitting such a written clarification, Proposer’s written clarification shall be 
considered part of the Proposal for all purposes, including Proposal evaluation. If Proposer fails 
to submit such a clarification within the County specified time period, the Proposal shall stand as 
written for all purposes, including evaluation.  

8.4 DETAILED REVIEW AND CLARIFICATION OF PROPOSER REQUIRED AGREEMENT RESPONSES 
ON KEY PROVISIONS AND APPENDIX M (PRICING) 

All Proposals will be evaluated based on the criteria listed in Appendix C (Evaluation Criteria). All 
Proposals will be scored and ranked in numerical sequence from high to low. 

County may select multiple Proposers to participate in a detailed review and clarification and 
focused discussions of each selected Proposer’s responses as to key provisions in Appendix J 
(Required Agreement), Appendix M (Pricing) and the related pricing appendices.  

In the detailed review and clarification process, County shall pursue focused, concentrated, and 
separate discussions regarding the selected Proposers’ responses to Appendix J (Required 
Agreement), Appendix M (Pricing), and the related pricing appendices. County will provide each 
selected Proposer with a written list of its questions, comments, and issues about the Proposers’ 
response to Appendix J (Required Agreement), Appendix M (Pricing), and the related pricing 
appendices. The Proposers will have the opportunity to ask questions of County with regard to 
the County’s questions, comments, and issues, and after such discussions conclude, the Proposers 
shall submit written updates to their response to Appendix J (Required Agreement), Appendix M 
(Pricing), and the related pricing appendices to address the County’s questions, comments, and 
issues.  

8.5 PROPOSER SELECTION  

County specifically reserves the right to contract with a Proposer that does not offer the lowest 
price. County also specifically reserves the right to contract with one or more companies that did 
not submit a response to this RFP in the event that County elects to reject all Proposals submitted 
in response to this RFP. County reserves the right to make a single award for this engagement or 
to reject all Proposals, even if all of the stated requirements are met.  

Upon selection of a successful Proposer, in accordance with the provisions of this RFP, a 
recommendation to commence contract negotiations with the selected Proposer may be made 
by County. Appendix J (Required Agreement) will be used in the contract negotiations.  

8.6 CONTRACT NEGOTIATIONS  

After a Proposer is recommended by County, County and Proposer shall commence negotiating a 
contract for submission to the Board for its consideration and possible approval. If a satisfactory 
contract cannot be negotiated, or if County discovers problems with the Proposer with which 
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County is negotiating (e.g., insolvency, contract default, state or county debarment, any business 
practice, or false, misleading, or unrealistic information or pricing submitted in response to this 
solicitation), as determined by County, County may begin contract negotiations with the next 
highest ranked Proposer. 

County reserves the right to enter into simultaneous negotiations with more than one Proposer, 
as determined by County. County also reserves the right to terminate simultaneous negotiations 
with any Proposer with whom it is negotiating, at any time, as determined by County. 

Negotiations will be held at a site to be determined by County. A Proposer must be able to 
commence negotiations within ten (10) business days of notification by County. 

8.7 FINAL CONTRACT AWARD BY BOARD  

After a Proposer has been selected and an Agreement has been successfully negotiated, County 
will submit the Agreement to County’s Board for its consideration for approval. Notwithstanding 
a recommendation of a department, agency, individual, or other, the Board retains the right to 
exercise its judgment concerning the selection of a Proposal and the terms of any resultant 
Agreement. The Board is the ultimate decision making body and makes the final determinations 
necessary to arrive at a decision to award, or not award, a contract. 
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Transmittal Letter 
 
 
           , 2019 
 
Re:  Request for Proposals for the Cost Accounting and Decision Support System and Services (CADS 
System) RFP #CADSS2019. 
 
The undersigned Proposer hereby represents and agrees as follows: 
 
1.  Proposer has read and understands the Request for Proposals for the Cost Accounting and 

Decision Support System and Services (CADS System) RFP #CADSS2019 (“RFP”) dated September 
9, 2019, in response to which this Proposal is being submitted. 

 
2.  Proposer has an affirmative duty to inquire about and seek clarification of any question or other 

item in the RFP that Proposer does not fully understand or that Proposer reasonably believes is 
susceptible to more than one interpretation. 

 
3.  Proposer’s Proposal (including all subparts, including the Minimum Mandatory Requirements 

Proposal, Detailed RFP Requirements Proposal, and Price Proposal) complies with the instructions 
and conditions of the RFP. 

 
4.  Proposer’s Proposal as modified (including any Appendices, Exhibits, and Addenda) shall be 

incorporated into the Agreement resulting from this RFP. 
 
5.  Proposer shall be bound by the representations, terms, and conditions contained in its Proposal.  

Proposer acknowledges and accepts all terms and conditions of the RFP, the Required Agreement, 
and all Appendices, Exhibits, and Addendums attached thereto, except as specified in its Proposal. 

 
6.  Proposer’s proposed pricing was determined independently of other Proposers submitting 

Proposals in response to this RFP.  Proposer acknowledges and agrees that the Agreement shall 
be a fixed fee agreement, and that it is able to complete the Services according to the project 
schedule specified in its Proposal at the price proposed. 

 
7. Proposer’s Proposal constitutes a firm offer to County which cannot be withdrawn for twenty-

four (24) months from Proposal submission or the conclusion of good faith negotiations on the 
Required Agreement, whichever is later.  

 
8. Proposer will bear sole and complete responsibility for all work as defined in the RFP.  
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Check the following box that applies: 
 

 Proposer will perform the resultant Agreement as a single contractor by itself. 

 Proposer will perform the resultant Agreement as a single contractor with the use of the following 
subcontractor(s): 

Subcontractor Name Nature of Subcontractor Role 

            

            

            

            

 

Proposer acknowledges that the RFP shall not be deemed an offer by County and recognizes that County 
reserves the right to accept or reject, at its sole discretion, any and all Proposals furnished in response to 
this RFP. 
 
The undersigned below represents and warrants that he/she is authorized to make representations for 
Proposer, and authorized to sign for and on behalf of Proposer and to bind Proposer to an agreement.  
Proposals signed by other than the owner of a sole proprietorship, an authorized officer of a corporation, 
an authorized general partner of a general or limited partnership, or a manager or managing member of 
a limited liability company must include a power of attorney authorizing the signature.  

Proposer’s Company Name:        

Signed by:   

Print Name:        

Title:        

Date:        

Address:        

       

       

E-mail:        

Telephone:        

Fax:        
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Confidentiality Agreement 
 
The County of Los Angeles, a political subdivision 
of the State of California (“County”), requires 
      (“Proposer”) to execute this 
Confidentiality Agreement (“Agreement”) 
effective as of the date listed (the “Effective 
Date”) in connection with Proposer’s 
participation in the RFP process (as defined in 
the Recitals below). 
 

Recitals 
 
A. Proposer and County are considering 
entering into a business arrangement;  
 
B. County issued a Request for Proposals 
for the Cost Accounting and Decision Support 
System and Services (CADS System) (“RFP”) 
dated September 2019 for the provision of the 
CADS System software, implementation, 
maintenance and support, and other 
professional services.  Contractor plans to 
submit a response to the County RFP 
(“Proposal”); and 
 
C. County recognizes and supports the 
importance of maintaining open and public 
records.  As to certain matter, there may be a 
compelling interest that justifies exemption from 
public disclosure and in preserving the 
confidential nature of County’s material.  In 
those limited circumstances, County requires 
this Agreement to ensure such Confidential 
Information (defined below) is subject to the 
confidentiality and non-disclosure restrictions 
imposed by this Agreement. 
 

Agreement 
 

In consideration of the foregoing Recitals (which 
are incorporated into this Agreement) and the 
terms and conditions set forth below, the 
Proposer, intending to be legally bound, agrees 
as follows: 
 
1. Definition of Confidential Information. 
The term “Confidential Information” means (a) 

all information or material which is marked 
“Confidential,” “Restricted,” or “Proprietary 
Information” or other similar marking, or 
information which the receiving party knows or 
reasonably should know is considered to be 
confidential information of the disclosing party, 
and (b) Personally Identifiable Information, as 
defined below. 
 
2. Definition of Personally Identifiable 
Information.  The term “Personally Identifiable 
Information” shall mean any information 
relating to an identified or identifiable individual.  
For the avoidance of doubt, Personally 
Identifiable Information shall include all 
“protected health information” as defined under 
the Health and Insurance Portability and 
Accountability Act of 1996 (42 U.S.C. §1320d), 
“nonpublic personal information,” as defined 
under the Gramm-Leach-Bliley Act (15 United 
States Code (“U.S.C.”) §6801 et seq.), and 
“Personal Data” as that term is defined in EU 
Data Protection Directive (Directive 95/46/EEC) 
on the protection of individuals with regard to 
processing of personal data and the free 
movement of such data. 
 
3. Restrictions on Use.  Proposer shall not 
use, without the prior written consent of County, 
any portion of County’s Confidential Information 
for any purpose other than preparing a Proposal.  
Proposer agrees that:   
 
 (a) it will hold the Confidential 
Information of County in the strictest 
confidence;  
 
 (b) it will exercise no less care with 
respect to County’s Confidential Information 
than the level of care exercised with respect to 
its own similar Confidential Information;  
 
 (c) it will not, without County’s 
prior written consent, copy or disclose to any 
third party (except as provided in part (e), below) 
any portion thereof;  
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 (d) it will notify County immediately 
of any unauthorized disclosure or use, and will 
cooperate with County to protect all proprietary 
rights in and ownership of its Confidential 
Information; and 
 
 (e) it will restrict dissemination of 
the Confidential Information of County to only 
those persons within or related to its 
organization, including its contractors, agents, 
lawyers, accountants, and similar professionals, 
who are directly involved in the Proposal, and 
who are bound by terms substantially similar to 
the terms set forth herein. 
 
Proposer shall only make the minimum number 
of copies of County’s Confidential Information 
necessary to prepare the Proposal and shall 
ensure that all such copies include an 
appropriate legend concerning the 
confidentiality of such information. 
 
4. Exceptions.  The foregoing shall not 
prohibit or limit the Proposer’s use, disclosure, 
reproduction, or dissemination of County’s 
Confidential Information which: 
 
 (a) is or becomes public domain 
information or material through no fault or 
breach on the part of Proposer; 
 
 (b) as demonstrated by the written 
records of Proposer, was already lawfully known 
(without restriction on disclosure) to Proposer 
prior to the information being disclosed to 
Proposer by County or any representative of 
County; 
 
 (c) has been or is hereafter 
rightfully furnished to Proposer without 
restriction on disclosure by a third person 
lawfully in possession thereof; 
 
 (d) has been independently 
developed, by or for the Proposer, without 
reference to the Confidential Information of 
County; or 

 (e) is required to be disclosed, but 
only to the extent required, by court order, or 
pursuant to applicable law or regulation, 
provided that Proposer notifies County so that 
County may have a reasonable opportunity to 
obtain a protective order or other form of 
protection against disclosure.  Notwithstanding 
any such compelled disclosure by Proposer, such 
compelled disclosure will not otherwise affect 
Proposer’s obligations hereunder with respect to 
Confidential Information of County so disclosed.  
 
 It shall be presumed that any 
Confidential Information in the possession of 
Proposer that has been disclosed to it by County 
or any representative of County is not within any 
of the exceptions above, and the burden is on 
Proposer to prove otherwise by records and 
documentation. 
 
5. No License; Ownership.  No license to 
Proposer hereto, under any trademark, patent, 
copyright, or any other intellectual property 
right, is either granted or implied by the 
disclosure of Confidential Information to 
Proposer.  County shall remain the sole and 
exclusive owner of its Confidential Information. 
 
6. Return of Confidential Information.  
Proposer agrees that, upon termination of this 
Agreement, or at any time upon the request of 
County, it will promptly: 
 
 (a) return or destroy, at the option 
of County, all originals and copies of all 
documents and materials it has received from 
County containing Confidential Information; 
 
 (b) deliver or destroy, at the option 
of County, all originals and copies of all 
summaries, records, descriptions, modifications, 
negatives, drawings, adoptions, and other 
documents or materials, whether in writing or in 
machine-readable form, prepared by it or 
prepared under its direction or at its request 
from the documents and materials referred to in 
subparagraph (a); and 
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 (c) provide a notarized written 
statement to County certifying that all 
documents and materials referred to in 
subparagraphs (a) and (b) have been delivered to 
County or destroyed, as requested by County. 
 
The obligations set forth in this Section shall be 
subject to any retention obligations imposed on 
Proposer by law or regulation. 
 
7. Equitable Relief.  Proposer agrees and 
acknowledges that any breach of this Agreement 
would cause County irreparable harm for which 
monetary damages would be inadequate.  
Accordingly, County will be entitled to seek 
injunctive or other equitable relief to remedy 
any threatened or actual breach of this 
Agreement by Proposer, as well as monetary 
damages. 
 
8. No Commitment.  Nothing contained in 
this Agreement shall be construed as (a) 
imposing an obligation on County to disclose any 
of its Confidential Information; or (b) requiring 
County to enter into any business relationship, 
negotiations, or agreements with the Proposer.  
Additionally, this Agreement does not constitute 
or imply commitment by County to purchase, 
license, favor, or recommend any product or 
service of Proposer. 
 
9. Term and Termination. This Agreement 
will continue in effect until County provides 
written notice of termination to Proposer.  In the 
event of termination of this Agreement, 
Proposer shall continue to hold the Confidential 
Information in strict confidence as set forth 
herein for five (5) years from the date of 
termination, except with regard to (a) any 
Personally Identifiable Information which shall 
be held in strict confidence in perpetuity or (b) 
trade secrets of County, which shall be held in 
confidence for as long as such information 
remains a trade secret. 
 
10. Pursuance of Other Business 
Opportunities.  Subject to Proposer’s 
confidentiality obligations hereunder, it is 

understood and acknowledged by both County 
and Proposer that they have been independently 
pursuing business opportunities in the areas to 
which the Confidential Information pertains and 
that nothing contained herein shall be deemed 
or construed to preclude either County or 
Proposer from pursuing these opportunities 
independently or with any other third party, or 
either County or Proposer from discontinuance 
of said pursuit without any liability accruing to 
the other. 
 
11. Miscellaneous.  This Agreement shall be 
governed by the laws of the State of California, 
without reference to its choice of law rules, 
applicable to agreements between residents of 
California made and to be performed entirely 
within the State of California.  Proposer agrees 
and consents to the exclusive jurisdiction of the 
courts of the State of California for all purposes 
regarding this Agreement and further agrees and 
consents that venue of any action brought 
hereunder shall be exclusively in the County of 
Los Angeles.  This Agreement shall be binding 
upon, and shall inure to the benefit of, County 
and Proposer and their respective successors 
and assignees.  Any modifications to this 
Agreement must be in writing and signed by 
County and Proposer.  This Agreement may be 
executed in one or more counterparts, each of 
which shall be deemed to be an original copy of 
this Agreement and all of which, when taken 
together, shall be deemed to constitute one and 
the same Agreement.  Proposer may not assign 
this Agreement without the prior written 
consent of County.  Any assignment in violation 
of this Section will be void.  For purposes of this 
Agreement, each party shall include all parents, 
subsidiaries, and divisions of such party.   
 
12. Authority.  The person whose signature 
appears hereon warrants and guarantees that he 
or she has been duly authorized and has full 
authority to execute this Agreement on behalf of 
the entity on whose behalf this Agreement is 
executed and has the authority to enter into this 
Agreement on the terms set forth herein. 
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13. Indemnification.  Proposer shall 
indemnify, defend, and hold harmless County, 
and its or their officers, employees, and agents, 
from and against any and all claims, demands, 
liabilities, damages, costs, and expenses, 
including, but not limited to, defense costs and 
legal, accounting, or other expert consulting or 
professional fees in any way arising from or 
related to, any breach by Proposer or any of 
Proposer’s employees or agents of this 
Agreement, and any disclosure, 
misappropriation, or misuse of any of the 
Confidential Information arising from any such 
breach by Proposer or any of its employees or 
agents of this Agreement or from any negligent 

acts or omissions of Proposer or any of its 
employees or agents.  
 

PROPOSER 

By:  

Name:       

Title:       

Company:       

Date:       
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1. EVALUATION CRITERIA CATEGORIES AND WEIGHTS 

 

2. SUMMARY OF WEIGHTINGS  

Functional 
Requirements

30%

Technical & Hosting 
Requirements

15%
Vendor Experience 
and Capability to 

Deliver 
Requirements

15%

Implementation 
Requirements

10%

Price Proposal
20%

Adherence to 
Required Agreement

10%
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3. EVALUATION OF MINIMUM MANDATORY REQUIREMENTS PROPOSALS –  
EVALUATION PHASE 1 

Proposals will first be screened to determine compliance with the Minimum Mandatory 
Requirements as set forth in Appendix N (Minimum Mandatory Requirements).  The 
determination to disqualify a Proposal in Evaluation Phase 1 (Evaluation of Minimum Mandatory 
Requirements Proposals) shall be on a Pass/Fail basis, as determined by County .  FAILURE OF THE 
PROPOSAL TO DEMONSTRATE PROPOSER MEETS ANY OF THE MINIMUM MANDATORY 
REQUIREMENTS SHALL RESULT IN A REJECTION OF A PROPOSAL. 

4. EVALUATION OF DETAILED RFP REQUIREMENTS PROPOSALS AND PRICE PROPOSALS – 
EVALUATION PHASE 2 

4.1 OUTLINE OF EVALUATED DOCUMENTS IN EVALUATION PHASE 2 

The following is an outline of the documents (including requirements response forms, 
attachments, etc.) that will be evaluated for Evaluation Phase 2. 

TABLE 4.1 - OUTLINE OF EVALUATED DOCUMENTS IN EVALUATION PHASE 2 

(i) Detailed RFP Requirements 

 (a) Functional Requirements 

 (i) Functional Requirements Yes / No Requirements (Appendix E.1) 

 (ii) Functional Requirements Descriptive Response (Appendix E.2) 

 (b) Technical Requirements 

 (i) Technical Requirements Yes / No Requirements (Appendix F.1) 

 (ii) Technical Requirements Descriptive Response (Appendix F.2) 

 (c) Implementation Requirements 

 (i) Implementation Requirements (Appendix G) 

 (d) Vendor Experience and Capability to Deliver 

 (i) Vendor Experience and Capability to Deliver (Appendix H) 

(ii) Price Proposal 

 (i) Fees; Contractor Professional Services Rates Response Form (Appendix C.RF) 

 (ii) Pricing Response Form (Appendix M.RF) 

(iii) Adherence to Required Agreement 

 (i) Cost Accounting and Decision Support System SOW Response Form (Exhibit A.1.RF) 

 (ii) Support Services and Maintenance SOW Response Form (Exhibit A.2.RF) 

 (iii) Service Levels Response Form (Exhibit E.RF) 

 (iv) Business Associate Agreement Response Form (Exhibit F.RF) 

 (v) Glossary Response Form (Exhibit G.RF) 

 (vi) Information Security Requirements Response Form (Exhibit K.RF) 
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TABLE 4.1 - OUTLINE OF EVALUATED DOCUMENTS IN EVALUATION PHASE 2 

 (vii) Additional Hosting Services Terms and Conditions Response Form (Exhibit M.RF) 

 (viii) Required Agreement Response Form (Appendix J.RF) 

4.2 BUSINESS REQUIREMENTS 

4.2.1 FUNCTIONAL REQUIREMENTS 

(i) FUNCTIONAL REQUIREMENTS MATRIX (YES/NO)  

The Proposer will return the completed Appendix E.1 (Functional 
Requirements Yes / No) workbook with its Proposal.  An evaluation 
worksheet will calculate the percentage of “Out of the Box” and other 
responses based on a weighting scale.  

 
(ii) DESCRIPTIVE RESPONSE REQUIREMENTS 

The Proposer will provide its responses to Appendix E.2 (Functional 
Requirements Descriptive Response) workbook with its Proposal.  A 
Functional Requirements evaluation worksheet will compile an overall 
average score for all evaluators for each Proposer.   

4.2.2 TECHNICAL REQUIREMENTS 

(i) TECHNICAL REQUIREMENTS MATRIX (YES/NO)  

The Proposer will return the completed Appendix F.1 (Technical 
Requirements Yes / No) workbook with its Proposal.  An evaluation 
worksheet will calculate the percentage of “Out of the Box” and other 
responses based on a weighting scale.  

 
(ii) DESCRIPTIVE RESPONSE REQUIREMENTS 

The Proposer will provide its responses to Appendix F.2 (Technical 
Requirements Descriptive Response) workbook with its Proposal.  A 
Technical Requirements evaluation worksheet will compile an overall 
average score for all evaluators for each Proposer.   

4.2.3 IMPLEMENTATION REQUIREMENTS 

The Proposer will provide its responses to Appendix G (Implementation 
Requirements).  An Implementation Requirements evaluation worksheet will 
compile an overall average score for all evaluators for each Proposer. 

4.2.4 ADMINISTRATIVE REQUIREMENTS 

The Proposer will provide its responses to Appendix K (Required Forms).  An 
Administrative Requirements evaluation worksheet will compile an overall 
average score for all evaluators for each Proposer. A review will be conducted of 
the County’s Contract Database and the Contractor Alert Reporting Database 
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(CARD), if applicable, reflecting past performance history on County or other 
contracts.  This review may result in point deductions up to one hundred percent 
(100%) of the total points awarded in the Performance History category of 
Administrative Requirements. 

4.2.5 PROPOSER SYSTEM DEMONSTRATION 

At the sole discretion of the County, the Proposer may be invited to participate in 
a demonstration of its Cost Accounting System as it relates to usability, 
functionality, satisfying County requirements, and responding to challenging 
scenarios (demonstration scripts and/or use cases).  The demonstration will not 
be individually scored, however, the demonstration may inform the scoring of 
other sections of the evaluation.   

4.3 TECHNICAL REQUIREMENTS 

4.3.1 TECHNICAL REQUIREMENTS 

(i) TECHNICAL REQUIREMENTS MATRIX (YES/NO) 

The Proposer will return the completed Appendix F.1 (Technical 
Requirements Yes / No) workbook with its Proposal.  An evaluation 
worksheet will calculate the percentage of “Yes” responses.   

(ii) DESCRIPTIVE RESPONSE REQUIREMENTS 

The Proposer will provide its responses to Appendix F.2 (Technical 
Requirements Descriptive Response).  A Technical Requirements 
evaluation worksheet will compile an overall average score for all 
evaluators for each Proposer.   

(iii) CONTRACTOR DILIGENCE AND INFORMATION SECURITY QUESTIONNAIRE 

The Proposer will provide a completed and signed copy of Exhibit U 
(Contractor Diligence and Information Security Questionnaire). A 
Contractor Diligence and Information Security Questionnaire evaluation 
worksheet will compile an overall average score for all evaluators for 
each Proposer.   

4.3.2 HOSTING REQUIREMENTS 

(i) HOSTING REQUIREMENTS MATRIX (YES/NO) 

The Proposer will return the completed Appendix F.1 (Technical 
Requirements Yes / No) workbook with its Proposal.  An evaluation 
worksheet will calculate the percentage of “Yes” responses.   

(ii) DESCRIPTIVE RESPONSE REQUIREMENTS 

The Proposer will provide its responses to Section 1.4 (Hosting) of 
Appendix F.2 (Technical Requirements Descriptive Response) in Section 
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2.3.4 (Hosting) of Appendix F.2 (Technical Requirements Descriptive 
Response). A Technical Requirements evaluation worksheet will compile 
an overall average score for all evaluators for each Proposer.   

4.3 PRICE PROPOSAL  

The Proposer will provide a completed Appendix M.RF (Pricing Response Form) with its 
Proposal.  The maximum number of possible points will be awarded to the lowest Price 
Proposal.  All other Price Proposals will be compared to the lowest price and points 
awarded accordingly.  
 
However, should one or more of the Proposers request and be granted a Preference, the 
price component points will be determined as follows:  Fifteen percent (15%) of the 
lowest price proposed will be calculated, not to exceed one hundred fifty thousand dollars 
($150,000), and that amount will be deducted from the price submitted by all Proposers 
who requested and were granted a Preference.  

In no case shall any preference be combined to exceed fifteen percent (15%) of the lowest 
price proposal. 

5. EVALUATION OF ADHERENCE TO APPENDIX M (REQUIRED AGREEMENT) 

The discussion below describes in detail the assessment approach for Appendix J (Required 
Agreement) and Appendix J.RF (Required Agreement Response Form). 

 
Not all provisions of the Required Agreement address issues of equal importance, and therefore, 
should not receive the same weight toward calculating the final assessment score.  Specifically, 
certain Top Tier Issues have been identified as requiring greater weight. 

 
Provisions in the Required Agreement implicating any Top Tier Issue will be assigned greater 
overall weight than other provisions.  In addition, transaction documents will be weighted 
according to overall impact on the Required Agreement.  Specifically, the following weighting will 
be used:   

 
Top Tier Issues in Required Agreement – 65% 
Other Required Agreement Provisions– 35% 
 

Finally, the overall weighted score of the Required Agreement by Proposer will be re-calculated.  
This will yield the total points to be assigned to Proposer for its response to the Required 
Agreement.   
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LA DHS Source System Overview 

The table below represents the source systems to be integrated with the CADS System.  The table 

provides system description and function, LAC Owner (DHS or other), System Vendor, and technology 

details as a reference for Proposers.     

System Name Description Vendor 
Technology 

Specifics 
Engine 

General Ledger – 
eCAPS 

General ledger CGI Advantage HRM 
Microsoft SQL 

Server 
table/database 

OpenLink 

Payroll – Labor Cost 
Distribution System 

– OSHPD 

Payroll expenditures for Salaries & 
EBs 

Sierra Systems 
 

County 
Oracle RDBMS OpenLink 

Human Resources – 
eHR 

eHR (CGI Advantage HRM) is a 
comprehensive fully integrated 

Human Resource and payroll 
solution that meets the unique 
requirements of state and local 
governments, school systems, 
colleges and universities. eHR 
supports the full spectrum of 
human resource and payroll 

management - from the 
application, to hiring, to contract, 

retroactive and reserve pay 
processing payroll, to multi-cycle 
paycheck generation, to benefits 
issues, and more.  The eHR (CGI 

Advantage HRM) is integrated with 
the CGI Advantage Financial and 

CGI Advantage Procurement 
systems to provide a complete 

administrative solution that 
streamlines budgeting and 

payments for benefits providers, 
taxes, and more. 

CGI Advantage HRM 
Microsoft SQL 

Server 
table/database 

OpenLink 

Electronic Medical 
Record – ORCHID 

(Cerner - 
Millennium) 

Cerner’s EHR supports an 
enterprise-wide view of clinical 

information to coordinate patient 
care and document the point at 
which it was delivered in both 
acute inpatient and outpatient 
settings. It helps providers have 

access to the right information at 
the right time and within the 

clinical workflows to make the best 
possible decisions. Cerner’s 

powerful decision support uses 
predictive algorithms to fire rules 
and alerts that inform physicians 

about patient safety.  County does 
not utilize Cerner's Patient 

Cerner Oracle RDMBS OpenLink 
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System Name Description Vendor 
Technology 

Specifics 
Engine 

Accounting module, however the 
Charge Description Master (CDM) 
within ORCHID has the most up to 

date codes. 

Patient Accounting 
– RCO (Affinity) 

Revenue Cycle Only – Patient 
Accounting is a QuadraMed 
(QMDC) Patient Accounting 

(PA)(All Inclusive Billing) system 
with five interface feeds to five 

separate DHS-QMDC PA instances 
that was activated as each DHS 

facility went live with ORCHID (On-
line Real-time Centralized Health 
Information Database).  The five 

instances are Harbor UCLA Medical 
Center, LAC+USC Medical Center, 

Olive View Medical Center, Rancho 
Los Amigos Rehabilitation, and 

Ambulatory Care Network. 
 

The new Affinity instances have 
Patient Accounting with 

Registration, MRI, MRA, DRG/Case 
Mix running in the 

background.  The HL7 interface 
was built to send demographic, 

financial, and clinical data to 
Affinity Patient Accounting for 

billing. 

QuadraMed 
Corporation 

Applying MUMPS 
language for 

Query writing and 
front-end 

application built 
using Visual Basic. 

OpenLink 

Supply Procurement 
System - 

eProcurement 

eProcurement consists of several 
systems but for this project it 
consists of Requisition (GHX 

Procurement Suite), Purchase 
Order (eCAPS Procurement) 

history and our DHS Item Master 
System. The Requisition and 

Purchase Order transactions are 
extracted from their respective 
systems and imported into the 

DHS SCO Data Warehouse daily. 
The DHS Item Master Systems 
manages all items that can be 

purchased throughout DHS with 
important data including 

agreement and unit price. 

County 
Microsoft SQL 

Server 
OpenLink 

Health Care 
Provider 

Management 
System - Cactus 

The Cactus Provider Management 
Platform is a robust and 

comprehensive software solution. 
It is automated credentialing, 
privileging, payor enrollment, 

quality, and risk management that 
offers cloud-based access, speeds 
up your processes, tightens your 

Symplr 

 

 

Microsoft SQL 
Server 

OpenLink 
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System Name Description Vendor 
Technology 

Specifics 
Engine 

security, improves your workflow, 
and reduces your paper burden. 

Contract 
Management 

Database - VATS 

Vendor Accounting & Tracking 
System.  Compiles Financial & 

Statistical data on Agency contract 
activities.  Soon to be replaced 

with a web based platform. 

County - Fiscal 
Systems 

Access Interface/ 
Microsoft SQL 

Backend 
OpenLink 

Data Warehouse - 
CEDAR 

Comprehensive Enterprise Data & 
Analytics Repository (CEDAR) - The 
CEDAR project utilized specialized 
software purchased from Oracle.  

CEDAR contains a functional 
database and DataMart that 

addresses the financial reporting 
requirements under the Waiver.  

CEDAR also contains a clinical 
DataMart to house clinical data, 

such as laboratory test results and 
pharmaceuticals dispensed, 

provider empanelment 
assignments, clinic scheduling 
information, and productivity 

metrics. 

Oracle 

12.2 version of 
Oracle 

Technology 
 

version 7.2 
Oracle Healthcare 

Foundation to 

OpenLink 

One-Staff (ANSOS) 

The system is used to schedule all 
Nursing Department staff.  This is 
an enterprise system.  To comply 
with Title 22, Scheduling needs to 
be done based on patient acuity 
which is taken before every shift. 
The system also provides registry 

tracking of hours worked by 
location (unit/Cost center) 

 
Note: Project 1219 - Cerner 

Clairvia Time & Scheduling is slated 
to replace One-Staff.  

Consideration may need to be 
given with regard to 

implementation schedule of both 
the cost accounting system and 

Clairvia. 

Change Health Care 
(formerly: McKesson) 

Windows client 
with Oracle back-

end database. 
OpenLink 
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CADS System RFP - Appendix E.1 - Functional Requirements Yes/No

Functional Requirements
Response Code Definition
Yes The requirement is met. Yes
No (not provided) The functionality identified in the requirement will not be provided.

Note: In the "Notes" column, next to this response, indicate the name of the proposed third-party software package and indicate 

the interface/integration services being proposed. No

Response Code Definition
O (Out of the Box)                                

C (Customization)

D (Developed)

3 (Supplied by Third 

Party)

F (Future)

The Proposer shall indicate how the requirement will be met by checking either: Out of the box, Customization, Developed, 

Supplied by 3rd party, or Future:

O = Out of the box  - The requirement will be met through available functionality and through changes to setting of tables, 

switches, and rules without modification to the source code.  

C = Customization - The requirement will be met through changes to the existing reports or programs.  This would include custom 

code developed to perform specific functions or validations outside the standard code.  Include the creation of a new report, 

query or workflow that does not exist within the current application.

D = Developed - The requirement will be met by developing new functionality and software code.

3 = Supplied by Third Party - Requirement will be met by third-party software package and is included in this proposal.

N = The functionality identified in the requirement will not be provided.

Note: In the "Notes" column, next to this response, indicate the name of the proposed third-party software package and indicate 

the interface/integration services being proposed.

F = Future - Requirement will be met by packaged software that is currently under development, in Beta test, or not yet released.                                                                                                                                                                                                          

Note: In the "Notes" column next to this response, indicate the date when requirement will be available for implementation.

2. Only one (1) response per requirement will be accepted.  
3. Any deviation from the response codes will be re-coded at the discretion of the LA DHS.

Note:
1. An omitted response will be assumed to be the same as a response code of “No".
2. Only one (1) response per requirement will be accepted.  

Note:
1. An omitted response will be assumed to be the same as a response code of “N”.
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CADSS System RFP - Appendix E.1 - Functional Requirements Yes/No

Req. # Requirement

Meets 

Requirement? 

Yes/No

How the 

requirement will be 

met

Notes

Business & Functional Requirements

CADSS-1 The CADSS shall meet the County's Business Objectives as outlined in Appendix J 

Exhibit H Business Objectives.
CADSS-2 The CADSS shall meet the County's requirements for procedure level Cost 

Accounting as described in Section 1.1.1 of Appendix N - Minimum Mandatory 

Requirements.
CADSS-3 Intentionally Left Blank

CADSS-4 The CADSS shall meet the County's Requirements for data aggregation and data 

integration as described in Section 1.2 of Appendix N - Minimum Mandatory 

Requirements.
CADSS-5 The CADSS shall meet the County's Requirements for multiple-facility use as 

described in Section 1.3 of Appendix N - Minimum Mandatory Requirements.
CADSS-6 The CADSS shall integrate historical and current financial and clinical data from a 

variety of source systems into a centralized database, on a regular basis (Daily, 

weekly, monthly, etc.) or any other frequency desired. The source systems are, but 

not limited to the following and set forth in Appendix D.
CADSS-7 a.      Electronic Medical Record – ORCHID (Cerner - Millennium)

CADSS-8 b.      Patient Accounting – RCO (Affinity)

CADSS-9 c.      General Ledger – eCAPS

CADSS-10 d.      Payroll – Labor Cost Distribution System – OSHPD

CADSS-11 e.       Human Resources – eHR

CADSS-12 f.       Supply Procurement System - eProcurement

CADSS-13 g.      Health Care Provider Management System - Cactus

CADSS-14 h.      Contract Management Database - VATS & ANSOS

CADSS-15 i.        Data Warehouse - CEDAR

CADSS-16 The CADSS shall provide the ability to add new data fields to interface files without 

incurring consulting fees or system upgrades.
CADSS-17 The CADSS shall monitor that data loaded into the System is complete, error free, 

and include an “audit trail” to identify the source of the incoming data including the 

date/time the data was loaded.
CADSS-18 The CADSS shall generate alerts to County and Contractor support if any data load 

errors occur, for example (1) the file is not found by a certain time, including due to 

a task not completing, or (2) the file is out of balance (e.g., the number of records 

posted is different from the number received).
CADSS-19 The CADSS shall continue to look for missing or incorrect data and continue to 

generate daily alerts until the problem is fixed.
CADSS-20 The CADSS shall be configured for scalability across multiple dimensions, for 

example department level, cost center, volume of data, data configuration with no 

impact to end user response times. 
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CADSS System RFP - Appendix E.1 - Functional Requirements Yes/No

CADSS-21 The CADSS shall create and use a unique identifier to link patient data across data 

sources.
CADSS-22 The CADSS shall allocate indirect costs and provide validation that the cost 

allocations are in balance. 
CADSS-23 The CADSS shall produce allocation exception reports when there is an imbalance 

and indicate where the imbalance occurred.
CADSS-24

The CADSS shall produce an exception report for source systems items with missing 

data elements when they are required (e.g. CPT code with no RVU value). 

CADSS-25 The CADSS shall produce an exception report that flags statistics with no 

corresponding cost or cost with no corresponding statistics.
CADSS-26 The CADSS shall enable County to review the details regarding files uploaded 

through the file import tool (e.g., records posted and failures).
CADSS-27 The CADSS shall maintain all data and files for at least seven (7) years, even if the 

data is purged from the source systems.
CADSS-28 The CADSS shall enable data to be rolled up and analyzed at all the following levels, 

as depicted in Figure 2. LA DHS Sample Organization Roll Up Hierarchy and 

Classifications of Appendix N Minimum Mandatory Requirements.:
CADSS-29 a.      Agency level e.g., LA County Health Agency

CADSS-30 b.      Organization e.g., Dept. of Health Services (DHS)., Dept. of Mental Health 

(DMH) , Dept. of Public Health (DPH)
CADSS-31 c.       Facility level e.g., Medical Center

CADSS-32 d.      Division level e.g., Med-Surg IC, Peds IC, etc…

CADSS-33 e.      Department level e.g., Med IC, Surg IC, Med-Surg IC (these items roll up to 

Division level of “Med-Surg IC”), etc.
CADSS-34 f.       Cost Center level e.g., Unit 101-ICU 

CADSS-35 g.      Medical Service level e.g., Urology, Neurology, Medicine, etc.

CADSS-36 h.      Encounter level e.g., Inpatient, Outpatient, Infusion, etc.

CADSS-37 The CADSS shall support multiple organizations / facilities, individually and 

collectively.
CADSS-38 The CADSS shall allow the addition of any of the levels, identified on CADSS-29 thru 

CADSS-36, to be added during the year.
CADSS-39 The CADSS shall enable County to compare cost against internal and external 

benchmark data to enhance planning, budgeting, cost accounting and performance 

management activities. For example, (1) County can compare staffing of its ICUs 

across County’s hospitals, and (2) County can compare its DRG length of stay data to 

CMS average length of stay data.
CADSS-40 The CADSS shall enable a patient population to be analyzed, and as applicable rolled 

up, by at least the following elements:
CADSS-41 a.      Visit

CADSS-42 b.      Inpatient Day

CADSS-43 c.       Procedure (CPT Codes, Surgery)

CADSS-44 d.      Performing Location
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CADSS System RFP - Appendix E.1 - Functional Requirements Yes/No

CADSS-45 e.      Appointment Type (e.g., Audiology New, Dental General, Ortho New, etc..)

CADSS-46 f.       Patient Specific Case Mix Index (Weight)

CADSS-47 g.      Medicare Severity Diagnosis Related Group (MS-DRG)

CADSS-48 h.      All Patients Refined Diagnosis Related Group (APR-DRG)

CADSS-49 i.        RVU (Relative Value Unit)

CADSS-50 j.        Provider ID

CADSS-51 k.      ER Minute/OR Minute

CADSS-52 l.        Diagnosis

CADSS-53 m.    Medical Service  

CADSS-54 n.      Discharges

CADSS-55 o.      Admissions

CADSS-56 p.      Accommodation

CADSS-57 q.      All ICD-10 Diagnoses

CADSS-58 r.       Severity of Illness (SOI#)

CADSS-59 s.       Risk of Mortality (ROM#)

CADSS-60 t.       Major Diagnostic Category (MDC)

CADSS-61 u.      Geometric Mean Length of Stay (GMLOS)

CADSS-62 v.      Arithmetic (Average) Mean Length of Stay (AMLOS)

CADSS-63 w.     Medical Record Number

CADSS-64 x.       Insurance Code

CADSS-65 y.      Last Name

CADSS-66 z.       First Name

CADSS-67 aa.    Age

CADSS-68 bb.   Sex

CADSS-69 cc.    Zip Code

CADSS-70 dd.   Race

CADSS-71 ee.    Membership Plan #

CADSS-72 ff.      Line of Business

CADSS-73 gg.    Episodes of Care

CADSS-74 The CADSS shall enable County to view and analyze cost, utilization and productivity 

information by each of the following:
CADSS-75 a.      Direct costs, by expense account groups and as a total

CADSS-76 b.      Indirect costs, by expense account groups and as a total

CADSS-77 c.       Fixed costs, by expense account groups and as a total

CADSS-78 d.      Variable costs, by expense account groups and as a total

CADSS-79 e.      Unit of Measure cost, calculation of cost by unit of measure at the direct labor 

and supply level.
CADSS-80 f.      Unit of Measure cost, calculation of cost by unit of measure at the indirect 

level.
CADSS-81 g.      Unit of Measure cost, calculation of cost by unit of measure based on fully 

allocated cost.
CADSS-82 h. Traditional costing

CADSS-83 i. Activity based costing
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CADSS System RFP - Appendix E.1 - Functional Requirements Yes/No

CADSS-84 j. Time driven activity based costing

CADSS-85 k. Ratio of cost to charges

CADSS-86 l. Ratio of cost to RVU

CADSS-87 The CADSS shall provide reporting and Dashboards, with roll-up capabilities at all 

levels identified in requirements CADSS-28 thru CADSS-36, such as, 1) an ad hoc 

reporting tool, 2) best practice reports and 3) canned reports, including all standard 

reports set forth in Appendix J (Required Agreement) Exhibit A.1.1 Cost Accounting 

Reports and Dashboards
CADSS-88 The CADSS shall allow patient data to be easily “de-identified” before printing or 

exporting.
CADSS-89 The CADSS shall analyze and identify opportunities to eliminate waste and improve 

efficiency, across episodes of care, service lines and patient populations throughout 

the entire delivery network.
CADSS-90 The CADSS shall enable County to perform standard variance analysis, reporting with 

drill-down, graphing and Online Analytical Processing (OLAP). 
CADSS-91 The CADSS shall refresh the data for reports and dashboards on demand and on a 

daily basis.
CADSS-92 The CADSS shall provide the ability to produce and update documents and reports, 

including supplemental reports and schedules, in a web-based format, which 

provides the ability to have pop-up screens and sidebars and to be downloaded by 

external users.
CADSS-93

The CADSS shall enable County to analyze data, such as personnel labor payroll and 

drill down into the costs associated with activity and resource utilization.

CADSS-94 The CADSS shall enable the analysis of labor measures (e.g., expenses and hours) as 

volume changes over time, including comparisons across performing locations, 

facilities, and departments.
CADSS-95 The CADSS shall enable the review of departmental activity and trends based on a 

period of time established by County and changeable without intervention or action 

by Contractor.
CADSS-96 The CADSS will adjust cost for case mix variations.

CADSS-97 The CADSS shall enable each facility to report on its own activity and costs through 

cubes, SQL query, and other industry standard or Contractor developed analytics 

tools.
CADSS-98 The CADSS shall enable the County to define any number of expense account groups 

based upon the level of detail maintained within the general ledger.
CADSS-99 The CADSS shall calculate at a patient level (based on unique identifier) the total cost 

of care for a period of time selected by County and changeable without intervention 

or action by Contractor, including costs incurred at County facilities and if applicable, 

non-County facilities.
CADSS-100 The CADSS shall enable County to manually enter trial balance adjustments or 

upload an Excel file to make such adjustments.

#CADSS2019 5 September 2019



CADSS System RFP - Appendix E.1 - Functional Requirements Yes/No

CADSS-101 The CADSS shall provide the ability to add free text (e.g., budget narrative, 

comments, etc.). 
CADSS-102 The CADSS shall allow multiple cost drivers such as RVUs (e.g., labor, capital, 

materials) for the same service code to support accurate costing.
CADSS-103 The CADSS shall produce an exception report when the sum of all cost types does 

not equal total costs.
CADSS-104 The CADSS shall generate operational budgets based on financial, clinical 

department and patient-level information using multiple methods of budgeting, 

including, but not limited to: 
CADSS-105 a.      Program Budgeting

CADSS-106 b.      Line-item Budgeting

CADSS-107 c.       Zero-Based Budgeting

CADSS-108 d.      Performance-Based Budgeting

CADSS-109 e.      Flexibility Budgeting

CADSS-110 The CADSS shall provide the ability to forecast budgets and perform "what if" 

modeling and analysis based on user-defined levels, which may include County 

unique data elements, including but not limited to: 
CADSS-111 a.      Cost of Living Adjustment, as a whole or specific to a Bargaining Unit

CADSS-112 b.      Pay Differentials

CADSS-113 c.       Step Increases

CADSS-114 d.      Special Pay - Bonuses

CADSS-115 e.      Salary Detail at the employee level

CADSS-116 The CADSS shall provide County the ability to review, analyze, and monitor data at 

any stage of the budget development cycle.
CADSS-117 The CADSS shall enable County to compare the budget models (identified in CADSS-

104 thru CADSS-115) amongst themselves and compare them against the County’s 

operating budget.
CADSS-118 The CADSS shall provide the ability to establish budgets at User-defined levels of the 

Organizational Structure.
CADSS-119 The CADSS shall provide the ability to develop, track and publish budgets based on 

User-defined performance metrics.
CADSS-120

The CADSS shall provide the ability to update performance goals and objectives.

CADSS-121 The CADSS shall provide the ability to generate statements showing requested, 

recommended and approved budget with the ability to rollover from one stage to 

the next stage.
CADSS-122 The CADSS shall provide the ability to define multiple approvers and approval stages 

and review the budget at each User-defined stage.
CADSS-123 The CADSS shall provide automatic e-mail notifications to support budget approval 

workflow.
CADSS-124 The CADSS shall provide the ability to track requested, recommended and approved 

budget, and decision level, with the ability to rollover data from one budget 

version/stage to the next budget version/stage.
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CADSS System RFP - Appendix E.1 - Functional Requirements Yes/No

CADSS-125
The CADSS shall provide the ability to support all phases of the budget cycle and 

allocate line items by User-defined parameters, including but not limited to:

CADSS-126 a.      Program (e.g., TB, AIDS programs)

CADSS-127 b.      Organization Structure (as listed in CADSS-28 thru CADSS-36)

CADSS-128 c.       Project (e.g., OneTime and Special projects)

CADSS-129 d.      Grant

CADSS-130 e.      Appropriation Category (e.g., Salary, Services & Supplies)

CADSS-131 f.       User-defined time period

CADSS-132 The CADSS shall use the CDM (Charge Description Master) in the EHR System .

CADSS-133 The CADSS shall provide audit/log tracking of changes, including which User made 

what change and when. As such the CADSS shall provide the ability to apply and 

track dollar and position adjustments to authorized appropriations, across multiple 

years, including but not limited to the following: 

CADSS-134 a.      One-Time vs. Limited Term vs. Ongoing

CADSS-135 b.      Supplemental

CADSS-136 c.       Emergency

CADSS-137 d.      Mid-year Adjustments

CADSS-138 e.      Transfers

CADSS-139
The CADSS shall provide functionality for budget modeling and scenario analysis.

CADSS-140 The CADSS shall allow County to conduct continuous improvement analysis.

CADSS-141 The CADSS shall provide functionality for setting and measuring productivity goals 

and targets, analysis, reporting and performance management.
CADSS-142 The CADSS shall provide contract modelling to compare actual reimbursements to 

expected reimbursements based on contract terms
CADSS-143 The CADSS shall provide revenue per unit of service by department and or service 

line.  To compare budget versus actual revenue
CADSS-144 The CADSS shall provide the ability to drill down by cost center and account, down to 

source documents, such as invoices, when available.
CADSS-145

The CADSS shall provide the ability by authorized users to override appropriation 

control, and to track/review transactions which occur due to override.

Yes O - Out of the Box                                
No C - Customization

D - Developed
3 - Supplied by 
Third Party
F - Future
N - Req. not met
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1. CADS System Functional Requirements – Narrative Response Template 

This document contains the qualitative requirements to complement the Functional and Technical 
requirements for the CADS System. DHS is evaluating the Proposer’s comprehensive description of 
methodologies to select an approach that best fits its requirements and environment.  

Proposer shall provide written responses to all questions in this document in the designated section of 
the tables and – if necessary – in additional documents attached to their response. While DHS is looking 
for complete and comprehensive responses to each requirement, Proposer may address multiple 
individual requirements in a single response section of the tables. It is the Proposer’s responsibility to 
ensure that each response clearly references those requirements addressed in a given response and 
that each requirement is addressed either by a response or a reference to the section it is addressed. 
The information provided in the response tables must be sufficient for the evaluation team to score the 
proposal. DHS reserves the right to make a selection on information provided in the response templates 
only without considering attached documentation (unless otherwise indicated). 
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1.1. Functional Requirements 

 Functional Requirement Questions 

1.  Describe how the proposed solution leverages best practices in Health Care cost 
accounting and decision support and what (if any) new business capabilities could be 
made available to the County through the use of the solution. 

Proposer Insert Response Here  
Limit response to five pages  
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 Functional Requirement Questions 

2.  Describe how the proposed solution provides the Core Comprehensive functionality 
defined by County for Procedure Level Cost Accounting as detailed in Section 1.1.1 of the 
Appendix N (Minimum Mandatory Requirements), specifically Procedure Level Cost 
Accounting. 

Proposer Insert Response Here  
Limit response to five pages  

 
 
 
 
 
 
 
 
 
 
 

3.  Describe how the proposed solution is able to integrate data from the Electronic Health 
Record (EHR), General Ledger (GL) and subsidiary ledgers (e.g., contracts, procurement, 
payroll, etc.) into a single integrated database and normalize the data for the purpose of 
analysis of costs at the procedure, patient, provider and location level, as described in 
Section 1.2 of Appendix N (Minimum Mandatory Requirements). 

Proposer Insert Response Here  
Limit response to five pages  

 
 
 
 
 

4.  Describe how the proposed solution supports multiple-facility use with the ability to 
perform cost information data analytics (stratify, aggregate, filter) from the Encounter 
Level to the Organization Level and all levels and categories in between, as described in 
Section 1.3 of Appendix N (Minimum Mandatory Requirements). 

Proposer Insert Response Here  
Limit response to five pages  
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 Functional Requirement Questions 

5.  Describe the proposed solution design approach and principles for User Interface/User 
Experience (UI/UX). What are the primary considerations for the end-user?  

Proposer Insert Response Here  
Limit response to five pages  
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CADS RFP - Appendix F.1 - Technical Requirements Yes/No

Technical Requirements
Response Code Definition
Yes The requirement is met. Yes
No (not provided) The functionality identified in the requirement will not be provided.

Note: In the "Notes" column, next to this response, indicate the name of the proposed third-party software package and indicate 

the interface/integration services being proposed. No

Response Code Definition
O (Out of the Box)                                

C (Customization)

D (Developed)

3 (Supplied by Third 

Party)

F (Future)

The Proposer shall indicate how the requirement will be met by checking either: Out of the box, Customization, Developed, 

Supplied by 3rd party, or Future:

O = Out of the box  - The requirement will be met through available functionality and through changes to setting of tables, 

switches, and rules without modification to the source code.  

C = Customization - The requirement will be met through changes to the existing reports or programs.  This would include custom 

code developed to perform specific functions or validations outside the standard code.  Include the creation of a new report, 

query or workflow that does not exist within the current application.

D = Developed - The requirement will be met by developing new functionality and software code.

3 = Supplied by Third Party - Requirement will be met by third-party software package and is included in this proposal.

N = The functionality identified in the requirement will not be provided.

Note: In the "Notes" column, next to this response, indicate the name of the proposed third-party software package and indicate 

the interface/integration services being proposed.

F = Future - Requirement will be met by packaged software that is currently under development, in Beta test, or not yet released.                                                                                                                                                                                                          

Note: In the "Notes" column next to this response, indicate the date when requirement will be available for implementation.

2. Only one (1) response per requirement will be accepted.  
3. Any deviation from the response codes will be re-coded at the discretion of the LA DHS.

Note:
1. An omitted response will be assumed to be the same as a response code of “No".
2. Only one (1) response per requirement will be accepted.  

Note:
1. An omitted response will be assumed to be the same as a response code of “N”.
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Req. # Requirement

Meets 

requirement? 

Yes/No

How the 

requirement will 

be met

Notes

General Technical Requirements

System Administration

CADSS-147 The CADSS shall allow authorized site-specific users to manage site-specific user 

groups and user accounts up to and including their level of authority.
CADSS-148 The CADSS shall allow administrators to delegate authority, by user group, to reset 

password.
CADSS-149 The CADSS shall allow administrators to delegate authority, by user group, to restore 

System access of locked out user.
CADSS-150 The CADSS shall provide the ability to restrict access based on users’ accounts’ 

privileges.
CADSS-151 The CADSS shall provide the ability to specify roles and privileges based on login 

locations.
CADSS-152 The CADSS shall allow the restriction of rights, privileges or access at the user and 

group level.
CADSS-153 The CADSS shall allow restricting the rights, privileges or access of processes to the 

minimum required for authorized tasks.
CADSS-154 The CADSS shall have the ability to display the last date and time the user logged 

onto the System at the time of logon.
CADSS-155 The CADSS shall have the ability to suspend user access based on a table-driven 

parameter (e.g., employment status).
CADSS-156 The CADSS shall have the ability to suspend user access based on a pre-set date or 

based on hospital policy requiring renewal of access approval on a variable basis for 

non- County  employees.
CADSS-157 The CADSS allows revocation of the access privileges of a user without requiring 

deletion of the user.
CADSS-158

The CADSS shall allow assigning multiple roles to one user.

Administrative Reporting

CADSS-159 The CADSS shall implement event, audit and access logging that complies with 

current HIPAA Security Rule.
CADSS-160 The CADSS shall provide summarized and detailed reports on user access, usage logs, 

and other standard back-end administrative reporting.
CADSS-161 The CADSS shall provide online reporting capability to authorized County System 

managers for necessary review and accountability.
CADSS-162

The CADSS shall provide error and exception reports.
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CADSS-163
The CADSS shall provide usage reports.

CADSS-164
The CADSS shall provide configuration, user accounts, roles and privileges reports.

CADSS-165 The CADSS shall provide a listing of privileged account holders within the System 

hosting environment.
Configuration Management

CADSS-166 The CADSS shall provide the ability to maintain multiple operating environments for 

development, test, training and production.
CADSS-167 The CADSS shall ensure administration interfaces require strong authentication and 

authorization.
CADSS-168 The CADSS shall provide administrator privileges that are separated based on roles 

(e.g., site content developer, System administrator).
CADSS-169

The CADSS shall provide secured remote administration channels (e.g., SSL, VPN).

CADSS-170 The CADSS shall provide configuration stores that are secured from unauthorized 

access and tampering.
CADSS-171 The CADSS shall provide configuration credentials and authentication tokens held in 

plain text in configuration files. (e.g..,  client configuration file with remote login ID 

and password).
CADSS-172

The CADSS shall provide user accounts and service accounts used for configuration 

management that provide only the minimum privileges required for the task.

System Security Requirements 

User Profiles/Roles

CADSS-173 The CADSS shall provide the ability for users to define and store user profile 

information, including but not limited to, the user’s name, user ID, employee ID, 

professional designation, etc.
CADSS-174 The CADSS shall have the ability to link the user logon ID to his/her employee number 

or contractor social security number, as well as to the location or group of locations 

to which the user is assigned.
CADSS-175 The CADSS shall have the ability to identify the type of single enterprise 

authentication used for System access, e.g. MS Active Directory.
CADSS-176 The CADSS shall provide the ability to define user roles and user groups and associate 

these with user accounts.
CADSS-177 The CADSS shall allow the creation and assignment of user roles that limit a use's 

privileges to their scope of practice.
CADSS-178 The CADSS shall have role based security and shall enable access of reports and 

dashboards to be restricted to specific roles based on security levels.
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CADSS-179 The CADSS shall allow the creation and assignment of user roles that define their 

required and allowed actions in workflows.
CADSS-180 The CADSS shall allow the assignment of multiple roles to be selected from by the 

user at login.
CADSS-181 The CADSS shall allow users to customize their interfaces with favorited or regularly 

used reports.
System Access

CADSS-182 The CADSS shall provide ability to use a single user sign-on for all modules with 

security configured for each module.
CADSS-183

The CADSS shall have the ability to identify and log IP addresses of connecting devices

CADSS-184 The CADSS shall have the ability for security module to be maintained by an in-house 

System Administrator.
CADSS-185 The   CADSS shall allow an unlimited number of users to access and use the system at 

the same time.
CADSS-186 The CADSS shall automatically notify users and force them to change passwords on a 

pre-defined frequency.
CADSS-187 The CADSS shall provide an efficient, flexible way to control and administer multiple 

levels of user access.
CADSS-188

The CADSS shall have the ability to support web based client access or other internet 

based client access technologies, with appropriate security access controls.

CADSS-189 The CADSS shall provide password complexity system standards consistent with 

County standards
CADSS-190 The CADSS shall provide the password change rules for user accounts consistent with 

County standards
CADSS-191 The CADSS shall provide lock-out capability after a pre-defined number of 

unsuccessful user sign-on attempts.
CADSS-192

The CADSS shall not display passwords as clear text (Password Masking).

CADSS-193
The CADSS shall provide integrated security managed in a central accounts database.

CADSS-194
The CADSS shall provide a viewable list of Users logged on to System in real-time.

CADSS-195
The CADSS shall allow addition of user-defined messages to logon screen.

CADSS-196 The CADSS shall integrate with the County’s Microsoft Active Directory for 

authentication and has the capability of notifying the end user of near domain 

account password expiration date as well as the ability to reset the password through 

the System’s user interface.

#CADSS2019 4 September 2019



CADSS System RFP - Appendix F.1 - Technical Requirements Yes/No

CADSS-197
The CADSS shall encrypt passwords before being stored or transmitted.

CADSS-198 The CADSS shall provide the ability to disallow more than one active session per sign-

on identification.
CADSS-199 The CADSS shall allow users to re-authenticate and remotely log out of an active user 

session before logging in at another location.
CADSS-200 The CADSS shall require password re-entry before user is allowed to perform 

functions predefined as “high security”.
CADSS-201 The CADSS shall encrypt sensitive data transmitted between clients and servers using 

Secure Socket Layer (SSL) Certificates, Transport Layer Security (TLS), or by other 

means.
CADSS-202 The CADSS shall restrict users  , based on their security role from directly accessing 

the database.
CADSS-203

The CADSS shall allow secure password resets in case passwords are forgotten.

CADSS-204 The CADSS shall have the ability to assign application access rights across entire suite 

of applications at a single point of entry.
CADSS-205 The CADSS shall support a pre-defined time for passwords to be changed and 

suspended per user’s role, access level and defined inactivity period. The LA DHS 

standard for users is 90 days.
CADSS-206 The CADSS shall provide administrative ability to block users’ access during pre-

defined off-hours.
Authentication

CADSS-207
The CADSS shall insure all system and user accounts are identified.

CADSS-208 The CADSS shall insure Two-factor authentication for public facing access to the 

application. 
CADSS-209 The CADSS shall insure integration capability with the County’s Azure Active Directory 

through a SSO mechanism /experience. 
CADSS-210 The CADSS shall insure web sites are partitioned into un-restricted and restricted 

areas using separate folders.
CADSS-211

The CADSS shall provide authentication that uses least-privileged accounts.

CADSS-212 The CADSS shall insure that minimum error information is returned in the event of 

authentication failure.
CADSS-213 The CADSS shall have the ability to support biometrics and biometrics plus passwords 

(e.g., fingerprint scan and fingerprint scan plus password).
CADSS-214 The CADSS shall authenticate the user before any access is allowed to protected 

resources (e.g., Protected Health Information).
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CADSS-215 The CADSS shall authenticate standalone devices before access is allowed to 

protected resources.
CADSS-216 The CADSS shall insure credentials are secured/encrypted in storage,  and over the 

wire via Secure Socket Layer (SSL/TLS) or IP Security (IPSec), if Structured Query 

Language (SQL) authentication is used (e.g., communication between the application 

server and the database server).
Authorization

CADSS-217 The CADSS shall insure measures are in place to prevent, detect and log unauthorized 

attempts to access the System.
CADSS-218 The CADSS shall insure rights and privileges are assigned based on authorization 

roles.
CADSS-219 The CADSS shall insure database restricts access to stored procedures to authorized 

accounts only.
CADSS-220 The CADSS shall insure all account IDs that are used by the System are identified and 

the resources accessed by each account is known.
CADSS-221 The CADSS shall insure roles are mapped to user and data interfaces. Role rights and 

privileges are identified and maintained in an access control list.
CADSS-222 The CADSS shall insure resources are mapped to System roles and allowed operations 

for each role.
Integrity Controls

CADSS-223 The CADSS shall insure measures are in place to detect unauthorized changes to 

information.
CADSS-224 The CADSS shall insure measures are in place to protect information from being 

accidentally overwritten.
CADSS-225

The CADSS shall support integrity mechanisms for transmission of both incoming and 

outgoing files, such as parity checks and cyclic redundancy checks (CRCs).

CADSS-226 The CADSS shall insure measures are in place to prevent the upload of unauthorized 

files (e.g., executable files).
Sensitive Data (e.g., ePHI, Personally Identifiable Information)

CADSS-227
The CADSS shall insure sensitive data and secrets are not incorporated in code.

CADSS-228
The CADSS shall insure secrets are stored securely using a one-way hash. Database 

keys, connections, passwords, or other secrets are not stored in plain text.

CADSS-229
The CADSS shall insure sensitive data is not logged in clear text by the System. 

CADSS-230 The CADSS shall insure sensitive data is not transmitted using insecure protocols, 

such as FTP, telnet, tftp etc., unless tunneled through an authenticated encrypted 

connection (e.g. VPN).
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CADSS-231
The CADSS shall insure sensitive data is not stored in persistent cookies.

CADSS-232 The CADSS shall insure measures are in place to prevent, detect and log unauthorized 

attempts to access sensitive or confidential data.
CADSS-233 The CADSS shall restrict transactions involving financial or sensitive data to 

authorized user sessions originating on the County Intranet WAN only. Access to such 

transactions from the Internet is blocked.
CADSS-234 The CADSS shall restricts access to financial transactions and other sensitive data by 

authorized users outside the County Intranet to Read Only mode.
CADSS-235 The CADSS shall insure all user sessions involving financial transactions or sensitive 

data are encrypted using SSL/TLS /HTTPS.
CADSS-236 The CADSS shall provide administrative ability to block users’ access to individual 

patient records for privacy reasons.
Encryption

CADSs-237 The CADSS shall have the ability to encrypt electronic PHI at rest or in motion, and 

support all required encryption processes, to conform with the current HIPAA 

Security Rule.
Input Validation

CADSS-238 The CADSS shall insure that input validation is applied whenever input is received 

through user or external data interfaces. The validation approach is to constrain, 

reject, and then sanitize input. 
CADSS-239 The CADSS shall be designed with System validation that assumes that user input is 

malicious.
CADSS-240 The CADSS shall validate data for type, length, format, and range. Data validation is 

consistent across the System.
CADSS-241

The CADSS shall be designed to avoid un-trusted input of file name and file paths. (i.e. 

CADSS does not accept file names or file paths from calling functions. CADSS decisions 

are not made based on user-supplied file names and paths.)

CADSS-242 The CADSS shall be designed so that the System does not use parent paths when data 

within the System is being accessed. Attempts to access resources using parent paths 

are blocked.
CADSS-243 The CADSS shall insure web server always asserts a character set: a locale and a 

country code, such as en_US.
Timeouts

CADSS-244 The CADSS shall provide an automatic timeout if the session is idle for a pre-specified 

and configurable duration.
CADSS-245 The CADSS shall warn the user before the timeout and prompts the user to re-enter 

their password.
Parameter Manipulation
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CADSS-246 The CADSS shall ensure all input parameters are validated (including form fields, 

query strings, cookies, and HTTP headers).
CADSS-247 The CADSS shall support cookies with sensitive data (e.g. authentication cookies) are 

encrypted.
CADSS-248

The CADSS shall ensure sensitive data is not passed in query strings or form fields.

CADSS-249 The CADSS shall support security decisions on information other than HTTP header 

information.

System Use and Interoperability

Scalability

CADSS-250 The CADSS shall be scalable and adaptable to meet any reasonable future growth and 

expansion needs.
CADSS-251

The CADSS shall contain a single database  for all solutions and modules.

Interfaces

CADSS-252
The CADSS shall support standard HL7 messaging protocols.

CADSS-253 The CADSS HL7 interfaces shall have adequate bandwidth to support County 

expected message volume during peak hours.
CADSS-254

The CADSS shall support standard FHIR messaging protocols.

CADSS-255
The CADSS shall support standard X12 messaging protocols

CADSS-256
The CADSS shall support standard Application Programming Interface (API).

CADSS-257 The CADSS shall be able to resend a specific transaction (e.g. HL7 message, daily file) 

or a set of transactions during a specific time period on demand.
CADSS-258

The CADSS shall support standard Simple Object Access Protocol.

CADSS-259
The CADSS shall provide the ability to validate incoming messages.

CADSS-260
The CADSS shall provide the ability to perform data transformations.

CADSS-261 The CADSS shall provide the ability to load information from standard format data 

file(s) e.g. CSV, tab-delimited, XML, etc.
CADSS-262

The CADSS shall be scriptable/programmable using an industry standard language.

CADSS-263 The CADSS shall monitor timeliness of messages and send alerts if certain time limits 

have been exceeded.

#CADSS2019 8 September 2019



CADSS System RFP - Appendix F.1 - Technical Requirements Yes/No

CADSS-264 The CADSS shall support standard logging levels (WARN, INFO, DEBUG, TRACE) at the 

interface layer. 
CADSS-265 The CADSS shall monitor for errors and send alerts if certain time limits have been 

exceeded.
CADSS-266 The CADSS shall have the ability to evaluate interface messages for accuracy and 

completeness, and reject messages that are not constructed properly as well as the 

capability to generate reports of failed messages.
CADSS-267 The CADSS shall have the capability to analyze, correct and resend messages that 

have been rejected.
CADSS-268 The CADSS shall have the capability to queue outbound messages in case a receiving 

System is down temporarily.
External Data Sharing and Interoperability

CADSS-269
The CADSS shall support import of a C-CDA formatted CCD.

CADSS-270
The CADSS shall support export of a C-CDA formatted CCD.

CADSS-271 The CADSS shall provide the ability to automatically extract batch data and 

FTP/SFTP/FTPS batch transfers to external agencies.
Data Conversion

CADSS-272 The Proposer shall provide all services needed to transform, standardize, migrate and 

load external legacy electronic data in order to establish an initial database suitable 

for live organization operations.
Flexibility

CADSS-273 The CADSS shall insure functionality and associated business rules shall be 

configurable without requiring "code" modifications.
CADSS-274 The CADSS shall provide screens that are configurable, providing ability to reposition 

and rename field labels, remove or “turn-off” unused fields, and allow addition of 

custom-defined fields.
CADSS-275 The CADSS shall provide the ability to create and/or modify the business rules which 

determine the acceptance/correctness of data.
CADSS-276 The CADSS shall provide the ability for on-line access by any site connected to the 

organization WAN.
CADSS-277 The CADSS shall provide the ability for secure remote access by authorized individuals 

(e.g. web based VPN access).
End-user Interface

CADSS-278 The CADSS shall use the standard out-of-the-box GUI tools to create solution user 

interfaces.
CADSS-279 The CADSS shall ensure that all components are compliant with the Americans with 

Disabilities Act (ADA) and Section 508.
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CADSS-280
The CADSS shall provide dynamic content and views based on user role. 

CADSS-281 The CADSS shall have a customizable online documentation and training materials 

such as context-specific help, search capability, organization-specific business process 

documentation and process maps.
CADSS-282 The CADSS shall allow for field level edit checks for transactions during data entry and 

provide immediate user feedback, including error messages and possible corrective 

actions.
CADSS-283 The CADSS shall have the ability to design a preferred sequence to make data-entry 

columns and fields match the workflow.
CADSS-284 The CADSS shall allow for the option of auto-fill capability per transaction/field entry 

throughout all modules.
CADSS-285 The CADSS shall have the ability to restrict free form entry (e.g., provide drop down 

calendar for date field).
CADSS-286

The CADSS shall have intelligent spell checking of text fields.

CADSS-287 The CADSS shall minimize the necessity of the mouse when user performs data entry 

tasks.
CADSS-288 The CADSS shall provide the ability for a single  user to open multiple sessions 

concurrently.
Reporting

CADSS-289 The CADSS shall present data in graphical (e.g. charts, graphs) and numeric displays 

based on  data within the System.
CADSS-290 The CADSS shall have the ability to export reports directly to MS Office, HTML, PDF, 

or XML formats and any other industry standards.
CADSS-291 The CADSS shall provide ad hoc and standard query capabilities (with and without 

input parameters).
CADSS-292 The ad hoc reporting tool shall be able to access any delivered or added fields in the 

database.
CADSS-293 The CADSS shall provide ability to create and maintain a report distribution 

mechanism with predefined reports (e.g., monthly reports that are specific by role, 

organization, and location via portal or Web).
CADSS-294 The CADSS shall provide security to protect reports created by one user from being 

viewed, modified, and/or executed by another user.
CADSS-295 The CADSS shall provide the ability to view previously generated reports by any user 

as allowed by  their user role.
CADSS-296 The CADSS shall provide capability to schedule reports and dashboards to run 

automatically according to County specified intervals.
CADSS-297

The CADSS shall allow for reporting by exception.
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CADSS-298 The CADSS shall allow print preview of all reports before printing and have print 

screen and selective page(s) print functionality.
CADSS-299

The CADSS shall allow for user-friendly end-user report creation without requiring 

technical staff or expertise to create and publish reports within the modules.

Content and Document Management

CADSS-300 The CADSS shall have the ability to scan, attach and store imaged (scanned) 

documents and electronic files.
CADSS-301 The CADSS shall enable indexing and searching of documents by a variety of user-

defined metadata attributes.
CADSS-302

The CADSS shall support for full text search.

CADSS-303
The CADSS shall have built-in viewers/converters for a wide variety of file types.

CADSS-304 The CADSS shall enable attachment of documents to e-mails and e-mail distribution 

lists.
CADSS-305 The CADSS shall store location identification of paper documents (attributes shall 

minimally include folder, box, and physical location).

System Hosting Requirements 

Hosting Service Overview

CADSS-306 The Proposer’s hosting services shall be hosted at a Tier 3 Data Center as defined by 

the UpTime Institute.
CADSS-307 The Proposer’s hosting services shall be hosted at locations at multiple geographically 

dispersed locations.
CADSS-308 The Proposer’s hosting services shall ensure facilities protected by industry standard 

provisions from locally high-risk natural disasters.
CADSS-309 The Proposer’s hosting services shall ensure each Hosting facility has at least two 

industry standard diverse external network connections.
CADSS-310 The Proposer’s hosting services shall provide adequate firewall protection in order to 

secure Personal Data and other Confidential Information users of the CADSS from 

unauthorized access by third parties.
Cloud Hosting

CADSS-311
The CADSS shall be hosted on an industry standard cloud hosting platform.

CADSS-312 The Proposer’s hosting services cloud solution must allow for hosting in the cloud 

without excessive effort and/or re-configuration.  Cloud implementation models may 

include SaaS or PaaS. 
CADSS-313 The Proposer’s hosing services implementation of the cloud solution must meet the 

security requirements and other cloud-related policies relating to existing County 

standards.
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CADSS-314 The CADSS hosting services cloud solution must meet the Direction for Electronic 

Data Residency for protected B information.
CADSS-315 The CADSS will be deployed on a Private cloud following the NIST definition of cloud 

computing and private deployment model where the cloud infrastructure is 

provisioned for exclusive use by County.  
CADSS-316 The Proposer shall  own, manage and operate the cloud hosting platform and 

infrastructure or contract.
CADSS-317 The CADSS shall provide hosting services where County’s system and data will be 

operated on a single tenant cloud system.
Hosting Service Operations

CADSS-318 The Proposer shall have a process in place for transitioning from development to 

production operations.
CADSS-319

The Proposer shall have well established maintenance and management procedures.

CADSS-320 The Proposer shall have a documented process for capacity planning and 

management.
CADSS-321

The Proposer shall have a documented methodology for monitoring, measuring, and 

reporting the performance metrics and System accounting information.

CADSS-322 The Proposer shall have a documented procedure for management of 24x7x365 staff 

and operations.
CADSS-323 The Proposer shall monitor the computing Systems and communications circuits 

24x7x365.
CADSS-324 The Proposer shall have a documented procedure for incident response and 

escalation.
CADSS-325 The Proposer shall have a documented procedure for managing, monitoring, and 

maintaining interfaces.
CADSS-326 The Proposer shall have a documented procedure for managing, monitoring, and 

maintaining the network up to the County’s demarcation.
CADSS-327 The Proposer shall manage and clearly communicate roles and responsibilities for its 

staff and County staff. 
CADSS-328

The Proposer shall provide continuous monitoring and management of the Hosting 

Environment to optimize support, performance, and System availability.

CADSS-329 The Proposer shall provide a means for the County to monitor System uptime and 

response time of the Hosted Services.
CADSS-330 The Proposer shall provide and maintain a method for escalation of issues, and log all 

incidents, problems and error corrections.
Hosting Service Disaster Preparedness & Recovery
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CADSS-331 The Proposer shall have a documented procedure for responding to unscheduled 

downtime.
CADSS-332 The CADSS shall meet a Recovery Time Objective (RTO) of 4 hours and Recovery Point 

Objective (RPO) of 24 hours.
CADSS-333 The Proposer shall have documented strategy, architecture and procedures for 

Business Continuity that meet industry standards for RTO of 4 hours and RPO of 24 

hours.
CADSS-334 The Proposer shall have documented strategy, architecture and procedures for 

Disaster Recovery that meet industry standards for RTO of 4 hours and RPO of 24 

hours.
CADSS-335 The Proposer shall have documented strategy, architecture and procedures for 

Backup/Restore that meet industry standards for RTO of 4 hours and RPO of 24 

hours.
CADSS-336 The Proposer shall have documented procedures for real-time client communication 

in the event of an unscheduled downtime.
CADSS-337 The CADSS shall have the ability to seamlessly failover to a secondary site in a 

different geographic location and/or disaster zone.
CADSS-338

The CADSS shall have the ability to report on uptime/downtime history.

Hosting Service Security

CADSS-339 The Proposer shall provide physical and logical security for all service components 

(hardware and software) and data.
CADSS-340

The Proposer shall use industry standard encryption for all data at rest or in motion.

CADSS-341 The Proposer shall provide intrusion detection and prevention, including network 

intrusion and virus detection Systems throughout Hosted Services network and 

computing infrastructure.
CADSS-342 The Proposer shall meet the requirements of the current Federal HHS HIPAA Security 

Rule.
CADSS-343 The Proposer shall meet the requirements of California State Administrative Manual 

Section 5300 

http://sam.dgs.ca.gov/TOC/5300.aspx 
Hosting Service Levels

CADSS-344 The Proposer shall provide an approach for defining and calculating System 

availability.
CADSS-345

The Solution shall maintain 99.9% availability — including planned maintenance.

CADSS-346 The CADSS shall have a response time where the average transaction on the server 

needs to occur on average less than 1 second. The response time for the most 

common requests to reach a user shall not exceed 3 seconds.
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CADSS-347 The CADSS shall track System uptime and transaction response times in order to 

demonstrate operation within acceptable levels.
CADSS-348 The CADSS shall complete 100% of simple, single-screen online inquiry transactions in 

under one second, during peak usage.
CADSS-349 The CADSS shall complete an average of 99% of all online update transactions in 

under 5 seconds over any 60-minute period, during peak usage.
CADSS-350 The Proposer shall have a documented procedure for communicating regarding 

Service Level performance and monitoring activities.
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1. CADS System Technical and Hosting Requirements  

This document contains the qualitative requirements to complement the Technical and Hosting 
requirements for the CADS System. DHS is evaluating the Proposer’s comprehensive description of 
methodologies to select an approach that best fits its requirements and environment.  

Proposer shall provide written responses to all questions in this document in the designated section of 
the tables and – if necessary – in additional documents attached to their response. While DHS is looking 
for complete and comprehensive responses to each requirement, Proposer may address multiple 
individual requirements in a single response section of the tables. It is the Proposer’s responsibility to 
ensure that each response clearly references those requirements addressed in a given response and 
that each requirement is addressed either by a response or a reference to the section it is addressed. 
The information provided in the response tables must be sufficient for the evaluation team to score the 
proposal. DHS reserves the right to make a selection on information provided in the response templates 
only without considering attached documentation (unless otherwise indicated). 

 

1.1. General Technical Requirements 

 General Technical 

1.  Describe the overall technical architecture of your proposed solution, including 
environments available for development, testing and training.   

Proposer Insert Response Here  
Limit response to three pages  

 

2.  Describe your approach to maintaining the solution over time, including any County 
responsibilities for configuration and system administration. 

Proposer Insert Response Here  
Limit response to three pages  

 

1.2. System Security Requirements 

 System Security 

1.  Describe your solution approach to security, including user access, authentication and 
the controls in place to protect sensitive data as well as maintain data integrity.  Please 
also explain the way in which the County will be able to maintain security by role at the 
functional level on an ongoing basis. 

Proposer Insert Response Here  
Limit response to three pages  

 
 
 



  
 CADS SYSTEM RFP - APPENDIX F.2 – TECHNICAL REQUIREMENTS DESCRIPTIVE RESPONSE 

#CADSS2019 3 September 2019 

 

1.3. System Interoperability Requirements 

 System Interoperability 

1.  Describe the technologies, protocols and audit mechanisms used for interfaces and data 
integration.  

Proposer Insert Response Here  
Limit response to three pages  

 

2.  Describe how your system’s data analytics platform allows different user profiles to 
analyze and view data to make informed business decisions.  

Proposer Insert Response Here  
Limit response to three pages  

 

1.4. System Hosting Requirements 

 System Hosting 

1.  Describe the solution’s hosting environment and approach to meet the stated Service 
Level Requirements for availability and disaster recovery. 

Proposer Insert Response Here  
Limit response to five pages  
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1. CADS System Implementation Requirements 

This document contains the implementation requirements for the CADS System. DHS is evaluating the 
Proposer’s implementation methodologies to select an approach that best fits its requirements and 
environment.  

Proposer shall provide written responses to all questions in this document in the designated section of 
the tables and – if necessary – in additional documents attached to their response. While DHS is looking 
for complete and comprehensive responses to each requirement, Proposer may address multiple 
individual requirements in a single response section of the tables. It is the Proposer’s responsibility to 
ensure that each response clearly references those requirements addressed in a given response and that 
each requirement is addressed either by a response or a reference to the section it is addressed. The 
information provided in the response tables must be sufficient for the evaluation team to score the 
proposal. DHS reserves the right to make a selection on information provided in the response templates 
only without considering attached documentation (unless otherwise indicated). 

1.1. Project Implementation Approach 

 Project Implementation Approach 

1.  Project Implementation Approach  
The Proposer shall provide an overall project implementation approach. 
 

Describe the overall project implementation approach for the CADS System. Specifically, 
address the following: 

a. What are the principal project phases? 

b. How does the proposed approach ensure that the system is configured to DHS’s 
specific needs? 

c. What techniques and tools are used to track and communicate project and defect 
status? 

Proposer Insert Response Here  
Limit response to five pages  
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1.2. Project Initiation and Mobilization 

 Project Initiation 

1.  Project Initiation:  
The Proposer shall conduct initiation activities with DHS. 
 

Describe your approach to introducing the CADS System, time lines and nature of the work 
effort required to launch the CADS System project with various stakeholder groups (DHS 
leadership, project team, Subject Matter Experts), including the following: 

a. Executive Kickoff(s) 

b. Joint DHS and Proposer Project Team Kickoff(s) to include appropriate 
stakeholders  

 

Describe how you include or address the following when conducting the initiation session:  

a. Providing the DHS Workgroup with an overview of the collaboration platform and 
tools, including system design activities and data collection processes 

Proposer Insert Response Here  
Limit response to three pages  

 

 

1.3. System Design Document for CADS System 

1.  Develop System Design Document for CADS System 
The Proposer shall develop a System Design Document (SDD) for the CADS System, with 
specifications relevant to DHS environment and requirements. 
 
Describe the proposed approach to: 

a. Developing the CADS System SDD that describes the implementation details  

b. Validating that the design has been correctly reflected in the specification 

c. Validating the final specification with DHS stakeholders 

d. Tools and techniques for documenting the CADS System Specifications 

e. Tracking and reporting status to the project team 

Proposer Insert Response Here  
Limit response to three pages  
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1.4. CADS System Configuration 

 CADS System Configuration 

1.  Configure CADS System  
The Proposer shall configure the CADS System. 
 
Describe the proposed approach to: 

a. Implementing CADS System specifications according to the CADS System SDD  

b. Tools and techniques for configuring to the CADS System Specifications according 
to the CADS System SDD 

c. Tracking and reporting status to the project team. 

Proposer Insert Response Here  
Limit response to three pages  

 

1.5. CADS System Testing 

 CADSS Testing 

1.  CADS System Testing Methodology:  
The Proposer shall provide a CADS System testing methodology. 
 

Describe the proposed approach to CADS System testing, including:  

a. Overall testing strategy  

b. Validating that the CADS System: 

i. Functions correctly as specified in the CADS System Specification 

ii. Meets DHS requirements. 

c. Describing the proposed testing stages (system, unit, integration testing, user 
acceptance testing, etc.) 

d. Performance and load testing 

e. Tools, resources, and facilities required to support testing  

f. Developing supporting materials, including scripts, test data, and scenarios 

g. Tracking and reporting overall testing status and progress  

h. Tracking and managing defects 

i. Proposer, third-party vendor, and DHS roles and responsibilities for all testing 
activities. 

Proposer Insert Response Here  
Limit response to three pages  

 

1.6. Interfaces 

In general, the Proposer is asked to support all aspects of the planning and design of interfaces.  The 
Proposer will also be responsible for all interface segments between the CADS System and the DHS 
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interface engine.  In the event that interfaces to/from the CADS System have a DHS endpoint other than 
DHS interface engines (OpenLink and Oracle SOA), responsibility would be mutual. DHS will be responsible 
for managing the DHS interface engine.  DHS will also broker third-party vendor relationships as required. 

 Interfaces 

1.  Develop and Document Interface Specifications:  
The Proposer shall develop a CADS System interface specifications document that 
describes each CADS System interface. 
 
Describe the proposed approach to: 

a. Developing and documenting the interface specifications, including: 

i. Messaging standards 

ii. Message types 

iii. Message content 

b. Documenting design, configuration and customization decisions 

c. Validating the specifications with DHS clinical and technical stakeholders 

d. Tracking and reporting to the project team 

Proposer Insert Response Here  
Limit response to three pages  

 

2.  Develop and Document an Interfaces Implementation Plan:  
The Proposer shall develop and document an Interface Implementation Plan. 
 
Describe the proposed approach to: 

a. Managing the interface development process including defect resolution 

b. Coordinating DHS, and third party, analysts and stakeholders 

c. Working, as necessary, with the DHS OpenLink and Oracle SOA interface engines 

d. Tracking and reporting status to the project team 

Proposer Insert Response Here  
Limit response to three pages  

 

3.  Develop and Test Interfaces:  
The Proposer shall develop and test all CADS System Interfaces. 
 
Describe the proposed approach to developing and testing the CADS System Interfaces 
 

Proposer Insert Response Here  
Limit response to three pages  
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1.7. Reporting 

 Reporting 

1.  Document Reporting Requirements and Develop Reports:  
The Proposer shall document the CADS System report requirements and develop reports. 
 
Describe the proposed approach to: 

a. Developing and validating report requirements for, at a minimum, the following 
reports: 

 

i. Top Ten Medicare Severity – Diagnosis Related Groups (MS-DRG) 

ii. Average Department of Health Services Cost per “Ancillary” 

iii. Department of Health Services Average Cost – Primary Care vs. Specialty Care 
by Facility 

iv. Department of Health Services Average Cost – Day, Visit and Equivalent 
Patient Day (EPD) 

v. Dead End Exception Report 

vi. Statistics Exception Report 

a. Statistics and no corresponding cost 

b. Cost and no corresponding statistics 

 

(samples attached for reference) 

b. Managing the report development process including defect resolution 

c. Validating that the future state reports meet DHS requirements 

d. Sign-off for the completed CADS System Reports 

e. Tracking and reporting build status to the project team 

 

Proposer shall describe its approach to providing both the reports listed above as well as 
its additional reporting capabilities.     

Proposer Insert Response Here  
Limit response to five pages  
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1.8. System Support Training 

 System Support Training 

1.  System Support Training:  
The Proposer shall provide system support training to DHS staff for all of their CADS 
System support roles and responsibilities. 
 
Describe the proposed approach to: 

a. Overall System Support Training strategy 

b. Specific methodology to facilitate the required System Support Training 

Proposer Insert Response Here  
Limit response to three pages  

 

 

1.9. User Training 

 User Training 

1.  User Training Methodology:  
The Proposer shall provide an approach and methodology for training. 
 

Describe your recommended DHS-specific approach and methodology for training end 
users. In addition, address the following separately identified sub-questions.  

a. Describe the methods, tools, and types of training (e.g., classroom, Computer 
Based Training (CBT)/e-learning, long-distance learning, etc.) 

b. Describe how the training approach and methodology covers the full spectrum of 
comprehensive, innovative, and cost-effective training 

c. Describe the proposed DHS involvement (e.g., subject matter experts, end users, 
etc.) 

Proposer Insert Response Here  
Limit response to three pages  
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1.10. Deployment Planning and Execution 

 Deployment Preparation and Execution 

1.  Develop and Maintain a Deployment Plan:  
The Proposer shall provide and maintain a Deployment Plan and conduct CADS System 
Deployment. 
 

Describe your approach to developing and maintaining a Deployment Plan for the required 
Deployment Go-Live events to complete the implementation of the Proposed CADS 
System Licensed Software at DHS sites, including:  

a. Key Milestones and high-level timeline 

b. Training activities 

c. Deployment Preparation and Deployment Planning 

d. Deployment activities at day of Deployment 

e. Post-Deployment Stabilization Support  

f. Transitioning to Production Support Services 

g. System Acceptance  

Proposer Insert Response Here  
Limit response to three pages  

 
 

1.11. Transition to Production Support  

 Transition to Production Support 

1.  Plan to Transition to Production Support:  
The Proposer shall provide a plan to transition to production support. 
 
Describe the proposed approach to: 

a. Determining that stabilization has been achieved and exit criteria have been met 

b. Knowledge transfer from the project team to the Production Services Support 
Team 

c. Transition of responsibility from the project team to the Production Services 
Support Team 

Proposer Insert Response Here  
Limit response to three pages  
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1. CADS System Vendor Experience and Capability to Deliver  Requirements 

This document contains the vendor experience and capability to deliver requirements for the CADS 
System. DHS is evaluating the Proposer’s experience and capability to deliver to select an approach that 
best fits its requirements and environment.  

Proposer shall provide written responses to all questions in this document in the designated section of 
the tables and – if necessary – in additional documents attached to their response. While DHS is looking 
for complete and comprehensive responses to each requirement, Proposer may address multiple 
individual requirements in a single response section of the tables. It is the Proposer’s responsibility to 
ensure that each response clearly references those requirements addressed in a given response and that 
each requirement is addressed either by a response or a reference to the section it is addressed. The 
information provided in the response tables must be sufficient for the evaluation team to score the 
proposal. DHS reserves the right to make a selection on information provided in the response templates 
only without considering attached documentation (unless otherwise indicated). 

1.1. Project Management  

The Proposer shall provide their project management methodology and tools/systems used to manage 
the implementation of the CADS system.  The Proposer shall describe how any internal work management 
methodologies (e.g., agile), information and systems are tracked and how it is to be organized and 
presented to the County.   
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 Project Management 

1.  Methodologies and Tools:  
The Proposer shall provide Project Management methodologies and tools. 
 

Describe how the proposed methodologies and tools address: 

a. Task assignment and tracking 

b. Defect and issue tracking, monitoring and reporting 

c. Risk assessing, tracking, monitoring and reporting 

d. Daily/weekly/monthly project reporting mechanisms to the: 

i. Core team 

ii. Extended team 

iii. Executive Leadership  

e. Status meetings and status reporting 

f. Project logistics management 

g. Change management  

h. Scope management 

i. Schedule management 

j. Resource management 

k. Communication management 

l. Project collaboration and documentation repository management 

Proposer Insert Response Here  
Limit response to three pages  

 

1.2. Project Plan 

The Proposer shall provide a project management plan (Project Plan) that supports the necessary work to 
successfully implement the CADS System.  The Project Plan shall provide a timeline for implementation 
according to the methodology provided in section 1.1 (Project Management) with resources loaded based 
on the responses to the following sections 1.3 (Resource and Staffing) and 1.4 (DHS Staffing Levels and 
Roles).  The Project Plan will be a County-facing document for the duration of the implementation.  
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 Project Plan 

1.  Project Plan: 
The Proposer shall develop and maintain a detailed Project Plan. 
 
Describe the proposed approach to developing and maintaining a realistic Project Plan that 
includes: 

a. Project timeline 

b. Detailed project tasks with assigned resources and hours 

c. Key dependencies 

d. Deliverables and milestones 

e. Total hours by phase and total hours remaining 

f. Critical path 

Proposer Insert Response Here  
Limit response to three pages  
 

1.3. Resourcing and Staffing 

The Proposer shall document a resourcing and staffing plan for the duration of the implementation.  The 
plan shall be supported by, and consistent with, the Proposer’s Fixed Fee Price as set forth in Appendix 
M.RF (Pricing Response Form).  

 Resources and Staffing 

1.  Detailed Staffing Plan:  
The Proposer shall provide a detailed staffing plan. 
 
The detailed staffing plan should include a proposed Project organizational chart that will 
ensure full compliance with the resultant Agreement’s requirements and the Proposer’s 
stated methodology for providing Services as stated in the RFP. The Proposer shall provide 
a dedicated project manager and project team with specialized roles and responsibilities 
identified. 

Proposer Insert Response Here  
Limit response to three pages  
 

1.4. DHS Staffing Level and Roles 

The Proposer shall describe any roles DHS executives and employees are expected to fill. The Proposer 
shall provide their response to this DHS Staffing Levels and Roles in the space provided below or as an 
attachment to this document.  
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 DHS Staffing Levels and Roles 

1.  DHS Staffing Level and Roles:  
The Proposer shall provide a DHS staffing plan that indicates the roles and responsibilities 
the Proposer is expecting DHS to fill.  
 
DHS’s current assumption is that the following resources will be made available for the 
CADS System project: 

• Enterprise Project Management Office (EPMO) 

• DHS Project Executive Sponsor 

• DHS Project Manager 

• DHS Finance 

• Facilities 

Proposer Insert Response Here  
Limit response to three pages  
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COST ACCOUNTING AND DECISION SUPPORT SYSTEM AND SERVICES AGREEMENT 

This Cost Accounting and Decision Support System and Services Agreement (“Agreement”) is made and 
effective as of ______ __, 201__ (“Effective Date”), by and between the County of Los Angeles, a political 
subdivision of the State of California (“County”), and ______________________, with its principal place 
of business at __________________________ (“Contractor”).  When used herein, the term “Agreement” 
includes the body of this Agreement and any and all Statements of Work entered into by the Parties 
hereunder and such other exhibits (“Exhibit(s)”), attachments (“Attachment(s)”), schedules 
(“Schedule(s)”) appended to this Agreement and additional documents that the Parties identify and agree 
to a writing signed by both Parties to incorporate herein by reference. The term “Agreement” shall also 
include any information provided by Contractor during the course of the Request for Proposal process, 
including Contractor’s response to the Proposal attached as Exhibit V (Contractor Proposal), which is and 
is expressly incorporated into this Agreement. In the event of a conflict between the body of this 
Agreement and any Statement of Work, Exhibit, Attachment, Schedule, or incorporated material, the body 
of this Agreement shall govern.  For purposes of determining conflicts between parts of this Agreement, 
Exhibit M (Additional Hosting Services Terms and Conditions) shall be deemed to be part of the body of 
this Agreement.  Contractor and County may be referred to in this Agreement individually as a “Party” 
and together as the “Parties.”  
 

RECITALS 
 
A. County is authorized by California Government Code Sections 26227 and 31000 to contract for 

goods and services, including the Services contemplated herein. 

B. The Los Angeles County Health Agency (the “Health Agency”) consists of the Los Angeles County 
Department of Health Services (“DHS”), the Los Angeles County Department of Mental Health 
(“DMH”), and the Los Angeles County Department of Public Health (“DPH”) and was formed in 
2015 with the goal of providing seamless services to clients and identifying areas of need, and to 
position the Health Agency to address social determinants of health, such as poverty, addiction, 
and homelessness that drive poor health outcomes and higher healthcare utilization and costs. 
DHS is among the largest public hospital systems in the United States, and DMH is the largest 
mental health department in the United States. The Health Agency is governed by the County’s 
Board of Supervisors (“Board”) and provides services to over ten million County residents, 
encompassing hospital and outpatient care, health clinics, mental health services, and operates a 
number of public health programs such as environmental health, disease control, and community 
and family health. The mission of the Health Agency is to improve the health and wellness of Los 
Angeles County residents through provision of integrated, comprehensive, culturally appropriate 
services, programs, and policies that promote healthy people living in healthy communities.  

C.  County needs to gain a deep insight into, and be able to report in a comprehensive and precise 
manner on, the various costs, collectively and individually, associated with the delivery of 
inpatient and outpatient services by DHS providers, personnel, and facilities. The CADS System, 
as defined below, is required to enable County to analyze its current cost structure for its delivery 
of health care services (for all direct, indirect, fixed, and variable costs), compare costs across 
different facilities and providers, pinpoint areas with significant cost variances and identify 
reasons for such cost variances, detect ongoing trends and validate budget assumptions, and track 
budget compliance across various health care facilities, patient populations, and services. The 
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Cost Accounting and Decision Support System, or alternatively, the Licensed Software, Hardware, 
and Services, all as more particularly described herein, are sometimes referred to collectively in 
this Agreement as, and were referred to collectively in the RFP as, the “CADS System”. 

D. County’s business objectives (“Business Objectives”) include, among others, to:  

▪ Understand costs and the cost structure of all activities supporting the services DHS delivers; 
▪ Understand all costs components and compare the cost of services across entities and 

providers; 
▪ Analyze costs per service and costs per providers across each facility individually, in various 

combinations, and in aggregate, and gain insights into the reasons for variances and to obtain 
information on standardization;  

▪ Identify areas of services with significant cost variances;  
▪ Accurately assess budget impacts of alternative operational and performance data 

assumptions; and 
▪ Provide the analytics and information necessary to perform zero-based budgeting.  

E. The CADS System and related Services as provided in this Agreement and Statement of Work will 
enable County to meet its key requirements, which include:  

▪ Calculating the overall costs of services — i.e., the cost of patient encounters — down to the 
individual component level (e.g., labor, devices, drugs, supplies, and facilities);  

▪ Identifying areas of services with significant cost variances; 
▪ Comparing costs per service (e.g., MRI, GI procedure, hip replacement) and costs per provider 

across each facility individually, in various combinations, and in aggregate, and deliver insights 
of the cost structure of services  

▪ Analyzing costs per service and costs per provider across each entity individually, in various 
combinations, and in aggregate, and gain insights into the reasons for variances and to obtain 
information on standardization  

▪ Accurately assessing budget impacts of alternative operational and performance data 
assumptions and develop reliable and predictive budget scenarios and models; 

▪ Integrating business intelligence with indicators for opportunities; 
▪ Establishing an activity-based operating budget using historical financial, workload, and 

patient-level information; 
▪ Enabling budget modeling at the cost center level by allowing for changes in volumes, charges, 

staffing and expenses (e.g., across-the-board 5% increase in charges); 
▪ Integrating productivity tools to measure labor performance; 
▪ Enabling scenario-based forecasting of budget impacts/changes based upon a wide variety of 

County-developed rules (e.g., change in patient population, payor mix) and data assumptions; 
and 

▪ Meeting the CADS System Business Objectives, as further described in Exhibit H (CADS System 
Business Objectives).  

F. County issued a Request for Proposal for the Cost Accounting and Decision Support System 
(#CADSS2019) (“RFP”), dated [**], for the provision, implementation, and maintenance and 
support of the CADS System. Contractor submitted a Proposal in response to the RFP, based on 
which Contractor was selected to enter into contract negotiations with County. Based on those 
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negotiations, this Agreement was submitted to Board for its consideration for approval and 
award. 

G. County desires to license the Licensed Software and obtain Hardware and the Services from 
Contractor, including, but not limited to, the Implementation Services, Hosting Services, Support 
Services, training, and other professional services, all as more particularly described herein. The 
Services to be provided by Contractor are set forth in this Agreement and the applicable 
Statement of Work as the Parties may mutually agree upon from time to time. 

H. Contractor represents that it will provide County the requisite technological capabilities, 
professional skills, business process and information technology knowledge, software 
implementation and project management expertise, integration capabilities, hosting capabilities 
and services, and skilled resources required to implement the CADS System on the Hardware and 
Recommended Configuration to conform to the Specifications and other terms and conditions of 
this Agreement and to effectively integrate all components of the CADS System. 

 
AGREEMENT 

 
In consideration of the foregoing Recitals (which are incorporated herein) and the mutual covenants and 
agreements contained herein, the Parties hereto agree as follows: 

1. TERM 

1.1 TERM 

The term of this Agreement shall commence on the Effective Date and continue in full force and 
effect until the earlier of (a) the Agreement is terminated as provided in Section 27 (Termination), 
or (b) the expiration or termination of the Support Term (collectively, the “Term”), subject to 
Section 1.3 (Term of Statements of Work; License Term), Section 27.4 (Effect of Termination), and 
Section 27.8 (Survival). 

1.2 INITIAL AND RENEWAL SUPPORT TERMS FOR SUPPORT SERVICES 

The term for Support Services, as defined in Section 9.7 (Support Services), shall commence on 
the Go-Live and continue in full force until the tenth (10th) anniversary of the Effective Date, unless 
earlier terminated as provided herein (the “Initial Support Term”).  Upon the expiration of the 
Initial Support Term, County may, at its option, extend Support Services for five (5) additional 
consecutive one (1) year terms (the “Renewal Support Term”) by providing written notice to 
Contractor at least thirty (30) days prior to the expiration of the Initial Support Term.  The Initial 
Support Term and any Renewal Support Term are referred to herein collectively as the “Support 
Term.”  Contractor shall provide County with at least three (3) months prior written notice of the 
end of the Initial Support Term and any Renewal Support Term to County’s Project Director at the 
address set forth in Exhibit W (County Key Personnel).  Contractor’s failure to provide such notice 
shall constitute a waiver by Contractor to object to an extension by County of the Initial Support 
Term or the Renewal Support Term after its expiration until such time as Contractor complies with 
the notice requirements under this Section 1.2 (Initial and Renewal Support Terms for Support 
Services).  Such notice shall also identify any fee increase applicable to the Renewal Support Term 
that is about to commence.  
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1.3 TERM OF STATEMENTS OF WORK; LICENSE TERM 

The commencement and termination dates for Statements of Work shall be as provided in each 
Statement of Work.  Termination of the Term of this Agreement, and termination or expiration of 
the Support Term, shall not affect the License granted in Section 3 (Licensed Software) and related 
License provisions, which License shall continue in perpetuity, notwithstanding expiration or 
termination of this Agreement or the Support Term.  The term of the License granted in Section 
3.1 (License Grant) shall be referred to as the “License Term.”  For the avoidance of doubt, Section 
27.2 (Termination for Material Breach) shall not apply to allow termination of the License granted 
in Section 3 (Licensed Software), except in the event of County’s material breach of Section 18 
(Intellectual Property) or Section 19 (Confidentiality). 

2. IDENTIFICATION OF PARTIES 

2.1 CONTRACTOR; SUBCONTRACTING  

(a) Unless specifically authorized by County as provided herein, Contractor shall perform the 
obligations described in this Agreement and in the Statement(s) of Work itself and 
through its direct wholly-owned subsidiaries, provided such subsidiaries are disclosed in 
writing to County.  Contractor represents and warrants that it has entered into 
agreements with each such subsidiary under which such subsidiary has assigned to 
Contractor all rights necessary for Contractor to fulfill its obligations under this 
Agreement and to enable Contractor to assign and license to County under this 
Agreement the same rights that would have been assigned and licensed to County if 
Contractor had performed the obligations described under this Agreement and in any 
Statement(s) of Work by itself without the participation of any such subsidiary.  All 
references to Contractor in this Agreement shall be deemed to include all such 
subsidiaries.   

(b) County has relied, in entering into this Agreement, on the reputation of and on obtaining 
the personal performance of Contractor itself.  Consequently, no performance of this 
Agreement, or any portion thereof, shall be subcontracted by Contractor without the 
prior written consent of County as provided in this Section 2.1 (Contractor; 
Subcontracting).  Any purported agreement by Contractor to subcontract any 
performance under this Agreement without obtaining the prior written consent of County 
as provided in Sections 2.1(c) and (d) (Contractor; Subcontracting), shall not modify, alter, 
nor amend the Agreement or any rights, obligations, or responsibilities as between 
Contractor and County and shall be deemed a material breach of this Agreement, upon 
which County may immediately terminate this Agreement.   

(c) If Contractor desires to subcontract any portion of its performance under this Agreement, 
Contractor shall provide to County, in writing, a request for written approval to enter into 
the particular subcontract, which request shall include: 

(i) The reason(s) for the particular subcontract; 

(ii) Identification of the proposed subcontractor and an explanation of why and how 
the proposed subcontractor was selected; 



 
 
 

 

County of Los Angeles 
[**] 

 
5 

Cost Accounting and Decision Support System and 
Related Services 

Agreement No. [**] 
 

 

 
 

(iii) A detailed description of the work to be performed by the proposed 
subcontractor; 

(iv) Confidentiality provisions applicable to the proposed subcontractor's officers, 
employees, and agents, which would be incorporated into the subcontract; 

(v) A draft copy of the proposed subcontract agreement, which shall, at a minimum:   

(1) include representations and warranties by subcontractor that 
subcontractor (A) is qualified to perform the work for which 
subcontractor has been hired; (B) maintains the insurance required by 
this Agreement; and (C) is solely liable and responsible for any and all of 
its taxes, payments, and compensation, including compensation to its 
employees;  

(2) provide for indemnification by subcontractor of County and Contractor 
under the same terms and conditions as the indemnification provisions 
of this Agreement set forth in Section 23 (Indemnification); and 

(3) include (A) Exhibit R (Confidentiality and Assignment Agreement); (B) 
Exhibit F (Business Associate Agreement); and (C) any other standard 
County required agreements, forms, and provisions, some of which may 
need to be executed by the proposed subcontractor and Contractor, as 
applicable; 

(vi) Unless otherwise waived by County, copies of certificates of insurance from the 
proposed subcontractor, which establish that the subcontractor maintains the 
minimum programs of insurance required by County; and 

(vii) Other pertinent information and/or certifications requested by County. 

(d) County will review Contractor’s request to subcontract and determine on a case-by-case 
basis whether or not to consent to such request, which consent shall not be unreasonably 
withheld. 

(e) Subject to and in addition to the provisions of Section 23 (Indemnification), Contractor 
shall indemnify, defend, and hold harmless County, its officers, employees and agents, 
from and against any and all third party claims, demands, liabilities, damages, costs and 
expenses, including, but not limited to, defense costs and legal, accounting or other 
expert consulting or professional fees in any way arising from or related to Contractor’s 
use of any subcontractor, including, without limitation, any officers, employees, or agents 
of any subcontractor, in the same manner as required for Contractor, its officers, 
employees, and agents, under this Agreement. 

(f) Notwithstanding County’s consent to any subcontracting, Contractor shall remain fully 
responsible for any and all performance required of it under this Agreement, including 
that which Contractor has determined to subcontract, including, but not limited to, the 
obligation to properly supervise, coordinate, and perform all work required under this 
Agreement.  All subcontracts shall be made in the name of Contractor and shall not bind 
nor purport to bind County.  Furthermore, County approval of any subcontract shall not 
be construed to limit in any way Contractor’s performance, obligations, or responsibilities 
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to County, nor shall such approval limit in any way County’s rights or remedies contained 
in this Agreement. Additionally, County’s approval of any subcontract shall not be 
construed in any way to constitute the determination of the allowableness or 
appropriateness of any cost or payment under this Agreement. 

(g) County’s consent to any subcontracting shall not waive County’s right to prior and 
continuing approval of any and all personnel, including subcontractor employees, 
providing services under this Agreement. Contractor shall notify its subcontractors of this 
County’s right prior to subcontractors commencing performance under this Agreement.  
Contractor shall assure that any subcontractor personnel not approved in writing by 
County shall be immediately removed from the provision of any services under the 
particular subcontract or that other action is taken as requested by County.   

Further, in the event that County consents to any subcontracting, such consent shall be 
subject to County’s right to terminate, in whole or in part, any subcontract at any time 
upon written notice to Contractor when such subcontractor is deemed by County to be 
in material breach of its subcontract or this Agreement.  County shall not be liable or 
responsible in any way to Contractor, to any subcontractor, or to any officers, employees, 
or agents of Contractor or any subcontractor, for any claims, demands, damages, 
liabilities, losses, costs, or expenses, including, but not limited to, defense costs and legal, 
accounting and other expert, consulting or professional fees, in any way arising from or 
related to County’s exercise of such right. 

(h) Notwithstanding County’s consent to any subcontracting, Contractor shall be solely liable 
and responsible for any and all payments and other compensation to all subcontractors, 
and their officers, employees, agents, and successors in interest, for any services 
performed by subcontractors under this Agreement. 

(i) In the event that County consents to any subcontracting, for each subcontract entered 
into by Contractor, Contractor shall deliver to the County Project Director, immediately 
after the effective date of the subcontract but in no event later than the date any work is 
performed under the subcontract: 

(i) A fully executed copy of each subcontract entered into by Contractor; 

(ii) An executed version of County’s then current Confidentiality and Assignment 
Agreement (“Confidentiality and Assignment Agreement”) and Business 
Associate Agreement (“BAA”) for each subcontractor approved to perform work 
under this Agreement on behalf of such subcontractor and all of employees who 
will be performing such work; and 

(iii) Unless otherwise waived by County, certificates of insurance which establish that 
the subcontractor maintains the minimum programs of insurance required by 
County under this Agreement. 

(j) Notwithstanding County’s consent to any subcontracting, Contractor shall be jointly and 
severally liable with each subcontractor for any breach by any subcontractor of this 
Agreement, the Confidentiality and Assignment Agreement, or the BAA. 
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(k) In the event that County consents to any subcontracting, such consent shall apply to each 
particular subcontract only and shall not be, or be construed to be, a waiver of this Section 
2.1 (Contractor; Subcontracting) or a blanket consent to any further subcontracting. 

2.2 COUNTY 

The rights and obligations of County may be, in whole or in part, exercised or fulfilled by 
County’s agencies, departments, joint power authorities in which County is a participant, and 
other public collaborative efforts, such as a community health information exchange (HIE) (each, 
an “Affiliated User,” and collectively, “Affiliate Users”).    

2.3 COUNTY DESIGNEE 

Any third party outsourcing vendor, contractor, agent, or other person or entity designated by 
County in writing (the “County Designee”) shall be entitled to perform any responsibilities, 
obligations, or other provisions attributed to County under this Agreement.  Contractor shall fully 
cooperate, communicate, coordinate with, and respond to all the requests of the County 
Designee, and Contractor will provide the County Designee with the appropriate information in 
the possession of Contractor relating to the Services.  Contractor shall be entitled to reasonably 
rely on the County Designee, provided, however, that County written Approval shall be required 
for any work effort requested by a County Designee that may result in additional costs to County.  
County shall be entitled to amend and/or terminate its use of the County Designee at any time 
upon advance notice to Contractor.  County will require each County Designee to enter into an 
agreement containing appropriate confidentiality and non-use provisions with respect to 
Contractor’s Confidential Information.  County shall remain responsible to Contractor for any and 
all performance required under this Agreement by the County Designee.  County shall be entitled 
to provide the County Designee with Contractor’s Confidential Information as required for the 
County Designee to provide its services to County pursuant to this Section 2.3 (County Designee). 

3. LICENSED SOFTWARE 

3.1 LICENSE GRANT 

3.1.1 SCOPE OF LICENSE 

Subject to the terms and conditions of this Agreement, Contractor grants to County a 
perpetual, worldwide, non-exclusive, transferable (as provided in Section 29.15.2 
(Assignment by County) license to Use the Licensed Software and Documentation (as 
defined in Section 3.3 (Documentation) below) for County’s business purposes and 
activities (hereinafter “License”).  For the purposes of this Section 3 (Licensed 
Software), the term “Use” as it applies to Licensed Software means to copy, install, 
access, execute, operate, distribute, archive and run the Licensed Software for 
installation, test, development, production, transaction processing, data transmission 
and exchange, support, archival, emergency restart, and disaster recovery purposes.  
Without limitation of the above, County’s business purposes and activities will include 
making the Licensed Software and Documentation available to County finance users, 
physicians, and other health care facilities, federal, State, and local agencies, and 
business partners to facilitate the use and the expansion of the CADS System. 

3.1.2 LICENSE RESTRICTIONS 
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The Licensed Software shall not in any way be disassembled, decompiled or reverse 
engineered, nor shall any attempt to do same be undertaken or knowingly permitted 
by County, except to the extent permitted by applicable law or authorized by 
Contractor.   

3.1.3 COUNTY’S USE IN EXCESS OF LICENSE LIMITATIONS 

In the event that parts of the Licensed Software is licensed on a limited basis (e.g., 
licensed on a per user, server, CPU, named user basis) and County Uses the Licensed 
Software in excess of such limited basis, Contractor’s sole and exclusive remedy and 
County’s sole and exclusive liability shall be payment of the licensee fees attributable 
to the excess Use at the fees that are at least as favorable as the rates originally paid 
hereunder by County. 

3.2 REVISIONS  

During the Support Term, all Revisions (including Displaced/Renamed Products) shall be provided 
to County at no additional charge, including required implementation services to enable County 
to utilize the Revisions, beyond the fees payable hereunder for Support Services, regardless of 
whether Contractor charges other customers for such Revisions.  During the Support Term, if (a) 
the Licensed Software is displaced in Contractor’s product line by another product or (b) a 
renamed product containing substantially similar functionality to the Licensed Software is 
distributed by Contractor (even if the renamed product contains additional features, functionality, 
or other capabilities) (each a “Displaced/Renamed Product”), County shall receive such 
Displaced/Renamed Product as a Revision. 

3.3 DOCUMENTATION 

For purposes of this Agreement, the term “Documentation” shall mean all of Contractor’s training 
course materials, system specifications and technical manuals, and all other user instructions (as 
to each of the above, to the extent such Documentation is provided by Contractor or otherwise 
made available any of its customers) regarding the capabilities, operation, and use of the Licensed 
Software, including, but not limited to, online help screens contained in the Licensed Software, 
existing as of the Effective Date and any revisions, supplements, or updates thereto.  At no 
additional charge to County, Contractor shall provide or make available to County all 
Documentation relating to the Licensed Software.  If the Documentation for the Licensed 
Software is revised or supplemented at any time, Contractor shall promptly provide or make 
available to County a copy of such revised or supplemental Documentation, at no additional cost 
to County.  County may, at any time, reproduce copies of all Documentation and other materials 
provided or made available by Contractor, distribute such copies to County personnel or County 
Designees, and incorporate such copies into its own technical and user manuals, provided that 
such reproduction relates to County’s and its personnel’s Use of the Licensed Software as 
permitted in this Agreement, and all copyright and trademark notices, if any, are reproduced 
thereon.  Contractor shall provide or make available to County all Documentation in electronic 
form.  Documentation as to Integral Third-Party Software or Third-Party Products shall be included 
within the meaning of the term “Documentation,” provided, such Documentation is accessible or 
available to Contractor. 

4. ESCROW OF SOURCE MATERIALS 
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4.1 ESCROW AGENT AND RELEASE CONDITIONS 

Contractor has deposited a copy of the Source Material for the Licensed Software with 
_________________________________, a software escrow agent (the “Escrow Agent”), located 
at _____________________, ____________ (the “Escrow”) pursuant to a written escrow 
agreement (“Escrow Agreement”).  A copy of the Escrow Agreement shall be incorporated by 
reference into this Agreement as Exhibit P (Escrow Agreement).  Contractor shall continually 
update the Source Material by promptly depositing in the Escrow each new Revision of the 
Licensed Software.  Contractor’s duty to update the Source Material shall continue through the 
Support Term or until County ceases obtaining Support Services from Contractor, whichever is 
later.  The Source Material will be held in the Escrow.  The events upon which County shall have 
access to the Source Material shall include (collectively the “Release Conditions”):  (a) the 
insolvency of Contractor; (b) the making of a general assignment by Contractor for the benefit of 
its creditors or a filing of a voluntary or involuntary petition in bankruptcy by or against Contractor 
that is not dismissed within thirty (30) days of the filing thereof; (c) as set forth in Section 5 
(Bankruptcy And Liquidation); (d) in the event Contractor ceases to maintain or support the 
Licensed Software for reasons other than County’s failure to pay for, or election not to receive, 
Contractor’s Support Services, and no other qualified entity has assumed the obligation to 
maintain and support the Licensed Software; (e) termination of this Agreement for breach by 
Contractor; and (f) any other release conditions that may be specified under the Escrow 
Agreement.  If a Release Condition occurs, County may hire Contractor Personnel to assist County 
with using and understanding the Source Material without being subject to Section 29.19 
(Prohibition Against Inducement or Persuasion). 

4.2 NATURAL DEGENERATION 

The Parties acknowledge that as a result of the passage of time alone, the deposited Source 
Material may be susceptible to loss of quality (“Natural Degeneration”).  For the purpose of 
reducing the risk of Natural Degeneration, Contractor shall deposit with the Escrow Agent a new 
copy of all deposited Source Material at least once every two (2) years.  In the event the Source 
Material or any part of it is destroyed or corrupted, upon County’s request, Contractor shall 
provide a replacement copy of the Source Material. 

4.3 USE OF SOURCE MATERIAL 

Upon the occurrence of a Release Condition, County will, upon payment of the duplication cost 
and other handling charges of the Escrow Agent, be entitled to obtain a copy of such Source 
Material from the Escrow Agent. County shall be entitled to use the Source Material as needed to 
remedy the event of release and mitigate any damages arising from such event.  Such use will 
include, but is not limited to, County’s right to perform its own support and maintenance, alter or 
modify the Source Material, and/or obtain the benefits sought under this Agreement.  The Escrow 
Agent’s responsibility in the event of a Release Condition will be to cause a copy of the Source 
Material, in the form as delivered by Contractor, to be promptly delivered to County at the 
appropriate time.  Nothing herein relieves Contractor of its obligation to provide Support Services 
as required under this Agreement.  

4.4 PROPRIETARY RIGHTS 
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County acknowledges that any possession of the Source Material referred to herein is subject to 
the confidentiality and proprietary provisions of access to any third party, except to service, 
maintain, support, repair, operate, modify, or otherwise facilitate and continue the use and 
operation of the installed Licensed Software as provided herein.  Should use of the Source 
Material as provided in this Section 4 (Escrow of Source Materials) involve the use or practice of 
any patent, copyright, trade secret, trademark, or other proprietary information in which 
Contractor has an interest, Contractor, on behalf of itself and its assignees and successors, agrees 
not to assert a claim for patent, copyright, trade secret, trademark, or other proprietary 
information infringement against County, provided use of the Licensed Software and Source 
Material is in accordance with this Agreement. 

4.5 COUNTY’S RIGHT TO VERIFY SOURCE MATERIAL 

Regardless of whether one of the Release Conditions occurs, County shall have the right, at 
County’s sole expense, to require the Escrow Agent to verify the relevance, completeness, 
currency, accuracy, and functionality of the Source Material by, among other things, compiling 
the Source Material and performing test runs for comparison with the capabilities of the Licensed 
Software.  In the event such testing demonstrates the Source Material does not correspond to 
the Licensed Software, Contractor shall reimburse County for all costs and fees incurred in said 
verification, compilation, and testing and immediately deposit the correct Source Material with 
the Escrow Agent. 

4.6 AMENDMENT OF ESCROW AGREEMENT 

Contractor shall cause the Escrow Agreement (attached as Exhibit P (Escrow Agreement)) to be 
amended by adding to it the conditions of release set forth in this Section 4 (Escrow of Source 
Materials).  In addition, to the extent this Section 4 (Escrow of Source Materials) conflicts with the 
Escrow Agreement, Contractor shall cause the Escrow Agreement to be amended to remove such 
conflict in favor of the conditions specified in this Section 4 (Escrow of Source Materials).  

4.7 ESCROW MAINTENANCE FEES 

There shall be no charge to County for the maintenance of the Escrow for the purpose of this 
Agreement. 

5. BANKRUPTCY AND LIQUIDATION  

In the event that Contractor shall: (1) make an assignment for the benefit of creditors or petition 
or apply to any tribunal for the appointment of a custodian, receiver, or trustee for all or a 
substantial part of its assets; (2) commence any proceeding under any bankruptcy, 
reorganization, arrangement, readjustment of debt, dissolution, or liquidation law or statute of 
any jurisdiction whether now or hereafter in effect; (3) have had any such petition or application 
filed or any such proceeding commenced against it in which an order for relief is entered or an 
adjudication or appointment is made, and which remains undismissed for a period of sixty (60) 
days or more; (4) take any corporate action indicating its consent to, approval of, or acquiescence 
in any such petition, application, proceeding, or order for relief or the appointment of a custodian, 
receiver, or trustee for all or substantial part of its assets; or (5) permit any such custodianship, 
receivership, or trusteeship to continue undischarged for a period of sixty (60) days or more, 
causing Contractor or any third party, including, without limitation, a trustee in bankruptcy, to be 
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empowered under state or federal law to reject this Agreement or any agreement supplementary 
hereto, County shall have the following rights: 

(a) In the event of a rejection of this Agreement or any agreement supplementary hereto, 
County shall be permitted to retain and use any back-up or archival copies of the Licensed 
Software under this Agreement for the purpose of enabling it to mitigate damages caused 
to County because of the rejection of this Agreement;  

(b) In the event of a rejection of this Agreement or any agreement supplementary hereto, 
County may elect to retain its rights under this Agreement or any agreement 
supplementary hereto as provided in Section 365(n) of the Bankruptcy Code.  Upon 
written request of County to, as applicable, Contractor or the bankruptcy trustee or 
receiver, Contractor or such bankruptcy trustee or receiver shall not interfere with the 
rights of County as County as provided in this Agreement or in any agreement 
supplementary hereto to obtain the Source Material(s) from the bankruptcy trustee or 
from a third party escrow agent and shall, if requested, cause a copy of such Source 
Material(s) to be available to County; and 

(c) In the event of a rejection of this Agreement or any agreement supplementary hereto, 
County may retain its rights under this Agreement or any agreement supplementary 
hereto as provided in Section 365(n) of the Bankruptcy Code without prejudice to any of 
its rights under Section 503(b) of the Bankruptcy Code. 

6. CONTINUOUS LICENSED SOFTWARE SUPPORT  

If Contractor assigns this Agreement, is acquired, or is otherwise controlled by another individual 
or entity, or a decision is made to no longer support the Licensed Software to at least the same 
level that Contractor supported the Licensed Software as of the Effective Date, (collectively 
referred to as a “Successor Event”), Contractor or Contractor’s assignee or successor shall provide 
Support Services in accordance with this Agreement for at least five (5) years following the 
Successor Event, unless otherwise agreed to in writing by County.  After such five (5) years or, if 
subsequent to the Successor Event, the Licensed Software is not supported to at least the same 
level that Contractor supported the Licensed Software prior to the Successor Event, because, for 
example, Contractor’s assignee or successor chooses to support other products with similar 
functions or does not otherwise properly staff the support for the Licensed Software, County, at 
its sole option, may elect to transfer the license of the Licensed Software, without cost or penalty, 
to another similar product (“Replacement Product”) within Contractor or Contractor’s assignee’s 
or successor’s product offering.  For purposes of this Section 6 (Continuous Licensed Software 
Support), the term “controlled” shall mean the legal right to elect a majority of the directors of a 
corporation or similar officers of any other entity or to determine an entity’s general management 
policies through contract or otherwise.  The assignee or successor, by taking benefit (including 
acceptance of any payment under this Agreement) ratifies this Agreement.  All terms and 
conditions of this Agreement shall continue in full force and effect for the Replacement Product.  
In addition, the following terms and conditions shall apply if County elects to transfer this license 
to a Replacement Product: 

(a) Any prepaid maintenance and support shall transfer in full force and effect for the balance 
of the Replacement Product’s maintenance and support term (or equivalent service) at 
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no additional cost.  If the sum of prepaid money is greater than the Replacement 
Product’s maintenance and support fee for the same term, the credit balance will be 
applied to future maintenance and support fees or returned to County, at its option; 

(b) Any and all software offered separately and needed to fulfill the original Licensed 
Software’s level of functionality shall be supplied by Contractor’s assignee or successor 
without additional cost or penalty and shall not affect the calculation of any maintenance 
and support fees; 

(c) Any services required for implementation of the Replacement Product shall be provided 
by Contractor’s assignee or successor without additional cost or penalty; 

(d) Contractor shall provide to County reasonable training for purposes of learning the 
Replacement Product at no cost to County; 

(e) All license terms and conditions shall remain as granted herein with no additional fees 
imposed on County; and 

(f) The definition of Licensed Software shall then mean and include the Replacement 
Product. 

7. THIRD-PARTY PRODUCTS AND THIRD-PARTY INTELLECTUAL PROPERTY 

Contractor shall identify all Third-Party Intellectual Property, if any, in Exhibit B (Licensed 
Software) or the applicable Statement of Work.  Such identification shall include, at a minimum, 
the following information: (a) the nature of the Third-Party Intellectual Property; (b) the owner of 
the Third-Party Intellectual Property; (c) Contractor’s authority to include the Third-Party 
Intellectual Property in the Licensed Software, Deliverables, or Services; and (d) any restrictions 
or royalty terms applicable to the use of the Third-Party Intellectual Property.  Unless provided 
otherwise in Exhibit B (Licensed Software) or the applicable Statement of Work, Contractor shall 
obtain, at Contractor’s sole cost and expense, a fully paid-up, royalty-free, worldwide, non-
exclusive license for the duration of the Support Term for County and County’s agents and assigns, 
to use the Third-Party Intellectual Property incorporated into the Licensed Software, Deliverables, 
and/or Services for County’s business purposes and activities.   

8. HARDWARE 

To the extent County will purchase any hardware or other equipment from Contractor 
(collectively, “Hardware”), such Hardware shall be specifically identified in Exhibit D (Hardware) 
or the applicable Statement of Work, including all applicable fees and costs.  Title to each item of 
Hardware shall pass to County on delivery to the facility designated by County and payment in full 
of the fees associated with that particular item.  Contractor shall be responsible for customary 
and appropriate product packaging, freight charges, insurance, and delivery of the Hardware to 
County designated Free On Board (“FOB”) destination.  Contractor shall ensure delivery of the 
Hardware within the times prescribed in Exhibit D (Hardware) or the applicable Statement of 
Work.  All Hardware and the parts therein shall be new and shall not contain any refurbished or 
used parts.  

9. SERVICES AND DELIVERABLES 

9.1 SERVICES 
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Contractor will provide the Services, fulfill the obligations to County, produce and deliver the 
Deliverables, achieve the Milestones, and retain the responsibilities set forth in this Agreement 
and described in one or more sequentially numbered, written statements of work that specifically 
reference this Agreement and are attached hereto or incorporated by Amendment as part of 
Exhibit A (Statement of Work) (each, a “Statement of Work”).  Each new Statement of Work shall 
be in the general form used in the Statement of Work attached as Exhibit A.  It is anticipated and 
understood that the Services may be adapted through additional Statements of Work and 
modifications to existing Statements of Work as additional details are defined by the Parties.  
Contractor shall provide the Services without causing a material disruption of County’s 
operations. 

Contractor shall provide the Services to County as an integrated service offering in accordance 
with this Agreement and without regard to the lines of business, departmental responsibilities, 
intra-Affiliate relationships, or geographic locations within Contractor’s organization from which 
such Services are offered, or the internal cost, investment, or profit center within Contractor’s 
organization to which the financial accounting for a Service is ultimately attributed.    

9.2 NEW STATEMENT(S) OF WORK 

Each new Statement of Work will be effective and become valid and enforceable only as to 
Optional Work when a Change Order is executed in accordance with Section 13.3 (Change Orders), 
and in all other instances, when an Amendment is approved in accordance with Section 13.4 
(Amendments). If a conflict arises between the body of this Agreement and a Statement of Work 
or other Exhibit, Attachment, or Schedule hereto, except with regard to an express Amendment 
to a specific section of this Agreement, the body of this Agreement shall control.  Each Statement 
of Work shall be deemed, upon its execution, to incorporate the terms and conditions of this 
Agreement. 

9.3 PROJECT WORK PLAN AND PROJECT SCHEDULE 

9.3.1 PROJECT WORK PLAN AND PROJECT SCHEDULE 

Contractor shall implement the CADS System in accordance with the Project Work 
Plan and Project Schedule, each of which shall be developed, maintained, and 
managed to by Contractor and to which near real time access shall be provided to 
County.  The Project Schedule shall, at a minimum, include the following items: 

(a) Deliverable number; 

(b) Description; 

(c) Due date; 

(d) Associated Deliverable; 

(e) Milestone; and 

(f) Any other items required by County under this Agreement. 

9.3.2 KEY DELIVERABLES 

Exhibit A.5 (Project Work Plan) shall specify certain Deliverables as Key Deliverables, 
as determined by County.  A Key Deliverable shall be deemed completed for purposes 
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of this Section 9.3.2 (Key Deliverables) on the earliest date that all of the tasks, 
subtasks, deliverables, goods, services and other Services required for completion of 
such Key Deliverable are completed and delivered to County, provided that all of such 
Services required for completion of such Key Deliverable are thereafter Approved in 
writing by County pursuant to Section 9.13 (Approval of Key Deliverables) without 
prior rejection by County or significant delay in County’s approval thereof, which 
delay is the result of Contractor’s failure to deliver such tasks, subtasks, deliverables, 
goods, services and other Services in accordance with the terms hereof.  The 
determination of whether each Key Deliverable has been so completed and so 
Approved, and of the date upon which such Key Deliverable was completed, shall be 
made by the County Project Director as soon as practicable in accordance with 
Section 9.13 (Approval of Key Deliverables) after County is informed by Contractor 
that such Key Deliverable has been completed and is given all the necessary 
information, data, and documentation to verify such completion.  A failure by 
Contractor to complete any Key Deliverable by the Due Date for such Key Deliverable 
(as such date may be modified pursuant to Section 13 (Changes to Agreement)) shall 
be subject to the provisions of Section 14.3.2 (Credits to County), Section 14.3.3 
(Termination for Failure to Complete Key Deliverable) and Section 27.2 (Termination 
for Material Breach). 

9.4 IMPLEMENTATION SERVICES 

Contractor shall provide Implementation Services, including CADS System setup, installation, 
testing, training and other services required for successful implementation of the CADS System, 
as provided in this Agreement and further described in Exhibit A (Statement of Work).   

Contractor shall provide to County the Implementation Services, in accordance with the Project 
Work Plan and Project Schedule. Contractor shall provide the Implementation Services without 
materially (a) disrupting or adversely impacting the business or operations of County, (b) 
degrading the Services being provided, or (c) interfering with the ability of County to obtain the 
benefit of the Services, except as may be otherwise provided in Exhibit A (Statement of Work).  
Unless otherwise stated in the Agreement, the transition-in and migration services shall not 
adversely impact or delay any obligations or liabilities of Contractor under this Agreement.         

9.5 KNOWLEDGE TRANSFER AND TRAINING 

The Services shall include all knowledge transfer and training activities as set forth in Exhibit I 
(Knowledge Transfer).  Each month, as part of a formal monthly review, Contractor will 
demonstrate measured progress towards completion of the knowledge transfer and training 
goals.  Contractor shall provide to County, as part of the knowledge transfer and training, 
unlimited access to the computer-based training course material relating to the Services, 
including: ____________________.  This training material shall be loaded onto a County server 
and made available for County training purposes. 

As part of the knowledge transfer and training activities, Contractor shall provide real-time 
training to County and its personnel, at a location or locations to be designated by County, and as 
set forth in the applicable Statement(s) of Work at no additional charge to County.  In addition, 
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County may participate, at no additional charge, in any training seminars that may be held, at 
Contractor’s discretion, for the benefit of all licensees. 

9.6 INTERFACES 

Contractor acknowledges and agrees that County may Interface, integrate, and use the CADS 
System with other systems owned or licensed by or for County or a third party, or as otherwise 
benefits County, so as to permit those systems to Interoperate, whether by use of calls, exchange 
of data, link editing or otherwise.  Contractor shall make applicable application program interfaces 
(“API”) available for County’s use (included as appropriate third parties creating an Interface) as 
provided above at no additional charge.  Contractor shall not obtain any ownership interest in 
those other systems merely because they were Interfaced, integrated, or used with the CADS 
System. Contractor shall be responsible for developing and delivering the Interfaces, if any, 
identified in a Statement(s) of Work at no additional cost to County beyond the applicable cost in 
each Statement of Work, which Interfaces shall include but not be limited to Interfaces to third 
party systems and hardware identified in Exhibit L (Interfaces).  All such required Interfaces shall 
be part of the Deliverables to be provided by Contractor.   

9.7 SUPPORT SERVICES 

Contractor shall provide the Licensed Software support and maintenance services described in 
this Section 9.7 (Support Services) and the applicable Statement(s) of Work (collectively, the 
“Support Services”).  There shall be no additional charge to County for on-site Support Services 
to remedy a breach of warranty, to correct a failure of the Licensed Software to conform to the 
Specifications, or to fulfill Contractor’s obligations pursuant to this Section 9.7 (Support Services).   

9.7.1 SUPPORT RESPONSIBILITIES 

In addition to any warranty or other obligations of Contractor under this Agreement, 
Contractor shall:  

(a) Correct any failure of the Licensed Software, Services, and Deliverables to 
perform in accordance with the Specifications, including without limitation, 
defect repair, programming corrections, and remedial programming, and 
provide such services and repairs required to maintain the Licensed Software, 
Services, and Deliverables so that they operate properly and in accordance 
with the Specifications; 

(b) Provide Support Services for, and respond to, Support Requests in 
accordance with Exhibit E (Service Levels and Performance Standards); 

(c) Provide telephone support Monday through Friday, from 9:00 AM to 5:00 
PM; 

(d) Provide online access to technical support bulletins and other user and self-
help support information and forums; 

(e) Conduct quarterly on-site support visits and reviews involving technical 
teams from both Parties to discuss Licensed Software support issues; and  

(f) Provide invitations for County personnel to attend and participate in, at no 
additional cost (excluding travel expenses) to County (i) all user conferences 
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and trade shows relating to the Licensed Software and (ii) any meetings of 
any user group that determines or influences Contractor’s priorities for 
development of future enhancements of the Licensed Software. 

9.7.2 CONTRACTOR’S REVISIONS 

Contractor may from time to time make material Revisions to the Licensed Software.  
In the event of such Revisions, (a) the new Revision of the Licensed Software will 
include at least the functionality, level, or quality of Services that County previously 
received and shall continue to comply with all of the requirements of this Agreement, 
and (b) County shall be provided, at least sixty (60) days in advance of any such 
changes, written notice and a demonstration of such changes.  If such advanced 
demonstration reveals material adverse effects on functionality or operation of the 
Licensed Software, including, but not limited to, a failure to comply with the 
requirements of this Agreement, or compatibility with County’s technical, business or 
regulatory requirements, including, without limitation, hardware, software, or 
browser configurations, then County may in its sole discretion reject such changes, 
and remain on the current Revision of the Licensed Software and continue to receive 
support and maintenance services as required hereunder for the remainder of the 
Support Term.  County shall be entitled to withhold support payments under Section 
25 (Withhold Remedy) pending demonstrated correction of the issues identified.  
During the Support Term, County shall receive access to all new Revisions of the 
Licensed Software that Contractor makes available to its other licensees without 
additional charge as provided in Section 3.2 (Revisions) within thirty (30) days after 
their general availability.  Notwithstanding the foregoing, Contractor represents, 
warrants, covenants, and agrees that throughout the Term of this Agreement 
Contractor shall provide Support Services for the current Version of Licensed 
Software and the most recent prior two (2) Versions.  

9.7.3 SUPPORT NOT TO BE WITHHELD 

Support Services under this Agreement will not be withheld due to any dispute arising 
under this Agreement, another agreement between the Parties, or any other related 
or unrelated dispute between the Parties. 

9.7.4 NO REMOVAL OF DATA 

Contractor shall not remove from County’s facilities or retain a copy of any County 
Data obtained from, or as a result of access to, County Systems unless that removal 
or retention is reasonably necessary to perform the Support Services or is otherwise 
Approved in writing by County. 

9.8 OPTIONAL WORK 

Upon County’s written request, Contractor shall provide Optional Work, including New Software 
and Professional Services, in accordance with this Section 9.88 (Optional Work) at the applicable 
pricing terms set forth in Exhibit C (Fees; Contractor Professional Services Rates) under a mutually 
agreed to statement of work pursuant to the terms of this Agreement.    

9.8.1 NEW SOFTWARE 
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Upon County’s written request following Go-Live and mutual agreement, Contractor 
shall provide to County New Software as part of Optional Work in accordance with 
any applicable Change Order. Any enhancements and/or modifications to the 
Licensed Software Requirements resulting from New Software shall be incorporated 
into, and become part of, the Licensed Software Requirements in Exhibit A.3 
(Licensed Software Requirements).  Upon delivery by Contractor, and acceptance and 
Approval in writing by County in accordance with the terms of this Agreement, of such 
New Software, Exhibit C.1 (Optional Work) shall be updated accordingly to add such 
delivered New Software via a Change Notice or by an Amendment, in each case, in 
accordance with Section 13 (Changes to Agreement).  

All New Software, once accepted and approved in writing by County, shall become 
part of the Licensed Software, and shall be subject to the terms and conditions of this 
Agreement.  Such New Software shall not cause an increase in the Support Services 
Fees for Support Services under this Agreement. 

9.8.2 PROFESSIONAL SERVICES 

Upon County’s written request, Contractor shall provide to County Professional 
Services as part of Optional Work, including consulting services and/or additional 
training, in accordance with any applicable Change Order.  Specifically, County may 
from time to time, during the Term of this Agreement, submit to Contractor for 
Contractor’s review written requests for Professional Services, including consulting 
services and/or additional training, for services not included in Implementation 
Services.  County may require that Professional Services be provided on a (1) fixed fee 
basis, (2) not to exceed basis, (3) time and materials basis, or (4) a combination of the 
above.  In response to County’s request, Contractor shall submit to County for 
Approval a Statement of Work describing the particular Professional Services and 
providing a response consistent with the payment method required by County to 
provide such Professional Services, calculated based on the Fixed Hourly Rate and 
other pricing terms set forth in Exhibit C (Fees; Contractor Professional Services Rates) 
and elsewhere in the Agreement.  County and Contractor shall agree on the Change 
Order developed using the Statement of Work, which shall at a minimum include the 
tasks and Deliverables to be performed, Acceptance Tests, as applicable, and the 
pricing for such Professional Services.  Any enhancements and/or modifications to the 
Licensed Software Requirements resulting from Professional Services shall be 
incorporated into, and become part of, the Licensed Software Requirements.  Upon 
completion by Contractor, and acceptance and approval in writing by County in 
accordance with the terms of this Agreement, of such Professional Services, Exhibit 
C.1 (Optional Work) shall be updated accordingly to add such delivered Professional 
Services via a Change Notice or by an Amendment, in each case, in accordance with 
Section 13 (Changes to Agreement).   

Any Professional Services that are accepted and Approved in writing by County shall 
become a part of the Services, and any products of Professional Services, once 
accepted and Approved in writing by County, shall become part of the Licensed 
Software, and shall be subject to the terms and conditions of this Agreement.  Such 
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Professional Services shall not cause an increase in the Support Services Fees for 
Support Services under this Agreement.   

9.9 TIME 

Time is of the essence with regard to Contractor’s performance of the Services. 

9.10 CONTRACTOR ACCESS TO COUNTY FACILITIES 

Contractor and its Contractor Personnel may be granted access to County facilities, subject to 
compliance with County’s standard administrative and security requirements and policies, for the 
purpose of performing the Services.  Access to County facilities shall be restricted to normal 
County business hours. Access to County facilities outside normal business hours must be 
approved in advance by the County Project Director, which approval will not be unreasonably 
withheld.  Contractor shall have no tenancy, license or any other property rights or interest in 
County facilities. While present at County facilities, Contractor Personnel shall be accompanied 
by County personnel, unless otherwise specified prior to such event by the County Project 
Director or his or her designee.  Contractor shall not in any way physically alter or improve any 
County facility without the prior written approval of County in its sole and absolute discretion.  All 
Contractor Personnel assigned to County facilities are required to have a County Identification 
(ID) badge on their person and visible at all times. Contractor bears all expense of the badging.  
Furthermore, with respect to badging: 

(a) Contractor is responsible to ensure that Contractor Personnel have obtained a County ID 
badge before they are assigned to work in a County facility.  Contractor Personnel may be 
asked to leave a County facility by a County representative if they do not have the proper 
County ID badge on their person.     

(b) Contractor shall notify County within one (1) business day when a Contractor Personnel 
is terminated from working under this Agreement.  Contractor shall retrieve and return 
the ID badge of the Contractor Personnel to County on the next business day after the 
Contractor Personnel has been terminated from working under this Agreement.  

(c) If County requests the removal of Contractor Personnel, Contractor shall retrieve and 
return the ID badge of the Contractor Personnel to County on the next business day after 
the Contractor Personnel has been removed from working under this Agreement.  

9.11 DAMAGE TO COUNTY FACILITIES 

County shall repair, or cause to be repaired, at Contractor’s own cost, any and all damage to 
County facilities, including, without limitation, County’s buildings, grounds, equipment, and 
furniture, caused by Contractor or Contractor Personnel.  Contractor shall notify County 
immediately of any and all damages.  All costs incurred by County, as determined by County, for 
such repairs shall be repaid by Contractor by cash payment upon demand, or without limitation 
of County’s other rights and remedies provided by law or under this Agreement, County may 
deduct such costs from any amounts due to Contractor from County under this Agreement. 

9.12 UNAPPROVED WORK 

If Contractor provides any tasks, subtasks, deliverables, goods, services, or other work to County 
other than those specified in this Agreement, or if Contractor provides such items requiring 
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County’s prior written approval without first having obtained such written approval, the same 
shall be deemed to be a gratuitous effort on the part of Contractor, and Contractor shall have no 
claim whatsoever against County for such tasks, subtasks, deliverables, goods, services, or other 
work. 

9.13 APPROVAL OF KEY DELIVERABLES  

All Key Deliverables provided by Contractor under this Agreement must have the written approval 
of the County Project Director as described in this Section 9.13 (Approval of Key Deliverables).  
Upon completion of each Key Deliverable, Contractor shall fully complete a Key Deliverable 
Acceptance Certificate (hereinafter “Acceptance Certificate”), as set forth in Exhibit A.4 
(Acceptance Certificate), submit it to the County Project Director for his/her review, approval, and 
signature.  In the event that the County Project Director approves such Acceptance Certificate and 
the Services described therein, the County Project Director will then sign such Acceptance 
Certificate and forward it to the County Project Director for his/her review, approval, and 
signature.  Each Acceptance Certificate must have the approval of the County Project Director, as 
evidenced by the County Project Director’s signature on the applicable Acceptance Certificate 
before Contractor can invoice for payment.  In the event the County Project Director or Contractor 
Project Director does not approve the Acceptance Certificate, the County Project Director or 
Contractor Project Director, as applicable, shall provide Contractor written notice identifying the 
reasons for non-approval.  In no event shall County be liable or responsible for any payment prior 
to such written approval.  Furthermore, County reserves the right to reject any Key Deliverable 
not approved by County in accordance with this Section 9.13 (Approval of Key Deliverables).  

9.14 INTERFERING ACTS 

Except as otherwise provided in Section 29.1 (Force Majeure), in the event of Contractor’s non-
performance of a specific obligation, Contractor shall be excused from its responsibility to 
perform such obligation under this Agreement if and only to the extent such non-performance of 
the specific obligation is caused primarily by (a) County’s material breach of its obligations under 
the Agreement, or (b) an act or omission of County that is Finally Determined to prevent or 
significantly impair Contractor’s ability to perform the obligation (collectively, “Interfering Acts”). 
Upon the occurrence of acts or omissions by County in breach of County’s performance 
obligations under the Agreement which have been determined by Contractor to be likely to 
adversely impact its ability to deliver or meet such specific obligation, Contractor shall promptly, 
but in no event longer than three (3) days Contractor knew or should have known of the 
occurrence, advise the County Project Director of such occurrence in writing and identify the 
reason for Contractor’s inability to perform its obligation as a result of County’s failure to perform 
its obligations under this Agreement.  Nothing in the foregoing shall (i) relieve Contractor of any 
portion of liability Finally Determined by a court to be Contractor’s arising from a breach of 
contract claim as to such failure to perform, (ii) preclude County from asserting such failure by 
Contractor to perform an obligation under this Agreement as a basis for County to terminate the 
Agreement for cause if subsequently discovered facts demonstrate the failure was not caused by 
County’s failure to perform its obligations under this Agreement, or (iii) preclude County from 
asserting such failure by Contractor to perform an obligation under this Agreement as a basis for 
County to terminate the Agreement for cause if Contractor conduct, not caused by County’s 
failure to perform its obligations under this Agreement, contributing to the failure is determined 
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to be one of numerous breaches of its duties or obligations under the Agreement which in the 
aggregate are material.   

10. PROJECT TEAM 

Contractor represents and warrants that the Services shall be performed in accordance with 
Exhibit T (Project Team and Governance), the terms of this Agreement, and any applicable 
Statement of Work. 

11. SERVICE LEVELS 

Contractor represents and warrants that, when installed on the Hardware and the Recommended 
Configuration and operated in conformance with the terms of this Agreement, the CADS System 
shall achieve the service levels (“Service Levels”) set forth in Exhibit E (Service Levels and 
Performance Standards), any applicable Statement of Work, and in this Agreement and operate 
in accordance with the Specifications. 

12. ACCEPTANCE 

12.1 ACCEPTANCE CRITERIA 

The CADS System, Deliverables, and Milestones (if the Statement of Work provides for 
Milestones), may be subject to acceptance testing by County, in its sole discretion, to verify that 
they satisfy the acceptance criteria mutually agreed to by the Parties in writing, as developed in 
accordance with the applicable Statement(s) of Work and this Section 12 (Acceptance) (the 
“Acceptance Criteria”).  Such Acceptance Criteria shall be based, at a minimum, on (a) 
conformance of the CADS System, operating on the Recommended Configuration and Hardware, 
to the Specifications, and (b) the capability of the CADS System, operating on the Recommended 
Configuration and Hardware, to fully support (1) the achievement of the Business Objectives and 
(2) appropriate protection of all Protected Health Information as provided in this Agreement.  In 
the event the Parties fail to agree upon Acceptance Criteria, the acceptability of the Licensed 
Software, Services, Hardware, Deliverables, and Milestones, and the CADS System as a whole, 
shall be based solely on County’s reasonable satisfaction therewith.  

12.2 ACCEPTANCE TESTS 

When Contractor notifies County that the CADS System has been implemented as required under 
the relevant Statement(s) of Work or that a Service, Deliverable, or Milestone (if the Statement 
of Work provides for Milestones) has been completed, County may, in its sole discretion, elect to 
test or evaluate the related CADS System, Deliverables, and/or Milestones to determine whether 
they comply in all material respects with the Acceptance Criteria and whether the CADS System, 
as a whole, is operating in accordance with the Specifications.  Testing will be performed at various 
stages of the implementation as set forth in the Statement of Work, or as otherwise deemed 
appropriate by County.   

County and/or Contractor, as set forth in a Statement of Work or testing plan, shall conduct all 
tests (hereinafter “Acceptance Test(s)”) specified in this Section 12.2 (Acceptance Tests) and in 
Exhibit A (Statement of Work).  Such Acceptance Tests shall include, without limitation, the 
following: 

(a) Installation Test: to validate that all installation tests have been completed.  
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(b) Initial Component Test: to determine whether the Licensed Software and all components 
of the CADS System, including Hardware, have been properly installed and are operating 
in accordance with applicable Specifications.  

(c) Integration Test:  to confirm that the Licensed Software and all components of the CADS 
System, including Hardware, operate properly in an integrated fashion and meet all 
applicable Specifications. 

(d) Performance Verification Test:  to test the same functionality as the Integration Test using 
actual data from County’s day-to-day operations and confirm that the Licensed Software 
shall operate in the Production Environment without Errors. 

For each of these tests, Contractor shall provide County testing scenarios consistent with 
Contractor’s Best Practices for the applicable Licensed Software, Service, Hardware, Deliverable, 
and/or Milestone.   

12.3 PRODUCTIVE USE 

The CADS System shall achieve “Go-Live” and be ready for Productive Use when the County 
Project Director, or his/her designee, Approves in writing (a) Contractor’s transition of the CADS 
System to the Production Environment, (b) documented results provided by Contractor certifying 
successful transition of the CADS System to the Production Environment and operation of the 
CADS System in accordance with the Specifications, and (c) any other pre-Go-Live testing 
requirements agreed to in writing by the Parties. 

12.4 LICENSED SOFTWARE USE 

Following Go-Live and prior to Final Acceptance by County, County shall have the right to use, in 
a Productive Use mode, any completed portion of the CADS System, without any additional cost 
to County where County determines that it is necessary for County operations.  Such Productive 
Use shall not restrict Contractor’s performance under this Agreement and shall not be deemed 
Acceptance or Final Acceptance of the CADS System. 

12.5 FINAL ACCEPTANCE 

12.5.1 CONDUCT PERFORMANCE VERIFICATION 

Following successful transitioning of the CADS System to a Production Environment, 
after each “Go-Live” event, County will monitor for Errors and Contractor shall 
maintain the CADS System in Productive Use for a minimum of ninety (90) days. Upon 
occurrence of an Error, Contractor shall provide County with a diagnosis of the Error 
and proposed solution(s), and Contractor shall correct such Error by re-performance 
pursuant to, and subject to, the provisions of this Agreement.  County and Contractor 
shall agree upon each such proposed correction to be used to correct an Error(s) prior 
to its implementation.     

Commencing with Final Acceptance and continuing through the Warranty Period, any 
Errors encountered by County in the use of the CADS System shall be subject to the 
applicable Support Services terms under the Agreement.  

12.5.2 PERFORMANCE VERIFICATION REPORT  
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Contractor shall provide to County the performance verification report, including 
supporting Documentation that the CADS System complies with the Specifications 
under full production load.  Contractor shall conduct a review with County at a 
meeting scheduled by County and provide any County-requested demonstrations of 
the Licensed Software and CADS System including: 

(a) Summary of activities, results, and outcomes; 

(b) Summary of each Error identified by Contractor or County.  The summary 
shall include for each Error: 

(i) Description of each Error and its root cause, 
(ii) Business processes, functions, and/or Interfaces impacted, 
(iii) Description of all potential risks to the CADS System and mitigation 

strategy for the CADS System, 
(iv) Corrective action plan, test scenarios, and implementation approach, 
(v) Schedule for completion of each corrective action and resources 

required or assigned, 
(vi) Status of each corrective action, 
(vii) Date of completion of each correction, and 
(viii) Date of the County Project Director’s approval of each correction; 

(c) Summary of lessons learned; and 

(d) Recommendations for any improvements to the CADS System. 

12.5.3 FINAL ACCEPTANCE 

The CADS System shall achieve “Final Acceptance” when the County Project Director, 
or his/her designee, Approves in writing that, after the last “Go-Live” event, all Errors 
discovered during the ninety (90) day period following the successful transitioning of 
the CADS System to the Production Environment have been corrected, even if such 
correction occurred beyond the ninety (90) day period.  Contractor shall provide the 
Certification of Performance Verification and Final Acceptance, certifying that the 
CADS System complies with the Specifications and documenting the review with 
County under Section 12.5.2 (Performance Verification Report), including agenda, 
attendees, action items, and supporting documentation.  

12.6 FAILED TESTING 

(a) If the County Project Director makes a good faith determination at any time that the 
Licensed Software or the CADS System (as a whole, or any component thereof), Services, 
Deliverables, and/or Milestones has not successfully completed an Acceptance Test or 
has not achieved Final Acceptance (collectively referred to for purposes of this Section 
12.6 (Failed Testing) as “Designated Test”), the County Project Director shall promptly 
notify Contractor in writing of such failure, specifying with as much detail as possible the 
manner in which the Licensed Software, Deliverables, Milestones, and/or the CADS 
System failed to pass the applicable Designated Test.  Contractor shall immediately 
commence all reasonable efforts to complete, as quickly as possible, such necessary 
corrections, repairs, and modifications to the Licensed Software, Deliverables, 
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Milestones, and/or the CADS System to prepare the Licensed Software, Deliverables, 
Milestones, and/or the CADS System to be ready for retesting.  Contractor shall notify the 
County Project Director in writing when such corrections, repairs, and modifications have 
been completed, and the applicable Designated Test shall begin again.  If, after the 
applicable Designated Test has been completed for a second time, the County Project 
Director makes a good faith determination that the Licensed Software, Deliverables, 
Milestones, and/or the CADS System again fails to pass the applicable Designated Test, 
the County Project Director shall promptly notify Contractor in writing, specifying with as 
much detail as possible the manner in which the Licensed Software, Deliverables, 
Milestones, and/or the CADS System failed to pass the applicable Designated Test.  
Contractor shall immediately commence all reasonable efforts to complete, as quickly as 
possible, such necessary corrections, repairs, and modifications to the Licensed Software, 
Deliverables, Milestones, and/or the CADS System as will permit the Licensed Software, 
Deliverables, Milestones, and/or the CADS System to be ready for retesting. 

(b) Such procedure shall continue, subject to County’s rights under Sections 14.3.2  (Credits 
to County) and 14.3.3 (Termination for Failure to Complete Key Deliverable) in the event 
Contractor fails to timely complete any Key Deliverable, until such time as County notifies 
Contractor in writing either: (i) of the successful completion of such Designated Test or 
(ii) that County has concluded, subject to the Dispute Resolution Procedure, that 
satisfactory progress toward such successful completion of such Designated Test is not 
being made, in which latter event, County shall have the right to make a determination, 
which shall be binding and conclusive on Contractor, that a non-curable default has 
occurred and to terminate this Agreement in accordance with Section 27.2 (Termination 
for Material Breach) on the basis of such non-curable default. 

(c) Such a termination by County may be, subject to the Dispute Resolution Procedure, as 
determined by County in its sole judgment: (i) a termination with respect to one or more 
of the components of the Licensed Software; (ii) a termination of the Statement(s) of 
Work relating to the Deliverables(s), Milestone(s), CADS System, and/or any component 
thereof that is (are) not performing or conforming as required herein; or (iii) if County 
believes the failure to pass the applicable Designated Test materially affects the 
functionality, performance, or desirability to County of the CADS System  as a whole, the 
entire Agreement.  In the event of a termination under this Section 12.6 (Failed Testing), 
County shall have the right to receive from Contractor, within ten (10) days of written 
notice of termination, reimbursement of all payments made to Contractor by County 
under this Agreement for the  Deliverables(s), Milestone(s), CADS System, and/or any 
component thereof as to which the termination applies, or, if the entire Agreement is 
terminated, all amounts paid by County to Contractor under this Agreement.  If the 
termination applies only to one or more CADS System component(s), at County’s sole 
option, any reimbursement due to it may be credited against other sums due and payable 
by County to Contractor.  The foregoing is without prejudice to any other rights that may 
accrue to County or Contractor under the terms of this Agreement or by law. 

12.7 INTEGRATION/INTERFACING  
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If the CADS System is to be integrated/Interfaced with other software, equipment, and/or systems 
provided by Contractor or at the direction of Contractor, including any customized enhancements 
and Work Product, the CADS System shall not be deemed Accepted by County until the Licensed 
Software and such other systems have been successfully integrated/interfaced and accepted by 
County in accordance with the terms of this Section 12 (Acceptance).  For example, if Contractor 
is to provide Licensed Software consisting of multiple modules or that includes enhancements to 
the Licensed Software, including Work Product, as part of the Services, County’s acceptance of 
the CADS System, Licensed Software, and any individual Module or Enhancement shall not be final 
until County Accepts all of the CADS System, Licensed Software, Modules and/or Enhancements 
integrated/Interfaced together as a complete system, including the operation of the CADS System 
on all equipment required for its use in conformance with the terms of this Agreement.   

13. CHANGES TO AGREEMENT 

13.1 GENERAL 

No representative of either County or Contractor, including those named in this Agreement, is 
authorized to make any changes in any of the terms, obligations, or conditions of this Agreement, 
except through the procedures set forth in this Section 13 (Changes to Agreement).  County 
reserves the right to change any portion of the Services required under this Agreement and to 
change any other provisions of this Agreement.  All such changes shall be accomplished only as 
provided in this Section 13 (Changes to Agreement). 

13.2 CHANGE NOTICES 

For any change which does not authorize Contractor to incur any additional costs or expenses or 
affect any term or condition of this Agreement, a written change notice (“Change Notice”) may 
be prepared and executed by the County Project Director or designee.  

13.3 CHANGE ORDERS 

For any financial change permissible under this Agreement which authorizes Contractor to incur 
any additional costs or expenses using Pool Dollars, a written change order (“Change Order”) may 
be prepared and executed by the County Project Director or designee.  The County Project 
Director or designee is specifically authorized to execute Change Orders for expenditure of Pool 
Dollars for the acquisition of Optional Work under the Agreement. Any requests for the 
expenditure of Pool Dollars must be approved in writing by the County Project Director or 
designee. 

13.4 AMENDMENTS 

Except as otherwise provided in this Agreement, for any change requested by County which 
requires a change to the Contract Sum or affects any term or condition included in this 
Agreement, a negotiated written amendment (“Amendment”) to this Agreement must be 
prepared by County and then executed by Contractor and the Board of Supervisors or its 
authorized designee.  

13.5 BOARD ORDERS  

Notwithstanding any other provision of this Section 13 (Changes to Agreement) or Section 29.6 
(Termination for Convenience), Director shall take all appropriate action to carry out any orders 



 
 
 

 

County of Los Angeles 
[**] 

 
25 

Cost Accounting and Decision Support System and 
Related Services 

Agreement No. [**] 
 

 

 
 

of County’s Board of Supervisors relating to this Agreement, which directly impact the Licensed 
Software, the Services, the CADS System or any of its components, or the budget allocated to the 
Licensed Software, the Services, the CADS System or any of its components, or the Agreement, 
and, for this purpose, Director is authorized to: (1) issue written notice(s) of partial or total 
termination of this Agreement pursuant to Section 27.4 (Termination for Convenience) without 
further action by the Board; (2) prepare and  execute Amendment(s) to this Agreement, which 
shall reduce the Services and the Contract Sum without further action by the Board; and (3) 
execute an Amendment to this Agreement on behalf of County upon County’s election to extend 
this Agreement to a subsequent phase or Key Milestone of the work based on the terms 
negotiated herein. 

(a) Such notices of partial or total termination shall be authorized under the following conditions: 

(i) Notices shall be in compliance with all applicable Federal, State and County laws, rules, 
regulations, ordinances, guidelines and directives. 

(ii) Director shall obtain the approval of County Counsel for any notice. 

(iii) Director shall file a copy of all notices with the Board of Supervisors and County’s Chief 
Executive Office within thirty (30) days after execution of each notice. 

(b) Such Amendments shall be authorized under the following conditions: 

(i) Amendments shall be in compliance with all applicable Federal, State, and County laws, 
rules, regulations, ordinances, guidelines and directives. 

(ii) The Board has appropriated sufficient funds for purposes of such Amendments and this 
Agreement. 

(iii) Director shall obtain the approval of County Counsel for any Amendment. 

(iv) Director shall file a copy of all Amendments with the Executive Office of the Board and 
County’s Chief Executive Office within fifteen (15) days after execution of each 
Amendment. 

13.6 CHANGES TO THE PROJECT SCHEDULE 

Changes to the Project Schedule shall be made upon mutual agreement, in writing, by the County 
Project Director or designee and the Contractor Project Director by Change Notice or otherwise, 
provided that the County Project Director’s or designee and the Contractor Project Director’s 
agreement to alter the Project Schedule shall not prejudice either Party’s right to claim that such 
alterations constitute an Amendment to this Agreement that shall be governed by the terms of 
Section 13.4 (Amendments) above.   

13.7 EXTENSIONS OF TIME 

Notwithstanding any other provision of this Section 13 (Changes to Agreement), to the extent 
that extensions of time for Contractor performance do not impact either the scope of Services or 
cost of this Agreement, the County Project Director or designee, in his/her sole discretion, may 
grant Contractor extensions of time in writing for the work listed in the applicable sequentially 
numbered Exhibit A.5 (Project Work Plan), provided such extensions shall not exceed a total of six 
(6) months beyond Final Acceptance.  
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13.8 NEW OR UPDATED LICENSED SOFTWARE MODULES 

Contractor and/or County will amend Exhibit B (Licensed Software) in order to: (i) add new 
Licensed Software Modules and/or components; (ii) revise the Licensed Software descriptions; 
and (iii) update the Licensed Software and Module version numbers, provided, however, no 
Licensed Software Module or component may be removed from or added to Exhibit B (Licensed 
Software) except in accordance with this Agreement and upon approval of the County Project 
Director.  All such changes to Exhibit B (Licensed Software) shall be provided in accordance with 
this Section 13 (Changes to Agreement). 

14. CONTRACT SUM 

14.1 MAXIMUM CONTRACT SUM 

The Contract Sum under this Agreement shall be the total monetary amount payable by County 
to Contractor for supplying all the tasks, subtasks, Deliverables, goods, services and other Services 
required or requested by County under and during the Term of this Agreement.  If County does 
not approve work in writing, no payment shall be due Contractor for those Services.  The Contract 
Sum, including all applicable taxes, authorized by County hereunder shall not exceed [XXXXXXXXX] 
Dollars ($XXX.XX) as further detailed in Exhibit C (Fees; Contractor Professional Services Rates), 
unless the Contract Sum is modified pursuant to a duly approved Amendment to this Agreement 
by County’s and Contractor’s authorized representative(s) pursuant to Section 13 (Changes to 
Agreement).  The Contract Sum under this Agreement shall cover the authorized payments for all 
elements of the CADS System, including the Licensed Software, Hardware, and Services including, 
Implementation Services, Hosting Services, Support Services, and any Optional Work.  The 
Contract Sum shall not be adjusted for any costs or expenses whatsoever of Contractor. 

Contractor shall maintain a system of record keeping that will allow Contractor to determine 
when it has incurred seventy-five percent (75%) of the Contract Sum authorized for this 
Agreement.  Upon occurrence of this event, Contractor shall provide written notification to the 
County Project Director in accordance with Section 29.3 (Notices). 

14.2 LICENSED SOFTWARE  

The license fees for the Licensed Software are specified in Exhibit C (Fees; Contractor Professional 
Services Rates).  Payment of the licensee fees for the Licensed Software shall be made in 
accordance with the payment schedule specified in Exhibit C (Fees; Contractor Professional 
Services Rates).   

14.3 IMPLEMENTATION SERVICES 

14.3.1 IMPLEMENTATION FEES 

Contractor shall provide Implementation Services in accordance with Exhibit A 
(Statement of Work) and the Agreement in exchange for County’s payment of the 
applicable Implementation Fees.  The “Implementation Fees” shall include any and 
all fees and costs to be paid by County for the Implementation Services, including all 
Services as that term is defined and the subset of those Services described in Exhibit 
A (Statement of Work), and all travel and living expenses incurred in connection with 
providing the Implementation Services, as specified in Exhibit C (Fees; Contractor 



 
 
 

 

County of Los Angeles 
[**] 

 
27 

Cost Accounting and Decision Support System and 
Related Services 

Agreement No. [**] 
 

 

 
 

Professional Services Rates).  The Implementation Fees shall be a fixed fee amount 
specified in such Exhibit C (Fees; Contractor Professional Services Rates). 

Included within the Services subject to the Implementation Fees, Contractor shall 
meet all Key Milestones by the date(s) specified unless extended by County in writing 
prior to the Key Milestone date.  Should Contractor anticipate that the Contractor 
resources assigned to provide the Services, or any segment of Services, are not 
sufficient to timely complete the Services, Contractor shall supplement them with 
Contractor resources at no additional cost to County as needed to timely complete 
the Services, or any segment of Services, within the time set forth in the Statement 
of Work.  Notwithstanding the foregoing, there shall be no obligation on the part of 
County to proceed to any subsequent phase of work for a Key Milestone with 
Contractor or to obtain additional Services from Contractor under this Agreement 
after completion of an earlier phase or Key Milestone.  Further, in the event County 
elects not to proceed with Services after completion of a phase or key Milestone, the 
Agreement shall terminate upon receipt by Contractor of notice of County’s election 
not to proceed with additional phase or Key Milestone.  

14.3.2 CREDITS TO COUNTY 

Contractor agrees that delayed performance by Contractor will cause damages to 
County, which are uncertain and would be impracticable or extremely difficult to 
ascertain in advance.  Contractor further agrees that, in conformity with California 
Civil Code Section 1671, Contractor shall be liable to County for liquidated damages 
in the form of credits, as specified below in this Section 14.3.2 (Credits to County), as 
a fair and reasonable estimate of such damages.  Any amount of such damages is not 
and shall not be construed as penalties and, when assessed, will be deducted from 
County’s payment that is due.  

For each and every occasion upon which a Deliverable marked on the applicable 
Exhibit A.5 (Project Work Plan) as “Key” (hereinafter “Key Deliverable”) has not been 
completed by Contractor within fifteen (15) days after the date scheduled for 
completion thereof as set forth in such Exhibit A.5 (Project Work Plan) (hereinafter 
for each Key Deliverable “Due Date”), other than as a result of delays caused by acts 
or omissions of County, and unless otherwise approved in writing by the County 
Project Director or designee in his/her discretion, County shall be entitled to receive 
credit against any or all amounts due to Contractor under this Agreement or 
otherwise in the total amount of One Thousand Dollars ($1,000) for each day after 
the Due Date that the Key Deliverable is not completed as a fair and reasonable 
estimate of the harm caused by the delay.  All of the foregoing credits shall apply 
separately, and cumulatively, to each Key Deliverable in the Project Schedule.  

A Key Deliverable shall be deemed completed for purposes of this Section 14.3.2 
(Credits to County) and Section 14.3.3 (Termination for Failure to Complete Key 
Deliverable) on the earliest date that all of the tasks, subtasks, Deliverables, goods, 
services and other Services required for the completion of such Key Deliverable are 
completed and delivered to County, provided that all of such tasks, subtasks, 
Deliverables, goods, and Services required for the completion of such Key Deliverable 
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are thereafter Approved in writing by County pursuant to Section 9.13 (Approval of 
Key Deliverables) without prior rejection by County or significant delay in County’s 
Approval thereof, which delay is the result of Contractor’s failure to deliver such tasks, 
subtasks, Deliverables, goods, and Services in accordance with the terms hereof.  For 
purposes of this Section 14.3.2 (Credits to County) and Section 14.3.3 (Termination 
for Failure to Complete Key Deliverable), the determination of whether a Key 
Deliverable has been so completed and is so Approved, and of the date upon which 
such Key Deliverable was completed, shall be made by the County Project Director as 
soon as practicable after County is informed by Contractor that such Key Deliverable 
has been completed and is given all the necessary information, data, and 
documentation to verify such completion. 

14.3.3 TERMINATION FOR FAILURE TO COMPLETE KEY DELIVERABLE 

In addition to the foregoing provisions of Section 14.3.2 (Credits to County), if any Key 
Deliverable is not completed within thirty (30) days after the applicable Due Date, and 
thereafter Approved in writing by County pursuant to Section 9.13 (Approval of Key 
Deliverables), and unless the County Project Director and the Contractor Project 
Director have otherwise agreed, in writing, prior to such date scheduled for 
completion, then County may, upon notice to Contractor, terminate this Agreement 
for default in accordance with Section 27.2 (Termination for Material Breach) or for 
convenience in accordance with Section 27.4 (Termination for Convenience), as 
determined in the sole discretion of County, subject to the cure provisions set forth 
in Section 27.2 (Termination for Material Breach). 

14.4 SUPPORT SERVICES 

Contractor shall, during the Support Term, provide to County Support Services, and County shall 
pay the applicable Support Services Fees set forth in Exhibit C (Fees; Contractor Professional 
Services Rates).   

There shall be no charge for Support Services until Final Acceptance. Thereafter, Contractor shall 
invoice County for Support Services on a monthly basis, and County will pay the applicable 
monthly fees to Contractor in arrears.  The monthly Support Services Fee shall be calculated as a 
portion of the Support Services Fees as specified in Exhibit C (Fees; Contractor Professional 
Services Rates).  For the avoidance of doubt, there shall be no charge for Support Services until 
Final Acceptance. The Support Services Fees shall be fixed during the Initial Support Term of this 
Agreement.   

14.5 HARDWARE 

All Hardware costs and fees are set forth in Exhibit C (Fees; Contractor Professional Services 
Rates). 

14.6 IMPLEMENTING OPTIONAL WORK 

14.6.1 NEW SOFTWARE 

During the Support Term, if New Software is subsequently made Generally Available 
to any of Contractor’s other clients, County shall have the option to obtain such New 
Software at a price equal to (a) the lowest price charged by Contractor for such New 
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Software to any then-current Contractor client, or (b) price adjusted by a rate or 
discount percentage at least as favorable as that applied to the applicable Services 
when originally acquired by County hereunder, whichever option is lower in price. 

14.6.2 PROFESSIONAL SERVICES    

Upon County’s request for Professional Services, Contractor shall provide to County, 
within ten (10) Business Days of County’s request therefor, a written quotation 
providing a pricing proposal consistent with the payment method required by County 
based on the Fixed Hourly Rate, as applicable. Contractor’s quotation shall be valid 
for at least ninety (90) days from submission. Contractor’s rates for Professional 
Services shall be subject to the applicable pricing terms set forth in Exhibit C (Fees; 
Contractor Professional Services Rates) during the Term of this Agreement.  
Contractor’s Fixed Hourly Rate for Professional Services, as of the Effective Date, 
specified in Exhibit C (Fees; Contractor Professional Services Rates), shall be fixed 
during the Term. 

(a) Fixed Fee or Not to Exceed.  In the event that the Parties agree that 
Contractor shall perform the Professional Services on either a fixed fee or not 
to exceed basis, the applicable Statement of Work shall include an estimated 
percentage allocation of the fixed fee or not to exceed amount for each 
Milestone.  Contractor shall not perform Professional Services in excess of the 
fee amount allocated to a Milestone in the Statement of Work without first 
obtaining prior County written Approval to exceed the fee amount allocated 
to the Milestone in the Statement of Work.  If Contractor provides 
Professional Services in excess of the fee amount allocated to a Milestone in 
the Statement of Work without first obtaining prior County written Approval, 
such Professional Services shall be deemed to be a gratuitous effort on the 
part of Contractor, and Contractor shall have no claim whatsoever against 
County therefor (it being understood by the Parties that Contractor shall have 
no obligation to continue to provide such gratuitous Professional Services 
unless Approved by County in writing in which case County shall compensate 
Contractor in accordance with this Agreement).   

(b) Time and Materials.  In the event that the Parties agree that Contractor shall 
perform the Professional Services on a time and materials basis, the 
applicable Statement of Work shall include a fee estimate.  In the event it is 
anticipated that the fee estimate provided in such Statement of Work 
(“Contractor Professional Services Fee Projection”) will be exceeded, 
Contractor will provide written notice to County in advance of incurring such 
excess cost.  In the event Contractor does provide County with advance notice 
of a Project Overrun and County elects to proceed, any amounts incurred in 
excess of the Contractor Professional Services Fee Projection will be 
considered a “Project Overrun.”  In the event Contractor does not provide 
County with advance notice of a Project Overrun, Contractor shall be solely 
responsible for the Project Overrun.  Project Overruns shall be accounted for 
upon the earlier of the completion of the applicable Statement of Work or 
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the expiration or termination of this Agreement.  Prior to such accounting, 
Contractor and County agree to assume that both Parties are equally at fault 
and will share equally of the Project Overrun.  If, as part of the Dispute 
Resolution Procedure, either Party is determined to be the primary cause of 
a Project Overrun, costs will be shared as follows: 

(i) If Contractor, or any party other than County which Contractor has 
subcontracted to perform services or tasks, is determined to be the 
primary cause of the Project Overrun, Contractor shall be responsible 
for seventy-five percent (75%) of the Project Overrun.  To the extent 
County has paid fees to Contractor as to such Project Overrun under 
the equal sharing provision above, such amounts paid in excess of the 
Project Overrun share allocated under this subpart shall be refunded 
to County by Contractor. 

(ii) If County, or any party other than Contractor which County has 
contracted to perform services or tasks, is determined to be the 
primary cause of the Project Overrun, County shall be responsible for 
seventy-five percent (75%) of the Project Overrun.  To the extent 
Contractor has paid or credited fees to County as to such Project 
Overrun under the equal sharing provision above, such amounts paid 
or credited in excess of the Project Overrun share allocated under 
this subpart shall be refunded to Contractor by County. 

The determination of “primary cause” shall be made in accordance with 
Section 26 (Dispute Resolution Procedure) and, notwithstanding anything to 
the contrary in Section 26 (Dispute Resolution Procedure), shall be binding, 
final, and not subject to appeal. 

14.7 ALL FEES STATED 

Except as provided in this Section 14 (Contract Sum) or in the event of an amendment to this 
Agreement, there are no other fees or charges to be paid by County in connection with this 
Agreement for the CADS System, including without limitation Implementation Services, Hosting 
Services, Support Services and/or other Services or Deliverables provided by Contractor to County 
under this Agreement.  Any work performed by Contractor and not specifically authorized by 
County in writing shall be considered gratuitous and Contractor shall have no right or claim 
whatsoever to any form of compensation. 

15. INVOICES AND PAYMENTS 

15.1 INVOICES 

Contractor shall invoice County in accordance with Exhibit C (Fees; Contractor Professional 
Services Rates) (1) for Implementation Services, based on the Deliverable amounts due, as set 
forth in Exhibit C.2 (Milestone Payments Table) upon Contractor’s completion and County’s 
written Approval of billable Deliverables; (2) for Support Services, by payment of monthly fees 
monthly in arrears commencing thirty (30) days after Productive Use; and (3) for all Optional 
Work, on a per Change Order basis by payment of the actual price expended by Contractor for 
the provision of Optional Work, not to exceed the Maximum Fixed Price quoted for such Optional 



 
 
 

 

County of Los Angeles 
[**] 

 
31 

Cost Accounting and Decision Support System and 
Related Services 

Agreement No. [**] 
 

 

 
 

Work following Contractor’s completion and County’s written Approval thereof. Contractor shall 
invoice for Hosting Services and Third-Party Products (including clinical content) in accordance 
first to the requirements of this Agreement, and then pursuant to the payment schedule in Exhibit 
C (Fees; Contractor Professional Services Rates). 

15.1.1 SUBMISSION OF INVOICES 

Contractor’s invoice shall include the charges owed to Contractor by County under 
the terms of this Agreement as provided in Exhibit C (Fees; Contractor Professional 
Services Rates).  All invoices and supporting documents under this Agreement shall 
be submitted to the County Project Director or designee in accordance with Section 
29.3 (Notices), with copies to County Finance.  

15.1.2 INVOICE DETAILS 

Each invoice submitted by Contractor shall indicate, at a minimum: 

(a) Agreement name and number; 

(b) The tasks, subtasks, Deliverables, goods, services, or other Services for which 
payment is claimed, including Implementation Services Deliverables, Support 
Services, and Optional Work; 

(c) The price of such tasks, subtasks, Deliverables, goods, services, or other 
Services calculated based on the pricing terms set forth in Exhibit C (Fees; 
Contractor Professional Services Rates) or any Change Order, as applicable; 

(d) The date of written Approval of the tasks, subtasks, Deliverables, goods, 
services, or other Services by the County Project Director; 

(e) Indication of any applicable withhold or Holdback Amounts for payments 
claimed or reversals thereof; 

(f) Indication of any applicable credits due County under the terms of this 
Agreement or reversals thereof; 

(g) A copy of all applicable Acceptance Certificates signed by the County Project 
Director; and  

(h) Any other information required by the County Project Director. 

15.1.3 APPROVAL OF INVOICES 

All invoices submitted by Contractor to County for payment shall have County’s 
written Approval as provided in this Section 15.1 (Invoices), which Approval shall not 
be unreasonably withheld.  In no event shall County be liable or responsible for any 
payment prior to such written Approval. 

15.1.4 INVOICE DISCREPANCIES 

The County Project Director will review each invoice for any discrepancies and will, 
within forty-five (45) days of receipt thereof, notify Contractor in writing of any 
discrepancies found upon such review and submit a list of disputed charges. 
Contractor shall review the disputed charges and send a written explanation detailing 
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the basis for the charges within forty-five (45) days of receipt of County’s notice of 
discrepancies and disputed charges.  If the County Project Director does not receive 
a written explanation for the charges within such forty-five (45) day period, 
Contractor shall be deemed to have waived its right to justify the original invoice 
amount, and County, in its sole discretion, shall determine the amount due, if any, to 
Contractor and pay such amount in satisfaction of the disputed invoice, subject to the 
Dispute Resolution Procedure. 

All correspondence to County relating to invoice discrepancies shall be sent by 
email, followed by hard copy, directly to the County Project Director with a copy to 
DHS Finance or designee in accordance with Section 29.3 (Notices).  

15.2 DELIVERY OF LICENSED SOFTWARE  

All Licensed Software and Documentation provided by Contractor under this Agreement, 
including any Optional Work, shall be delivered (i) solely in electronic format (e.g., via electronic 
mail or internet download), or (ii) personally by Contractor Personnel who shall load the Licensed 
Software and Documentation onto County’s hardware but who will retain possession of all 
originals and copies of such tangible media (e.g., DVD, magnetic tape, printed manuals) used to 
deliver the Licensed Software and Documentation to County. 

Any Licensed Software and Documentation provided or delivered by Contractor to County in a 
tangible format for Contractor Personnel to load and leave with the Licensed Software and 
Documentation shall be FOB Destination.  The Contract Sum shown in Section 14.1 (Maximum 
Contract Sum) includes all amounts necessary for County to reimburse Contractor for all 
transportation and related insurance charges, if any, on Licensed Software and Documentation 
procured by County from Contractor pursuant to this Agreement.  All transportation and related 
insurance charges, if any, shall be paid directly by Contractor to the applicable carrier.  Contractor 
shall be solely liable and responsible for, and shall indemnify, defend, and hold harmless County 
from, any and all such transportation and related insurance charges. 

In the event Licensed Software or Documentation is provided or delivered by Contractor to County 
in a tangible format, Contractor shall bear the full risk of loss due to total or partial destruction of 
the Licensed Software and/or Documentation loaded on DVDs or other computer media until such 
items are delivered to and Accepted in writing by County.  

15.3 SALES/USE TAX 

The Contract Sum shown in Section 14.1 (Maximum Contract Sum) shall be deemed to include all 
amounts necessary for County to reimburse Contractor for all applicable California and other state 
and local sales/use taxes on all Licensed Software provided by Contractor to County pursuant to 
or otherwise due as a result of this Agreement, including, but not limited to, the product of 
Support Services and any Optional Work, to the extent applicable.  All California sales/use taxes 
shall be paid directly by Contractor to the State or other taxing authority. 

Contractor shall be solely liable and responsible for, and shall indemnify, defend, and hold 
harmless County from, any and all such California and other state and local sales/use taxes.  
Further, Contractor shall be solely liable and responsible for, and shall indemnify, defend, and 
hold harmless County from, all applicable California and other state and local sales/use tax on all 
other items provided by Contractor pursuant to this Agreement and shall pay such tax directly to 
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the State or other taxing authority.  In addition, Contractor shall be solely responsible for all taxes 
based on Contractor’s income or gross revenue, or personal property taxes levied or assessed on 
Contractor’s personal property to which County does not hold title. 

15.4 PAYMENTS 

Provided that Contractor is not in default under any provision of this Agreement, County will pay 
all invoice amounts to Contractor within sixty (60) days of receipt of invoices that have not been 
disputed in accordance with Section 15.1.4 (Invoice Discrepancies) above.  County’s payment or 
failure, however, shall not be deemed as automatic invoice Approval or Acceptance by County of 
any Deliverable for which payment is sought, nor shall it entitle Contractor to impose an interest 
on any late payment. 

15.5 NO PAYMENT FOR SERVICES PROVIDED FOLLOWING EXPIRATION/TERMINATION OF 
AGREEMENT 

Contractor shall have no claim against County for payment of any money or reimbursement, of 
any kind whatsoever, for any service provided by the Contractor after the expiration or other 
termination of this Agreement.  Should the Contractor receive any such payment it shall 
immediately notify County and shall immediately repay all such funds to County.  Payment by 
County for services rendered after expiration/termination of this Agreement shall not constitute 
a waiver of County’s right to recover such payment from the Contractor.  This provision shall 
survive the expiration or other termination of this Agreement. 

15.6 HOLDBACKS 

(a) The Implementation Fees shall be allocated among the Key Milestones as set forth in the 
Statements of Work (“Key Milestone Allocation”).  The amount allocated to each Key 
Milestone need not be the same, provided, however, all allocated amounts must 
aggregate to equal the Implementation Fees.  The Key Milestone Allocation will be divided 
by the number of months set forth in the original Statement of Work for completion of 
the Key Milestone (“Key Milestone Scheduled Duration”) and that amount shall be 
multiplied by eighty five percent (85%) to determine the “Monthly Key Milestone 
Payment.”  The Monthly Key Milestone Payment will be made by County only for the Key 
Milestone Scheduled Duration.  The remaining fifteen percent (15%) of the amounts 
invoiced (“Holdback Amount”) will be payable as set forth in this Section 15.6 
(Holdbacks).  All amounts invoiced by Contractor under the Statements of Work shall be 
subject to the Holdback Amount.  The Holdback Amount will be payable to Contractor 
based upon County’s Approval of the applicable Key Milestone. 

(b) A Key Milestone shall be deemed Approved for purposes of this Section 15.6 (Holdbacks) 
on the earliest date that all of the tasks, subtasks, Deliverables, goods, Services and other 
work required for completion of the Key Milestone are completed, tested for 
acceptability, and Approved in writing by County.  The determination of whether each 
Key Milestone has been so completed and so Approved shall be made by the County 
Project Director as soon as practicable after County is informed by Contractor that such 
Key Milestone has been completed and is given all the necessary information, data, and 
documentation to verify such completion.  If a Key Milestone is not Approved due to its 
failure to meet the applicable Acceptance Criteria or tests within thirty (30) calendar days 
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of its scheduled completion per the Statement of Work, the Holdback Amount will not be 
paid until Approval of the next Key Milestone.  No accumulated Holdback Amounts will 
be paid as to any Key Milestone, until all preceding Key Milestones have been Approved. 

15.7 RESPONSIBILITY FOR COSTS 

Except for any reimbursable expenses specified in a Statement of Work, or as otherwise Approved 
in writing by County, Contractor shall be responsible for all costs and expenses incidental to the 
provision of the Licensed Software and performance of Services, including but not limited to, all 
costs for Third-Party Intellectual Property and equipment provided by Contractor, and all fees, 
fines, licenses, bonds or taxes required of or imposed against Contractor including but not limited 
to corporate income tax, sales and excise taxes or amounts levied thereof, and all other of 
Contractor’s costs of doing business.  Contractor shall supply copies of third parties’ invoices and 
other reasonable supporting documentation in substantiation of any reimbursable expenses, as 
County may request from time to time.  No payments will be made for services rendered or 
expenses incurred by Contractor other than the Services or Deliverables unless such services are 
approved in advance in writing by County, and Contractor supplies such documentation as County 
may request with respect to such costs. 

15.8 TRAVEL AND LIVING EXPENSES 

In the event reimbursement of travel, meal, lodging, and incidental expenses in connection with 
a Statement of Work are specifically authorized by County, such expenses shall be subject to, and 
shall not exceed, the expenditure limits set forth for County personnel in the then-current Chapter 
5.40 (Travel and Other Expenses) of the Los Angeles County Code, as updated from time to time 
by the Los Angeles County Auditor-Controller. Contractor will provide all invoices, receipts, and 
other documentation reasonably needed to support the request for reimbursement. 

15.9 PAYMENT DOES NOT IMPLY ACCEPTANCE 

The making of any payment or payments by County, or the receipt thereof by Contractor, shall in 
no way affect the responsibility of Contractor to furnish the Licensed Software, Services, and 
Deliverables in accordance with this Agreement, and shall not imply Acceptance by County of such 
items or the waiver of any warranties or requirements of this Agreement. 

15.10 RECORD RETENTION AND INSPECTION/AUDIT SETTLEMENT 

Contractor shall maintain, and provide upon request by County, accurate and complete financial 
records of its activities and operations relating to this Agreement in accordance with generally 
accepted accounting principles. Contractor shall also maintain accurate and complete 
employment and other records relating to its performance of this Agreement. Contractor agrees 
that the County, any Federal or State auditor, or their authorized representatives, shall have 
access to and the right to examine, audit, excerpt, copy, or transcribe any pertinent transaction, 
activity, or record relating to this Agreement. All such material, including, but not limited to, all 
financial records, bank statements, cancelled checks or other proof of payment, timecards, sign- 
in/sign-out sheets and other time and employment records, and proprietary data and 
information, shall be kept and maintained by the Contractor and shall be made available to the 
County during the Term of this Agreement and for a period of ten (10) years thereafter unless the 
County’s written permission is given to dispose of any such material prior to such time. All such 
material shall be maintained by the Contractor at a location in Los Angeles County, provided that 
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if any such material is located outside Los Angeles County, then, at the County’s option, the 
Contractor shall pay the County for travel, per diem, and other costs incurred by the County to 
examine, audit, excerpt, copy, or transcribe such material at such other location. 

(a) In the event that an audit of the Contractor is conducted specifically regarding this 
Agreement by any Federal or State auditor, or by any auditor or accountant employed by 
the Contractor or otherwise, including audits conducted by the Medicare or Medi-Cal 
programs, or both, then the Contractor shall file a copy of each such audit report, 
including Service Organization Controls (SOC1) Reports, with the County’s Auditor-
Controller within thirty (30) days of the Contractor’s receipt thereof, unless otherwise 
provided by applicable Federal or State law or under this Agreement. Subject to applicable 
law, the County shall make a reasonable effort to maintain the confidentiality of such 
audit report(s).  

(b) Failure on the part of Contractor to comply with any of the provisions of this Section 15.10 
(Record Retention and Inspection/Audit Settlement) shall constitute a material breach of 
this Agreement upon which County may terminate or suspend this Agreement.  

(c) If, at any time during the Term of this Agreement or within five (5) years after the 
expiration or termination of this Agreement, representatives of the County conduct an 
audit of the Contractor regarding the work performed under this Agreement, and if such 
audit finds that the County’s dollar liability for any such work is less than payments made 
by the County to the Contractor, then the difference shall be either: (i) repaid by the 
Contractor to the County by cash payment upon demand or (ii) at the sole option of the 
County’s Auditor-Controller, deducted from any amounts due to the Contractor from the 
County, whether under this Agreement or otherwise. If such audit finds that the County’s 
dollar liability for such work is more than the payments made by the County to the 
Contractor, then the difference shall be paid to the Contractor by the County by cash 
payment, provided that in no event shall the County’s maximum obligation for this 
Agreement exceed the funds appropriated by the County for the purpose of this 
Agreement.  

15.11 CONTRACTOR SELF-AUDIT 

In addition to the audit rights of County and its regulators under this Agreement, on at least a 
semi-annual basis, Contractor shall perform a self-audit of its business and operations to evaluate 
its compliance with the Agreement and delivery of the Services.  The audit shall be initiated no 
later than the anniversary date of each year of the Term of this Agreement.  Within sixty (60) days 
of the initiation of a self-audit, Contractor shall provide County with a written report outlining the 
results of the self-audit.   

15.12 SECURITY AUDITS 

During the Term of this Agreement, County or its third party designee may, but is not obligated 
to, perform audits of Contractor’s environment, including unannounced penetration and security 
tests, as it relates to the receipt, maintenance, use, or retention of County Confidential 
Information or other County Data.  Any of County’s regulators shall have the same right upon 
request.  Contractor agrees to comply with all reasonable recommendations that result from such 
inspections, tests, and audits within reasonable timeframes.  Contractor shall provide evidence of 
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all penetration or security tests performed by Contractor (e.g., summary data of the results of the 
tests), as to any component of Contractor’s environment supporting the delivery of the Services.  

15.13 COMPLIANCE AUDITS 

During the Term of this Agreement, to the extent Contractor engages a third party auditor to 
perform a SSAE 18 Type II Report or AT 101 Type II Report of Contractor’s operations, information 
security program, and/or disaster recovery/business continuity plan, Contractor shall promptly 
furnish a copy of the audit report to County. Any such audit reports shall be deemed Contractor 
Confidential Information. All references in this Agreement to SSAE 18 Type II Report or AT 101 
Type II Report also include any successor standard, and all updates or changes to the standard 
then in effect.     

15.14 VERIFICATION OF LICENSEE COSTS BY GOVERNMENT  

Until the expiration of four (4) years after the furnishing of any service pursuant to this 
Agreement, Contractor shall make available, upon written request of the Secretary of Health and 
Human Services or the Comptroller General of the United States or any of their duly authorized 
representatives, copies of this Agreement and any books, documents, records, and other data of 
Contractor that are necessary to certify the nature and extent of costs incurred by County for such 
services.  If Contractor carries out any of its duties under this Agreement through a subcontract 
with a related organization involving a value or cost of Ten Thousand Dollars ($10,000) or more 
over a twelve (12) month period, Contractor shall cause such subcontract to contain a clause to 
the effect that, until the expiration of four (4) years after the furnishing of any service pursuant 
to said contract, the applicable organization will make available, upon written request of the 
Secretary of Health and Human Services or the Comptroller General of the United States or any 
of their duly authorized representatives, copies of records of the related organization that are 
necessary to certify the nature and extent of costs incurred for such services.  Contractor shall 
ensure that this provision also apply to any contract between a subcontractor and an organization 
related to the subcontractor by control or common ownership. 

15.15 AUDIT OF PRACTICES RELATED TO PROTECTED HEALTH INFORMATION 

Within ten (10) business days of a written request, including an audit agenda, by County to 
Contractor, Contractor shall allow County to conduct a reasonable inspection of the facilities, 
systems, books, records, agreements, policies, and procedures relating to Contractor’s use or 
disclosure of County’s Protected Health Information pursuant to this Agreement for the purpose 
of determining whether Contractor has complied with this Agreement, including Exhibit F 
(Business Associate Agreement); provided, however, that (i) Contractor and County shall mutually 
agree in advance upon the scope, timing, and location of such an inspection, and (ii) County shall 
protect the confidentiality of all Contractor Confidential Information to which County has access 
during the course of such inspection in accordance with the terms of this Agreement.  Contractor 
shall not be responsible for any County costs or expenses related to such audit.  The fact that 
County inspects, or fails to inspect, or has the right to inspect, Contractor’s facilities, systems, 
books, records, agreements, policies, and procedures does not relieve Contractor of its 
responsibility to comply with this Agreement, including Exhibit F (Business Associate Agreement), 
nor does County’s (i) failure to detect or (ii) detection, but failure to notify Contractor or require 
Contractor’s remediation of any unsatisfactory practices, constitute acceptance of such practice 
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or a waiver of County’s enforcement rights under this Agreement.  Contractor shall notify County 
within ten (10) business days of learning that Contractor has become the subject of an audit, 
compliance review, or complaint investigation by the Office for Civil Rights related to County’s 
Protected Health Information.  

16. INDEPENDENT CONTRACTOR 

16.1 INDEPENDENT CONTRACTORS 

This Agreement is by and between County and the Contractor and is not intended, and shall not 
be construed, to create the relationship of agent, servant, employee, partnership, joint venture, 
or association, as between County and the Contractor.  The employees and agents of one Party 
shall not be, or be construed to be, the employees or agents of the other Party for any purpose 
whatsoever.  Contractor is an independent contractor and has no authority to bind, County by 
contract or otherwise.  Contractor will perform the Services under the general direction of County, 
but Contractor will determine, in Contractor’s sole discretion, the manner and means by which 
the Services are accomplished, subject to the requirement that Contractor will at all times comply 
with applicable law and with County’s reasonable instructions.  Further, it is not the intention of 
this Agreement or of the Parties to confer a third party beneficiary right of action upon any third 
party or entity whatsoever, and nothing in this Agreement will be construed so as to confer upon 
any third party or entity other than the Parties hereto a right of action under this Agreement or 
in any manner whatsoever. 

16.2 EMPLOYMENT RELATED CLAIMS 

Contractor agrees to be solely responsible for all matters relating to compensation of its 
employees, subcontractors, agents, partners, or consultants including but not limited to 
compliance with laws governing workers’ compensation, Social Security, provident fund, 
retrenchment, lay-off or termination compensation, withholding and payment of any and all 
federal, State, and local personal income taxes, disability/death insurance, unemployment, and 
any other taxes for such persons, including any related employer assessment or contributions 
required by law, and all other regulations governing such matters, and the payment of all salary, 
vacation, and other employee benefits.  At Contractor’s expense as described herein, Contractor 
agrees to defend, indemnify, and hold harmless County, and its officers, agents, employees, 
members, subsidiaries, joint venture partners, Affiliated Users, and successors in interest from 
and against any claim, demand, action, proceeding (threatened or actual), judgment, liability, loss, 
damage, cost, or expense, including, without limitation, attorneys’ fees as provided herein arising 
out of Contractor’s or County’s alleged failure to pay, when due, all such taxes and obligations 
under this Section 16.2 (Employment Related Claims) (collectively referred to for purposes of this 
Section as “Employment Claim(s)”).  Contractor shall pay to County any expenses or charges 
relating to or arising from any such Employment Claim(s) as they are incurred by County.  

16.3 NO ELIGIBILITY FOR BENEFITS 

Neither Contractor nor its employees or agents shall be eligible to enroll for and/or receive 
benefits under any County employee benefit plan maintained by County, including, without 
limitation, any employee pension benefit plan within the meaning of Section 3(2) of the Employee 
Retirement Income Security Act of 1974, as amended (“ERISA”), any employee welfare benefit 
plan within the meaning of Section 3(1) of ERISA, or any stock option or stock purchase plan.  
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16.4 COMMON-LAW EMPLOYEES 

The foregoing shall apply to Contractor and Contractor’s employees and agents even if Contractor 
or any Contractor employee or agent is subsequently reclassified by any court or governmental 
agency as a common-law employee for periods during which services were performed under this 
Agreement. 

17. REPRESENTATIONS AND WARRANTIES 

17.1 CONTRACTOR’S WARRANTIES 

Contractor represents and warrants that: 

17.1.1 AUTHORITY 

Contractor has the full power, capacity, and authority to enter into and perform this 
Agreement and to make the grant of rights contained herein, and Contractor’s 
performance of this Agreement does not violate or conflict with any agreement to 
which Contractor is a party.  Further, Contractor represents and warrants that the 
person executing this Agreement for the Contractor is an authorized agent who has 
actual authority to bind the Contractor to each and every term, condition, and 
obligation of this Agreement and that all requirements of the Contractor have been 
fulfilled to provide such actual authority; 

17.1.2 PERFORMANCE OF SERVICES 

The Services will be performed and the Deliverables developed in a professional, 
competent, and timely manner by appropriately qualified Contractor Personnel in 
accordance with this Agreement and consistent with Contractor’s applicable Best 
Practices; 

17.1.3 CONFORMANCE TO SPECIFICATIONS 

The CADS System, Licensed Software, Hardware, Services, including Implementation 
Services, Hosting Services, Support Services, and Deliverables shall conform to the 
Specifications and requirements set forth in this Agreement without material 
deviations for the period commencing upon the Effective Date and continuing 
through the later of expiration or termination of Support Services (“Warranty 
Period”).  Contractor shall institute quality controls, including suitable testing 
procedures if any, to ensure that the Licensed Software, Hardware, Services, including 
Implementation Services, Hosting Services, Support Services, and Deliverables 
comply with the terms of this Agreement.  Upon County’s reasonable request, County 
shall have the right to review Contractor’s quality controls in order to verify and/or 
improve the quality of the Licensed Software, Services and Deliverables.   

17.1.4 NON-INFRINGEMENT 

The Licensed Software (excluding the Integral Third-Party Software), Services and the 
Deliverables do not contain defamatory or indecent matter, and County’s permitted 
use of the Licensed Software (excluding the Integral Third-Party Software), Hardware, 
Services, including Implementation Services, Hosting Services, Support Services, and 
the Deliverables, do not and will not infringe any patents, trademarks, copyrights, and 
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other intellectual property rights of any third party. To the best of Contractor’s 
knowledge as of the Effective Date, the Hosting Software, Third-Party Products, and 
Integral Third-Party Software do not contain defamatory or indecent matter, and 
County’s permitted use of the Hosting Software, Third-Party Products, and Integral 
Third-Party Software do not infringe any patents, trademarks, copyrights and other 
intellectual property rights of any third party;   

17.1.5 NO PENDING OR THREATENED LITIGATION 

As of the Effective Date, there is no pending or threatened litigation that would have 
a material adverse impact on Contractor’s performance under the Agreement.  In 
addition, Contractor also represents and warrants that based on pending actions, 
claims, disputes, or other information Contractor has no knowledge of a failure of the 
Licensed Software to perform in accordance with the Contractor Specifications;  

17.1.6 DOCUMENTATION; MATERIAL DIMINUTION IN FEATURES 

The Documentation shall be complete and accurate so as to enable a reasonably 
skilled County user to effectively use all of its features and functions without 
assistance from Contractor and, on each date on which Contractor delivers it to 
County, the Documentation is Contractor’s most current version thereof; provided 
that, without the prior written approval of County, in no event shall any 
Documentation reflect a material diminution in the form, features, or functionality of 
the Licensed Software from that originally licensed under this Agreement, and, 
accordingly, Contractor shall not change the form, features, or functionality in any 
material adverse manner from that originally licensed under this Agreement;  

17.1.7 ASSIGNMENT OF WARRANTIES 

To the extent permissible under the applicable third party agreements, Contractor 
hereby assigns and agrees to deliver to County all representations and warranties 
received by Contractor from its third party licensors and suppliers, including 
Hardware vendors; 

17.1.8 DESTRUCTIVE/DISABLING MECHANISMS 

The Licensed Software, Hardware, Services, including Implementation Services, 
Hosting Services, Support Services, and/or Deliverables do not contain, and 
Contractor shall not insert into the Licensed Software or any Deliverables or Services, 
including Implementation Services, Hosting Services, Support Services, any 
Destructive Mechanisms.  Contractor shall not invoke such mechanisms at any time, 
including upon expiration or termination of this Agreement for any reason.  Except if 
and to the extent expressly necessary for performance of Support Services or any 
other servicing or support expressly authorized in writing by County, in no event shall 
Contractor, Contractor Personnel or anyone acting on its behalf, disable or interfere, 
in whole or in part, with County’s use of the Licensed Software or any software, 
hardware, systems or data owned, utilized, or held by County without the written 
permission of a corporate officer of County, whether or not the disablement is in 
connection with any dispute between the Parties or otherwise.  Contractor 
understands and acknowledges that a breach of this Section 17.1.8 
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(Destructive/Disabling Mechanisms) could cause substantial harm to County and to 
numerous third parties having business relationships with County.  No limitation of 
liability, whether contractual or statutory, will apply to a breach of this Section 17.1.8 
(Destructive/Disabling Mechanisms); 

17.1.9 SYSTEM CONFIGURATION WARRANTY 

Contractor has had the opportunity to assess County’s existing information systems, 
including, but not limited to, its computer platform(s), operating system(s), 
applications, interface engine, network infrastructure, connectivity, and workstation 
configurations relating to installation, implementation, and use of the Licensed 
Software (hereinafter collectively referred to as the “Existing System”).  Contractor 
has also had the opportunity to inquire of County’s staff regarding the operation of 
the Existing System and its components and to review relevant documentation 
regarding the Existing System.  Contractor represents and warrants that the Existing 
System, together with the Licensed Software and any Hardware purchased 
hereunder, together with Contractor’s Recommended Configuration, is sufficient in 
size, capacity, and processing capability to operate the Licensed Software for the use 
of County during the Support Term of the Agreement.  If equipment, applications, 
Interfaces, network infrastructure, connectivity or operating systems, in addition to 
those in the Existing System or Recommended Configuration as of the Effective Date, 
are required as a result of a Revision or otherwise to support or operate the Licensed 
Software as required by this Agreement, Contractor shall pay all costs associated with 
the acquisition and installation of such equipment, applications, Interfaces, network 
infrastructure, connectivity or operating systems.  In no event shall any modification 
to the Recommended Configuration take place without Contractor providing at least 
ninety (90) calendar days written notice to County of the specific modifications 
together with a work plan;  

17.1.10 RESOURCE REQUIREMENT WARRANTY 

Contractor has the requisite capabilities, professional skills, business process and 
information technology knowledge, software implementation and project 
management expertise, integration capabilities, and skilled resources required to:  (a) 
provide fully integrated management of all Implementation Services and related 
interdependencies across all work groups, solutions, and work efforts; (b) determine 
and specify the resource requirements for implementation of the Licensed Software 
in accordance with the Specifications, and (c) implement the Licensed Software 
provided under this Agreement.  

Further, Contractor represents and warrants that the resources (including Contractor 
and County resources) it will identify in a Statement of Work as being required to 
implement the Licensed Software as provided above will be sufficient to complete all 
functions, responsibilities, tasks, subtasks, Deliverables, goods, and other Services 
included in the Statement of Work (including all attachments and incorporated 
documents) in accordance with the Specifications, including, but not limited to the 
Statement of Work, project plan, and project schedule.  To the extent additional 
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resources are subsequently identified as being required to complete all functions, 
responsibilities, tasks, subtasks, Deliverables, goods, and other services included in 
the Statement of Work (including all attachments and incorporated documents) in 
accordance with the Specifications, including, but not limited to the Statement of 
Work, project plan and project schedule and  provided such additional resources are 
not caused by an increase in the scope of the Statement of Work agreed to in writing 
or the actions or inaction of County or its employees or agents, then Contractor 
agrees to provide the additional resources and subject matter expertise at no 
additional charge to County.  Such additional resources shall be provided as part of 
the fixed fee and deemed included in the scope of the Statement of Work and 
Contractor shall continue to perform all Services under the Statement of Work in 
accordance with the Specifications, including the project schedule set forth therein, 
and in a professional manner consistent with Contractor’s Best Practices for such 
Services. In addition, to the extent County seeks resources with regards to the CADS 
System that are not required to be provided by Contractor under this Agreement, 
Contractor shall cooperate with County in identifying industry resources of which it is 
aware with the needed skills, knowledge, and/or experience;  

17.1.11 LEGAL AND ACCREDITATION/CERTIFICATION REQUIREMENTS 

The Licensed Software, Services, and Deliverables currently comply with the Privacy 
and Security Laws (as defined in Section 19.10 (Compliance With Federal And State 
Confidentiality Requirements) below); all existing federal, State, and local laws; and 
the accreditation/certification requirements of the Joint Commission, Office of 
National Coordinator (ONC), and delegated accreditation/certification organizations, 
(collectively referred to as “Legal Requirements”), including the Health Insurance 
Portability & Accountability Act of 1996 (HIPAA).  Further, Contractor represents and 
warrants that it shall provide County with the functionality necessary for County to 
comply with all new, amended, or otherwise modified Legal Requirements, applicable 
to the Licensed Software, Services, and Deliverables at no additional charge to 
County.  Furthermore, Contractor represents and warrants that it shall comply with 
all applicable laws, regulations, and rules that may be in effect during the Support 
Term of this Agreement as they concern the subject matter of this Agreement.  In the 
event the Licensed Software, Services, and/or Deliverables fails to perform as 
warranted under this Section 17.1.11 (Legal and Accreditation/Certification 
Requirements), Contractor shall, upon notice initiate commercially reasonable efforts 
to correct Errors, provide functionality, or bring the Licensed Software,  Services, 
and/or Deliverables into compliance with the warranty as set forth in this Agreement 
at no additional charge to County;  

17.1.12 BACKGROUND CHECKS  

(a) All Contractor staff performing work under this Agreement shall undergo and 
pass, to the satisfaction of County, a background investigation as a condition 
of beginning and continuing to work under this Agreement.  County shall use 
its discretion in determining the method of background clearance to be used, 
which may include, but is not limited to, fingerprinting.  The fees associated 
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with obtaining the background information shall be at the expense of the 
Contractor, regardless if the Contractor’s staff passes or fails the background 
clearance investigation.  County shall perform the background check and bill 
Contractor for the cost or deduct such amount from funds owed by County 
to Contractor. 

(b) County may request that the Contractor’s staff be immediately removed from 
working at any County facility at any time during the term of this Agreement.  
County will not provide to Contractor nor to the Contractor’s staff any 
information obtained through County conducted background clearance.  

(c) County may immediately, at the sole discretion of County, deny or terminate 
facility access to any of Contractor’s staff that does not pass such 
investigation(s) to the satisfaction of County or whose background or conduct 
is incompatible with County facility access.   

(d) Disqualification, if any, of the Contractor’s staff, pursuant to this Section 
17.1.12 (Background Checks), shall not relieve Contractor of its obligation to 
complete all work in accordance with the terms and conditions of this 
Agreement; 

17.1.13 KNOWN PERFORMANCE ISSUES 

As of the Effective Date, there is no existing pattern or repetition of customer 
complaints regarding the Licensed Software, Deliverables, or Services, including 
functionality or performance issues, and that Contractor’s engineers have not 
currently identified any repeating adverse impact on the Licensed Software, 
Deliverables, or Services, including functionality or performance, for which the root 
cause is believed to be a flaw or defect in the Licensed Software, Deliverables or 
Services.  The foregoing warranty shall not extend to any specifications provided by 
County;  

17.1.14 NO OFFSHORE WORK 

All Services shall be performed and rendered within the continental United States.  In 
particular, Contractor warrants that it will not transmit or make available any County 
Confidential Information, County intellectual property or any County Property to any 
entity or individual outside the continental United States;  

17.1.15 INTEGRATION WARRANTY 

The Licensed Software components are capable of interconnecting and/or Interfacing 
with each other, the Third-Party Products and hardware identified in Exhibit M 
(Interfaces), and County Systems, either through integration or, as applicable, 
industry standard Interface protocols, and when taken together, the Licensed 
Software components, Third-Party Products and hardware identified in Exhibit L 
(Interfaces), and County Systems will be capable of delivering the functionality 
needed by County to meet its information systems requirements as set forth in this 
Agreement and the Specifications.  As to County Systems (which utilize then-current 
industry standard Interface protocols) acquired after the Effective Date, the Licensed 
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Software shall be capable of Interfacing with such County Systems using then-current 
industry standard Interface protocols.  The Licensed Software must be Interoperable 
at the time it is provided to County and at all times thereafter during the Support 
Term; 

17.1.16 HIPAA TRANSACTION AND CODE SET STANDARDS WARRANTY 

Contractor represents and warrants that the Licensed Software will enable County to 
comply with the transaction standards of HIPAA, Medicare Part D, and related 
transaction and code set standards as to the functions provided by the Licensed 
Software.  Maintaining compliance with HIPAA is deemed to be a Legal Requirement 
for purposes of Section 17.1.11 (Legal and Accreditation/Certification Requirements).  
Further, Contractor represents and warrants that, as of the Effective Date:  

(a) The Licensed Software complies with (i) Version 5010 of the Accredited 
Standards Committee (ASC) X12 standards for HIPAA transactions, (ii) Version 
D.0 of the National Council for Prescription Drug Program (NCPDP) standards 
for pharmacy and supplier transactions, and (iii) Version 3.0 of the NCPDP 
standard for Medicaid pharmacy subrogation.   

(b) The Licensed Software will enable County to comply with the DSM-5 
(Diagnostic and Statistical Manual of Mental Disorders, 5th Edition) and the 
ICD-10 (International Classification of Diseases, 10th Revision) code set 
standards for coding diagnoses and procedures and the ASAM (American 
Society of Addiction Medicine) criteria for patient assessment upon the 
compliance date and/or adoption date for the code set versions to be used 
under HIPAA Transaction and Code Set standards and other relevant 
standards and maintained for version updates as each may be updated or 
amended from time to time; 

17.1.17 EXCLUDED PROVIDER WARRANTY 

(a) Contractor hereby warrants that neither it nor any of its Subcontractors’ 
owners, officers, partners, directors, other principals, employees or 
independent contractors is restricted or excluded from providing services 
under any health care program funded by the Federal government, directly 
or indirectly, in whole or in part, (which includes Medicare, Medi-Cal and 
Healthy Families) and that Contractor will notify Director within ten (10) 
calendar days in writing of: (1) any event that would require Contractor or 
any of the aforementioned parties’ mandatory exclusion from participation 
in a Federally funded health care program; and (2) any exclusionary or 
suspension action taken by any agency of the Federal or State governments 
against any of the aforementioned parties’ barring these parties from 
participating in a Federally funded health care program, whether such bar is 
direct or indirect, or whether such bar is in whole or in part. 

(b) Contractor shall indemnify and hold County harmless against any and all loss 
or damage County may suffer arising from any exclusion or suspension of 
Contractor or its Subcontractors’ owners, officers, partners, directors, other 
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principals, employees or independent contractors from such participation in 
a Federally funded health care program. 

(c) Failure by Contractor to meet the requirements of this Sub-paragraph shall 
constitute a material breach of contract upon which County may immediately 
terminate or suspend this Agreement. 

17.1.18 WARRANTY AGAINST CONTINGENT FEES  

(a) Contractor warrants that no person or selling agency has been employed or 
retained to solicit or secure this Agreement upon any contract or 
understanding for a commission, percentage, brokerage, or contingent fee, 
excepting bona fide employees or bona fide established commercial or selling 
agencies maintained by the Contractor for the purpose of securing business. 

(b) For breach of this warranty, County shall have the right to terminate this 
Agreement and, at its sole discretion, deduct from the Agreement price or 
consideration, or otherwise recover, the full amount of such commission, 
percentage, brokerage, or contingent fee;  

17.1.19 NO AGREEMENT SUBORDINATION 

During the Term of this Agreement, Contractor shall not subordinate this Agreement 
or any of its rights hereunder to any third party without the prior written consent of 
County, and without providing in such subordination instrument for non-disturbance 
of County’s use of the Licensed Software (or any part thereof) in accordance with this 
Agreement; 

17.1.20 AGREEMENT NOT SUBJECT TO ANY LIENS 

This Agreement and the Licensed Software licensed or acquired herein, are neither 
subject to any liens, encumbrances, or pledges nor subordinate to any right or claim 
of any third party, including Contractor’s creditors; 

17.1.21 USE OF LICENSED SOFTWARE WITHOUT INTERRUPTION 

County is entitled to use the Licensed Software, together with the Existing System, 
any Hardware purchased hereunder, and Contractor’s Recommended Configuration, 
without interruption;  

17.1.22 INFORMATION FURNISHED TO COUNTY 

As of the date furnished, no statement contained in writing in the Proposal contains 
any untrue statements about the prior experience or corporate description of 
Contractor, or omits any fact necessary to make such statement not misleading; and 

17.1.23 ACCURACY OF RESPONSES TO CONTRACTOR DILIGENCE AND INFORMATION SECURITY 

QUESTIONNAIRE  

Contractor represents and warrants all responses to County’s Contractor Diligence 
and Information Security Questionnaire, attached as Exhibit U (Contractor Diligence 
and Information Security Questionnaire), are true and correct and shall remain true 
and correct during the term of this Agreement.  In the event any Contractor response 
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to the Contractor Diligence and Information Security Questionnaire is no longer true 
and correct, Contractor must, within three (3) business days of learning of such 
change in circumstance, notify County in writing of the specific response at issue and 
the details relating to the change in circumstance.  

17.2 REMEDIES 

County’s remedies under this Agreement for the breach of the warranties set forth in this 
Agreement will include, but not be limited to, the repair or replacement by Contractor, at its own 
expense, of the non-conforming Licensed Software, the specific remedies set forth in Exhibit E 
(Service Levels and Performance Standards), and other corrective measures afforded to County 
by Contractor under such Exhibit E (Service Levels and Performance Standards) and this 
Agreement. 

17.3 BREACH OF WARRANTY OBLIGATIONS 

Failure by Contractor to timely perform its obligations set forth in this Section 17 (Representations 
and Warranties) shall constitute a material breach, upon which, in addition to County’s other 
rights and remedies set forth herein, County may terminate this Agreement, after written notice 
to Contractor and provision of a cure period in accordance with Section 27.2 (Termination for 
Material Breach). 

17.4 REPRESENTATIONS AND WARRANTIES THROUGHOUT AGREEMENT 

It is understood and agreed by the Parties that Contractor’s representations and warranties are 
set forth throughout this Agreement and are not confined to this Section 17 (Representations and 
Warranties).  

17.5 DISCLAIMER OF OTHER WARRANTIES 

EXCEPT AS EXPRESSLY STATED IN THIS AGREEMENT, NEITHER PARTY MAKES ANY OTHER 
WARRANTIES, EXPRESS OR IMPLIED, INCLUDING, BUT NOT LIMITED TO, THE IMPLIED 
WARRANTIES OF FITNESS FOR A PARTICULAR PURPOSE, MERCHANTABILITY, QUIET ENJOYMENT, 
QUALITY OF INFORMATION, OR TITLE/NON-INFRINGEMENT, AND ALL SUCH WARRANTIES ARE 
HEREBY SPECIFICALLY DISCLAIMED. 

18. INTELLECTUAL PROPERTY  

18.1 WORK PRODUCT  

“Work Product” expressly excludes Licensed Software (the license to which is provided in Section 
3.1 (License Grant)), and Third-Party Products (the license to which is provided in Section Error! 
Reference source not found. (Third-Party Products and Third-Party Intellectual Property) and 
shall mean:  

(1)  All Deliverables and all concepts, inventions (whether or not protected under patent 
laws), works of authorship, information, new or useful art, combinations, discoveries, 
formulae, algorithms, specifications, manufacturing techniques, technical 
developments, systems, computer architecture, artwork, scripts, designs, 
procedures, processes, and methods of doing business, regardless of form or media, 
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Documentation, training materials, and shall include any derivatives or modifications 
to any of the foregoing  (collectively “Class 1 Work Product”); and 

(2) County Project management documents and reports, including the Project Schedule, 
status reports, project work plans, and risk reports (“Class 2 Work Product”), 
developed or produced by Contractor under this Agreement, whether acting alone or 
in conjunction with County or its employees, users, affiliates or others. 

18.2 OWNERSHIP  

All Work Product is the sole and exclusive property of Contractor. Contractor retains all rights, 
title and interest, including intellectual property rights and all other rights, in the Work 
Product.  Contractor may use such Work Product for internal purposes as well as for other clients 
so long as Contractor does not use any Confidential Information belonging to County or otherwise 
breach this Agreement. However, to the extent Class 1 Work Product constitutes or is 
incorporated into any Deliverables or Services or needed for the use of the Deliverables or 
Services, Contractor hereby grants to County a perpetual, irrevocable, fully paid up, royalty free, 
transferable (as provided in Section 29.15.2 (Assignment by County)), sub-licensable, worldwide, 
non-exclusive right and license to use, prepare derivative works, and otherwise fully exploit in 
connection with County’s business, the Class 1 Work Product (and derivative works thereof 
created by County), provided that the Work Product (and/or derivative works thereof) is used in 
a manner that does not violate its license rights under this Agreement and is not commercially 
exploited.  

As to Class 2 Work Product, Contractor hereby grants to County a perpetual, irrevocable, fully 
paid up, royalty free, transferable, sub-licensable, worldwide, non-exclusive right and license to 
use, prepare derivative works, and otherwise fully exploit in connection with County’s business, 
the Class 2 Work Product (and derivative works thereof created by County).  

18.3 USE OF COUNTY PROPERTY 

County may, but is not required to (unless otherwise set forth in this Agreement or an applicable 
Statement of Work), provide certain hardware, owned software, data, databases, office space, 
security access, intellectual property, technologies or other services and materials to Contractor 
for the sole purpose of assisting Contractor in the performance of the Services contemplated by 
this Agreement (“County Property”).  County hereby grants Contractor a non-exclusive, non-
transferable license to use the County Property solely for County’s benefit in connection with 
Contractor’s performance of the Services.  County may terminate the foregoing license at any 
time, without cause, on written notice to Contractor.  Unless specifically authorized otherwise in 
the Statement of Work, Contractor shall use the County Property only in the form provided by 
County, without modification.  In addition, Contractor will maintain and use County Property in 
accordance with any written instructions and/or specifications provided by County.  County 
Property shall be considered Confidential Information of County.  Except for the limited license 
provided in this Section 18.3 (Use of County Property), nothing contained in this Agreement shall 
be construed as granting Contractor any right, title, or interest in or to any of the County Property.   
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18.4 COUNTY LICENSED SOFTWARE 

In the event County provides Contractor with access to or use of software licensed by County from 
third-parties, Contractor shall be responsible for (a) complying with all applicable third-party 
license agreements (disclosed to Contractor or Contractor Personnel in writing or by other means 
generally used by County to disseminate such information to employees or contractors, including 
electronic means); (b) indemnifying, defending, and holding harmless County and its directors, 
officers, agents, employees, members, subsidiaries and successors in interest from any breach by 
Contractor of such license agreements; and (c) treating all such software as Confidential 
Information of County. 

19. CONFIDENTIALITY 

19.1 PUBLICITY 

(a) Contractor shall not disclose any details in connection with this Agreement to any person 
or entity except as may be otherwise provided hereunder or required by law.  However, 
in recognizing the Contractor’s need to identify its services and related clients to sustain 
itself, County shall not inhibit the Contractor from publishing its role under this 
Agreement within the following conditions: 

(i) Contractor shall develop all publicity material in a professional manner; and 

(ii) During the Term of this Agreement, the Contractor shall not, and shall not 
authorize another to, publish or disseminate any commercial advertisements, 
press releases, feature articles, or other materials using the name of County 
without the prior written consent of the County Project Director.  County shall 
not unreasonably withhold written consent. 

(b) Contractor may, without the prior written consent of County, indicate in its proposals and 
sales materials that it has been awarded this Agreement with County, provided that the 
requirements of this Section 19.1 (Publicity) shall apply. 

19.2 CONFIDENTIAL INFORMATION DEFINED 

Except as provided in Section 19.3 (Exclusions) below, each Party agrees that all information 
supplied by one Party and its affiliates and agents (collectively, the “Disclosing Party”) to the other 
(“Receiving Party”) including, without limitation, (a) source code, prices, trade secrets, mask 
works, databases, designs and techniques, engine protocols, models, displays and manuals, and 
the selection, coordination, and arrangement of the contents of such materials;  (b) any 
unpublished information concerning research activities and plans, marketing or sales plans, sales 
forecasts or results of marketing efforts, pricing or pricing strategies, costs, operational 
techniques, or strategic plans, and unpublished financial information, including information 
concerning revenues, profits, and profit margins; (c) any information relating to County’s 
customers, patients, business partners, or personnel; (d) Personal Data; and (e) Protected Health 
Information (as defined below), will be deemed confidential and proprietary to the Disclosing 
Party, regardless of whether such information was disclosed intentionally or unintentionally or 
marked as “confidential” or “proprietary” (“Confidential Information”), provided, however, that 
Work Product assigned to County pursuant to this Agreement shall be Confidential Information 
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of County.  The foregoing definition shall also include any Confidential Information provided by 
either Party’s contractors, subcontractors, agents, or vendors.   

19.3 EXCLUSIONS 

Confidential Information will not include any information or material, or any element thereof, 
whether or not such information or material is Confidential Information for the purposes of this 
Agreement, to the extent any such information or material, or any element thereof: (a) has 
previously become or is generally known, unless it has become generally known through a breach 
of this Agreement or a similar confidentiality or non-disclosure agreement, obligation or duty; (b) 
was already rightfully known to the Receiving Party prior to being disclosed by or obtained from 
the Disclosing Party as evidenced by written records kept in the ordinary course of business or by 
proof of actual use by the Receiving Party; (c) has been or is hereafter rightfully received by the 
Receiving Party from a third party (other than the Disclosing Party) without restriction or 
disclosure and without breach of a duty of confidentiality to the Disclosing Party; or (d) has been 
independently developed by the Receiving Party without access to Confidential Information of 
the Disclosing Party.  It will be presumed that any Confidential Information in a Receiving Party’s 
possession is not within exceptions (b), (c) or (d) above, and the burden will be upon the Receiving 
Party to prove otherwise by records and documentation. 

19.4 TREATMENT OF CONFIDENTIAL INFORMATION 

Each Party recognizes the importance of the other Party’s Confidential Information.  In particular, 
each Party recognizes and agrees that the Confidential Information of the other is critical to their 
respective businesses and that neither Party would enter into this Agreement without assurance 
that such information and the value thereof will be protected as provided in this Section 19 
(Confidentiality) and elsewhere in this Agreement.  Accordingly, each Party agrees as follows: (a) 
the Receiving Party will hold any and all Confidential Information it obtains in strictest confidence 
and will use and permit use of Confidential Information solely for the purposes of this Agreement.  
Without limiting the foregoing, the Receiving Party shall use at least the same degree of care, but 
no less than reasonable care, to avoid disclosure or use of this Confidential Information as the 
Receiving Party employs with respect to its own Confidential Information of a like importance; (b) 
the Receiving Party may disclose or provide access to its responsible employees, agents, and 
consultants who have a need to know and may make copies of Confidential Information only to 
the extent reasonably necessary to carry out its obligations hereunder; and (c) the Receiving Party 
currently has, and in the future will maintain in effect and enforce, rules and policies to protect 
against access to or use or disclosure of Confidential Information other than in accordance with 
this Agreement, including without limitation written instruction to and agreements with 
employees, agents, or consultants who are bound by an obligation of confidentiality no less 
restrictive than set forth in this Agreement to ensure that such employees, agents, and 
consultants protect the confidentiality of Confidential Information, including this Section 19 
(Confidentiality) and Exhibit Q (Confidentiality and Assignment Agreement).  The Receiving Party 
will require its employees, agents, and consultants not to disclose Confidential Information to 
third parties, including without limitation customers, subcontractors, or consultants, without the 
Disclosing Party’s prior written consent; and will notify the Disclosing Party immediately of any 
unauthorized disclosure or use, and will cooperate with the Disclosing Party to protect all 
proprietary rights in and ownership of its Confidential Information. 
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19.5 NON-EXCLUSIVE EQUITABLE REMEDY 

Each Party acknowledges and agrees that due to the unique nature of Confidential Information 
there can be no adequate remedy at law for any breach of its obligations hereunder, that any 
such breach or threatened breach may allow a Party or third parties to unfairly compete with the 
other Party resulting in irreparable harm to such Party, and therefore, that upon any such breach 
or any threat thereof, each Party will be entitled to appropriate equitable remedies, and may seek 
injunctive relief from a court of competent jurisdiction without the necessity of proving actual 
loss, in addition to whatever remedies either of them might have at law or equity.  Any breach of 
this Section 19 (Confidentiality) shall constitute a material breach of this Agreement and be 
grounds for immediate termination of this Agreement in the exclusive discretion of the non-
breaching Party. 

19.6 PERSONAL DATA 

In connection with this Agreement and performance of the Services, Contractor may be provided 
or obtain, from County or otherwise, personal data pertaining to County’s current and prospective 
personnel, directors and officers, agents, subcontractors, investors, patients, and customers 
(“Personal Data”) and may need to Process such Personal Data and/or transfer it, all subject to 
the restrictions set forth in this Agreement and otherwise in compliance with all applicable foreign 
and domestic laws and regulations for the sole purpose of performing the Services. For the 
avoidance of doubt, Personal Data shall include, but not be limited to, all “nonpublic personal 
information,” as defined under the Gramm-Leach-Bliley Act (15 United States Code (“U.S.C.”) 
§6801 et seq.), Protected Health Information as defined under HIPAA and regulations 
promulgated thereunder, including 45 C.F.R. 160 and 164, and “personal data” as that term is 
defined in EU General Data Protection Regulation (GDPR) (Regulation (EU) 2016/679 of the 
European Parliament and of the Council). 

19.7 TREATMENT OF PERSONAL DATA 

Without limiting any other warranty or obligation specified in this Agreement, and in particular 
the confidentiality provisions of this Section 19 (Confidentiality), during the Term of this 
Agreement and thereafter in perpetuity, Contractor will not gather, store, log, archive, use, or 
otherwise retain any Personal Data in any manner and will not disclose, distribute, sell, share, 
rent, or otherwise transfer any Personal Data to any third party, except as expressly required to 
perform its obligations in this Agreement or as Contractor may be expressly directed in advance 
in writing by County.  Contractor represents and warrants that Contractor will use and Process 
Personal Data only in compliance with (a) this Agreement, (b) County’s then-current privacy 
policy, and (c) all applicable local, state, and federal laws and regulations (including, but not 
limited to, current and future laws and regulations relating to spamming, privacy, confidentiality, 
data security, and consumer protection).  

19.8 RETENTION OF PERSONAL DATA 

Contractor will not retain any Personal Data for any period longer than necessary for Contractor 
to fulfill its obligations under this Agreement.  As soon as Contractor no longer needs to retain 
such Personal Data in order to perform its duties under this Agreement, Contractor will promptly 
return or destroy or erase all originals and copies of such Personal Data.  

19.9 COMPELLED DISCLOSURES 
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To the extent required by applicable law or by lawful order or requirement of a court or 
governmental authority having competent jurisdiction over the Receiving Party, the Receiving 
Party may disclose Confidential Information in accordance with such law or order or requirement, 
subject to the following conditions:  as soon as possible after becoming aware of such law, order, 
or requirement and prior to disclosing Confidential Information pursuant thereto, the Receiving 
Party will so notify the Disclosing Party in writing and, if possible, the Receiving Party will provide 
the Disclosing Party notice not less than five (5) Business Days prior to the required disclosure.  
The Receiving Party will use reasonable efforts not to release Confidential Information pending 
the outcome of any measures taken by the Disclosing Party to contest, otherwise oppose, or seek 
to limit such disclosure by the Receiving Party and any subsequent disclosure or use of 
Confidential Information that may result from such disclosure.  The Receiving Party will cooperate 
with and provide assistance to the Disclosing Party regarding such measures.  Notwithstanding 
any such compelled disclosure by the Receiving Party, such compelled disclosure will not 
otherwise affect the Receiving Party’s obligations hereunder with respect to Confidential 
Information so disclosed.  

19.10 COMPLIANCE WITH FEDERAL AND STATE CONFIDENTIALITY REQUIREMENTS 

County is subject to the Administrative Simplification requirements of the Health Insurance 
Portability and Accountability Act of 1996, as codified at 42 U.S.C. § 1320d through d-8 and as 
amended from time to time (“HIPAA”), and 42 U.S.C. § 290dd-2.  Under this Agreement, 
Contractor provides services to County and Contractor receives, has access to, and/or creates 
Protected Health Information in order to provide those services.  Contractor acknowledges and 
agrees that all patient records and Protected Health Information shall be subject to the 
confidentiality and disclosure provisions of HIPAA, HITECH Act, ARRA, 42 U.S.C. § 290dd-2, and 
the regulations promulgated thereunder by the U.S. Department of Health and Human Services 
including the Standards for Privacy of Individually Identifiable Health Information and the Security 
Standards for Electronic Protected Health Information at 45 Code of Federal Regulations 
(“C.F.R.”), parts 142, 160, and 164, as the same may be amended from time to time, and any other 
applicable federal and state laws (collectively, the “Privacy and Security Laws”) and agrees to 
maintain the confidentiality of all such records and information in accordance with such laws.  The 
Parties further agree that they shall abide by the provisions of Exhibit F (Business Associate 
Agreement) hereto with respect to information subject to HIPAA.  Should County amend Exhibit 
F (Business Associate Agreement) as is necessary to comply with the requirements of the Privacy 
and Security Regulations (as such term is defined in the Business Associate Agreement), County 
will execute a Change Notice in accordance with Section 13.2 (Change Notices), which shall 
replace Exhibit F (Business Associate Agreement) with the updated Business Associate 
Agreement. 

Notwithstanding any other provision of this Agreement, County shall not be obligated or liable in 
any way under this Agreement for: 

(a) Any disclosure of any materials which County is required to make under the California 
Public Records Act or otherwise by law; and 

(b) Any Contractor proprietary and/or confidential materials not plainly and prominently 
marked with restrictive legends. 
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19.11 COUNTY DATA 

All County Confidential Information, data, records, and information of County to which Contractor 
has access, or otherwise provided to Contractor under this Agreement (“County Data”), shall be 
and remain the property of County and County shall retain exclusive rights and ownership thereto.  
The data of County shall not be used by Contractor for any purpose other than as required under 
this Agreement, nor shall such data or any part or aggregation of such data be disclosed, sold, 
assigned, leased, or otherwise disposed of to third parties by Contractor or commercially 
exploited or otherwise used by or on behalf of Contractor, its officers, directors, employees, or 
agents. 

19.12 RETURN OF CONFIDENTIAL INFORMATION 

On County’s written request or upon expiration or termination of this Agreement for any reason, 
Contractor will promptly: (a) return or destroy, at County’s option, all originals and copies of all 
documents and materials it has received containing County Confidential Information; (b) if return 
or destruction is not permissible under applicable law, continue to protect such information in 
accordance with the terms of this Agreement; and (c) deliver or destroy, at County’s option, all 
originals and copies of all summaries, records, descriptions, modifications, negatives, drawings, 
adoptions and other documents or materials, whether in writing or in machine-readable form, 
prepared by Contractor, prepared under its direction, or at its request, from the documents and 
materials referred to in Section 19.12(a) (Return of Confidential Information), and provide a 
notarized written statement to County certifying that all documents and materials referred to in 
Sections 19.12(a) and (c) (Return of Confidential Information) have been delivered to County or 
destroyed, as requested by County.  On termination or expiration of this Agreement, County shall 
return or destroy all Contractor Confidential Information (excluding items licensed to County 
hereunder or that are required for use of the Deliverables and/or the Licensed Software), at 
Contractor’s option.   

20. SECURITY 

20.1 IN GENERAL 

Contractor will maintain and enforce safety and physical security procedures with respect to its 
access, use, and possession of County Confidential Information, including Personal Data, (a) that 
are compliant with the requirements of Exhibit K (Information Security Requirements) and, to the 
extent not inconsistent, at least equal to industry standards for such types of locations, and (b) 
which provide reasonably appropriate technical and organizational safeguards against accidental 
or unlawful destruction, loss, alteration, or unauthorized disclosure or access of such information.  
Without limiting the generality of the foregoing, Contractor will take all reasonable measures to 
secure and defend its location and equipment against “hackers” and others who may seek, 
without authorization, to modify or access Contractor systems or the information found therein.  
Contractor will periodically test its systems for potential areas where security could be breached.  
Contractor will immediately report to County any breaches of security or unauthorized access to 
County Confidential Information, including Personal Data, that Contractor detects or becomes 
aware of.  Contractor will use diligent efforts to remedy such breach of security or unauthorized 
access in a timely manner and deliver to County a root cause assessment and future incident 
mitigation plan with regard to any breach of security or unauthorized access affecting the 
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Confidential Information, including Personal Data.  Contractor shall provide County all written 
details regarding Contractor’s internal investigation regarding any security breach.  Upon County’s 
request, Contractor will provide a second more in-depth investigation and results of findings. 
Contractor agrees not to notify any regulatory authority nor any customer or consumer, on behalf 
of County unless County specifically requests in writing that Contractor do so.  Contractor and 
County will work together to formulate a plan to rectify all security breaches.  Contractor shall 
comply with the Payment Card Industry (“PCI”) Data Security Standard in the timeframe for 
compliance applicable to its most updated version and submit to County information in 
Contractor’s possession as may be required by County to complete its annual applicable PCI Data 
Security Standard Attestation of Compliance.   

20.2 UNAUTHORIZED ACCESS 

In the course of furnishing the Services, Contractor shall not access, and shall not permit 
Contractor Personnel or entities within its control to access, County Systems without County’s 
express written authorization.  Such written authorization may subsequently be revoked by 
County at any time in its sole discretion.  Further, any access shall be consistent with, and in no 
case exceed the scope of, any such authorization given by County.  All County authorized 
connectivity or attempted connectivity to County Systems shall be only through County’s security 
gateways and/or firewalls, and in conformity with applicable County security policies. 

20.3 CONTRACTOR SYSTEMS 

Contractor shall be solely responsible for all systems Contractor uses to access County Systems.  
Contractor shall ensure that its systems include up-to-date anti-viral software to prevent viruses 
from reaching County Systems through Contractor’s systems.  Contractor shall prevent 
unauthorized access to County Systems through the Contractor systems.  Further, Contractor shall 
ensure Contractor Personnel do not use any virtual private network or other device (“VPN”) to 
simultaneously connect machines on any County Systems to any machines on any Contractor or 
third party systems, without (i) using only a remote access method approved in writing and in 
advance by County; (ii) providing County with the full name of each individual who uses any such 
VPN and the phone number at which the individual may be reached while using the VPN; and (iii) 
ensuring that any computer used by Contractor Personnel to remotely access any County Systems 
will not simultaneously access the Internet or any other third party network while logged on to 
County Systems.  

20.4 USE OF PERSONAL PORTABLE DEVICES 

Without County’s prior written authorization, under no circumstances will any Contractor 
Personnel connect to any County System or access, handle, or use any County Confidential 
Information and/or data, for purposes of downloading, extracting, storing, or transmitting the 
information and/or data through personally owned, rented, or borrowed equipment, including 
but not limited to, laptops, personal digital assistants, instant messaging devices, Universal Serial 
Bus (“USB”) devices, and cell phones.  

20.5 SECURITY BREACH 

Contractor shall notify County of any security, or suspected security, breach of any County 
Confidential Information or data covered under applicable federal regulations set forth in 12 
C.F.R. Part 30, or under applicable state law or regulation, including California Civil Code 1798.82, 
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or any other breach of Confidential Information immediately following discovery, if the 
information was, or is reasonably believed to have been acquired by an unauthorized person.  
Notification must be given in the most expedient time possible and without unreasonable delay.  
Written confirmation must be sent within forty-eight (48) hours of discovery or notification of the 
breach or suspected breach. 

20.6 ADDITIONAL PROCEDURES IN THE EVENT OF SECURITY BREACH OF PERSONAL DATA 

Upon County’s determination that a misuse or security breach of Personal Data has occurred or 
is reasonably possible Contractor shall fully cooperate with County in rectifying any misuse, 
including notifying all affected County customers.  County shall determine, in its sole discretion, 
the content and means of delivery of the customer notice.  Contractor will bear all costs and 
expenses incurred as a result of security breach caused directly or indirectly by Contractor, 
including but not limited to, the administrative cost of opening and closing accounts, printing new 
checks, embossing new cards, notice, print and mailing, and obtaining credit monitoring services 
and identity theft insurance for County customers whose Personal Data has or may have been 
compromised. 

20.7 ADDITIONAL PROCEDURES FOR THE IDENTIFICATION OF POSSIBLE INSTANCES OF IDENTITY 
THEFT 

Contractor acknowledges that County has certain obligations to identify patterns, practices, and 
specific forms of activity that indicate the possible existence of identity theft (defined as fraud 
committed using the identifying information of another person), pursuant to Section 114 of the 
Fair and Accurate Credit Transactions Act of 2003 and its implementing regulations promulgated 
by the Office of the Comptroller of the Currency, 12 C.F.R. Part 41.  Contractor, to the extent that 
it holds or otherwise has access to Personal Data, agrees to establish, maintain and update 
reasonably effective policies and procedures to detect, prevent, and mitigate the risk of identity 
theft, and to promptly notify and report to County upon request, any instances where Contractor 
detects potential identity theft in the course of its duties pursuant to this Agreement.  Contractor 
further agrees to immediately report to County any confirmed instances of identity theft.  In 
furtherance thereof, Contractor agrees to be guided by the examples of identity theft “Red Flags” 
(defined as a pattern, practice, or specific activity that indicates the possible existence of identity 
theft) set forth in Supplement A to Appendix J to 12 C.F.R. Part 41.  Upon request by County, 
Contractor agrees to confirm in writing and, when specified, demonstrate to County its 
compliance with the requirements of this Section 20 (Security). 

21. COMMUNICATION SYSTEMS AND ACCESS TO INFORMATION 

During the Term of this Agreement, Contractor may receive access to County’s software, 
computers, equipment, and electronic communications systems (“County Systems”), including 
but not limited to voicemail, email, customer databases, and internet and intranet systems.  Such 
County Systems are intended for legitimate business use related to County’s business.  Contractor 
acknowledges that Contractor does not have any expectation of privacy as between Contractor 
and County in the use of or access to County Systems and that all communications made with 
such County Systems or equipment by or on behalf of Contractor are subject to County’s scrutiny, 
use, and disclosure, in County’s discretion.  County reserves the right, for business purposes and 
activities, to monitor, review, audit, intercept, access, archive, and/or disclose materials sent over, 
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received by or from, or stored in any of its electronic County Systems.  This includes, without 
limitation, email communications sent by users across the internet and intranet from and to any 
domain name owned or operated by County.  This also includes, without limitation, any electronic 
communication system that has been used to access any of County Systems.  Contractor further 
agrees that Contractor will use all appropriate security, such as, for example, encryption and 
passwords (Contractor must provide passwords and keys to County), to protect County 
Confidential Information from unauthorized disclosure (internally or externally) and that the use 
of such security does not give rise to any privacy rights in the communication as between 
Contractor and County.  County reserves the right to override any security passwords to obtain 
access to voicemail, email, computer (and software or other applications) and/or computer disks 
on County Systems.  Contractor also acknowledges that County reserves the right, for any 
business purposes and activities, to search all work areas (e.g., offices, cubicles, desks, drawers, 
cabinets, computers, computer disks, and files) and all personal items brought onto County 
property or used to access County Confidential Information or County Systems. 

22. DISASTER RECOVERY/BUSINESS CONTINUITY 

Contractor shall maintain a business continuity and disaster recovery plan for the Services (the 
“DR/BC Plan”), and implement such plan in the event of any unplanned interruption of the 
Services.  On or before the Effective Date, Contractor shall provide County with a copy of 
Contractor’s current DR/BC Plan, revision history, and any reports or summaries relating to past 
testing of the DR/BC Plan.  Contractor shall actively test, review, and update the DR/BC Plan on at 
least an annual basis using American Institute of Certified Public Accountants standards and other 
industry best practices as guidance.  Contractor shall promptly provide County with copies of all 
such updates to the DR/BC Plan. All updates shall be subject to the requirements of this Section 
22 (Disaster Recovery/Business Continuity).  In any event, any future updates or revisions to the 
DR/BC Plan shall be no less protective than the plan in effect as of the Effective Date.  Contractor 
shall notify County of the completion of any audit (e.g., ISO 9000) of the DR/BC Plan and promptly 
provide County with a copy of the audit report and reasonable evidence that any identified 
deficiencies have been corrected.  Contractor shall also promptly provide County with copies of 
all reports and/or summaries resulting from any testing of the DR/BC Plan.  If Contractor fails to 
reinstate the Services within the periods of time set forth in the DR/BC Plan, County may in 
addition to any other remedies available hereunder, in its sole discretion, immediately terminate 
this Agreement as a non-curable default under Section 27.2 (Termination for Material Breach).  
Contractor shall maintain disaster avoidance procedures designed to safeguard County’s data and 
the data processing capability, and availability of the Services, throughout the Term of this 
Agreement.  Contractor shall immediately notify County of any disaster or other event in which 
the DR/BC Plan is activated.  Without limiting Contractor’s obligations under this Agreement, 
whenever a disaster causes Contractor to allocate limited resources between or among 
Contractor’s customers, County shall receive at least the same treatment as comparable 
Contractor customers with respect to such limited resources.  The provisions of Section 29.1 
(Force Majeure) shall not limit Contractor’s obligations under this Section 22 (Disaster 
Recovery/Business Continuity). 

23. INDEMNIFICATION 

23.1 GENERAL INDEMNIFICATION 
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Contractor shall indemnify, defend, and hold harmless County, its Special Districts, elected and 
appointed officers, employees, and agents (“County Indemnitees”) from and against any and all 
liability, including but not limited to demands, claims, actions, fees, costs and expenses (including 
attorney and expert witness fees), arising from and/or relating to this Agreement, except for such 
loss or damage arising from the sole negligence or willful misconduct of County Indemnitees. 

Notwithstanding the preceding sentence, County shall have the right to participate in any such 
defense at its sole cost and expense, except that in the event Contractor fails to provide County 
with a full and adequate defense, as County determines, County shall be entitled to retain its own 
counsel and receive reimbursement from Contractor for all such costs and expenses incurred by 
County in doing so.  Contractor shall not have the right to enter into any settlement, agree to any 
injunction or other equitable relief, or make any admission on behalf of County without County’s 
prior written approval.   

23.2 INTELLECTUAL PROPERTY INDEMNIFICATION 

(a) Contractor shall indemnify, hold harmless, and defend County, including County Affiliated 
Users, its directors and trustees, officers, employees, personnel, users, and agents, from 
and against any and all claims, demands, damages, liabilities, losses, costs, and expenses, 
including, but not limited to, defense costs and legal, accounting, and other expert, 
consulting, or professional fees and attorney’s fees, as such are incurred, for or by reason 
of any actual or alleged infringement of any third party’s patent, copyright, or other 
intellectual property right, or any actual or alleged unauthorized trade secret disclosure 
or misappropriation, arising from or related to the  Licensed Software, Third-Party 
Products, Hardware, Services, Work Product, and/or Deliverables (collectively, the 
“Indemnified Items”) (collectively referred to for purposes of this Section 23.2(a) as 
“Infringement Claim(s)”), provided that the Indemnified Item has not been altered, 
revised, or modified by County in a manner that causes the alleged infringement.  
Notwithstanding the foregoing, Contractor shall have no indemnity obligation for 
infringement claims arising from (i) the development of custom software code required 
by County and based on specifications provided by County; (ii) use of the Indemnified 
Items in excess of the rights granted hereunder; or (iii) County’s failure to implement an 
update or enhancement to the Indemnified Items, provided Contractor provides the 
update or enhancement at no additional charge to County and provides County with 
written notice that implementing the update or enhancement would avoid the 
infringement.  Any legal defense pursuant to Contractor’s indemnification obligations 
under this Section 23.2(a) shall be conducted by Contractor and performed by counsel 
selected by Contractor.  Notwithstanding the foregoing, County shall have the right to 
participate in any such defense at its sole cost and expense.  To the extent permitted by 
law or contract, Contractor shall pass through to County the indemnities and warranties 
provided to Contractor by third-parties with regard to intellectual property and 
infringement for Third-Party Products. 

(b) County shall notify Contractor, in writing, as soon as practicable of any claim or action 
alleging such infringement or unauthorized disclosure.  If any Indemnified Item hereunder 
becomes the subject of an Infringement Claim under Section 23.2(a) (Intellectual Property 
Indemnification), or in County’s opinion is likely to become the subject of such a claim, 
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then, in addition to defending the claim and paying any damages and attorneys’ fees as 
required above in Section 23.2(a) (Intellectual Property Indemnification), Contractor shall, 
at its option and in its sole discretion and at no cost to County, as remedial measures, 
either: (i) procure the right, by license or otherwise, for County to continue to use the 
Indemnified Items or affected component(s) thereof, or part(s) thereof, pursuant to this 
Agreement; or (ii) replace or modify the Indemnified Items or component(s) thereof with 
another software, service, item, or component(s) thereof of at least equivalent quality 
and performance capabilities, in County’s determination, until it is determined by County 
that the Indemnified Items and all components thereof become non-infringing, non-
misappropriating, and non-disclosing (hereinafter collectively for the purpose of this 
Section  “Remedial Act(s)”). 

(c) If Contractor fails to complete the Remedial Acts described in Section 23.2(b) above 
within forty-five (45) days of notice of the claim (and such time has not been extended by 
County in writing) then, County shall have the right, at its sole option, to elect to (i) 
terminate this Agreement with regard to the infringing Indemnified Items for default 
pursuant to Section 27.2 (Termination for Material Breach), in which case, in addition to 
other remedies available to County, Contractor shall reimburse County for all 
Implementation Fees paid by County to Contractor under the Agreement, and/or (ii) take 
such remedial acts as it determines to be commercially reasonable to mitigate any 
impairment of its use of the infringing Indemnified Items or damages (hereafter 
collectively referred to as “County’s Mitigation Acts”).  Contractor shall indemnify and 
hold harmless County for all amounts paid and all direct and indirect costs associated with 
County’s Mitigation Acts.  Failure by Contractor to pay such amounts within ten (10) 
Business Days of invoice by County shall, in addition to, and cumulative of all other 
remedies, entitle County to immediately withhold all payments due to Contractor under 
this Agreement up to the amount paid by County in connection with County’s Mitigation 
Acts.  

23.3 INDEMNITIES THROUGHOUT AGREEMENT 

It is understood and agreed by the Parties that Contractor’s indemnity obligations are set forth 
throughout this Agreement and are not confined to this Section 23 (Indemnification). 

24. INSURANCE 

24.1 GENERAL INSURANCE PROVISIONS 

Without limiting Contractor’s indemnification of County, and in the performance of this 
Agreement and until all of its obligations pursuant to this Agreement have been met, Contractor 
shall provide and maintain at its own expense insurance coverage satisfying the requirements 
specified in this Section 24 (Insurance).  These minimum insurance coverage terms, types, and 
limits (“Required Insurance”) also are in addition to and separate from any other contractual 
obligation imposed upon Contractor pursuant to this Agreement.  County in no way warrants that 
the Required Insurance is sufficient to protect Contractor for liabilities which may arise from or 
relate to this Agreement. 

24.2 EVIDENCE OF COVERAGE AND NOTICE 
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(a) Certificate(s) of insurance coverage (“Certificates”) satisfactory to County, and a copy of 
an Additional Insured endorsement confirming County and its agents have been given 
Insured status under Contractor’s General Liability policy, shall be delivered to County at 
the address specified in Section 24.2(d) below and provided prior to commencing services 
under this Agreement. 

(b) Renewal Certificates shall be provided to County not less than ten (10) days prior to 
Contractor’s policy expiration dates.  County reserves the right to obtain complete, 
certified copies of any required Contractor and/or subcontractor insurance policies at any 
time. 

(c) Certificates shall identify all Required Insurance coverage types and limits specified 
herein, reference this Agreement by name or number, and be signed by an authorized 
representative of the insurer(s).  The Insured party named on the Certificate shall match 
the name of Contractor identified as the contracting party in this Agreement.  Certificates 
shall provide the full name of each insurer providing coverage, its NAIC (National 
Association of Insurance Commissioners) identification number, its financial rating, the 
amounts of any policy deductibles or self-insured retentions exceeding fifty thousand 
($50,000.00) dollars, and list any County required endorsement forms. 

(d) Neither County’s failure to obtain, nor County’s receipt of, or failure to object to a non-
complying insurance certificate or endorsement, or any other insurance documentation 
or information provided by the Contractor, its insurance broker(s) and/or insurer(s), shall 
be construed as a waiver of any of the Required Insurance provisions. 

Certificates and copies of any required endorsements shall be sent to:  

County of Los Angeles 
Department of Health Services  
Contracts and Grants Division  
313 N. Figueroa Street, 6E 
Los Angeles, CA 90012 
Attention: [**]  
Director, Contracts and Grants 

Contractor also shall promptly report to County any injury or property damage accident 
or incident, including any injury to a Contractor employee occurring on County property, 
and any loss, disappearance, destruction, misuse, or theft of County property, monies, or 
securities entrusted to Contractor.  Contractor also shall promptly notify County of any 
third party claim or suit filed against Contractor or any of its subcontractors which arises 
from or relates to this Agreement, and could result in the filing of a claim or lawsuit 
against Contractor and/or County. 

24.3 ADDITIONAL INSURED STATUS AND SCOPE OF COVERAGE 

The County of Los Angeles, its Special Districts, Elected Officials, Officers, Agents, Employees and 
Volunteers (collectively “County and its Agents”) shall be provided additional insured status under 
Contractor’s General Liability policy with respect to liability arising out of Contractor’s ongoing 
and completed operations performed on behalf of County. County and its Agents additional 
insured status shall apply with respect to liability and defense of suits arising out of Contractor’s 
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acts or omissions, whether such liability is attributable to Contractor or to County. The full policy 
limits and scope of protection also shall apply to County and its Agents as an additional insured, 
even if they exceed County’s minimum Required Insurance specifications herein. Use of an 
automatic additional insured endorsement form is acceptable providing it satisfies the Required 
Insurance provisions herein. 

24.3.1 CANCELLATION OF OR CHANGES IN INSURANCE 

Contractor shall provide County with, or Contractor’s insurance policies shall contain 
a provision that County shall receive, written notice of cancellation or any change in 
Required Insurance, including insurer, limits of coverage, term of coverage or policy 
period. The written notice shall be provided to County at least ten (10) days in 
advance of cancellation for non-payment of premium and thirty (30) days in 
advance for any other cancellation or policy change. Failure to provide written 
notice of cancellation or any change in Required Insurance may constitute a 
material breach of the Agreement, in the sole discretion of the County, upon which 
the County may suspend or terminate this Agreement.  

24.3.2 INSURER FINANCIAL RATINGS 

Coverage shall be placed with insurers acceptable to County with A.M. Best ratings of 
not less than A:VII unless otherwise approved by County. 

24.3.3 CONTRACTOR’S INSURANCE SHALL BE PRIMARY 

Contractor’s insurance policies, with respect to any claims related to this Agreement, 
shall be primary with respect to all other sources of coverage available to Contractor.  
Any County maintained insurance or self-insurance coverage shall be in excess of and 
not contribute to any Contractor coverage. 

24.3.4 WAIVERS OF SUBROGATION 

To the fullest extent permitted by law, the Contractor hereby waives its rights and its 
insurer(s)’ rights of recovery against County under all the Required Insurance for any 
loss arising from or relating to this Agreement.  The Contractor shall require its 
insurers to execute any waiver of subrogation endorsements which may be necessary 
to effect such waiver. 

24.3.5 SUBCONTRACTOR INSURANCE COVERAGE REQUIREMENTS 

Contractor shall include all subcontractors as insureds under Contractor’s own 
policies, or shall provide County with each subcontractor’s separate evidence of 
insurance coverage.  Contractor shall be responsible for verifying each subcontractor 
complies with the Required Insurance provisions herein, and shall require that each 
subcontractor name County and Contractor as additional insureds on the 
subcontractor’s General Liability policy.  Contractor shall obtain County’s prior review 
and approval of any subcontractor request for modification of the Required 
Insurance. 

24.3.6 DEDUCTIBLES AND SELF-INSURED RETENTIONS 
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Contractor’s policies shall not obligate County to pay any portion of any Contractor 
deductible or SIR.  County retains the right to require Contractor to reduce or 
eliminate policy deductibles and SIRs as respects County, or to provide a bond 
guaranteeing Contractor’s payment of all deductibles and SIRs, including all related 
claims investigation, administration and defense expenses.  Such bond shall be 
executed by a corporate surety licensed to transact business in the State of California. 

24.3.7 CLAIMS MADE COVERAGE 

If any part of the Required Insurance is written on a claims made basis, any policy 
retroactive date shall precede the effective date of this Agreement.  Contractor 
understands and agrees it shall maintain such coverage for a period of not less than 
three (3) years following Agreement expiration, termination, or cancellation. 

24.3.8 APPLICATION OF EXCESS LIABILITY COVERAGE 

Contractors may use a combination of primary, and excess insurance policies which 
provide coverage as broad as (“follow form” over) the underlying primary policies, to 
satisfy the Required Insurance provisions. 

24.3.9 SEPARATION OF INSUREDS 

All liability policies shall provide cross-liability coverage as would be afforded by the 
standard ISO (Insurance Services Office, Inc.) separation of insureds provision with no 
insured versus insured exclusions or limitations. 

24.3.10 ALTERNATIVE RISK FINANCING PROGRAMS 

County reserves the right to review, and then approve, Contractor use of self-
insurance, risk retention groups, risk purchasing groups, pooling arrangements, and 
captive insurance to satisfy the Required Insurance provisions.  County and its agents 
shall be designated as an Additional Covered Party under any approved program. 

24.3.11 COUNTY REVIEW AND APPROVAL OF INSURANCE REQUIREMENTS 

County reserves the right to review and adjust the Required Insurance provisions, 
conditioned upon County’s determination of changes in risk exposures. 

24.4 INSURANCE COVERAGE REQUIREMENTS  

Contractor shall obtain, pay for, and maintain in full force and effect during the Term insurance 
as follows: 

24.4.1 COMMERCIAL GENERAL LIABILITY INSURANCE  

Providing scope of coverage equivalent to ISO policy form CG 00 01, naming County 
and its agents as an additional insured, with limits of not less than: 

General Aggregate     $__ million  

Products/Completed Operations Aggregate  $__ million 

Personal and Advertising Injury   $__ million 

Each Occurrence     $__ million 



 
 
 

 

County of Los Angeles 
[**] 

 
60 

Cost Accounting and Decision Support System and 
Related Services 

Agreement No. [**] 
 

 

 
 

24.4.2 AUTOMOBILE LIABILITY INSURANCE  

Providing scope of coverage equivalent to ISO policy form CA 00 01 with limits of not 
less than one million dollars ($1,000,000) for bodily injury and property damage, in 
combined or equivalent split limits, for each single accident.  Insurance shall cover 
liability arising out of Contractor’s use of autos pursuant to this Agreement, including 
owned, leased, hired, and/or non-owned autos, as each may be applicable. 

24.4.3 WORKERS’ COMPENSATION AND EMPLOYERS’ LIABILITY 

Insurance or qualified self-insurance satisfying statutory requirements, which 
includes Employers’ Liability coverage with limits of not less than one million dollars 
($1,000,000) per accident.  If Contractor will provide leased employees, or, is an 
employee leasing or temporary staffing firm or a professional employer organization 
(PEO), coverage also shall include an Alternate Employer Endorsement (providing 
scope of coverage equivalent to ISO policy form WC 00 03 01 A) naming County as the 
Alternate Employer, and the endorsement form shall be modified to provide that 
County will receive not less than thirty (30) days advance written notice of 
cancellation of this coverage provision.  If applicable to Contractor’s operations, 
coverage also shall be arranged to satisfy the requirements of any federal workers or 
workmen’s compensation law or any federal occupational disease law. 

24.4.4 PROFESSIONAL LIABILITY/ERRORS AND OMISSIONS 

Insurance covering Contractor’s liability arising from or related to this Contract, with 
limits of not less than _________________dollars ($_______) per claim and 
__________________ dollars ($________) aggregate.  Further, Contractor 
understands and agrees it shall maintain such coverage for a period of not less than 
three (3) years following this Agreement’s expiration, termination, or cancellation.  

24.4.5 TECHNOLOGY ERRORS AND OMISSIONS 

Technology Errors & Omissions insurance, which includes coverage for liabilities 
arising from errors, omissions, or negligent acts in rendering or failure to render 
computer or information technology services and technology products,  and for 
violation of software copyright, with limits of not less than ten million dollars 
($10,000,000) per occurrence. For the purposes of this section, the term “technology 
services” means (1) systems analysis, (2) systems programming, (3) data processing, 
(4) systems integration, (5) outsourcing including outsourcing development and 
design, (6) systems design, consulting, development and modification, (7) training 
services relating to computer software or hardware, (8) management, repair and 
maintenance of computer products, networks and systems, (9) marketing, selling, 
servicing, distributing, installing and maintaining computer hardware or software, 
(10) data entry, modification, verification, maintenance, storage, retrieval or 
preparation of data output, and any other services provided by the Contractor. 
Further, Contractor understands and agrees it shall maintain such coverage for a 
period of not less than three (3) years following the Agreement’s expiration, 
termination or cancellation. 

24.4.6 PRIVACY AND NETWORK SECURITY (CYBER) LIABILITY 
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Privacy and Network Security (Cyber) Liability insurance, which includes coverage for 
Contractor’s liability arising from a security incident as it relates to this Agreement, 
with limits of not less than fifteen million dollars ($15,000,000) aggregate for each 
occurrence. For the purposes of this section, the term “security incident” means (1) 
privacy breaches, (2) system breaches, (3) denial or loss of service, (4) introduction, 
implantation, or spread of malicious software code, (5) unauthorized access to or use 
of computer systems with limits. No exclusion/restriction for unencrypted portable 
devices/media may be on the policy. The Contractor understands and agrees it shall 
maintain such coverage for a period of not less than three (3) years following this 
Agreement’s expiration, termination or cancellation. 

24.5 FAILURE TO MAINTAIN INSURANCE  

Contractor’s failure to maintain or to provide acceptable evidence that it maintains the Required 
Insurance acceptable to County shall constitute a material breach of the Agreement, upon which 
County immediately may withhold payments due to Contractor and/or suspend or terminate this 
Agreement.  County, at its sole discretion, may obtain damages from Contractor resulting from 
such breach.  Alternatively, County may purchase such required insurance coverage and, without 
further notice to Contractor, deduct from sums due to Contractor any premium costs advanced 
by County for such insurance. 

25. WITHHOLD REMEDY 

In addition to, and cumulative to all other remedies in law, at equity and provided under this 
Agreement, in the event Contractor is in material default of its duties or obligations under this 
Agreement and it fails to cure the default within fifteen (15) days after receipt of written notice 
of default from County, County may, without waiving any other rights under this Agreement, elect 
to withhold from the payments due to Contractor under this Agreement during the period 
beginning with the sixteenth (16th) day after Contractor’s receipt of notice of default, and ending 
on the date that the default has been cured to the reasonable satisfaction of County, an amount 
that is in proportion to the magnitude of the default or the Service that Contractor is not 
providing, as determined in County’s reasonable discretion.  Upon curing of the default by 
Contractor, County will cause the withheld payments to be paid to Contractor, without interest.  
In the event it is Finally Determined that County has withheld a payment in bad faith, such 
payment shall promptly be paid to Contractor, plus interest at the maximum legal rate. 

26. DISPUTE RESOLUTION PROCEDURE 

It is the intent of the Parties that all disputes arising under this Agreement be resolved 
expeditiously, amicably, and at the level within each Party’s organization that is most 
knowledgeable about the disputed issue.  The Parties understand and agree that the procedures 
outlined in this Section 26 (Dispute Resolution Procedure) are not intended to supplant the 
routine handling of inquiries and complaints through informal contact with their respective 
managers.  Accordingly, for purposes of the procedures set forth in this Section 26 (Dispute 
Resolution Procedure), a “Dispute” shall mean any action, dispute, claim, or controversy of any 
kind, whether in contract or tort, statutory or common law, legal or equitable, now existing or 
hereafter arising under or in connection with, or in any way pertaining to this Agreement. 
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(a) Contractor and County agree to act with urgency to mutually resolve any Disputes which 
may arise with respect to this Agreement.  All such Disputes shall be subject to the 
provisions of this Section 26 (Dispute Resolution Procedure) (such provisions shall be 
collectively referred to as the “Dispute Resolution Procedure”).  Time is of the essence in 
the resolution of Disputes.   

(b) Contractor and County agree that, the existence and details of a Dispute notwithstanding, 
both Parties shall continue without delay their performance hereunder, except for any 
performance which County determines should be delayed as a result of such Dispute. 

(c) Subject to the provisions of Section 15 (Invoices and Payments), if Contractor fails to 
continue without delay its performance hereunder which County, in its sole discretion, 
determines should not be delayed as a result of such dispute, then any additional costs 
which may be incurred by Contractor or County as a result of Contractor’s failure to 
continue to so perform shall be borne by Contractor, and Contractor shall make no claim 
whatsoever against County for such costs.  Contractor shall promptly reimburse County 
for such County costs, as determined by County, or County may deduct all such additional 
costs from any amounts due to Contractor from County.   

If County fails to continue without delay to perform its responsibilities under this 
Agreement which County determines should not be delayed as a result of such dispute, 
then any additional costs incurred by Contractor or County as a result of County’s failure 
to continue to so perform shall be borne by County, and County shall make no claim 
whatsoever against Contractor for such costs.  County shall promptly reimburse 
Contractor for all such additional Contractor costs subject to the approval of such costs 
by County.   

(d) In the event of any Dispute between the Parties with respect to this Agreement, 
Contractor and County shall submit the matter to their respective Project Managers for 
the purpose of endeavoring to resolve such Dispute. 

(e) In the event that the Project Managers are unable to resolve the Dispute within a 
reasonable time not to exceed ten (10) days from the date of submission of the Dispute 
to them, then the matter shall be immediately submitted to the Parties’ respective Project 
Directors for further consideration and discussion to attempt to resolve the Dispute. 

(f) In the event that the Project Directors are unable to resolve the Dispute within a 
reasonable time not to exceed ten (10) days from the date of submission of the Dispute 
to them, then the matter shall be immediately submitted to Contractor’s President and 
County Project Director.  These persons shall have ten (10) days to attempt to resolve the 
Dispute. 

(g) In the event that at these levels, there is not a resolution of the Dispute acceptable to 
both Parties, then each Party may assert its other rights and remedies provided under this 
Agreement and/or its rights and remedies as provided by law.   

(h) All Disputes utilizing this Dispute Resolution Procedure shall be documented in writing by 
each Party and shall state the specifics of each alleged Dispute and all actions taken.  The 
Parties shall act in good faith to resolve all Disputes.  At all three (3) levels described in 
this Section 26 (Dispute Resolution Procedure), the efforts to resolve a Dispute shall be 
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undertaken by conference between the Parties’ respective representatives, either orally, 
by face to face meeting or by telephone, or in writing by exchange of correspondence. 

(i) Notwithstanding any other provision of this Agreement, County’s right to terminate this 
Agreement or to seek injunctive relief to enforce the provisions of Section 19 
(Confidentiality) shall not be subject to this Dispute Resolution Procedure.  The preceding 
sentence is intended only as a clarification of County’s rights and shall not be deemed to 
impair any claims that County may have against Contractor or County’s rights to assert 
such claims after any such termination or such injunctive relief has been obtained. 

(j) Contractor shall bring to the attention of the County Project Director any Dispute 
between County and Contractor regarding the performance of services as stated in this 
Agreement. 

26.1 DISPUTE RESOLUTION WITH CONTRACTOR AND OTHER VENDORS 

Contractor shall, on County’s request, participate in dispute resolution in accordance with this 
Agreement with County and Contractor and County’s third party vendors, including Hardware 
vendors, to resolve any disputes between and/or among such vendors, including County and 
Contractor, as to responsibility by any particular vendor for issues arising from performance, 
warranties, and other issues relating to the Licensed Software, Hardware, and Recommended 
Configuration. 

27. TERMINATION 

27.1 TERMINATION FOR INSOLVENCY 

(a) County may terminate this Agreement forthwith in the event of the occurrence of any of 
the following: 

(i) Insolvency of the Contractor.  Contractor shall be deemed to be insolvent if it has 
ceased to pay its debts for at least sixty (60) days in the ordinary course of 
business or cannot pay its debts as they become due, whether or not a petition 
has been filed under the Federal Bankruptcy Code and whether or not the 
Contractor is insolvent within the meaning of the Federal Bankruptcy Code; 

(ii) The filing of a voluntary or involuntary petition regarding the Contractor under 
the Federal Bankruptcy Code; 

(iii) The appointment of a Receiver or Trustee for the Contractor; or 

(iv) The execution by the Contractor of a general assignment for the benefit of 
creditors. 

(b) The rights and remedies of County provided in this Section 27.1 (Termination for 
Insolvency) shall not be exclusive and are in addition to any other rights and remedies 
provided by law or under this Agreement. 

27.2 TERMINATION FOR MATERIAL BREACH  

(a) County may terminate this Agreement, any Statement of Work, in whole or in part: (i) if 
Contractor materially breaches any of its duties or obligations under the Agreement or 
any Statement of Work and fails to cure such breach within thirty (30) calendar days after 
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written notice is provided by County; (ii) if Contractor materially breaches any duty or 
obligation under the Agreement or any Statement of Work, which is not capable of being 
cured, within thirty (30) calendar days after written notice is provided by County; or (iii) 
if Contractor commits numerous breaches of its duties or obligations under the 
Agreement or any Statement of Work, which in the aggregate are material and fails to 
cure such numerous breaches within thirty (30) calendar days after written notice is 
provided by County.  In the event of Contractor’s failure to cure any such breach or 
breaches, or, as applicable, submit an acceptable plan of correction, within the applicable 
cure period, County may terminate this Agreement or any Statement of Work, as of the 
date set forth in such written notice, which date of termination shall in no event be less 
than thirty (30) calendar days after the date of the notice of termination.  In the event of 
any breach by Contractor of its material obligations under a Statement of Work, County’s 
obligation to make any payments yet to be made and for which work has not been 
delivered under such Statement of Work shall be terminated. Termination of such 
payment obligations shall be in addition to any other rights or remedies that County may 
have in the event of any such breach or alleged breach. 

(b) In the event that County fails to pay Contractor undisputed invoices properly due and 
owing to Contractor under this Agreement exceeding in the aggregate fifty thousand 
dollars ($50,000) of the total invoices by the specified due date and fails to cure such 
default within thirty (30) days of notice from Contractor of its intention to terminate for 
failure to make such payment, Contractor may, by written notice to County, terminate 
the Term of the affected Statement of Work.  Contractor acknowledges and agrees that 
this Section 27.2(b) (Termination for Material Breach) describes Contractor’s sole right to 
terminate any Statement of Work or this Agreement and Contractor hereby waives any 
other rights it may have to terminate this Agreement or any Statement of Work.  

(c) In the event that County terminates this Agreement in whole or in part as provided in 
Section 27.2 (Termination for Material Breach), County may procure, upon such terms 
and in such manner as County may deem appropriate, goods and services similar to those 
so terminated.  Contractor shall be liable to County for any and all excess costs incurred 
by County, as determined by County, for such similar goods and services.  Contractor shall 
continue the performance of this Agreement to the extent not terminated under the 
provisions of this Section 27.2 (Termination for Material Breach). 

(d) If, after County has given notice of termination under the provisions of this Section 27.2 
(Termination for Material Breach), it is determined by County that the Contractor was not 
in default under the provisions of this Section 27.2 (Termination for Material Breach), the 
rights and obligations of the Parties shall be the same as if the notice of termination had 
been issued pursuant to Section 27.4 (Termination for Convenience). 

27.3 TERMINATION FOR REGULATORY NON-COMPLIANCE 

In the event Contractor’s relationship with County under this Agreement is identified in writing 
by any regulator (including any governmental body or accreditation/certification organization 
(e.g., Joint Commission or the Office of National Coordinator (ONC)) having jurisdiction over 
County, to present a risk to County or its customers that requires correction, County shall notify 
Contractor of such identification. In the event the Parties are unable for any reason through 
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reasonable efforts to resolve the identified issue(s) to the satisfaction of the relevant regulator 
within the timeframe mandated by the regulator, County may terminate this Agreement for 
convenience and without obligation to pay any termination fee or penalty to Contractor. 

27.4 TERMINATION FOR CONVENIENCE 

County may terminate this Agreement, in whole or in part, or any Statement of Work, Service, or 
Deliverable immediately upon fourteen (14) days written notice to Contractor without reason, 
penalty, or breach of this Agreement, notwithstanding that Contractor is in compliance with all 
delivery, performance, or other requirements.  In the event of any such termination, Contractor 
shall be compensated for any Services properly performed prior to the effective date of the 
termination, but any compensation allocated to Services that were yet to be rendered with regard 
to any canceled aspect of the Services shall then be eliminated.  Termination under this Section 
shall not affect the license granted in Section 3 (Licensed Software), which shall continue in 
perpetuity.   

27.5 TERMINATION FOR IMPROPER CONSIDERATION 

(a) County may, by written notice to Contractor, immediately terminate the right of 
Contractor to proceed under this Agreement if it is found that consideration, in any form, 
was offered or given by Contractor, either directly or through an intermediary, to any 
County officer, employee, or agent with the intent of securing this Agreement or securing 
favorable treatment with respect to the award, amendment, or extension of this 
Agreement or the making of any determinations with respect to Contractor’s 
performance pursuant to this Agreement. In the event of such termination, County shall 
be entitled to pursue the same remedies against Contractor as it could pursue in the event 
of default by Contractor. 

(b) Contractor shall immediately report any attempt by a County officer or employee to solicit 
such improper consideration. The report shall be made either to the County manager 
charged with the supervision of the employee or to the County Fraud Hotline at (800) 
544-6861 or www.lacountyfraud.org. 

(c) Among other items, such improper consideration may take the form of cash, discounts, 
service, the provision of travel or entertainment, or tangible gifts. 

27.6 EFFECT OF TERMINATION 

Upon expiration or termination of this Agreement, in whole or in part, or any Statement of Work, 
Service, or Deliverable, unless otherwise specified by County in writing: 

(a) Contractor and County shall continue the performance of this Agreement to the extent 
not terminated. 

(b) Contractor shall cease to perform the Services being terminated on the date and to the 
extent specified in such notice and provide to County all completed Services and Services 
in progress, in a media reasonably requested by County. 

(c) County will pay to Contractor all sums due to Contractor for Services properly performed 
through the effective date of such expiration or termination (prorated as appropriate). 
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(d) Contractor shall return to County all monies paid by County, yet unearned by Contractor, 
including any prepaid Support Services Fees, if applicable. 

(e) Notwithstanding the foregoing, upon termination for default pursuant to Section 27.2 
(Termination for Material Breach) during Implementation Services, Contractor shall 
return all monies paid by County to Contractor during such Implementation Services, and 
County will return to Contractor all products of such terminated Implementation Services, 
subject to continued use as needed to maintain operations, to ensure health care to 
County’s patients is not negatively impacted, and otherwise mitigate damages during an 
orderly transition to alternative systems.  

(f) County shall have the rights set forth in Section 3 (Licensed Software) and Section 4 
(Escrow of Source Materials) to access and use the Source Material as set forth therein, 
including without limitation the right to modify all source and object code versions of the 
Licensed Software after such time as one of the Release Conditions described in Section 
4.1 (Escrow Agent and Release Conditions) has occurred which would permit County to 
use the Source Material. 

(g) Upon termination by County for default pursuant to Section 27.2 (Termination for 
Material Breach) or for insolvency pursuant to Section 27.1 (Termination for Insolvency), 
County shall have the right to procure, upon such terms and in such a manner as County 
may deem appropriate, goods, services, and other Services, similar to those so 
terminated, and Contractor shall be liable to County for, and shall promptly pay to County 
by cash payment, any and all excess costs incurred by County, as determined by County, 
to procure and furnish such similar goods, services and other Services.  

(h) Expiration or termination of this Agreement for any reason will not release either Party 
from any liabilities or obligations set forth in this Agreement which (i) the Parties have 
expressly agreed in writing will survive any such expiration or termination, or (ii) remain 
to be performed or by their nature would be intended to be applicable following any such 
expiration or termination. 

(i) In the case of expiration or termination of the Agreement, (a) all Statement(s) of Work 
that have not been completed shall be deemed terminated in accordance with this 
Section 27 (Termination) as of the effective date of such termination and (b) the Support 
Term shall be deemed terminated. 

(j) Contractor understands and agrees that County has obligations that it cannot satisfy 
without use of the Licensed Software provided to County hereunder or an equivalent 
system, and that a failure to satisfy such obligations could result in irreparable damage to 
County and the people it serves.  Therefore, Contractor agrees that in the event of any 
expiration or termination of this Agreement, Contractor shall fully cooperate with County 
in the transition of County to a new system, toward the end that there be no interruption 
of County’s day to day operations due to the unavailability of the Licensed Software 
during such transition, as provided in Section 27.7 (Termination Transition Services). 

(k) Contractor shall promptly return to County any and all Confidential Information, including 
County Data and Work Product, that relate to that portion of the Agreement and Services 
terminated by County. 
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27.7 TERMINATION TRANSITION SERVICES 

Upon the expiration of this Agreement or its termination by either Party for any reason, including 
the breach of this Agreement by the other Party, the rights of County shall in any and all events 
be provided as set forth in this Section 27.7  (Termination Transition Services).  Unless the Parties 
have specifically agreed upon a termination transition plan prior to the time of termination (the 
“Termination Transition Plan”), the rights of County upon any termination shall be as set forth in 
this Section 27.7 (Termination Transition Services).  If a Termination Transition Plan has been 
agreed to, then the rights of County upon any expiration or termination of this Agreement shall 
be as set forth in the most recent Approved Termination Transition Plan, and also as set forth in 
this Section 27.7 (Termination Transition Services).  In the event of any inconsistency between 
this Section 27.7 (Termination Transition Services) and the applicable Termination Transition Plan, 
this Section 27.7 (Termination Transition Services) shall govern.  If no Termination Transition Plan 
has been agreed to by the Parties at the time of any expiration or termination of this Agreement, 
then Contractor shall continue to perform the services under the Agreement, at performance 
standards and Service Levels in effect at the time of termination or expiration, as well as the 
termination transition services, which services shall be provided as set forth in this Section 27.7 
(Termination Transition Services).  Contractor shall provide County with all of the services and all 
of the termination transition services as provided in this Section 27.7 (Termination Transition 
Services) and in the then most recent version of the Termination Transition Plan, if any.  The duty 
of Contractor to provide such services shall be conditioned on County continuing to comply with 
its obligations under the Agreement, including payment of all fees.  Contractor shall have no right 
to withhold or limit its performance or any of such termination transition services on the basis of 
any alleged breach of this Agreement by County, other than a failure by County to timely pay the 
amounts due hereunder during the termination transition period.  County shall have the right to 
seek specific performance of this Section 27.7 (Termination Transition Services) in any court of 
competent jurisdiction and Contractor hereby waives any defense that damages are an adequate 
remedy.  Compliance with this Section 27.7 (Termination Transition Services) by either Party shall 
not constitute a waiver or estoppel with regard to any rights or remedies available to the Parties.  
Contractor will (a) meet with County as soon as practicable after a notice of termination or notice 
of a decision to not extend this Agreement has been given, to discuss any potential modifications 
to the then most current Termination Transition Plan, if any, (b) use all commercially reasonable 
efforts to assist County in effecting a transition of the services provided by Contractor hereunder, 
in accordance with Contractor’s Best Practices, to County or another vendor chosen by County, 
and (c) be compensated  for transition related services and costs by payment by County in 
accordance with the rates set forth in this Agreement.  Contractor will provide termination 
transition services for a period defined in the Termination Transition Plan, if any, but in no event 
less than six (6) months following the expiration or termination of this Agreement.  Thereafter, 
Contractor shall provide extensions of transition support services as requested by County in serial 
thirty (30) calendar day extension terms for up to an additional twelve (12) months.  The total 
period of termination transition services, including all extensions provided for herein, shall not 
exceed eighteen (18) months.    

27.8 SURVIVAL 

The following Sections shall survive any termination or expiration of this Agreement:  Sections 3.1 
(License Grant) (except in the event of termination for breach by County of Sections 3 (Licensed 
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Software), 18 (Intellectual Property), or 19 (Confidentiality)), 9.13 (Approval of Key Deliverables), 
15.5 (No Payment for Services Provided Following Expiration/Termination of Agreement), 15.10 
(Record Retention and Inspection/Audit Settlement), 15.14 (Verification of Licensee Costs By 
Government), 16 (Independent Contractor), 17.1 (Contractor’s Warranties), 18 (Intellectual 
Property), 19 (Confidentiality), 23 (Indemnification), 24.3.7 (Claims Made Coverage), 25 (Withhold 
Remedy), 27.6 (Effect of Termination), 27.7 (Termination Transition Services), 27.8 (Survival), and 
29 (Miscellaneous), 4 (In-House Solution) of Exhibit M (Additional Hosting Services Terms and 
Conditions), 5.2 (Services Not To Be Withheld or Suspended) of Exhibit M (Additional Hosting 
Services Terms and Conditions), 6 (Confidentiality) of Exhibit M (Additional Hosting Services Terms 
and Conditions), and 9.11 (Force Majeure Not Applicable) of Exhibit M (Additional Hosting 
Services Terms and Conditions).   

28. MULTI-VENDOR ENVIRONMENT 

28.1 CROSS-OVER ISSUES 

Contractor acknowledges that it will be delivering the Services in a multi-vendor environment, 
with County and County Designee(s) providing services relating to County Systems.  Effective 
operation of such an environment requires not only the cooperation among all service providers, 
including Contractor, but also collaboration in addressing service-related issues that may cross 
over from one service area or provider to another and related to the Services (“Cross-Over 
Issues”).  As part of the Services, Contractor will actively provide and support tasks associated 
with operating and maintaining a collaborative approach to Cross-Over Issues in the same manner 
as if the Service relevant to the Cross-Over Issue was being provided in-house by County rather 
than by Contractor. 

28.2 SERVICE INTERDEPENDENCIES 

Contractor shall use commercially reasonable efforts to identify all work efforts and Deliverables 
of which Contractor has knowledge, whether performed by Contractor, subcontractors, 
Contractor third party vendors, County, or County Designee(s) that may impact the delivery of the 
Services (the “Service Interdependency”).  For each Service Interdependency, Contractor shall 
verify that project plans, detailed to the task level with individual performance responsibility 
identified, have been developed by the party responsible for the work or Deliverable, and validate 
that each project plan reflects delivery of the work or Deliverables required by Contractor to 
deliver the Services in accordance with the Specifications.  Contractor shall implement processes 
to ensure it is receiving regular reports, from all parties responsible for a Service Interdependency, 
with sufficient data to enable it to validate that each Service Interdependency is proceeding in 
accordance with the timing applicable to that Service Interdependency, and that the then current 
timing of delivery of the work or Deliverables as to each Service Interdependency will not 
adversely impact Contractor’s ability to deliver the Services  in accordance with the Specifications.  
Contractor shall take reasonable steps to validate that the data it receives in the reporting process 
is supported by tangible progress on the Service Interdependency.  Within a reasonable period of 
time of knowledge of any Service Interdependency, Contractor shall provide County with a written 
report outlining the scope and nature of such Service Interdependency and Contractor’s proposed 
resolution to remedy such Service Interdependency. 

28.3 CRITICAL PATH ESCALATION ISSUES 
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Critical Path Escalation Issues shall be identified and described in detail by Contractor or County 
(as appropriate) in writing and delivered electronically by one Party’s Project Manager or Project 
Director to the other Party’s Project Manager or Project Director.  The Contractor Project Director 
and the County Project Director shall seek to resolve the issue(s) or implement a mutually agreed 
to corrective action plan and notify the County Project Director or designee and Contractor 
Project Director the escalation process has been initiated.  If an agreed to resolution or corrective 
action plan as to a Critical Path Escalation Issue is not achieved by the second (2nd) Business Day 
after the date of delivery of the issue by Contractor or County (as appropriate), the issues shall be 
escalated to the County Project Director or designee and Contractor Project Director.  Escalation 
requires that the Contractor Project Director and the County Project Director frame the escalated 
issue(s) concisely and submit a jointly prepared document that identifies areas of agreement, 
remaining areas of disagreement, resolution recommendations of each Party, and all relevant 
supporting information developed by the Parties relating to the Critical Path Escalation Issue.  The 
County Project Director or designee and Contractor Project Director shall have a telephonic or in 
person conference to reach final resolution within two (2) Business Days after the joint escalation 
memorandum has been submitted.   

29. MISCELLANEOUS 

29.1 FORCE MAJEURE 

(a) Neither Party shall be liable for such Party’s failure to perform its obligations under and 
in accordance with this Agreement, if such failure arises out of fires, floods, epidemics, 
quarantine restrictions, other natural occurrences, strikes, lockouts (other than a lockout 
by such Party or any of such Party’s subcontractors), freight embargoes, or other similar 
events to those described above, but in every such case the failure to perform must be 
totally beyond the control and without any fault or negligence of such Party (such events 
are referred to in this sub-paragraph as “Force Majeure Events”).  

(b) Notwithstanding the foregoing, a default by a subcontractor of Contractor shall not 
constitute a Force Majeure Event, unless such default arises out of causes beyond the 
control of both Contractor and such subcontractor, and without any fault or negligence 
of either of them.  In such case, Contractor shall not be liable for failure to perform, unless 
the goods or services to be furnished by the subcontractor were obtainable from other 
sources in sufficient time to permit Contractor to meet the required performance 
schedule.  As used in this Section 29.1 (Force Majeure), the term “subcontractor” and 
“subcontractors” mean subcontractors at any tier. 

(c) In the event Contractor’s failure to perform arises out of a Force Majeure Event, 
Contractor agrees to obtain goods or services from other sources, if applicable, and to 
otherwise mitigate the damages and reduce the delay caused by such Force Majeure 
Event.   

(d) In the event a Force Majeure Event continues for more than five (5) business days, County 
may terminate this Agreement by providing written notice to Contractor.  
Notwithstanding the foregoing, a Force Majeure Event will not relieve Contractor of its 
obligations under Sections 11 (Service Levels), 19 (Confidentiality), 20 (Security), and 22 
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(Disaster Recovery/Business Continuity) or any Service Levels expressly identified in a 
Statement of Work. 

29.2 UCITA; SELF-HELP REMEDIES 

The Uniform Computer Information Transactions Act (“UCITA”) shall not apply to this Agreement 
regardless of when and howsoever adopted, enacted and further amended under the laws of any 
jurisdiction whose laws may be deemed to apply.  In the event that UCITA is adopted and enacted 
in California or any other jurisdiction whose laws may be deemed to apply and, as a result of such 
adoption and enactment or any subsequent amendment thereto, the Parties are required to take 
any action to effectuate the result contemplated by this provision, including amending this 
Agreement, the Parties agree to take such action as may be reasonably required, including 
amending this Agreement accordingly.  Contractor expressly waives any rights it may have under 
any applicable law to exercise any means of self-help, electronic or otherwise, with respect to any 
software provided hereunder, including any self-help remedies provided for under UCITA 
regardless of when and howsoever adopted, enacted or further amended under the laws of any 
jurisdiction whose laws may be deemed to apply.  

29.3 NOTICES 

(a) All notices or demands required or permitted to be given or made under this Agreement, 
unless otherwise specified, shall be in writing and shall be addressed to the Parties at the 
following addresses and delivered: (i) by hand with signed receipt; (ii) by first class 
registered or certified United States mail, postage prepaid; or (iii) by facsimile or 
electronic mail transmission followed within twenty-four (24) hours by a confirmation 
copy mailed by first-class registered or certified United States mail, postage prepaid.  
Notices shall be deemed given at the time of signed receipt in the case of hand delivery, 
three (3) days after deposit in the United States mail as set forth above, or on the date of 
facsimile or electronic mail transmission if followed by timely confirmation mailing.  
Addresses may be changed by either Party by giving ten (10) days prior written notice 
thereof to the other Party. 

(b) The County Project Director shall have the authority to issue all notices or demands which 
are required or permitted to be issued by County under this Agreement.  

(c) All notices shall be sent by one of the methods specified above, to the following:  

(i) To County, notices shall be sent to the attention of the County Project Director at 
the respective addresses specified in Exhibit W (County Key Personnel).  

(ii) To Contractor, notices shall be sent to the attention of the Contractor Project 
Manager at the address specified in Exhibit J (Contractor Key Employees). 

(d) Each Party may change the names of the people designated to receive notices pursuant 
to this Section 29.3 (Notices) by giving written notice of the change to the other Party, 
subject to County’s right of Approval in accordance with Exhibit T (Project Team and 
Governance). 

29.4 INTERPRETATION   
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(a) All Exhibits, Statements of Work, Attachments, and Schedules that are referenced herein 
and appended hereto, or are signed by the Parties on or after the date of this Agreement 
and by their express terms are to be part of this Agreement, are hereby incorporated by 
reference.  The Exhibits, Statements of Work, Attachments, and Schedules set forth in the 
Exhibit list above are attached hereto and incorporated herein. 

(b) In the event of any conflict or inconsistency in the definition or interpretation of any word, 
responsibility, schedule, or the contents or description of any task, subtask, Deliverable, 
goods, service, or other Service, or otherwise, between or among any of the body of this 
Agreement (For purposes of determining conflicts between parts of this Agreement, 
Exhibit M (Additional Hosting Services Terms and Conditions) shall be deemed to be part 
of the body of this Agreement), Statements of Work, Exhibits, Attachments, and 
Schedules, such conflict or inconsistency shall be resolved by giving precedence first to 
the body of this Agreement, and then to the Statements of Work, Exhibits, Attachments, 
and Schedules according to the following descending priority:  

(i) Exhibit G (Glossary); 

(ii) Exhibit A (Statement of Work); 

(iii) Exhibit E (Service Levels and Performance Standards); 

(iv) Exhibit C (Fees; Contractor Professional Services Rates); 

(v) Contractor’s response to the RFP; and 

(vi) All other Exhibits, Attachments and Schedules. 

(c) When an industry standard or commonly referenced business process (such as HL7 
protocols, SSAE 18 Type II or AT 101 Type II audits or ISO-17799 standards) referenced in 
this Agreement, is succeeded by a differently named or numbered standard or process, 
that successor standard or process is incorporated herein as if it were referenced by its 
new name or number in this Agreement.   

29.5 ENTIRE AGREEMENT 

This Agreement and the Statements of Work, Exhibits, Attachments, and Schedules to this 
Agreement, as to its subject matter, exclusively and completely states the rights, duties, and 
obligations of the Parties, and supersedes any and all prior and contemporaneous 
representations, letters, proposals, discussions, agreements, and understandings, whether 
written or oral, by or between the Parties.  This Agreement may only be amended in a writing 
signed by both Parties in accordance with Section 13 (Changes to Agreement).  The Parties, by 
their representatives signing below, agree with the terms of this Agreement.  In particular, no 
shrink-wrap, click-wrap, or other terms and conditions or agreements (“Additional Terms”) 
provided with any products or software hereunder shall be binding on County, even if use of such 
products and software requires an affirmative “acceptance” of those Additional Terms before 
access is permitted.  All such Additional Terms shall be of no force or effect and shall be deemed 
rejected by County in their entirety.  

29.6 WAIVERS 
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No waiver by County of any breach of any provision of this Agreement shall constitute a waiver 
of any other breach or of such provision. Failure of County to enforce at any time, or from time 
to time, any provision of this Agreement shall not be construed as a waiver thereof. The rights 
and remedies set forth in this Sub-paragraph shall not be exclusive and are in addition to any 
other rights and remedies provided by law or under this Agreement.  

29.7 GOVERNING LAW  

This Agreement shall be governed by, and construed in accordance with, the laws of the State of 
California, without regard to its conflict of law provisions.  Contractor agrees and consents to the 
exclusive jurisdiction of the courts of the State of California for all purposes regarding this 
Agreement and further agrees and consents that venue of any action brought hereunder shall be 
exclusively in the Los Angeles County.  

29.8 COMPLIANCE WITH APPLICABLE LAWS 

(a) In the performance of this Agreement, Contractor shall comply with all applicable federal, 
State and local laws, rules, regulations, ordinances, directives, guidelines, policies, and 
procedures, and all provisions required thereby to be included in this Agreement are 
hereby incorporated herein by reference. 

(b) Contractor shall indemnify, defend, and hold harmless County, and its officers, 
employees, and agents, from and against any and all third party claims, demands, 
damages, liabilities, losses, costs, and expenses, including, without limitation, defense 
costs and legal, accounting, and other expert, consulting, or professional fees, arising 
from, connected with, or related to any failure by Contractor, or its officers, employees, 
agents, or subcontractors, to comply with any such laws, rules, regulations, ordinances, 
directives, guidelines, policies, or procedures, as determined by County in its sole 
judgment.  Any legal defense pursuant to Contractor’s indemnification obligations under 
this Section 29.8 (Compliance with Applicable Laws) shall be conducted by Contractor and 
performed by counsel selected by Contractor and approved by County.  Notwithstanding 
the preceding sentence, County shall have the right to participate in any such defense at 
its sole cost and expense, except that in the event Contractor fails to provide County with 
a full and adequate defense, as determined by County in its sole judgment, County shall 
be entitled to retain its own counsel, including, without limitation, County Counsel, and 
reimbursement from Contractor for all such costs and expenses incurred by County in 
doing so.  Contractor shall not have the right to enter into any settlement, agree to any 
injunction or other equitable relief, or make any admission, in each case, on behalf of 
County without County’s prior written approval. 

29.9 REQUIRED CERTIFICATIONS 

Contractor shall obtain and maintain in effect during the Term of this Agreement all licenses, 
permits, registrations, accreditations, and certificates required by all federal, State, and local laws, 
ordinances, rules, regulations, guidelines, and directives, which are applicable to Contractor’s 
Services under this Agreement.  Contractor shall further ensure that all of its officers, employees, 
agents, and subcontractors who perform services hereunder, shall obtain and maintain in effect 
during the Term of this Agreement all licenses, permits, registrations, accreditations and 
certificates which are applicable to their performance hereunder.  A copy of each such license, 



 
 
 

 

County of Los Angeles 
[**] 

 
73 

Cost Accounting and Decision Support System and 
Related Services 

Agreement No. [**] 
 

 

 
 

permit, registration, accreditation, and certificate required by all applicable federal, State, and 
local laws, ordinances, rules, regulations, guidelines, and directives shall be provided, in duplicate, 
to the County Project Director in accordance with Section 29.3 (Notices). 

29.10 CONSTRUCTION 

All captions, paragraph, and section headings used in this Agreement are for reference purposes 
only and are not part of this Agreement, and shall not be used in construing this Agreement.  
Neither this Agreement nor any Statement of Work, Exhibit, Attachment, or Schedule will be 
construed in favor or against either Party by reason of the authorship of any provisions hereof.   

29.11 SEVERABILITY 

If any provision of this Agreement or the application thereof to any person or circumstance is held 
invalid, the remainder of this Agreement and the application of such provision to other persons 
or circumstances shall not be affected thereby.  

29.12 AGREEMENT DRAFTED BY ALL PARTIES 

This Agreement is the result of arm’s length negotiations between the Parties.  Consequently, 
each Party has had the opportunity to receive advice from independent counsel of its own 
choosing.  This Agreement shall be construed to have been drafted by all Parties such that any 
ambiguities in this Agreement shall not be construed against either Party.      

29.13 COUNTERPARTS 

This Agreement may be executed in one or more counterparts, each of which shall be deemed an 
original, and will become effective and binding upon the Parties as of the Effective Date at such 
time as all the signatories hereto have signed a counterpart of this Agreement.  

29.14 DAYS 

Unless expressly provided otherwise, all references to “days” refer to calendar days.   

29.15 ASSIGNMENT AND DELEGATION 

29.15.1 ASSIGNMENT BY CONTRACTOR 

(a) Contractor shall not assign, transfer or delegate its rights or obligations under 
this Agreement without the prior written consent of County, in its discretion, 
and any attempted assignment or delegation without such consent shall be 
null and void.  For purposes of this Section, County consent shall require a 
written amendment to the Agreement, which is formally approved and 
executed by the Parties.  Any payments by County to any approved delegate 
or assignee on any claim under this Agreement shall be deductible, at 
County’s sole discretion, against the claims, which Contractor may have 
against County. 

(b) Shareholders, partners, members, or other equity holders of Contractor may 
transfer, sell, exchange, assign, or divest themselves of any interest they may 
have therein.  However, in the event any such sale, transfer, exchange, 
assignment, or divestment is effected in such a way as to give majority control 
of Contractor to any person(s), corporation, partnership, or legal entity other 
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than the majority controlling interest therein at the time of execution of the 
Agreement, such disposition is an assignment requiring the prior written 
consent of County in accordance with applicable provisions of this 
Agreement.  

(c) Any assumption, assignment, delegation, or takeover of any of Contractor’s 
duties, responsibilities, obligations, or performance of same by any entity 
other than Contractor, whether through assignment, subcontract, 
delegation, merger, buyout, or any other mechanism, with or without 
consideration for any reason whatsoever without County’s express prior  
written approval, shall be a material breach of this Agreement which may 
result in the termination of this Agreement.  In the event of such termination, 
County shall be entitled to pursue the same remedies against Contractor as 
it could pursue in the event of default by Contractor 

29.15.2 ASSIGNMENT BY COUNTY 

This Agreement may be assigned in whole or in part by County, without the further 
consent of Contractor, to a party which is not a competitor of Contractor and which 
agrees in writing to perform County’s obligations under this Agreement. 

29.16 COOPERATION IN REGULATORY COMPLIANCE 

Contractor shall reasonably cooperate with County with regard to regulatory compliance matters 
relating to the Licensed Software, Services, and/or Deliverables.  Such cooperation shall include, 
but is not limited to, the following: (a) responding in good faith to reasonable requests to change 
or modify this Agreement as set forth in Section 13 (Changes to Agreement) as it relates to 
County’s regulatory compliance; and (b) providing documentation, including system audit 
information and incident response reports, to validate ongoing compliance by Contractor with its 
security and confidentiality obligations hereunder. Additionally, on request by County, Contractor 
shall submit to County all, or any portion of, Work Product for County’s review for regulatory 
compliance and shall not make the material publicly available until such time as County has 
provided its written authorization. 

29.17 TERMINOLOGY 

All personal pronouns used herein, whether used in the feminine, masculine, or neuter gender, 
shall include all other genders, and the singular shall include the plural and vice versa.  Unless 
otherwise expressly stated, the words “herein,” “hereof,” and “hereunder” and other words of 
similar import refer to this Agreement as a whole and not to any particular Section, Subsection, 
or other subpart.  The words “include,” “includes,” “included,” “including,” “without limitation,” 
or the phrase “e.g.” shall not be construed as terms of limitation and shall, in all instances, be 
interpreted as meaning “including, but not limited to.” 

29.18 ELECTRONIC SIGNATURES AND FACSIMILES BINDING 

This Agreement and associated Statement(s) of Work and related documents may be accepted in 
electronic form (e.g., by an electronic or digital signature or other means of demonstrating assent) 
and Contractor’s acceptance will be deemed binding between the Parties.  Contractor 
acknowledges and agrees it will not contest the validity or enforceability of this Agreement and 
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associated Statement(s) of Work and related documents, including under any applicable statute 
of frauds, because they were accepted and/or signed in electronic form.  Contractor further 
acknowledges and agrees that it will not contest the validity or enforceability of a signed facsimile 
copy of this Agreement and associated Statement(s) of Work and related documents on the basis 
that it lacks an original handwritten signature.  Facsimile or electronic signatures shall be 
considered valid signatures as of the date hereof.  Computer maintained records of a Party when 
produced in hard copy form shall constitute business records and shall have the same validity as 
any other generally recognized business records.  

29.19 PROHIBITION AGAINST INDUCEMENT OR PERSUASION 

Notwithstanding the above, Contractor and County agree that, during the Term of this Agreement 
and for a period of one (1) year thereafter, neither Party shall in any way intentionally induce or 
persuade any employee of one Party to become an employee or agent of the other Party.  No bar 
exists against any hiring action initiated through non-targeted solicitation in the ordinary course 
of business, which would include a public announcement.   

29.20 CONTRACTOR PERSONNEL INJURIES 

In the event Contractor Personnel are injured or hurt while rendering the Services, whether onsite 
at County or otherwise, Contractor’s workers compensation coverage shall be the exclusive 
remedy for the Contractor Personnel as it relates to County and neither the Contractor Personnel 
nor the relevant workers compensation insurer shall have any right to subrogation, contribution, 
or compensation from County.  Further, Contractor hereby agrees to fully indemnify, defend, 
and/or hold harmless County and its directors, officers, agents, employees, members, 
subsidiaries, and successors in interest from any and all claims, demands, causes of action, 
damages, and injuries of whatsoever nature brought, claimed, or suffered by any Contractor 
Personnel relating to any such injuries or harm.  Should County be required to bring an action 
against Contractor for Contractor’s failure to meet the obligations described herein, County may 
seek recovery of all reasonable attorneys’ fees and costs incurred in enforcing this provision.   

29.21 NON-EXCLUSIVITY 

Nothing herein is intended nor shall be construed as creating any exclusive arrangement with 
Contractor.  This Agreement shall not restrict County from acquiring similar, equal, or like goods 
and/or services from other entities or sources. 

29.22 CONFLICT OF INTEREST 

No County employee whose position with County enables such employee to influence the award 
of this Agreement or any competing contract, and no spouse or economic dependent of such 
employee, shall be employed in any capacity by Contractor or have any other direct or indirect 
financial interest in this Agreement.  No officer or employee of Contractor who may financially 
benefit from the performance of work hereunder shall in any way participate in County’s 
approval, or ongoing evaluation, of such work, or in any way attempt to unlawfully influence 
County’s approval or ongoing evaluation of such work 

29.23 EMPLOYMENT ELIGIBILITY VERIFICATION  

(a) Contractor warrants that it fully complies with all Federal and State statutes and 
regulations regarding the employment of aliens and others and that all its employees 
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performing work under this Agreement meet the citizenship or alien status requirements 
set forth in Federal and State statutes and regulations.  Contractor shall obtain, from all 
employees performing work hereunder, all verification and other documentation of 
employment eligibility status required by Federal and State statutes and regulations 
including, but not limited to, the Immigration Reform and Control Act of 1986, (P.L. 99-
603), as they currently exist and as they may be hereafter amended.  Contractor shall 
retain all such documentation for all covered employees for the period prescribed by law.  

(b) Contractor shall indemnify, defend, and hold harmless, County, and its agents, officers, 
and employees from employer sanctions and any other liability which may be assessed 
against Contractor or County or both in connection with any alleged violation of any 
Federal or State statutes or regulations pertaining to the eligibility for employment of any 
persons performing work under this Agreement. 

29.24 PUBLIC RECORDS ACT 

(a) Any documents submitted by Contractor; all information obtained in connection with 
County’s right to audit and inspect Contractor’s documents, books, and accounting 
records pursuant to Section 15.10 (Record Retention and Inspection/Audit Settlement) of 
this Agreement; as well as those documents which were required to be submitted in 
response to the Request for Proposals (RFP) used in the solicitation process for this 
Agreement, become the exclusive property of County.  All such documents become a 
matter of public record and shall be regarded as public records.  Exceptions will be those 
elements in the California Government Code Section 6250 et seq. (Public Records Act) 
and which are marked “trade secret”, “confidential”, or “proprietary”.  County shall not 
in any way be liable or responsible for the disclosure of any such records including, 
without limitation, those so marked, if disclosure is required by law, or by an order issued 
by a court of competent jurisdiction.   

(b) In the event County is required to defend an action on a Public Records Act request for 
any of the aforementioned documents, information, books, records, and/or contents of 
a proposal marked “trade secret”, “confidential”, or “proprietary”, Contractor agrees to 
defend and indemnify County from all costs and expenses, including reasonable 
attorney’s fees, in action or liability arising under the Public Records Act.   

29.25 CONTRACTOR PERFORMANCE DURING CIVIL UNREST AND DISASTER 

Contractor recognizes that County provides services essential to the residents of the communities 
it serves, and that these services are of particular importance at the time of a riot, insurrection, 
civil unrest, natural disaster, or similar event.  Notwithstanding any other provision of this 
Agreement, including Section 29.1 (Force Majeure), full performance by Contractor during any 
riot, insurrection, civil unrest, natural disaster, or similar event is not excused if such performance 
remains physically possible without related danger to Contractor’s or subcontractors’ employees 
and suppliers.  During any such event in which the health or safety of any of Contractor’s staff 
members would be endangered by performing their services on-site, such staff members may 
perform any or all of their services remotely. 

30. ADDITIONAL COUNTY REQUIRED TERMS 

30.1 BUDGET REDUCTIONS 
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In the event that the County’s Board of Supervisors adopts, in any fiscal year, a County budget 
which provides for reductions in the salaries and benefits paid to the majority of County 
employees and imposes similar reductions with respect to County contracts, County reserves the 
right to reduce its payment obligation under this Agreement correspondingly for that fiscal year 
and any subsequent fiscal year during the Term (including any extensions), and the Services to be 
provided by Contractor under this Agreement shall also be reduced correspondingly. County’s 
notice to Contractor regarding said reduction in payment obligation shall be provided within thirty 
(30) calendar days of the Board’s approval of such actions. Except as set forth in the preceding 
sentence, Contractor shall continue to provide all of the Services set forth in this Agreement. 

30.2 COMPLIANCE WITH CIVIL RIGHTS LAWS 

(a) Contractor hereby assures that it will comply with Subchapter VI of the Civil Rights Act of 
1964, 42 USC Sections 2000 (e) (1) through 2000 (e) (17); the Fair Employment and 
Housing Act, Government Code Section 12920-12922; and the Affirmative Action in 
County Agreements, Chapter 4.32 of the Los Angeles County Code to the end that no 
person shall, on the grounds of race, color, religious creed, ancestry, national origin, sex, 
sexual orientation, age, physical or mental disability, medical condition, marital status, or 
political affiliation, discriminate against any person in the performance of this Agreement.  

(b) Contractor certifies and agrees that all persons employed by it, its affiliates, subsidiaries, 
or holding companies are and shall be treated equally without regard to or because of 
race, color, religious creed, ancestry, national origin, sex, sexual orientation, age, physical 
or mental disability, medical condition, marital status, or political affiliation, in compliance 
with all applicable federal and state anti-discrimination laws and regulations. 

(c) Contractor shall take affirmative action to ensure that applicants are employed, and that 
employees are treated during employment, without regard to race, color, religious creed, 
ancestry, national origin, sex, sexual orientation, age, physical or mental disability, 
medical condition, marital status, or political affiliation, in compliance with all applicable 
federal and state anti-discrimination laws and regulations. Such action shall include, but 
is not limited to: employment, upgrading, demotion, transfer, recruitment or recruitment 
advertising, layoff or termination, rates of pay or other forms of compensation, and 
selection for training, including apprenticeship. 

(d) Contractor certifies and agrees that it will deal with its subcontractors, bidders, or vendors 
without regard to or because of race, color, religious creed, ancestry, national origin, sex, 
sexual orientation, age, physical or mental disability, medical condition, marital status, or 
political affiliation. 

(e) Contractor certifies and agrees that it, its affiliates, subsidiaries, or holding companies 
shall comply with all applicable federal and state laws and regulations to the end that no 
person shall, on the grounds of race, color, religious creed, ancestry, national origin, sex, 
sexual orientation, age, physical or mental disability, medical condition, marital status, or 
political affiliation, discriminate against any person in its performance of this Agreement 
or under any project, program, or activity supported by this Agreement. 
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(f) Contractor shall allow County representatives access to Contractor’s employment records 
during regular business hours to verify compliance with the provisions of this Section 30.2 
(Compliance with Civil Rights Laws) when so requested by County. 

(g) If County finds that any provisions of this Section 30.2 (Compliance with Civil Rights Laws) 
have been violated, such violation shall constitute a material breach of this Agreement 
upon which County may terminate or suspend this Agreement. While County reserves the 
right to determine independently that the anti-discrimination provisions of this 
Agreement have been violated, in addition, a determination by the California Fair 
Employment Practices Commission or the Federal Equal Employment Opportunity 
Commission that Contractor has violated federal or state anti-discrimination laws or 
regulations shall constitute a finding by County that Contractor has violated the anti-
discrimination provisions of this Agreement.  

(h) The Parties agree that in the event Contractor violates any of the anti-discrimination 
provisions of this Agreement, County shall, at its sole option, be entitled to the sum of 
Five Hundred Dollars ($500) for each such violation pursuant to California Civil Code 
Section 1671 as liquidated damages in lieu of terminating or suspending this Agreement. 

(i) Contractor shall certify to, and comply with, the provisions of Exhibit R (Contractor’s EEO 
Certification). 

30.3 RECYCLED BOND PAPER 

Consistent with the Board of Supervisors’ policy to reduce the amount of solid waste deposited 
at the County landfills, Contractor agrees to use recycled-content paper to the maximum extent 
possible on this Agreement. 

30.4 CONTRACTOR RESPONSIBILITY AND DEBARMENT 

30.4.1 RESPONSIBLE CONTRACTOR  

A responsible contractor is a contractor who has demonstrated the attribute of 
trustworthiness, as well as quality, fitness, capacity, and experience to satisfactorily 
perform the Agreement. It is County’s policy to conduct business only with 
responsible contractors.  

30.4.2 CHAPTER 2.202 OF THE LOS ANGELES COUNTY CODE 

Contractor is hereby notified that, in accordance with Chapter 2.202 of the Los 
Angeles County Code, if County acquires information concerning the performance of 
Contractor on this or other contracts which indicates that Contractor is not 
responsible, County may, in addition to other remedies provided in the Agreement, 
debar Contractor from bidding or proposing on, or being awarded, or performing 
work on County contracts for a specified period of time, which generally will not 
exceed five (5) years but may exceed five (5) years or be permanent if warranted by 
the circumstances, and terminate any or all existing Agreements Contractor may have 
with County.   

30.4.3 NON-RESPONSIBLE CONTRACTOR  



 
 
 

 

County of Los Angeles 
[**] 

 
79 

Cost Accounting and Decision Support System and 
Related Services 

Agreement No. [**] 
 

 

 
 

County may debar Contractor if the Board of Supervisors finds, in its discretion, that 
Contractor has done any of the following: (1) violated a term of a contract with County 
or a nonprofit corporation created by County; (2) committed an act or omission which 
negatively reflects on Contractor’s quality, fitness, or capacity to perform a contract 
with County, any other public entity, or a nonprofit corporation created by County, 
or engaged in a pattern or practice which negatively reflects on same; (3) committed 
an act or offense which indicates a lack of business integrity or business honesty; or 
(4) made or submitted a false claim against County or any other public entity.  

30.4.4 CONTRACTOR HEARING BOARD 

(a) If there is evidence that Contractor may be subject to debarment, the Health 
Agency will notify Contractor in writing of the evidence, which is the basis for the 
proposed debarment, and will advise Contractor of the scheduled date for a 
debarment hearing before the Contractor Hearing Board. 

(b) The Contractor Hearing Board will conduct a hearing where evidence on the 
proposed debarment is presented. Contractor and Contractor’s representative 
shall be given an opportunity to submit evidence at that hearing. After the 
hearing, the Contractor Hearing Board shall prepare a tentative proposed 
decision, which shall contain a recommendation regarding whether Contractor 
should be debarred, and, if so, the appropriate length of time of the debarment. 
Contractor and the Health Agency shall be provided an opportunity to object to 
the tentative proposed decision prior to its presentation to the Board of 
Supervisors. 

(c) After consideration of any objections, or if no objections are submitted, a record 
of the hearing, the proposed decision, and any other recommendation of the 
Contractor Hearing Board shall be presented to the Board of Supervisors. The 
Board of Supervisors shall have the right to modify, deny, or adopt the proposed 
decision and recommendation of the Contractor Hearing Board. 

(d) If Contractor has been debarred for a period longer than five (5) years, Contractor 
may after the debarment has been in effect for at least five (5) years, submit a 
written request for review of the debarment determination to reduce the period 
of debarment or terminate the debarment. County may, in its discretion, reduce 
the period of debarment or terminate the debarment if it finds that Contractor 
has adequately demonstrated one or more of the following: (1) elimination of the 
grounds for which the debarment was imposed; (2) a bona fide change in 
ownership or management; (3) material evidence discovered after debarment 
was imposed; or (4) any other reason that is in the best interests of County. 

(e) The Contractor Hearing Board will consider a request for review of a debarment 
determination only where: (1) Contractor has been debarred for a period longer 
than five (5) years; (2) the debarment has been in effect for at least five (5) years; 
and (3) the request is in writing, states one or more of the grounds for reduction 
of the debarment period or termination of the debarment, and includes 
supporting documentation. Upon receiving an appropriate request, the 
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Contractor Hearing Board will provide notice of the hearing on the request. At 
the hearing, the Contractor Hearing Board shall conduct a hearing where 
evidence on the proposed reduction of debarment period or termination of 
debarment is presented. This hearing shall be conducted and the request for 
review decided by the Contractor Hearing Board pursuant to the same 
procedures as for a debarment hearing. 

(f) The Contractor Hearing Board’s proposed decision shall contain a 
recommendation on the request to reduce the period of debarment or terminate 
the debarment. The Contractor Hearing Board shall present its proposed decision 
and recommendation to the Board of Supervisors. The Board of Supervisors shall 
have the right to modify, deny, or adopt the proposed decision and 
recommendation of the Contractor Hearing Board. 

30.5 COUNTY’S QUALITY ASSURANCE PLAN 

County or its agent will evaluate Contractor’s performance under this Agreement on not less than 
an annual basis. Such evaluation will include assessing Contractor’s compliance with all 
Agreement terms and conditions and performance standards. Contractor deficiencies which 
County determines are severe or continuing and that may place performance of the Agreement 
in jeopardy if not corrected will be reported to the Board of Supervisors and listed in the 
appropriate contractor performance database. The report to the Board will include improvement 
and corrective action measures taken by County and Contractor. If improvement does not occur 
consistent with the corrective action measures, County may terminate this Agreement or impose 
other penalties as specified in this Agreement. 

30.6 COMPLIANCE WITH COUNTY’S JURY SERVICE PROGRAM 

30.6.1 JURY SERVICE PROGRAM 

This Agreement is subject to the provisions of County’s ordinance entitled Contractor Employee 
Jury Service (“Jury Service Program”) as codified in Sections 2.203.010 through 2.203.090 of the 
Los Angeles County Code, a copy of which is attached as Appendix L.3 (Contractor Employee Jury 
Service) and incorporated by reference into and made a part of this Agreement.  

30.6.2 WRITTEN EMPLOYEE JURY SERVICE POLICY 

Unless Contractor has demonstrated to County’s satisfaction either that Contractor is not a 
“Contractor” as that term is defined under the Jury Service Program (Section 2.203.020 of the 
Los Angeles County Code) or that Contractor qualifies for an exception to the Jury Service 
Program (Section 2.203.070 of the Los Angeles County Code), Contractor shall have and adhere 
to a written policy that provides that its Employees shall receive from Contractor, on an annual 
basis, no less than five (5) days of regular pay for actual jury service. The policy may provide that 
Employees deposit any fees received for such jury service with Contractor or that Contractor 
deduct from the Employee’s regular pay the fees received for jury service. 

For purposes of this Section 30.6 (Compliance with the County’s Jury Service Program), 
“Contractor” means a person, partnership, corporation, or other entity which has a contract with 
County or a subcontract with a County Contractor and has received or will receive an aggregate 
sum of Fifty Thousand Dollars ($50,000) or more in any twelve (12) month period under one or 
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more County contracts or subcontracts. “Employee” means any California resident who is a full-
time employee of Contractor. “Full-time” means forty (40) hours or more worked per week, or a 
lesser number of hours if: (1) the lesser number is a recognized industry standard as determined 
by County, or (2) Contractor has a long-standing practice that defines the lesser number of hours 
as full-time. Full-time employees providing short-term, temporary services of ninety (90) days or 
less within a twelve (12) month period are not considered full-time for purposes of the Jury 
Service Program. If Contractor uses any subcontractor to perform services for County under the 
Agreement, the subcontractor shall also be subject to the provisions of this Section 30.6 
(Compliance with the County’s Jury Service Program). The provisions of this Section 30.6 
(Compliance with the County’s Jury Service Program) shall be inserted into any such subcontract 
agreement and a copy of the Jury Service Program shall be attached to the subcontract 
agreement.  

30.6.3 JURY SERVICE PROGRAM ADDITIONAL TERMS 

If Contractor is not required to comply with the Jury Service Program when the Agreement 
commences, Contractor shall have a continuing obligation to review the applicability of its 
“exception status” from the Jury Service Program, and Contractor shall immediately notify County 
if Contractor at any time either comes within the Jury Service Program’s definition of “Contractor” 
or if Contractor no longer qualifies for an exception to the Jury Service Program. In either event, 
Contractor shall immediately implement a written policy consistent with the Jury Service Program. 
County may also require, at any time during the Agreement and at its sole discretion, that 
Contractor demonstrate, to County’s satisfaction, that Contractor either continues to remain 
outside of the Jury Service Program’s definition of “Contractor” or that Contractor continues to 
qualify for an exception to the Program. 

Contractor’s violation of this Section 30.6 (Compliance with the County’s Jury Service Program) of 
the Agreement may constitute a material breach of the Agreement. In the event of such material 
breach, County may, in its sole discretion, terminate the Agreement and bar Contractor from the 
award of future County contracts for a period of time consistent with the seriousness of the 
breach. 

30.7 CONSIDERATION OF HIRING COUNTY EMPLOYEES TARGETED FOR LAYOFF/OR RE-EMPLOYMENT 
LIST 

Should Contractor require additional or replacement personnel after the Effective Date of this 
Agreement to perform the Services set forth herein, Contractor shall give consideration for such 
employment openings to qualified, permanent County employees who are targeted for layoff or 
qualified, former County employees who are on a re-employment list during the life of this 
Agreement.  

30.8 CONSIDERATION OF HIRING GAIN/GROW PROGRAM PARTICIPANTS 

(a) Should Contractor require additional or replacement personnel after the Effective Date 
of this Agreement, Contractor shall give consideration for any such employment openings 
to participants in County’s Department of Public Social Services Greater Avenues for 
Independence (GAIN) Program or General Relief Opportunity for Work (GROW) Program 
who meet Contractor’s minimum qualifications for the open position. For this purpose, 
consideration shall mean that Contractor will interview qualified candidates. County will 
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refer GAIN/GROW participants by job category to Contractor. Contractor shall report all 
job openings with job requirements to: GAINGROW@dpss.lacounty.gov to obtain a list of 
qualified GAIN/GROW job candidates.   

(b) In the event that both laid-off County employees and GAIN/GROW participants are 
available for hiring, County employees shall be given first priority.  

30.9 CONTRACTOR’S WARRANTY OF ADHERENCE TO COUNTY’S CHILD SUPPORT COMPLIANCE 
PROGRAM 

(a) Contractor acknowledges that County has established a goal of ensuring that all 
individuals who benefit financially from County through contract are in compliance with 
their court-ordered child, family, and spousal support obligations in order to mitigate the 
economic burden otherwise imposed upon County and its taxpayers. 

(b) As required by the County’s Child Support Compliance Program (Los Angeles County Code 
Chapter 2.200) and without limiting Contractor’s duty under this Agreement to comply 
with all applicable provisions of law, Contractor warrants that it is now in compliance and 
shall during the Term maintain in compliance with employment and wage reporting 
requirements as required by the Federal Social Security Act (42 USC Section 653a) and 
California Unemployment Insurance Code Section 1088.5, and shall implement all lawfully 
served Wage and Earnings Withholding Orders or Child Support Services Department 
Notices of Wage and Earnings Assignment for Child, Family, or Spousal Support, pursuant 
to Code of Civil Procedure Section 706.031 and Family Code Section 5246(b). 

(c) Failure of Contractor to maintain compliance with the requirements set forth in Section 
30.9 (Contractor’s Warranty of Adherence to County’s Child Support Compliance 
Program), shall constitute default under this Agreement. Without limiting the rights and 
remedies available to County under any other provision of this Agreement, failure of 
Contractor to cure such default within ninety (90) calendar days of written notice shall be 
grounds upon which County may terminate this Agreement pursuant to Section 29.2 
(Termination for Material Breach) and pursue debarment of Contractor, pursuant to Los 
Angeles County Code Chapter 2.202.   

30.10 SAFELY SURRENDERED BABY LAW 

(a) Contractor acknowledges that County places a high priority on the implementation of the 
Safely Surrendered Baby Law. Contractor understands that it is County’s policy to 
encourage all County contractors to voluntarily post the County’s “Safely Surrendered 
Baby Law” poster in a prominent position at Contractor’s place of business. Contractor 
will also encourage its Subcontractors, if any, to post this poster in a prominent position 
in the Subcontractor’s place of business. The County’s Department of Children and Family 
Services will supply Contractor with the poster to be used. Information on how to receive 
the poster can be found on the Internet at http://www.babysafela.org.  

(b) Contractor shall notify and provide to its employees, and shall require each Subcontractor 
to notify and provide to its employees, a fact sheet regarding the Safely Surrendered Baby 
Law, its implementation in Los Angeles County, and where and how to safely surrender a 
baby. The fact sheet is set forth in Appendix L.6 (Safely Surrendered Baby Law) of this 

http://www.babysafela.org/
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Contract and is also available on the Internet at www.babysafela.org for printing 
purposes. 

30.11 NOTICE TO EMPLOYEES REGARDING THE FEDERAL EARNED INCOME CREDIT 

Contractor shall notify its employees, and shall notify each Subcontractor to notify its employees, 
that they may be eligible for the Federal Earned Income Credit under the federal income tax laws. 
Such notice shall be provided in accordance with the requirements set forth in Internal Revenue 
Service Notice No. 1015.  

30.12 DEFAULTED PROPERTY TAX REDUCTION PROGRAM 

(a) Contractor acknowledges that County has established a goal of ensuring that all 
individuals and businesses that benefit financially from County through contract are 
current in paying their property tax obligations (secured and unsecured roll) in order to 
mitigate the economic burden otherwise imposed upon County and its taxpayers. 

Unless Contractor qualifies for an exemption or exclusion, Contractor warrants and 
certifies that to the best of its knowledge it is now in compliance, and during the Term, 
will maintain compliance with Los Angeles County Code Chapter 2.206.  

(b) Failure of Contractor to maintain compliance with the requirements set forth in Section 
30.12 (Defaulted Property Tax Reduction Program) shall constitute default under this 
Agreement. Without limiting the rights and remedies available to County under any other 
provision of this Agreement, failure of Contractor to cure such default within ten (10) days 
of notice shall be grounds upon which County may terminate this Agreement or pursue 
debarment of Contractor, pursuant to Los Angeles County Code Chapter 2.206. 

30.13 RESTRICTIONS ON LOBBYING 

(a) If any federal funds are to be used to pay for Contractor’s Services under this Agreement, 
Contractor shall fully comply with all certification and disclosure requirements prescribed 
by Section 319 of Public Law 101-121 (31 U.S.C. §1352) and any implementing regulations, 
and shall ensure that each of its Subcontractors receiving funds provided under this 
Agreement also fully complies with all such certification and disclosure requirements. 

(b) Contractor, and each County lobbyist or County lobbying firm as defined in County Code 
Section 2.160.010 retained by Contractor, shall fully comply with the County’s Lobbyist 
Ordinance, County Code Chapter 2.160. Failure on the part of Contractor or any County 
lobbyist or County lobbying firm retained by Contractor to fully comply with the County’s 
Lobbyist Ordinance shall constitute a material breach of this Agreement, upon which 
County may in its sole discretion, immediately terminate or suspend this Agreement at 
County's option, either for material breach under Section 27.2 (Termination for Material 
Breach) of this Agreement or for convenience under Section 27.4 (Termination for 
Convenience) of this Agreement.  

30.14 STAFF PERFORMANCE WHILE UNDER INFLUENCE 

Contractor shall use reasonable efforts to ensure that no employee of Contractor shall perform 
services hereunder while under the influence of any alcoholic beverage, medication, narcotic, or 
other substance, which might impair his/her physical or mental performance. 
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30.15 CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION – LOWER-TIER COVERED TRANSACTIONS (2 C.F.R. PART 376) 

Contractor hereby acknowledges that County is prohibited from contracting with and making sub-
awards to parties that are suspended, debarred, ineligible, or excluded or whose principals are 
suspended, debarred, ineligible, or excluded from securing federally funded contracts. By 
executing this Agreement, Contractor certifies that neither it nor any of its owners, officers, 
partners, directors, other principals, employees, or independent contractors is currently 
suspended, debarred, ineligible, or excluded from securing federally funded contracts. Further, 
by executing this Agreement, Contractor certifies that, to its knowledge, none of its 
Subcontractors, at any tier, or any owners, officers, partners, directors, other principals, 
employees, or independent contractors of any subcontractor is currently suspended, debarred, 
ineligible, or excluded from securing federally funded contracts. Contractor is responsible to 
reimburse County for all associated costs (repayment, fine, and penalty) that may be incurred as 
a result of inappropriate claims submitted by or on behalf of one of their staff or vendors who are 
excluded or suspended. Failure of Contractor to comply with this provision shall constitute a 
material breach of this Agreement upon which County may immediately terminate or suspend 
this Agreement.  

30.16 COMPLIANCE WITH COUNTY’S ZERO TOLERANCE POLICY ON HUMAN TRAFFICKING 

The Contractor acknowledges that the County has established a Zero Tolerance Policy on Human 
Trafficking prohibiting Contractors from engaging in human trafficking. 

If Contractor or a member of the Contractor’s staff is convicted of a human trafficking offense, 
the County shall require that the Contractor or member of the Contractor’s staff be removed 
immediately from performing Services under this Agreement. The County will not be under any 
obligation to disclose confidential information regarding the offenses other than those required 
by law. 

Disqualification of any member of the Contractor’s staff pursuant to this Section 30.16 
(Compliance with County’s Zero Tolerance Policy on Human Trafficking) shall not relieve the 
Contractor of its obligation to complete all work in accordance with the terms and conditions of 
this Agreement 

30.17 FEDERAL ACCESS TO RECORDS 

If, and to the extent that, Section 1861(v)(1)(l) of the Social Security Act (42 U.S.C. Section 
1395x(v)(1)(l)) is applicable, Contractor agrees that for a period of four (4) years following the 
furnishing of Services under this Agreement, Contractor shall maintain and make available, upon 
written request, to the Secretary of the United States Department of Health and Human Services 
or the Controller General of the United States, or to any of their authorized representatives, the 
Agreements, books, documents and records of Contractor which are necessary to verify the 
nature and extent of the costs of Services provided hereunder.  Furthermore, if Contractor carries 
out any of the Services provided hereunder through any subcontract with a value or cost of Ten 
Thousand Dollars ($10,000) or more over a twelve (12) month period with a related organization 
(as that term is defined under federal law), Contractor agrees that each such subcontract 
agreement shall provide for such access to the subcontract agreement, books, documents, and 
records of the Subcontractor. 
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30.18 TIME OFF FOR VOTING  

Contractor shall notify its employees, and shall require each Subcontractor to notify and provide 
to its employees, information regarding the time off for voting law (Elections Code Section 14000). 
Not less than ten (10) days before every statewide election, every Contractor and Subcontractor 
shall keep posted conspicuously at the place of work, if practicable, or elsewhere where it can be 
seen as employees come or go to their place of work, a notice setting forth the provisions of 
Section 14000.  

30.19 FAIR LABOR STANDARDS  

Contractor shall comply with all applicable provisions of the Federal Fair Labor Standards Act and 
shall indemnify, defend, and hold harmless County and its agents, officers, and employees from 
any and all liability, including, but not limited to, wages, overtime pay, liquidated damages, 
penalties, court costs, and attorneys' fees arising under any wage and hour law, including, but not 
limited to, the Federal Fair Labor Standards Act, for work performed by Contractor’s employees 
for which County may be found jointly or solely liable.  

30.20 CONTRACTOR ALERT REPORTING DATABASE (CARD) 

County maintains databases that track and monitor Contractor’s performance history. 
Information entered into such databases may be used for a variety of purposes, including 
determining whether County will exercise an Agreement term extension option. 

30.21 LOCAL SMALL BUSINESS ENTERPRISE (SBE) PREFERENCE PROGRAM 

(a) This Agreement is subject to the provisions of County’s ordinance entitled Local Small 
Business Enterprise Preference Program, as codified in Chapter 2.204 of the Los Angeles 
County Code. 

(b) Contractor shall not knowingly and with the intent to defraud, fraudulently obtain, retain, 
attempt to obtain or retain, or aid another in fraudulently obtaining or retaining or 
attempting to obtain or retain certification as a Local SBE. 

(c) Contractor shall not willfully and knowingly make a false statement with the intent to 
defraud, whether by affidavit, report, or other representation, to a County official or 
employee for the purpose of influencing the certification or denial of certification of any 
entity as a Local SBE. 

(d) If Contractor has obtained certification as a Local SBE by reason of having furnished 
incorrect supporting information or  by  reason of having withheld information,  and 
which knew, or should have known, the information furnished was incorrect or the 
information withheld was relevant to its request for certification, and which by reason of 
such certification has been awarded this Agreement to which it would not otherwise have 
been entitled, shall: 

(i) Pay to County any difference between the Agreement amount and what County’s 
costs would have been if the Agreement had been properly awarded; 

(ii) In addition to the amount described in subdivision (i), be assessed a penalty in an 
amount of not more than ten percent (10%) of the amount of the Agreement; 
and 
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(iii) Be subject to the provisions of Chapter 2.202 of the Los Angeles County Code 
(Determinations of Contractor Non-responsibility and Contractor Debarment). 

The above penalties shall also apply to any business that has previously obtained proper 
certification, however, as a result of a change in their status would no longer be eligible 
for certification, and fails to notify the state and Internal Services Department of this 
information prior to responding to a solicitation or accepting a contract award. 

30.22 TRANSITIONAL JOB OPPORTUNITIES PREFERENCE PROGRAM 

(a) This Agreement is subject to the provisions of County’s ordinance entitled Transitional 
Job Opportunities Preference Program, as codified in Chapter 2.205 of the Los Angeles 
County Code.  

(b) Contractor shall not knowingly and with the intent to defraud, fraudulently obtain, retain, 
attempt to obtain or retain, or aid another in fraudulently obtaining or retaining or 
attempting to obtain or retain certification as a Transitional Job Opportunity vendor. 

(c) Contractor shall not willfully and knowingly make a false statement with the intent to 
defraud, whether by affidavit, report, or other representation, to a County official or 
employee for the purpose of influencing the certification or denial of certification of any 
entity as a Transitional Job Opportunity vendor. 

(d) If Contractor has obtained County certification as a Transitional Job Opportunity vendor 
by reason of having furnished incorrect supporting information or by reason of having 
withheld information, and which knew, or should have known, the information furnished 
was incorrect or the information withheld was relevant to its request for certification, and 
which by reason of such certification has been awarded this Agreement to which it would 
not otherwise have been entitled, shall: 

(i) Pay to County any difference between the Agreement amount and what County’s 
costs would have been if the Agreement had been properly awarded; 

(ii) In addition to the amount described in subdivision (i), be assessed a penalty in an 
amount of not more than ten percent (10%) of the amount of the Agreement; 
and 

(iii) Be subject to the provisions of Chapter 2.202 of the Los Angeles County Code 
(Determinations of Contractor Non-responsibility and Contractor Debarment). 

The above penalties shall also apply to any business that has previously obtained proper 
certification, however, as a result of a change in their status would no longer be eligible 
for certification, and fails to notify the state and Internal Services Department of this 
information prior to responding to a solicitation or accepting a contract award. 

30.23 DISABLED VETERAN BUSINESS ENTERPRISE PREFERENCE PROGRAM 

(a) This Agreement is subject to the provisions of County’s ordinance entitled Disabled 
Veteran Business Enterprise Preference Program, as codified in Chapter 2.211 of the Los 
Angeles County Code.  
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(b) Contractor shall not knowingly and with the intent to defraud, fraudulently obtain, retain, 
attempt to obtain or retain, or aid another in fraudulently obtaining or retaining or 
attempting to obtain or retain certification as a Disabled Veteran Business Enterprise. 

(c) Contractor shall not willfully and knowingly make a false statement with the intent to 
defraud, whether by affidavit, report, or other representation, to a County official or 
employee for the purpose of influencing the certification or denial of certification of any 
entity as a Disabled Veteran Business Enterprise. 

(d) If Contractor has obtained certification as a Disabled Veteran Business Enterprise by 
reason of having furnished incorrect supporting information or by reason of having 
withheld information, and which knew, or should have known, the information furnished 
was incorrect or the information withheld was relevant to its request for certification, and 
which by reason of such certification has been awarded this Agreement to which it would 
not otherwise have been entitled, shall: 

(i) Pay to County any difference between the Agreement amount and what County’s 
costs would have been if the Agreement had been properly awarded; 

(ii) In addition to the amount described in subdivision (i), be assessed a penalty in an 
amount of not more than ten percent (10%) of the amount of the Agreement; 
and 

(iii) Be subject to the provisions of Chapter 2.202 of the Los Angeles County Code 
(Determinations of Contractor Non-responsibility and Contractor Debarment). 

The above penalties shall also apply to any business that has previously obtained proper 
certification, however, as a result of a change in their status would no longer be eligible 
for certification, and fails to notify the state and Internal Services Department of this 
information prior to responding to a solicitation or accepting a contract award. 

 

30.24 COMPLIANCE WITH FAIR CHANCE EMPLOYMENT PRACTICES 

Contractor shall comply with fair chance employment hiring practices set forth in California 
Government Code Section 12952, Employment Discrimination: Conviction History. Contractor’s 
violation of this paragraph of the Agreement may constitute a material breach of the Agreement.  
In the event of such material breach, County may, in its sole discretion, terminate the Agreement. 

 

[Signature provided on the following page] 
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IN WITNESS WHEREOF, the Board of Supervisors of the County of Los Angeles has caused this Agreement 
to be executed by the County's Director of the Health Agency and Contractor has caused this Agreement 
to be executed in its behalf by its duly authorized officer, the day, month, and year first above written. 
 

COUNTY OF LOS ANGELES   
 

By        
Christina R. Ghaly, M.D.    
Health Agency Director    

 
 
 
 
 

CONTRACTOR     
 

      
 
 

By        
Signature     

 
      
Printed Name     

 
      
Title      

 
 
 
 
 
 
 APPROVED AS TO FORM: 
 MARY C. WICKHAM 
 County Counsel 
 
 
By       
 [**]  
 [**] Deputy County Counsel 
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EXHIBIT A.1 

COST ACCOUNTING AND DECISION SUPPORT SYSTEM STATEMENT OF WORK 

1. Introduction 

This Exhibit A.1 (Cost Accounting and Decision Support System Statement of Work) (sometimes referred 
to in this Exhibit as “this SOW”) is an attachment and addition to the Cost Accounting and Decision 
Support System and Services Agreement dated _______________, 20___ (the “Agreement”) entered 
into by and between the County of Los Angeles (“County”) and _________________ (“Contractor”), and 
is incorporated in the Agreement by reference hereof. In the event of conflicting terms between the 
Agreement and this SOW, the terms of the Agreement shall prevail and nothing in this SOW shall modify 
or amend any provisions of the Agreement (including all components such as Statements of Work, 
Service Level Agreements, Exhibits, etc.) unless such modifications or amendments and the provisions of 
the Agreement which they modify or amend are specifically identified in this SOW and are Approved. 
This SOW includes any attachments hereto. Any capitalized terms not defined in this SOW shall have the 
meaning as used in the Agreement. 

2. Business Objectives 

The following summary of the Cost Accounting and Decision Support System (sometimes referred to as 
the “CADS System”) and Contractor’s obligations to provide the related Services to the implementation 
and training of the CADS System under this Statement of Work (“SOW”) are conditioned on such 
functionality being needed to satisfy the functional requirements set forth in Appendix E (Functional 
Requirements) and those set forth in Exhibit A._ (CADS System Specifications). The CADS System will 
allow County to capture accurate costs of its services, such as the cost of patient encounters, down to 
the individual component level (e.g., labor, devices, drugs, supplies, and facilities). The completed CADS 
System will allow County to (i) compare costs per service and provider across each of its facilities 
individually, in combinations, and in aggregate and deliver reports and data insights to support analysis 
of the cost structure of County services; (ii) identify areas of County services with significant cost 
variances; and (iii) conduct analysis on staffing numbers, use of ancillary services, supplies, and other 
direct and allocated costs; (iv) analyze data to identify opportunities for performance improvement and 
growth; (v) develop financial models and reports to support what-if analysis and modeling; (vi) provide 
enterprise-wide business and financial support covering budget modeling, variance analysis, financial 
analysis, cost accounting, service line profitability, and related functionality. The specific examples of 
benefits to the County and the features and functions that the CADS System will enable the County to 
achieve are listed in Exhibit A._.1 (Cost Accounting and Decision Support System Scenarios and 
Outcomes).   

The business objective identified or referred to in this Section 2 (Business Objectives) are collectively 
referred to as “Business Objectives” and shall be incorporated into the Business Objectives in Recital D of 
the Agreement. 

3. Cost Accounting and Decision Support System  

This SOW describes the Licensed Software, Implementation, Hardware, Hosting, Support and other 
Services to deliver the CADS System. The Deliverables in this SOW may be delivered such that Services 
may occur with regards to multiple tasks simultaneously. 

The CADS System will be installed and interfaced with the EHR System, the General Ledger, and with a 
number of other data source systems that supply the necessary data. These systems include but are not 
limited to: 
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• Electronic Medical Record (Cerner: Millennium) – Information from the EHR System, will 
provide clinical information and accounting records (itemized charges) to the Cost Accounting 
System.  

• Patient Accounting (Affinity) – This system will provide patient demographic and financial 
information.  

• General Ledger (eCAPS) – Information from eCaps will feed the Cost Accounting system with 
cost of staff, cost center ID, area, department objects (i.e., natural class code, cost for resources 
by classification, cost for supplies by code).  

• Payroll (Labor Cost Distribution System (OSHPD)) – This is the lower level of detail that 
supports the ledger (payroll title, overtime, standby, regular time, productive & non-production 
hours worked by category).  

• Human Resources (eHR System) – This system will provide the HR related data (e.g., item, 
timesheets). 

• Supply Procurement System (eProcurement/GHX) – This subsidiary system to eCAPS contains 
details on supplies broken down by item level. Items on the itemized billing relate to 
eProcurement information and will be linked by department code.  

• Health Care Provider Management System (CACTUS) – This system provides provider-specific 
information such as credentials, work locations and specialties. 

• Contract Management Database (Vendor Accounting System (VATS) and One Staff – (ANSOS)) 
– This system contains the contract for registry employees, hours they work, and associated 
costs, at location and hourly level of detail (similar to unit code in G/L, but is currently lost when 
transferred to G/L). As long as there is a common identifier (unit code / cost center) it is 
possible to relay and link this information to the Cost Accounting System. This can be 
automated if these files need to be uploaded frequently. 

• Data Warehouse (CEDAR) – This system will provide out-of-network claim payment information 
for DHS managed care members, including a clinical DataMart that houses clinical data, such as 
encounters detail including diagnosis and procedure codes, laboratory test results, 
pharmaceuticals dispensed, provider empanelment assignments, clinic scheduling information, 
and referrals.  

These data sources will be aggregated within the CADS System and displayed through a variety of 
analytics tools and dashboards. The figure below provides a conceptual overview of the data flow, 
aggregation, and display of the CADS System to be implemented by this SOW. 
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Figure 1 LA DHS Cost Accounting and Decision Support System Data Source Systems 

 

 

3.1 SOW Team Structure and Resources 

Contractor will provide a Project Staffing and Resource Management Plan (as specified under Subtask 1.2 
(Create Project Staffing and Resource Management Plan) of this SOW). This plan will be utilized to 
establish fully loaded (identification of FTE equivalent or hours for all resources by Key Milestone) 
Contractor resource staffing commitments and to detail specific County resources (e.g. staffing, 
equipment, etc.) that will guide County on how best to allocate and deploy staff to this Project. 
Notwithstanding the forgoing, this is a fixed fee engagement and the Contractor resources identified in 
the Project Staffing and Resource Management Plan do not limit the resources that may be required by 
Contractor. 

3.2 Critical Success Factors 

A number of factors are deemed critical to overall Project success. The Parties acknowledge that the 
following factors are critical to the success of this Project:  

Strong Project Management — Effectively managing the Services provided under the Agreement to the 
Project Schedule and results to be achieved and managing issues, driving decisions, risk, dependencies, 
and resources in a manner to achieve the Project Schedule and the results. 

Open Communication and Governance Structure Clearly Defined — Good and open communication 
must be established early. Governance, committee structure, and committee members must be defined 
early. Meeting schedules must also be established for the length of the Project. 

Executive Leadership Involvement — It is imperative that executive leadership from Contractor, and 
County, be involved in the Project governance and meet at regular intervals to discuss the Project’s 
progress and reach agreement on any key decisions that have been escalated to their level. 
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3.3 Schedule 

The commencement date for this SOW will begin upon the Effective Date of the Agreement. This SOW is 
scheduled to be completed at the conclusion of the Project upon the Acceptance by the County Project 
Director of the Deliverables in this SOW.  

Scheduled commencement dates, scheduled completion dates, and anticipated durations for tasks and 
subtasks will be developed as part of the Project Work Plan in accordance with Section 5.1 (Services and 
Deliverables), Subtask 1.1 (Develop and Maintain Detailed Project Work Plan). 

4. General Responsibilities 

For the Services provided under this SOW:  

(1) The Services will be performed by Contractor on-site at sites designated by County and 
off-site location(s) as agreed by the Parties in writing for specific activities.  

(2) Contractor will provide designated full-time on-site key Project leadership members 
to deliver the Services during normal business hours, 8:00 AM to 5:00 PM, Pacific Time, 
Monday through Friday, except County and Contractor recognized holidays, unless 
otherwise agreed by the Parties in writing. Project leadership that is not on-site will 
also be available during normal business hours, 8:00 AM to 5:00 PM, Pacific Time, 
unless otherwise agreed by the Parties in writing. 

(3) Contractor will utilize a web portal implementation methodology, templates, and 
other tools as required to support the efficient and cost-effective execution of the 
Services defined in this SOW, to the extent the use of the web portal otherwise 
complies with the terms of the Agreement. This includes use of Contractor’s 
knowledge capital databases and other repositories of Deliverables and intellectual 
capital from previous client experiences. 

(4) Contractor will provide all Services in English. 

4.1 Contractor Project Manager Responsibilities 

Contractor will designate a Contractor Project Manager through Final Acceptance to whom 
all County communications may be addressed and who has the authority to represent and 
commit Contractor in connection with all aspects of this SOW. 

The Contractor Project Manager’s obligations include: 

(1) Establish and maintain communications through the County SOW Lead and Project 
governance structure; 

(2) Manage the delivery of Services and Service Interdependencies; 

(3) Notify County of any Contractor focal point or contacts for specific activities or tasks; 

(4) Manage and maintain the Project Work Plan that lists, as appropriate, the activities, 
tasks, assignments, Service Interdependencies, Key Milestones, and Deliverables, and 
schedule; 

(5) Measure, track, and evaluate progress against the Project Schedule; 

(6) Work with the County SOW Lead to resolve deviations, if any, from the Project 
Schedule;  

(7) Coordinate and manage the activities of Contractor Personnel;  
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(8) Report to the County SOW Lead problems and issues impacting Contractor's provision 
of the Services that require County’s attention and resolution; 

(9) Coordinate resolution of all Service issues including those raised by the County SOW 
Lead and, as necessary, escalate such issues within the Contractor organization; 

(10) Administer the Project Control Document with the County SOW Lead;  

(11) Conduct regularly scheduled Project Status Meetings and prepare weekly Status 
Reports for the Services defined in this SOW; and 

(12) Assist in the preparation and conduct of monthly steering committee updates.  

Contractor will perform these activities throughout the provision of the Services. 

4.2 Specific County Tasks 

4.2.1 County SOW Lead Responsibilities 

The County will assign a lead for this SOW (referred to as the “Cost Accounting and Decision 
Support System Lead” or “County SOW Lead”). The County SOW Lead will: 

(1) Serve as the primary interface between the Contractor Project Manager and County 
for the tasks and Deliverables set forth in this SOW; 

(2) Review this SOW and the responsibilities of both County and Contractor with the 
Contractor Project Manager; 

(3) Coordinate, manage, and be responsible for the control of the activities of County 
personnel for this SOW; 

(4) Communicate to the Contractor Project Manager any changes that may materially 
affect Contractor’s provision of the Services set forth in this SOW; 

(5) Coordinate with Contractor Project Manager on Contractor’s efforts to resolve 
problems and issues related to the Services set forth in this SOW; 

(6) Work with the Contractor Project Manager to resolve deviations, if any, from the 
Project Work Plan related to this SOW;  

(7) Coordinate resolution of issues raised by the Contractor Project Manager pertaining 
to this SOW and, as necessary, escalate such issues within the County organization; 

(8) Serve as the interface between Contractor’s Project team and all County departments 
participating in activities for the Services set forth in this SOW; 

(9) Notify Contractor of any County focal point or contacts for specific activities or tasks 
related to this SOW; 

(10) Ensure that tasks related to this SOW assigned to personnel within the County 
organization will be completed according to the timetable in the Project Schedule; and 

(11) Participate in selected Project status meetings with Contractor Project team members 
and schedule and coordinate attendance and participation of County personnel for 
interviews, meetings, and work sessions related to the completion of this SOW.  

County may change the County SOW Lead by providing notification to the Contractor Project 
Manager with an introduction and handoff meeting to establish plans for a smooth 
transition. 
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4.2.2 Other County Responsibilities 

County agrees to comply with its responsibilities as described in this SOW. Such obligations 
are to be performed at no charge to Contractor.  

County will: 

(1) Provide County standard and available office space, furniture, and access to the 
internet supporting VPN for Contractor Personnel while working at County’s facilities; 

(2) Locate the Contractor Personnel in an area near County subject matter experts and 
technical personnel, where feasible;  

(3) Provide necessary security badges and clearances for Contractor Personnel working at 
County’s facilities; and 

(4) Make available staff with appropriate skills and experience to deliver County tasks as 
specifically set forth in this SOW. 

5. Services and Deliverables 

5.1 Services and Deliverables Summary Table  

The Services and Deliverables to be provided under this SOW are included in the following table and 
described in greater detail in Section 5.4 (Detailed SOW Tasks). 

Task/Subtask Name Deliverables/Milestones 

Task 1 Project Initiation 

Subtask 1.1. Develop and Maintain Detailed 
Project Work Plan 

Deliverable 1.1. Detailed Project Work Plan (Key 
Deliverable) 

Subtask 1.2. Create Project Staffing and Resource 
Management Plan 

Deliverable 1.2. Project Staffing and Resource 
Management Plan 

Subtask 1.3. Conduct Project Initiation Deliverable 1.3. Project Initiation Completed (Key 
Deliverable) 

Subtask 1.4. Conduct Ongoing Project 
Management 

Deliverable 1.4. Ongoing Project Management 

Task 2 Design Cost Accounting and Decision Support System 

Subtask 2.1. Conduct Discovery Activities and 
Validate Cost Accounting and Budgeting 
Requirements 

Deliverable 2.1. Discovery Findings and Validated 
Cost Accounting and Budgeting Requirements 
(Key Deliverable) 

Subtask 2.2. Identify All Required Data Sources 
and Document Interface Requirements 

Deliverable 2.2. Data Sources and Interface 
Requirements (Key Deliverable) 

Subtask 2.3. Complete and Validate Cost 
Accounting and Budgeting Data Import Design 

Deliverable 2.3. Cost Accounting and Budgeting 
Data Import Design (Key Deliverable)  

Subtask 2.4. Document Reports List and Work 
Plan 

Deliverable 2.4. Reports List and Work Plan (Key 
Deliverable) 

Subtask 2.5. Identify and Document All User 
Roles and Access Modalities 

Deliverable 2.5. User Security Roles and Access 
Modalities 
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Task/Subtask Name Deliverables/Milestones 

Subtask 2.6. Document Detailed Design for 
County CADS System 

Deliverable 2.6. Detailed Design Document for 
County CADS System (Key Deliverable) 

Task 3 Build and Implement Cost Accounting and Decision Support System 

Subtask 3.1. Stand Up the Domains Required for 
the CADS System 

Deliverable 3.1. Required Domains for County 
CADS Implemented 

Subtask 3.2. Configure CADS System to Meet 
Requirements 

Deliverable 3.2. CADS System Configured (Key 
Deliverable) 

Subtask 3.3. Build Reports Deliverable 3.3. Cost Accounting Reports Built 
(Key Deliverable) 

Subtask 3.4. Develop Interfaces for All Data 
Source Systems 

Deliverable 3.4. Interfaces for All Data Source 
Systems Built (Key Deliverable) 

Task 4 Testing 

Subtask 4.1. Develop Test Plan for Full Test Cycle Deliverable 4.1. Test Plan for Full Test Cycle (Key 
Deliverable) 

Subtask 4.2. Develop Test Scripts, Test Scenarios, 
and Test Catalog 

Deliverable 4.2. Test Scripts, Test Scenarios, and 
Test Catalog 

Subtask 4.3. Conduct Full Cycle Testing Deliverable 4.3. Full Cycle Testing Completed 
(Key Deliverable) 

Subtask 4.4. Plan and Conduct Reports Testing Deliverable 4.4. Reports Testing Completed (Key 
Deliverable) 

Subtask 4.5. Plan and Conduct Interfaces Testing Deliverable 4.5. Interfaces Testing Completed 
(Key Deliverable) 

Subtask 4.6. Resolve Test Issues and Defects Deliverable 4.6. Issue Resolution Conducted 

Task 5 Training 

Subtask 5.1. Develop Training Plan Deliverable 5.1. Training Plan 

Subtask 5.2. Develop Training Materials Deliverable 5.2. Training Materials 

Subtask 5.3. Conduct System Administrator and 
Help Desk Training 

Deliverable 5.3. System Administrator and Help 
Desk Training Delivered 

Subtask 5.4. Conduct Super User Training Deliverable 5.4. Super User Training Delivered 
(Key Deliverable) 

Task 6 Deployment 

Subtask 6.1. Develop and Validate Deployment 
Plan 

Deliverable 6.1. Deployment Plan 

Subtask 6.2. Conduct Deployment Deliverable 6.2. Completed Deployment (Key 
Deliverable) 

Subtask 6.3. Provide Go-Live Support and 
Transition to Production Support 

Deliverable 6.3. Go-Live Support and Transition 
to Production Support Completed 

Task 7 Project Close-out 



 

County of Los Angeles 
[**] 
 

8 Exhibit A.1 (Cost Accounting and Decision 
Support System Statement of Work) 

Agreement No. [**]  

Task/Subtask Name Deliverables/Milestones 

Subtask 7.1. Develop Project Close-out Checklist Deliverable 7.1. Project Close-out Checklist 

Subtask 7.2. Conduct CADS System Post Go-Live 
Assessment 

Deliverable 7.2. CADS System Post Go-Live 
Assessment (Key Deliverable) 

Subtask 7.3. Achieve CADS System Final 
Acceptance 

Deliverable 7.3. CADS System Final Acceptance 

Subtask 7.4. Conduct Project Close-out Deliverable 7.4. Project Close-out Completed 
(Key Deliverable) 

5.2 Deliverable Development and Approval Process  

This Section 5.2 (Deliverable Development and Approval process) specifies a repeating process for 
developing Deliverables for this SOW. Each Deliverable shall be developed in accordance with the 
following Contractor’s obligations, which shall be subtasks to each individual task: 

(1) All Deliverables must be developed in the form and format agreed to by County and 
Contractor using a Deliverables Expectations Document (also referred to as a “DED”) 
Approved by County. As each Project Deliverable is submitted, Contractor must 
include a copy of the Project DED as the cover sheet. A template to be used for each 
DED during this Project can be found in Section 5.5 (Project Deliverable Expectations 
Document Template) of this SOW. 

(2) Develop agendas, and coordinate scheduling with County, for all necessary events 
(e.g., workshops, meetings) for the production of the Deliverable.  

(3) Facilitate events (e.g., workshops, meetings) as required for the development of each 
Deliverable.  

(4) Record and analyze the input received from all events (e.g., workshops, meetings, and 
learning sessions) and distribute results or minutes for review to event participants.  

(5) Prepare drafts of the Deliverables for County for review.  

(6) Provide a structured process for County to provide feedback on drafts, including 
events, as appropriate. 

(7) Compile and incorporate County feedback to the draft Deliverable and prepare a 
revised Deliverable. 

(8) Distribute the revised Deliverable to County for review; obtain and analyze County 
feedback as above, and repeat if necessary. 

(9) Complete a final version of the Deliverable including, prior to distribution for Approval 
by County, validation by Contractor that the Deliverable conforms to the Specifications 
and meets the Acceptance Criteria.  

After receipt of a Deliverable from Contractor, the County SOW Lead or designee shall notify the 
Contractor Project Manager and assigned Project team resources in writing as to any specific changes 
requested (together with a reasonably detailed explanation of the reasons why the Deliverable should be 
modified) in as expeditious a time frame as possible given the nature of the Deliverable and the schedule. 
Unless a change is disputed, Contractor shall make all changes described in a timely manner so as to not 
adversely impact the schedule under the Project Work Plan. Upon completion of such changes, the 
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Deliverable shall be provided to County with a request for Acceptance. County shall notify Contractor of 
its Acceptance or rejection in a time frame that is practical and reasonable given the nature, criticality, 
and complexity associated with the Acceptance Testing/review. 

5.3 Support Services  

For the avoidance of doubt, the CADS System shall be deemed Licensed Software under this Agreement, 
and subject to the representations, and warranties as set forth in the Agreement.  

Support and maintenance for the CADS System will be provided in accordance with the Services 
identified in Task 2 (Maintenance and Operations) set forth in Exhibit A.2 (Support Services and 
Maintenance Statement of Work), and the term “Support Services” in the Agreement as applied to the 
CADS System shall refer to such Services. 

5.4 Detailed SOW Tasks 

Task 1 Project Initiation  

Task Description 

Contractor will develop a CADS System Project Work Plan. The team members from Contractor, 
County, and external stakeholders will be introduced and their specific roles will be described through 
activities including a Project Initiation Session. A CADS System-specific introduction and training will 
be provided for the County personnel working on this SOW (referred to in this Exhibit as the “Cost 
Accounting and Decision Support System Workgroup” or “County Workgroup”) and the Cost 
Accounting and Decision Support System Workgroup will be introduced to various Contractor tools 
and methodologies, and Best Practice recommendations that will be used throughout this SOW. 

Subtasks/Deliverables 

Subtask 1.1. Develop and Maintain Detailed 
Project Work Plan 

Prior to execution of the Agreement, the 
Contractor will develop an Initial Project Work 
Plan (PWP) for the CADS System Project. The 
PWP shall include: 

• Deliverables, tasks, and subtasks; 

• Associated dependencies among 
Deliverables, tasks, and subtasks within this 
SOW and across all related work streams; 

• Key personnel assigned, including level of 
commitment by resource (on-site and off-
site) 

• Resources (effort hours and roles) required 
for each Deliverable, task, and subtask; 

• Start and completion dates for each 
Deliverable, task, and subtask; 

• Acceptance Criteria for each Deliverable; and 
Milestones and Key Milestones. 

Following execution of the Agreement, the 
Contractor will review the initial PWP with 

Deliverable 1.1. Detailed Project Work Plan 

• Initial Project Work Plan 

• Final baseline Project Work Plan 

 

Acceptance Criteria 

• Contractor completes review of draft Project 
Work Plan with Key County Individuals as 
identified by the County SOW Lead. 

• Timelines detailed in the Project Work Plan 
are realistically achievable with reasonable 
effort as determined by County. 

• Final baseline Project Work Plan 
incorporates, and is consistent with, County 
feedback. 

• Final baseline Project Work Plan addresses all 
elements described in Subtask 1.1 (Develop 
and Maintain Detailed Project Work Plan). 

• Final baseline Project Work Plan is delivered 
in accordance with the Agreement, 
Specifications and agreed delivery date, and 
has been Approved by County. 
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County Project Management and leadership for 
familiarization and to gather feedback. 

The Contractor will incorporate County feedback 
and update and present a final PWP as initial 
baseline. 

The Contractor will maintain the PWP throughout 
the duration of this SOW and hold regular PWP 
review sessions or incorporate the PWP into 
ongoing project meetings.  

Subtask 1.2. Create Project Staffing and 
Resource Management Plan 

The Contractor will initiate this Subtask by 
identifying all applicable organizational, 
departmental, consulting, contractor, and vendor 
stakeholders.  

Contractor will create a Project Staffing 
andResource Management Plan for all project 
steps for County including:  

• Resources and staffing levels required for the 
Cost Accounting and Decision Support System 
SOW; 

• Short descriptions of positions identified in 
the Project Staffing and Resource 
Management Plan; 

• Fully loaded Contractor resource staffing 
commitments (i.e., identification of FTE 
equivalent or hours for all resources by Key 
Milestone); 

• Project Organizational Chart that aligns with 
Contractor Licensed Software, Third-Party 
Products, and work streams documented in 
the SOWs; 

• Reporting relationships; 

• Description of other resources such as 
conference rooms, training rooms, 
connectivity, calendars, etc.; 

• Education Tracker to monitor training 
received or required for specific County 
staff/roles; and 

• Guidelines for knowledge transfer between 
County personnel as they change roles, leave, 
or join the Project.  

The Plan shall reflect all roles, responsibilities, 
and activities in the CADS System Work Plan. 

Deliverable 1.2. Project Staffing and Resource 
Management Plan 

• Initial and updated Project Resource 
requirements and estimates 

• Project Staffing and Resource Management 
Plan 

 

Acceptance Criteria: 

• Contractor completes review of draft Project 
Staffing and Resource Management Plan with 
Key County Individuals as identified by the 
County SOW Lead. 

• Final Project Staffing and Resource 
Management Plan incorporates, and is 
consistent with, County feedback. 

• Final Project Staffing and Resource 
Management Plan addresses all elements 
described in Subtask 1.2 (Create Project 
Staffing and Resource Management Plan). 

• Final Project Staffing and Resource 
Management Plan is delivered in accordance 
with the Agreement, Specifications, and 
agreed delivery date, and has been Approved 
by County. 
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Contractor will develop a draft Project Staffing 
and Resource Management Plan and submit it to 
County for review and feedback.  

Contractor will incorporate County feedback and 
proposed changes into the Project Staffing and 
Resource Management Plan and submit a final 
version to County for Approval. 

Subtask 1.3. Conduct Project Initiation 

Contractor will conduct an Initiation Session 
(Kickoff event) to provide an introduction to the 
Services covered by this SOW to the County 
Executive Leadership and County resources 
required to complete the tasks in this SOW. The 
Kickoff event will include discussion of, the 
timelines, dependencies and nature of the work 
effort that will be required to implement this 
SOW. 

Before the Project Initiation Session, Contractor 
will: 

• Work with County to identify all Contractor 
and County resources required to complete 
the tasks outlined in this SOW; 

• Jointly review and finalize participant list no 
later than four (4) weeks prior to the Kickoff 
event; 

• Develop an agenda/schedule for the Kickoff 
event; and 

• Review and finalize materials for the Kickoff 
event with County no later than one (1) week 
prior to the Kickoff event. 

Contractor will conduct the CADS System 
Initiation Session as follows: 

• Provide background and overview of the 
CADS System, including any possible 
challenges and anticipated success criteria; 

• Review tasks, Deliverables, and Milestones 
for the development of the CADS System 
design and implementation activities; and 

• Provide training on data collection and design 
decision  tools, processes, and 
methodologies, along with Best Practice 
recommendations, that will be used to 
accomplish the activities under this SOW. 

After the initiation session, Contractor will 
prepare a Kickoff Event Summary Report and a 

Deliverable 1.3. Project Initiation Completed 

• Project kickoff event 

• Final list of participants for Cost Accounting 
Kickoff event 

• Project kickoff event materials 

• Report documenting Cost Accounting and 
Decision Support System SOW dependencies 

• List of County Workgroup members who 
attended the CADS System Kickoff event 

• Kickoff Event Summary Report 

 

Acceptance Criteria: 

• The CADS System Kickoff Event Summary 
Report has been Approved by County. 

• Report documenting Cost Accounting and 
Decision Support System SOW dependencies 
that addresses all elements described in 
Subtask 1.3 (Conduct Project Initiation). 

• Report documenting Cost Accounting and 
Decision Support System SOW dependencies 
has been Approved by County. 
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report documenting Cost Accounting and 
Decision Support System SOW dependencies for 
review and Approval by County. 

Subtask 1.4. Conduct Ongoing Project 
Management 

Contractor will conduct ongoing project 
management activities for the duration of the 
Services provided under this SOW and will 
provide the following Project Control Documents: 

• Maintain Project Work Plan (developed in 
Subtask 1.1); 

• Coordinate work efforts related to this SOW 
with other Contractor and County initiatives 
(e.g., EHR System Upgrades, Enhancements, 
etc.); 

• Perform Error Management; 

• Manage and Develop Communications; 

• Perform Risk Management; 

• Manage staffing and resources consistent 
with the Project Staffing and Resource 
Management Plan (developed in Subtask 
1.2); 

• Perform configuration and technology 
change management; 

• Perform Issue Management; 

• Perform Project Change Management; 

• Perform Quality Management; 

• Perform Deliverables Management;  

• Develop Status Reports and Conduct Status 
Meetings; and 

• Maintain the solution architecture document 
consisting of recommended configurations, 
integrations, workflows, and technologies as 
identified. 

The Contractor will provide Resources to execute 
all Project Management tasks, functions and 
activities described in Task 1 (Project Initiation).  

The Contractor will establish a Project 
Management Office (PMO) structure aligned with 
County project team and DHS established 
governance to ensure all project management 
functions and activities are carried out 
effectively. 

Deliverable 1.4. Ongoing Project Management 

• Bi-weekly status reports, or according to an 
agreed-upon schedule, and as requested by 
stakeholder groups 

• Execution of activities identified within each 
Project Control Document Sub-plan 

• Defined Project Management Office 
structure in alignment with project structure 
and DHS established governance 

• Updates to Project Control Documents and 
other Project plans 

 

 

Acceptance Criteria: 

• Contractor completes review of draft Project 
Control Documents with Key County 
Individuals as identified by the County SOW 
Lead. 

• Final Project Control Documents and Project 
Management activities incorporate, and are 
consistent with, County feedback. 

• Final Project Control Documents and Project 
Management activities address all elements 
described in Subtask 1.4 (Conduct Ongoing 
Project Management). 

• Final Project Control Documents and Project 
Management activities are delivered in 
accordance with the Agreement, 
Specifications and agreed delivery date, and 
have been Approved by County. 

• Project Control Documents are regularly 
maintained and include clearly defined and 
explained tasks and subtasks. 



 

County of Los Angeles 
[**] 
 

13 Exhibit A.1 (Cost Accounting and Decision 
Support System Statement of Work) 

Agreement No. [**]  

Task 2 Design Cost Accounting and Decision Support System  

Task Description 

Contractor will provide the Services to design the CADS System. As part of this task, the Contractor 
will conduct discovery and design activities for the CADS System.  

Subtasks/Deliverable 

Subtask 2.1. Conduct Discovery Activities and 
Validate CADS System Requirements 

Contractor will conduct Discovery Activities in 
preparation for the CADS System deployment 
activities. This will, at a minimum, include: 

• Identify County’s organizational and technical 
basis; 

• Validate the structure and content of 
County’s interface files from the Data Source 
Systems, to ensure they contain the data 
elements needed for the CADS System; 

Contractor will conduct Requirements Validation 
Activities in preparation for the CADS System 
deployment activities. This will, at a minimum, 
include: 

• Conduct workshops for validation of CADS 
System Requirements with County SMEs; 

• Identify any missing, unclear, or extraneous 
requirements; 

• Update and validate CADS System 
Requirements with County SMEs; and 

• Document changes to requirements and final 
validated. 

 

Deliverable 2.1. Discovery Findings and 
Validated CADS System Requirements 

• Completed Discovery Activities 

• Completed Discovery Activities Findings 
Report  

 

Acceptance Criteria: 

• Deliverable addresses all elements described 
in Subtask 2.1 (Conduct Discovery Activities 
and Validate CADS System Requirements) 

• The Discovery Activities Findings Report has 
been Approved by County. 

• The list of validated requirements has been 
Approved by County. 

Subtask 2.2. Identify All Required Data Sources 
and Document Interface Requirements 

Contractor and County will confirm the list of 
required data sources as identified in Exhibit A.** 
(Cost Accounting and Decision Support System 
Data Sources and Interfaces) (or their successor 
systems).  

Contractor and County will determine how each 
data source will be extracted from source system, 
transformed, and loaded into the CADS system. 

Contractor will draft functional and technical 
Specifications for each required Interface 
(“Interface Specifications Document”) that 
specify the following: 

Deliverable 2.2. Data Sources and Interface 
Requirements 

• Required Data Sources 

• Interface Specifications Document for each 
Interface 

• Process for uploading data from sources 
where no automated interface exists or can 
be built 

• Draft list of data sources and interfaces 

• Final list of data sources and interfaces 

 

Acceptance Criteria: 
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Task 2 Design Cost Accounting and Decision Support System  

• Name and high level description of the 
County device/system with which an 
Interface is required, and a description of the 
purpose and function of the Interface; 

• Requirements of the Licensed Software either 
to receive or send required elements and 
values; 

• Detailed description of what the Interface can 
or cannot accommodate, the impact to the 
Licensed Software, and alternatives where 
required; 

• DHS supported Interface engine(s) that will 
be used to manage the Interface 
transactions; 

• List of transactions and data content for 
Interfaces required for each County 
system/device; 

• Specifications for mapping, aliasing and/or 
transforming the data to conform to the 
applicable system and to the Licensed 
Software; 

• Processes and requirements for Interface 
management, including filtering, throttling, 
queuing, retention period, and 
resending/republishing of messages; 

• Performance requirements for each 
transaction, including real time vs. periodic 
latency, etc.; 

• Established standard for the Interface 
transaction (e.g., HL7, ASTM, X12, DICOM, 
etc.) that will be used for the necessary 
Interface. If a standard cannot be met, 
Contractor will propose an alternative 
(including justification for using something 
other than an established standard); 

• Specifications of the data and transport 
mechanisms required for the Interface 
transaction; 

• Specifications for monitoring the traffic 
through the Interface and reporting 
requirements to County for unusual traffic; 

• Requirements for identification of exception 
types and exception processing of 
transactions; 

• Contractor provides required technical 
resources in review session of draft 
deliverable with key County personnel. 

• The Interfaces Specifications Document for 
each Interface incorporates, and is consistent 
with, County-provided input. 

• The Interfaces Specifications Document for 
each Interface addresses all elements 
described in Subtask 2.2 (Identify All 
Required Data Sources and Document 
Interface Requirements). 

• The Interface Specifications Document for 
each Interface has been Approved by County. 

• The updates to the Risk Analysis Document 
address all elements described in Subtask 2.2 
(Identify All Required Data Sources and 
Document Interface Requirements) and have 
been Approved by County. 

• The Interface Specifications Document for 
each Interface that interacts with a third-
party system includes information from the 
third-party vendor necessary for Contractor 
to build the Interface. 
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Task 2 Design Cost Accounting and Decision Support System  

• Specifications for downtime and recovery 
strategy for each Interface; 

• Specifications for Interface connectivity; 

• Include a draft future state data flow 
diagram; 

• Bandwidth requirements and transaction 
volumes, jointly with County and Contractor 
Interface architect, County and Contractor 
Systems Engineer;  

• The role and required contributions of 
applicable third-party vendors, if any, for the 
Interface (both to build and maintain the 
Interface); and 

• For data sources that need to be uploaded 
manually, the process for uploading data 
from sources.  

Contractor will incorporate County feedback and 
proposed changes into the functional and 
technical Interface Specifications Document and 
submit a final version to County for Approval. 
Contractor will work with the applicable third-
party vendors as required for Contractor to 
create the functional and technical Specifications 
for each required Interface, including all of the 
following: 

• Identify all data sources and Interfaces; 

• Review data sources and Interfaces; 

• Identifying (a) any Interfaces which 
Contractor cannot develop or has not been 
able to develop in the past, or (b) any third-
party systems for which Contractor has 
experienced problems developing Interfaces 
in the past; 

• Identifying Interfaces for which a workaround 
may be required and any limitations 
associated with the applicable workaround; 

• Identify gaps in existing data sources and 
interfaces. 

Subtask 2.3. Complete and Validate CADS 
System Data Import Design  

Contractor will lead and guide County staff 
through the development and validation of the 
workflows, processes, and source files required 

Deliverable 2.3. CADS System Data Import 
Design 

• CADS System Data Import Design working 
sessions 
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to be built for the implementation of the CADS 
System. 

Contractor will provide an introduction and 
overview to the purpose, structure and intended 
functionality of the CADS System, with 
recommended best practices and standard 
source documents for the CADS System Data 
Import Design.  

Contractor will provide the necessary tools to 
assist County with the following: 

• Understanding the various sections of the 
CADS System; 

• Identifying required data sources for the 
implementation of CADS System;  

• Providing instruction and guidance on 
structuring existing County data into the 
format necessary for successful upload; 

• Assisting the County in mapping of County 
data to the CADS System; 

• Providing instruction and guidance for County 
on the workflows and process of completing 
data files for implementation of the CADS 
System; 

• Provide instruction and guidance for County 
on the workflows and processes for the 
ongoing maintenance of the data files.  

Contractor will track and validate progress on 
completion of the source files on an ongoing 
basis. 

Contractor will facilitate a final review session 
with County of the CADS System Data Import 
Design prior to the initial upload of any data files 
into the CADS System. 

• Draft List of data sources, workflows, 
processes, and source files 

• Draft data source files 

• Final CADS System  Data Import Design and 
data source files  approved by County 

• Final workflows and processes documented 
and approved by County 

•  

Acceptance Criteria: 

• Final CADS System Data Import Design 
incorporates County feedback and have 
approved by County. 

• Final data source files have been uploaded 
successfully to the CADS System, in 
accordance with the CADS System Data 
Import Design process. 

• Deliverable addresses all elements described 
in Subtask 2.3 (Complete and Validate Source 
Files). 

Subtask 2.4. Document Reports List and Work 
Plan  

Contractor will develop a final Reports List and 
Work Plan that includes the County’s 
requirements for CADS System reports that will 
need to be provided prior to Productive Use. To 
create this list, Contractor will do all of the 
following: 

• Provide the County guidance/best practices 
to identify reports; 

Deliverable 2.4. Reports List and Work Plan  

• Reports Working Sessions Agendas delivered 
in advance of the sessions 

• Draft Reports List 

• Final Reports List 

• Draft Reports Work Plan 

• Final Reports Work Plan 

 

Acceptance Criteria: 



 

County of Los Angeles 
[**] 
 

17 Exhibit A.1 (Cost Accounting and Decision 
Support System Statement of Work) 

Agreement No. [**]  

Task 2 Design Cost Accounting and Decision Support System  

• Review the initial Report List provided in 
Exhibit A.** (Cost Accounting and Decision 
Support System Productive Use Report List); 

• Review standard Contractor system reports 
included in the CADS System; 

• Develop Report specifications for County 
required reports and collect sample reports; 

• Review Contractor’s recommendations for 
how to customize standard Contractor 
reports to meet any applicable County needs; 

• Submit a draft Reports List for County review; 

• Hold working sessions for each area and a 
follow-up session, as required, to determine 
the requirements for the CADS System Go-
Live Reports and any gaps in Default 
Reporting capabilities; 

• Incorporate County feedback into the final 
list of all Reporting Requirements for the 
CADS System Go-Live Reports; 

• Submit the final Reports list; 

• Draft for County review a Reports Work Plan 
that satisfied both of the following: 

o Includes a schedule and proposed 
resources for the specification, 
design, build, validation and testing 
of all reports on the CADS System 
Reports List; and 

o Aligns with Project Work Plan and 
Deployment Work Plan; 

• Incorporate County feedback into the 
Reports Work Plan; 

• Submit the final Reports Work Plan  

• Contractor completes review of draft Reports 
List and Work Plan with Key County 
Individuals as identified by the County SOW 
Lead. 

• Final Reports List and Work Plan 
incorporates, and is consistent with, County 
feedback. 

• Final Reports List and Work Plan addresses all 
elements described in Subtask 2.4 
(Document Reports List and Work Plan). 

• Final Reports List and Work Plan is delivered 
in accordance with the Agreement, 
Specifications and agreed delivery date, and 
has been Approved by County. 

Subtask 2.5. Identify and Document All User 
Roles and Access Modalities 

Contractor will assist County in completing 
security data collection templates in 
collaboration with County.  

Contractor will review collected data and 
highlight issues and provide County with 
recommendations for addressing identified 
issues based upon Contractor Best Practices and 
other client experiences and approaches. 

Deliverable 2.5. User Security Roles and Access 
Modalities 

• Final data collection templates 

• User Security Profiles Document 

• User Security Profiles Document review 
session 

• Updated Security, if necessary 

 

Acceptance Criteria: 
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Task 2 Design Cost Accounting and Decision Support System  

Contractor will provide user security profiles 
documentation that includes: 

• Approach to defining and documenting 
standardized user security profiles and 
required authorizations for system access, as 
well as for administrative access to “back 
office” solution components (e.g., databases, 
servers, production data, etc.); 

• User roles for accessing Licensed Software, 
Third-Party Products, and Hosting Software; 
and 

• Policies and procedures for provisioning and 
de-provisioning user identities based on Best 
Practices for identity and access management 
solutions. 

In addition to documenting all User Roles and 
Access Modalities, the Contractor will conduct a 
full review with the DHS Chief Information 
Security Officer (DHS CISO) of the County Security 
Plan as to the CADS System. If needed, the 
Contractor will support and facilitate an update 
to the County Security Plan to reflect any and all 
changes impacted by the CADS System. 

Contractor will conduct a review session of the 
user security profiles documentation with 
County, including SMEs from all relevant SOWs 
and work streams. 

Contractor will incorporate County feedback and 
proposed changes into the user security profiles 
documentation and submit a final version to 
County for Approval. 

• User security profile documentation has been 
Approved by County. 

• The required authorizations for system 
access have been approved by County. 

• The policies and procedures for provisioning 
and de-provisioning user identities have been 
approved by County. 

• Contractor completes review of draft User 
Security Profiles Document with Key County 
Individuals as identified by the County SOW 
Lead. 

• Final User Security Profiles documents 
incorporate, and are consistent with, County 
feedback. 

• Final User Security Profiles documents 
address all elements described in Subtask 2.5 
(Identify and Document All User Roles and 
Access Modalities). 

• Final User Security Profiles Document is 
delivered in accordance with this Agreement, 
Specifications and agreed delivery date, and 
has been Approved by County. 

• County Security Plan is updated, if necessary, 
based on discussion with CISO and is 
approved by County. 

 

Subtask 2.6. Document Detailed Design for 
County CADS System 

Contractor will develop a final Detailed Design 
Document that includes the County design 
specifications for the Licensed Software build 
based on the data collected and decisions made 
during the activities associated with Subtasks 2.1 
through 2.5, inclusive, of this SOW and any 
design workshops with the County Workgroup 
necessary to complete the design. 

The Licensed Software final Detailed Design 
Document shall include documentation on all 
design decisions, including: 

Deliverable 2.6. Detailed Design Document for 
County CADS System 

• Completed data collection 

• List of participants, agenda, and findings from 
any design workshops 

• Draft Detailed Design Document 

• Final Detailed Design Document 

 

Acceptance Criteria: 

• Contractor completes review of draft 
Detailed Design Document with Key County 
Individuals as identified by the County SOW 
Lead. 
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• The key design decisions and desired 
outcomes related to the CADS System; 

• The implications of key design decisions 
related to integration with existing third‐
party and County systems; 

• The data collection and decision documents 
approved by County; 

• Whether the decision followed Contractor’s 
recommendation or not; and 

• Justification for not following a Contractor 
recommendation. 

Contractor will submit a draft Detailed Design 
Document for County review and facilitate a 
review session with the County Workgroup. 

Contractor will solicit and incorporate County 
input into the draft final Detailed Design 
Document, then submit the final Detailed Design 
Document for County Approval.  

• Content and functional coverage of system 
build is included in final Detailed Design 
Document. 

• Final Detailed Design Document 
incorporates, and is consistent with, County 
feedback. 

• Final Detailed Design Document addresses all 
elements described in Subtask 2.6 
(Document Detailed Design for County CADS 
System). 

• Final Detailed Design Document is delivered 
in accordance with the Agreement, 
Specifications and agreed delivery date, and 
has been Approved by County. 

 

 

Task 3 Build and Implement Cost Accounting and Decision Support System  

Task Description 

Contractor will provide the Services to implement the CADS System and achieve Final Acceptance by 
County. As part of this task, the Contractor will conduct configuration and installation activities for the 
CADS System. 

Subtasks/Deliverable 

Subtask 3.1. Stand Up the Domains  Required 
for the CADS System 

Contractor shall stand up the Domains required 
for the CADS System.  

Contractor will develop new system architecture 
specifications that include: 

• Information and database architecture; 

o Application architecture, including 
Downtime access architecture; 

• Network architecture; 

• Interface architecture; 

• User access architecture; 

• Network and system monitoring architecture; 

• Backup and disaster recovery architecture; 
and 

• Scalability and capacity planning during 
deployment and maintenance and operations 

Deliverable 3.1. Required Domains for County 
CADS System Implemented 

• System architecture document and diagram 

• Technical architecture document and 
diagram. 

• Hosting Services provided 

• Domains necessary for the build, testing, 
training, and production of the CADS System 

 

Acceptance Criteria: 

• System architecture documentation is 
approved by the County. 

• Technical architecture documentation is 
approved by the County. 

• Hosting services are provided as set forth in 
the Agreement and applicable SOWs. 
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taking into account County estimates for 
future expansion.  

Contractor will: 

• Lead and facilitate discussion with County 
regarding domain strategy / mapping; 

• Develop draft system architecture 
specifications; 

• Conduct a review session with County;  

• Incorporate County feedback; and  

• Submit a final version to County for Approval. 

 

Contractor will develop new system architecture 
specifications that include: 

• Specifications for Contractor-hosted 
hardware; 

• Hardware and operating system 
specifications for County-owned or approved 
devices;  

• Requirements for rack space, network 
infrastructure, power, and physical 
environment to accommodate Contractor-
owned equipment on County premises; and 

• Physical network and points of demarcation. 

• Contractor will develop technical architecture 
document and submit to County for 
Approval. 

 

Contractor will initiate and perform the tasks set 
forth in the Remote Hosting Services Plan and 
applicable SOWs necessary during all stages of 
the Project in accordance with the Agreement 
and Exhibit N (Additional Hosting Services Terms 
and Conditions), including: 

• Design and build; 

• Testing; and 

• Training. 

Contractor will ensure that the domains 
necessary for build, testing, training, and 
production are established and successfully 
tested in accordance with the applicable SOWs 
under this Agreement.  

• Necessary domains for build, testing, 
training, and production have been 
established and successfully tested. 

• Deliverable addresses all elements described 
in Subtask 3.1 (Stand Up the Domains 
Required for the CADS System). 
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Subtask 3.2. Configure CADS System to Meet 
Requirements 

Contractor will configure the CADS System and 
content to meet the requirements of this SOW, 
including the final Detailed Design Document. 

Specific Contractor activities include: 

• Review all data source systems to ensure the 
setup is correct for appropriate linkage to the 
CADS System and assist County with any 
necessary changes as needed for the 
appropriate linkage to the CADS System; 

• Report weekly on progress towards a 
complete build and alert County of any issues 
or risks; and 

• Notify County when the CADS System has 
been fully configured to include all 
requirements related to the CADS System. 

Deliverable 3.2. CADS System Configured 

• Complete the CADS System Build 

• Written weekly updates on status of release 
and defect fixes as part of the Project Status 
Report 

 

Acceptance Criteria: 

• County has validated that the CADS System 
build meets specifications as documented in 
the final Detailed Design Document and is 
ready for testing. 

• Deliverable addresses all elements described 
in Subtask 3.2 (Configure CADS System to 
Meet Requirements). 

Subtask 3.3. Build Reports 

Contractor will build all required CADS System 
reports according to the final Reports List and 
Reports Work Plan defined in Subtask 2.3 
(Develop Reports List and Work Plan). 

Contractor will: 

• Map any Contractor provided standard 
reports to required County required reports 
from Subtask 2.4 (Document Reports List and 
Work Plan);  

• Manage the build of all Cost Accounting 
reports using a Contractor-maintained 
reports tracker and provide written weekly 
progress reports against the Reports Work 
Plan and final Reports List under Subtask 2.3 
(Develop Reports List and Work Plan); 

• Facilitate weekly reporting meetings (with 
the County, the workgroups, and with 
Contractor Personnel) to monitor the 
progress of creation of all Cost Accounting 
reports identified in the Reports Working 
Sessions under Subtask 2.4 (Document 
Reports List and Work Plan); 

• Notify County regularly in writing on issues 
and risks identified related to the quality and 
schedule of reports being built, along with 

Deliverable 3.3. Reports Built 

• Report creation and maintenance 

• Completed tracker of reports built 

• Updated Reports Work Plan, if applicable  

• Documentation that complete list of all Cost 
Accounting reports defined in Subtask 2.4 
(Develop Reports List and Work Plan) has 
been built and is ready for testing 

• Documentation of weekly calls 

 

Acceptance Criteria: 

• Written weekly progress reports have been 
provided on the completion of the reports. 

• Regular written notifications have been made 
of issues and risks related to the quality and 
schedule of reports listed on the final Reports 
list. 

• Reports Work Plan has been completed for 
and includes any County review updates. 

• All reports on final Reports List are 
completed and approved for testing by 
County. 

• Deliverable addresses all elements described 
in Subtask 3.3 (Build Reports). 
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applicable resolution and mitigation 
activities; 

• Advise and assist the County reporting team 
as needed; and 

• Assist in troubleshooting issues with custom 
Cost Accounting reports in production. 

Contractor will support County in the 
development of Cost Accounting reports, 
including review and validation of County-
created Cost Accounting reports. 

Subtask 3.4. Develop Interfaces for All Data 
Source Systems  

For Interfaces and extracts (i) identified in Exhibit 
A.** (Cost Accounting and Decision Support 
System Data Sources and Interfaces), or (ii) 
needed to deliver the CADS System, Contractor 
will (1) develop the Interface and extract 
specifications, (2) utilize the DHS supported 
interface engine or tool used to support the CADS 
System to create and manage the Interface 
transactions, and (3) initiate the County designed 
workflows and processes to input the extracts on 
an ongoing basis.  

For all Interfaces, Contractor will: 

• Update the Interface Specifications 
Document, including: 

o Name and high level description of the 
County system with which an Interface 
is required, and a description of the 
purpose and function of the Interface; 

o Requirements of the CADS System to 
receive required elements and values; 
including: 

▪ Elements and values required by 
County, the Contractor, and any 
third-party vendor; and 

▪ Detailed description of what the 
Interface can or cannot 
accommodate, and alternatives 
where required.  

o DHS supported interface engine(s) that 
will be used to manage the Interface 
transactions; 

Deliverable 3.4. Interfaces for All Data Source 
Systems Built 

• Interface Release Schedule 

• Interfaces built which conform to the 
functional and technical Interface 
Specifications Document 

• Exception identification process and report 

• Data map for the Data Repository 

 

Acceptance Criteria: 

• County Approved Interface Release Schedule 

• Interface build completion document 
provided by Contractor is Approved by 
County 

• The exception identification process and 
report have been Approved by County and 
will be available for County to use on an 
ongoing basis, even after the Project is 
transitioned to production support. 

• Deliverable addresses all elements described 
in Subtask 3.4 (Develop Interfaces for All 
Data Source Systems). 
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o List of transactions and data content for 
Interfaces required for each County 
system; 

o Specifications for mapping, aliasing 
and/or transforming the data to 
conform to the applicable system and 
to the Licensed Software, including (a) 
which engine will be used for the 
transformation of the data, and (b) 
which data elements County wants to 
retain in the CADS System via the 
Interface;  

o Processes and requirements for 
Interface management, including 
filtering, throttling, queuing, retention 
period, and resending/republishing of 
messages; 

o Performance requirements for each 
transaction, including real time vs. 
periodic, latency, etc.; 

o Established standard for the Interface 
transaction (e.g., HL7, ASTM, X12, FHIR, 
JASON,  SOAP, etc.) which will be used 
for the necessary Interface. If a 
standard cannot be met, Contractor will 
propose an alternative (including 
justification for using something other 
than an established standard); 

o Specifications of the data and transport 
mechanisms required for the Interface 
transaction; 

o Specifications of system operating 
requirements for the Interface; 

o Specifications for monitoring the traffic 
through the Interface, and reporting 
requirements to County for unusual 
traffic; 

o Requirements for identification of 
exception types and exception 
processing of transactions;  

o Specifications for downtime and 
recovery strategy for each Interface; 

o Specifications for Interface connectivity 
including: 

▪ TCP/IP addresses; 
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▪ Ports and firewall rules; 

▪ Client engines; and  

▪ Security certifications/VPN. 

o System administrator account 
provisioning requirements for Interface 
access and control; 

o Bandwidth requirements and 
transaction volumes, jointly with 
County and Contractor Interface 
architect, County and Contractor 
Systems Engineer; 

o The role and required contributions of 
applicable third-party vendors, if any, 
for the Interface (both to build and 
maintain the Interface); 

• Track progress on Deliverables and report 
progress as well as issues and risks in the 
weekly Project Status Reports; 

• Update and maintain a risk matrix related to 
the completion of Interfaces Specifications 
and alert County of any risks to schedule; 

• Provide build Documentation and 
descriptions for successful ongoing 
maintenance and support of Contractor-
provided Services. 

• Configure, code, and test all applications, 
application extensions, and data 
acquisition/Interfaces in accordance with the 
functional and technical Interface 
Specifications Document; 

• Build custom tables as to the data sources 
and extracts identified in Exhibit A._.3 (Cost 
Accounting and Decision Support System 
Data Sources and Interfaces) within the CADS 
System as applicable to enable the CADS 
System to utilize the Interface data as 
described in Exhibits A.** (Cost Accounting 
and Decision Support System Scenarios and 
Outcomes) and A.** (Cost Accounting and 
Decision Support System Requirements); and 

• Contractor will notify County once each 
Interface build as documented in the 
Interfaces Specifications is complete. 



 

County of Los Angeles 
[**] 
 

25 Exhibit A.1 (Cost Accounting and Decision 
Support System Statement of Work) 

Agreement No. [**]  

Task 3 Build and Implement Cost Accounting and Decision Support System  

Contactor will develop a process to validate the 
integrity of the upload of data through each 
interface and through manual uploads for 
sources for which an interface cannot be built. 
This process will include an exception report 
through which County can determine the points 
of failure. 

Contractor will develop and provide a data map 
for County’s content in the Data Repository. 

 

Task 4 Testing  

Task Description 

Contractor will develop a comprehensive Test Plan with input and participation from County covering 
all testing necessary to confirm that the Licensed Software, Third-Party Products, Modules, and all 
components of the CADS System function in an integrated fashion in accordance with the County 
requirements.  

Contractor will provide Services with County input and participation to develop test scripts, test 
scenarios, associated test conditions and expected results for CADS System Testing.  

Contractor will monitor the progress, and validate completion, of all prerequisites to the CADS System 
identified in the Test Plan. Contractor will assist County in performing End-to-End testing in 
accordance with the Test Plan developed in Subtask 4.1 (Develop Test Plan for Full Test Cycle). 

Subtasks/Deliverables 

Subtask 4.1. Develop Test Plan for Full Test 
Cycle 

Contractor will develop a Test Plan document 
with input and participation from County that 
identifies all major aspects and phases of testing 
throughout the Project, including a test plan that 
specifically addresses testing for each entity (as 
needed). The Test Plan will include end-to-end 
testing for CADS System and reporting. In 
addition, the test plan will include testing for 
Additional Software, required to deliver the CADS 
System to ensure the CADS System operates in 
accordance with the Detailed Design Document 
and Acceptance Criteria. 

The Test Plan will detail Contractor’s approach to 
performing and/or supporting the following 
testing phases: 

• Reference Record Testing 

• Internal Validation 

• Future State Validation 

Deliverable 4.1. Test Plan for Full Test Cycle 

• Draft Test Plan 

• Final Test Plan 

 

Acceptance Criteria: 

• Contractor completes review of draft Test 
Plan with Key County Individuals as identified 
by the County SOW Lead. 

• Final Test Plan incorporates, and is consistent 
with, County feedback. 

• Final Test Plan addresses all Test Plan 
elements described in Subtask 4.1 (Develop 
Test Plan for Full Test Cycle). 

• Final Test Plan is delivered in accordance 
with the Agreement, Specifications and 
agreed delivery date, and has been Approved 
by County. 
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The Test Plan will include a test approach for 
each testing phase and facility (as applicable). 
The test approach will include: 

• Test overview including objectives and 
coverage; 

• Testing control; 

• Resourcing, including staffing (i.e., test user 
roles), infrastructure and communication 
protocols; 

• Contractor and third-party vendor roles and 
responsibilities; 

• How County will participate in the testing, 
including detailed roles and responsibilities; 

• Test schedule with key dates and 
Deliverables; 

• Identification of recommended prerequisites 
to begin each testing phase; 

• Testing sequence and interdependencies 
between testing phases; 

• Testing metrics (expected outcomes, 
including reports); 

• Configuration management; 

• Change control; 

• Tester training; 

• Exit criteria; 

• Required artifacts that cover all applicable 
Domains, Venues and Locations, including: 

o Test scenarios (narrative); 

o Test script template (step-by-step); and 

• Defect severity definitions; 

• Procedures for defect identification, 
resolution, retesting and escalation; and 
communication related to each of these 
steps; 

• Test tools, both Contractor provided and 
County owned; and 

• Assumptions, issues and risks. 

Contractor will develop a draft Test Plan and 
submit it to County for review and feedback. 

Contractor will review and incorporate County 
feedback and proposed changes into the Test 
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Plan and submit a final version to the County for 
Approval. 

Throughout the project, Contractor will review 
and update the Test Plan as required by County 
to increase testing effectiveness and efficiency 
and resolve testing problems, and submit any 
Test Plan updates to County for review and 
Approval 

Subtask 4.2. Develop Test Scripts, Test 
Scenarios, and Test Catalog 

Contractor will support County’s development of 
test scripts, test scenarios, associated test 
conditions, and expected results. Test script 
samples, template, and test scenarios will take 
into account departmental workflows, County-
provided policies and procedures, County-
provided actual scenarios, and cross-
departmental processes, and activities across all 
Domains, Venues and Locations at County for 
CADS System testing in accordance with Subtask 
4.1 (Develop Test Plan for Full Test Cycle). 

Contractor will: 

• Provide County with samples of test scripts 
and test scenarios; 

• Work with County to identify and document 
relevant test scenarios; 

• Document test scenarios and test data 
requirements; 

• Support County in developing detailed test 
scripts built upon Contractor-provided 
samples; 

• Review and test County-adapted test scripts 
and recommend revisions to ensure scripts 
are comprehensive and effective to test all 
Licensed Software and Third-Party Product 
content and functionality; 

• Monitor progress on test script and 
development; 

• Validate completeness of test scripts and to 
ensure that test scripts and test scenarios 
take into account departmental workflows 
and County provided policies and procedures; 

Deliverable 4.2. Test Scripts, Test Scenarios, and 
Test Catalog 

• Sample test scripts 

• Final issue tracking form 

• Test script catalog 

 

Acceptance Criteria: 

• Final Test Materials addresses all elements 
described in Subtask 4.2 (Develop Test 
Scripts, Test Scenarios, and Test Catalog) 

• Final Test Scripts, Test Scenarios, and Test 
Catalog is delivered in accordance with the 
Agreement, Specifications and agreed 
delivery date, and has been Approved by 
County. 
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• Notify County of any risks to schedule, quality 
or completeness of the test scripts and 
common test data being developed; 

• Identify systemic issues related to completion 
of test scripts or test data (e.g., time 
management, complexity, data quality, and 
training issues) and provide County with 
recommendations for addressing them (e.g., 
through additional training and augmenting 
resources); 

• Provide recommendations on grouping test 
scenarios and conditions into test cycles to 
maximize efficient test execution; 

• Develop issue tracking form; 

• Archive test scripts after all testing phases are 
completed; and 

• Deliver additional training on test scripts data 
development to County personnel as needed. 

The test scenarios will include, but not be limited 
to, tests regarding the design and the proper 
functioning of the CADS System in accordance 
with the Specifications.  

Contractor will develop a test script template 
catalog and submit it to County for review, 
localization and feedback. 

Contractor will review and incorporate County 
feedback and proposed changes into the test 
script catalog and submit a final version to 
County for Approval. 

Subtask 4.3. Conduct Full Cycle Testing 

Contractor will assist County in conducting 
implementation testing, record progress, and 
validate completion of all prerequisites to CADS 
System testing identified in the Test Plan. 
Contractor will: 

• Monitor the progress of all prerequisites to 
CADS System Testing identified in the Test 
Plan; 

• Use the test scripts selected and developed in 
Subtask 4.2 (Develop Scripts, Test Scenarios, 
and Test Catalog) to conduct Contractor 
Internal Validation prior to County’s CADS 
System Testing; 

Deliverable 4.3. Full Cycle Testing Completed 

• Documentation of satisfaction of the 
prerequisites to CADS System Testing 
identified in the Subtask 4.1 (Develop Test 
Plan for Full Test Cycle) 

• Documentation of Contractor internal End-
to-End Testing 

• CADS System Testing 

• Individual Phase Testing, Incremental Phase 
Testing (Test Phase 1 + Test Phase 2, etc.), 
System Test, and Integration Testing as set 
forth in the Testing Plan 
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• Notify County of any issues, problems or 
incidents affecting the completion of any 
prerequisites to CADS System Testing in 
accordance with the timeline identified in the 
Test Plan; 

• Validate the completion of all CADS System 
Testing prerequisites identified in the Test 
Plan; and 

• Notify County when all prerequisites to CADS 
System Testing identified in the Test Plan 
have been completed. 

Contractor will jointly decide with County 
through the governance process when the CADS 
System build is ready to move to End-to-End 
Testing. 

Contractor will perform CADS System Testing in 
accordance with the Test Plan and assist County 
in performing End-to-End Testing activities. 
Contractor will: 

• Provide on-site support during County’s CADS 
System Testing activities in accordance with 
Test Plan and test scripts developed in 
Subtask 4.1 (Develop Test Plan for Full Test 
Cycle) and Subtask 4.2 (Develop Scripts, Test 
Scenarios, and Test Catalog), respectively; 

• Review County log of Errors and defects; 

• Resolve all Errors and defects impacting Go-
Live and support County personnel in 
troubleshooting issues; 

• Assist County with re-testing defect fixes; 

• Regularly communicate with County 
regarding status and schedule of CADS 
System Testing; and 

• Document test results. 

Contractor will monitor status and schedule of 
CADS System Testing and support re-testing 
resolved defects. Contractor will conduct daily 
wrap-up sessions that include: 

• CADS System Testing progress update; 

• Review of open issues; and 

• Strategy and schedule for resolution of 
defects. 

• Complete test documentation, including 
Error and defect log with documented 
resolution 

 

Acceptance Criteria: 

• Contractor validated completion of all 
prerequisites to CADS System Testing 
identified in the Test Plan. 

• Contractor validated completion of CADS 
System Testing. 

• Contractor validated completion of all Go-
Live Issues, Errors and defects logged in CADS 
System Testing. 

• Test documentation has been Approved by 
County. 

• Test Phase exit criteria have been achieved 
or exceptions have been documented and 
Approved by Project governance. 

• The results of the above tests for the CADS 
System have been documented. 

• Unit, System and End-to-End Testing for the 
CADS System have been completed and 
Approved by County. 

• Deliverable addresses all elements described 
in Subtask 4.3 (Conduct Full Cycle Testing). 
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Contractor will assist County in conducting 
requirements of End-to-End Testing as identified 
in the Test Plan. 

Throughout testing Contractor will: 

• Provide ad hoc telephone, email, and in-
person support to the County testing teams; 

• Provide written regular ongoing progress 
reports on the progress of completion of 
Errors, defects and status of Change Requests 
through the Design, Approval, Build, and Test 
process; 

• Monitor progress of testing and provide 
County with advice to address issues arising, 
such as inability to meet timelines, lack of 
quality or attention in testing, the need for 
additional resources, test support, and 
management tools, etc. 

Subtask 4.4. Plan and Conduct Reports Testing 

Contractor will develop a Reports Test Plan 
document with input and participation from 
County that identifies all major aspects of the 
testing of the reports required under this SOW. 

The Test Plan will detail Contractor’s approach to 
performing and/or supporting the following 
testing phases: 

• Internal Validation 

• Future State Validation 

The Test Plan will include a test approach for 
each testing phase and entity (as applicable). The 
test approach will include: 

• Test overview including objectives and 
coverage; 

• Testing control; 

• Resourcing, including staffing (i.e., test user 
roles), infrastructure and communication 
protocols; 

• Contractor and third-party vendor roles and 
responsibilities; 

• How County will participate in the testing, 
including detailed roles and responsibilities; 

• Test schedule with key dates and 
Deliverables; 

Deliverable 4.4. Reports Testing Completed 

• Draft Test Plan 

• Final Test Plan 

• Documented results with County input and 
participation of each completed and tested 
report 

• List of resolved Defects, including date of 
completion, retest results, and County 
Approval for each report 

• County Approved built and tested reports 

• Resolution of all outstanding defects defined 
as required for Acceptance of each report 

 

Acceptance Criteria: 

• Contractor completes review of draft Test 
Plan with Key County Individuals as identified 
by the County SOW Lead. 

• Final Test Plan incorporates, and is consistent 
with, County feedback. 

• Final Test Plan addresses all Test Plan 
elements described in Subtask 4.4 (Plan and 
Conduct Reports Testing). 

• Final Test Plan is delivered in accordance 
with the Agreement, Specifications and 
agreed delivery date, and has been Approved 
by County. 
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• Identification of recommended prerequisites 
to begin each testing phase; 

• Testing sequence and interdependencies 
between testing phases; 

• Testing metrics (expected outcomes, 
including reports); 

• Configuration management; 

• Change control; 

• Tester training; 

• Exit criteria; 

• Required artifacts that cover all Domains, 
Venues and Locations, including: 

o Test scenarios (narrative); 

o Test script template (step-by-step); and 

• Defect severity definitions; 

• Communication procedures for defect 
identification, resolution, retesting and 
escalation; 

• Test tools, both Contractor provided and 
County owned; and 

• Assumptions, issues and risks. 

Contractor will develop a draft Test Plan and 
submit it to County for review and feedback. 

Contractor will review and incorporate County 
feedback and proposed changes into the Test 
Plan and submit a final version to the County for 
Approval. 

Throughout the project, Contractor will review 
and update the Test Plan as required by County 
to increase testing effectiveness and efficiency 
and resolve testing problems, and submit any 
Test Plan updates to County for review and 
Approval. 

Based on the approach outlined in the Reports 
Test Plan, the County will test each report and 
identify defects and Omissions. 

Contractor will: 

• Provide ad hoc telephone, email, and in-
person support to the County testing teams; 

• Monitor progress of testing and provide 
County with advice to address issues arising 
such as inability to meet timelines, lack of 
quality or attention in testing, the need for 
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additional resources or test support, and 
management tools, etc.; 

• Enter those defects and Omissions that are 
not entered directly by County personnel but 
that are instead, communicated by email to 
Contractor Test Lead for entering into Project 
Portal Online; 

• Execute the Reports Test Plan; 

• Utilize test scripts to test each report; 

• Test the reports; 

• Log issues and defects related to testing of 
reports; 

• Resolve issues and defects; 

• Provide updates on status of defect 
resolution and implementation of County 
Approved change requests on weekly calls; 
and 

• Support County in re-testing resolved defects 
deployed by Contractor. 

 

Subtask 4.5. Plan and Conduct Interfaces Testing 

Contractor will develop and document an 
Interface Test Plan with input and participation 
from County that, at a minimum, includes: 

• County-specific unit and system Test scripts 
for each Interface; 

• Documentation of the appropriate tests 
which need to be conducted on the 
Interfaces; 

• A test plan for unit and system testing of each 
Interface; 

• Samples of Unit Test scripts (including test 
script for reviewing historical data where 
applicable) for Interfaces; 

• Identification and documentation of relevant 
test scenarios for each Interface; 

• Identification and documentation of relevant 
test patient data, and regression test data; 

• Identification of any activities required by 
County team and third-party vendors for 
testing and validation of Interfaces and 
ensure that these activities have been 

Deliverable 4.5. Interfaces Testing Completed 

• Interface Test Plan 

• Regular Updates of the Interfaces 
Specifications Document with at least each 
Interface Task deliverable submission 

• Final Interface Specifications Document  

• Documented results with County input and 
participation of each completed and tested 
Interface 

• List of resolved Defects, including date of 
completion, retest results, and County 
Approval for each Interface 

• County-Approved Completed Unit Testing 
and System Testing for each Interface 

• County-Approved built and tested Interfaces 

• Resolution of all outstanding defects defined 
as required for Acceptance of each Interface 

 

Acceptance Criteria:  

• The Interface Test Plan incorporates, and is 
consistent with, County-provided input. 
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assigned to the relevant team 
members/third-party vendors; 

Contractor will review the Interfaces Test Plan 
with County and incorporate County feedback.  

As each Interface is completed, the County will 
test the Interface and identify defects and 
Omissions. 

Contractor will: 

• Provide ad hoc telephone, email, and in 
person support to the County testing teams; 

• Monitor progress of testing and provide 
County with advice to address issues arising 
such as inability to meet timelines, lack of 
quality or attention in testing, the need for 
additional resources or test support, and 
management tools, etc.; 

• Enter those defects and Omissions that are 
not entered directly by County personnel but 
that are instead, communicated by email to 
Contractor Test Lead for entering into Project 
Portal Online; 

• Execute the Interface Test Plan, including 
Unit Testing, and Integration Testing; 

• Utilize test scripts to test each Interface; 

• Test the Interfaces; 

• Log issues and defects related to testing of 
Interfaces; 

• Resolve issues and defects; 

• Provide updates on status of defect 
resolution and implementation of County 
Approved change requests on weekly calls; 

• Support County in re-testing resolved defects 
deployed by Contractor; and 

• Jointly decide with County through the 
governance process when the Interface build 
is ready for moving to End-to-End Testing, 
based on: 

o Completeness of functionality and 
content; and 

o Severity of outstanding defects. 

• The Interface Test Plan has been Approved 
by County. 

• Interfaces Specifications Document 
incorporates any modifications made 
through development of the Test Plan. 

• Gateway criteria have either been achieved 
or exceptions documented and Approved by 
Project governance. 

• The Interfaces Specifications Document is 
updated to incorporate any modifications 
made in Interface Testing. 

• All defects and change requests that remain 
for each Interface, but are not essential to 
End-to-End Testing, are identified on the 
issues list by mutual agreement, and 
documented severity levels identified. 

• Deliverable addresses all elements described 
in Subtask 4.5 (Plan and Conduct Interfaces 
Testing). 

Subtask 4.6. Resolve Test Issues and Defects 

The Contractor will: 

Deliverable 4.6. Issue Resolution Conducted 

• Regular Errors, Defects and Change Request 
Progress Reports 
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• Conduct issue resolution between testing 
events based on the issue log. 

• Provide a structured tool and format in 
Project Portal Online for County to record 
and report Errors, defects and Omissions 

• Enter those defects and Omissions of content 
or functionality that are not entered directly 
by County personnel but that are, instead, 
communicated by email to the Contractor 
Test Lead for entering into Project Portal 
Online 

• Resolve all Errors and defects and support 
County personnel in trouble shooting issues; 

• Assist County with re-testing defect fixes; 

• Regularly communicate in writing with 
County regarding status and schedule of End-
to-End Testing; and 

• Document test results. 

• Address identified Omissions as follows: 

o Document and verify the requirements 
to address the Omission in a consistent 
and structured format; 

o Address all Omissions that will have 
little or no impact on the Project 
Schedule or risk  

o Escalate all Omissions which will have 
impact on the Project Schedule or risk 
for consideration by the governance 
process; 

Contractor and County will jointly determine 
whether a requested change should be pursued 
at this stage in the Project, pursued as a change 
request after Go-Live, or should be rejected. 

Contactor will develop a final test report/results 
summary to support Go-Live readiness activities. 

 

• Defect resolution document describing 
identified Errors, defects and Omissions 
which have been resolved 

• Implementation of Error and defect 
resolutions and County-Approved change 
requests 

• Final test report/results summary 

 

Acceptance Criteria: 

• Proof of resolution of all outstanding Errors, 
defects and County Approved Change 
Requests as defined as required for CADS 
System Go-Live 

• Documented results of completed testing of 
the CADS System 

• County-Approved Completed Unit, System, 
and End-to-End Testing for the CADS System 
optimization enhancements. 

• Deliverable addresses all elements described 
in Subtask 4.6 (Resolve Test Issues and 
Defects). 

 

Task 5 Training 

Task Description 

Contractor will develop a Training Plan and the Support Materials (i.e., User / System manuals) and 
work with County on an ongoing basis to adapt the Support Materials for all required trainings. 
Contractor will provide administrative and Help Desk training sessions, as well as Super User training 
sessions.  
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Subtasks/Deliverables 

Subtask 5.1. Develop Training Plan 

Contractor will develop a Training Plan (Education 
and Learning Plans) for training Super Users, 
administrators, technical support personnel and 
other stakeholders in using and supporting the 
CADS System.  

The Training Plan will at a minimum:  

• Provide an overview of the strategy for 
training for the CADS System, including 
training content and organization and an 
overall description of training; 

• Define, for each training effort, the training 
subject areas, audience, objectives, 
approach, development timelines, and 
milestones; 

• Define approach, evaluation processes, and 
materials to confirm that trainees have 
absorbed necessary knowledge and 
information;  

• Define a high-level training schedule for all 
target audiences based on the logical 
sequence of how the content should be 
delivered, availability of the participants, and 
deployment timing;  

• Include a strategy for post Go-Live training of 
any new Super Users, administrators, 
technical support personnel, and Super Users 
requiring additional training; and 

• Highlight overall dependencies, Milestones, 
assumptions and risks. 

 

The training plan also will include content specific 
to activities related to the following: 

• Table maintenance and updates 

• New processes for upload of data from other 
departments and data source systems (e.g., 
procurement, supply chain, Human 
Resources, and other systems identified in 
discovery); 

• Standard and Ad hoc reports; and  

• The workflows that will be used with the 
CADS System.  

Deliverable 5.1. Training Plan 

• Draft Training Plan 

• Final Training Plan 

 

Acceptance Criteria: 

• Contractor completes review of draft Training 
Plan with Key County Individuals as identified 
by the County SOW Lead. 

• Final Training Plan incorporates, and is 
consistent with, County feedback. 

• Final Training Plan addresses all Training Plan 
elements described in Subtask 5.1 (Develop 
Training Plan). 

• Final Training Plan is delivered in accordance 
with the Agreement, Specifications and 
agreed delivery date, and has been Approved 
by County. 
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Contractor will develop a draft Training Plan, 
incorporate County Feedback, and submit a Final 
Training Plan for County Approval.  

Contractor will refine and update the Training 
Plan as new training materials are developed and 
training approaches are refined. 

Subtask 5.2. Develop Training Materials 

Contractor will provide County with access to 
Training and Support Materials as to the Go-Live 
version of the CADS System to enhance training, 
knowledge transfer and adoption including: 

• Sample demonstration scripts that County 
and Contractor staff will work together to 
customize to deliver application 
demonstrations for Super Users and other 
key stakeholders; 

• Example standard user guides that County 
may customize with input from Contractor; 

• Table maintenance and update 
documentation; 

• Documentation related to new processes for 
upload of data from other departments and 
data source systems (procurement, supply 
chain, Human Resources, and other systems 
identified in discovery), and 

• Documentation on generating standard 
reports and developing ad hoc reports. 

For all activities Contractor will:  

• Review County activities and Deliverables as 
County makes changes and creates new 
training materials;  

• Provide advice and direction to enhance 
effectiveness of such materials; 

• Identify systemic issues related to 
completion of training materials (e.g., 
capacity and capability of resources, 
complexity of approach, and adequacy of 
tools) and provide County with 
recommendations to address them (e.g., 
through additional tools, training, and 
resources); and 

• Provide a walk-through/dry-run of entire 
training materials prior to executing training 
of Super Users. 

Deliverable 5.2. Training Materials 

• Training and Support Materials for technical 
and support staff and Super Users 

• Review of, and advice for, enhancing County 
Training and Support Materials 

• Recommendations and support for successful 
development and delivery of Training and 
Support Materials 

 

Acceptance Criteria: 

• Contractor completes review of draft Training 
Materials with Key County Individuals as 
identified by the County SOW Lead. 

• County SOW Lead Approval of walk thru / dry 
run or training materials and presentation 
prior to implementation of training sessions. 

• Final Training Materials incorporate, and are 
consistent with, County feedback. 

• Final Training Materials address all elements 
described in Subtask 5.2 (Develop Training 
Materials). 

• Final Training Materials are delivered in 
accordance with the Agreement, 
Specifications and agreed delivery date, and 
have been Approved by County. 
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Subtask 5.3. Conduct System Administrator and 
Help Desk Training 

Contractor will provide CADS System Help Desk 
Training classes to support County Help Desk 
personnel and classes of Maintenance Training 
for System Administrator training needs. 

Contractor will work with County to define the 
appropriate training on topics including:  

• Application troubleshooting and issues 
management;  

• CADS System architecture terminology and 
tier functions; 

• Basic troubleshooting techniques; 

• Issue resolution process; 

• Submitting service records; 

• Conducting data gathering for issue 
resolution; and 

• Technical training specific to the CADS 
System. 

Contractor will conduct training for County 
resources that will be responsible for 
administering the system and for common 
maintenance and support activities.  

In addition, Contractor will conduct proficiency 
assessments and provide additional training, as 
necessary, to ensure staff are proficient in the 
content of the training. 

Contractor will provide County with a recording 
(audio and video) of one Help Desk class and of 
one Administrator class. 

Deliverable 5.3. System Administrator and Help 
Desk Training Delivered 

• Proficient individuals ready to administer the 
system, provide support, and conduct 
general maintenance and operations 

• Proficiency Assessment and documentation 

 

Acceptance Criteria: 

• All identified relevant technical staff have 
successfully completed training (based on 
results documented in training proficiency 
assessment). 

• Deliverable addresses all elements described 
in Subtask 5.3 (Conduct System 
Administrator and Help Desk Training). 

Subtask 5.4. Conduct Super User Training 

Contractor will conduct Super User Training 
classes, for Super Users. This training, as defined 
in Subtask 5.1 (Develop Training Plan), will be 
focused on the use of the CADS System to 
implement future state workflows, as well as the 
objectives of the system. 

Contractor also will provide working sessions, as 
defined in Subtask 5.1 (Develop Training Plan), to 
enable trainers and Super Users to work with the 
system and be able to ask questions in real time 
based on implementation of the CADS System 
and future state workflows. 

Deliverable 5.4. Super User Training Delivered 

• Proficient Super Users ready to use the 
system 

• Proficiency Assessment and documentation  

 

Acceptance Criteria: 

• All identified Super Users successfully 
completed training (based on results 
documented in training proficiency 
assessment). 

• Deliverable addresses all required elements 
described in Subtask 5.4 (Conduct Super User 
Training). 
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Without limiting the training described elsewhere 
in this SOW, the training shall enable County to: 

• Import external data into the CADS System 
using the file import tools (e.g., Microsoft 
SSIS) provided by the CADS System; and 

• Create and populate custom tables within the 
CADS System that can be queried and filtered 
as described in Exhibits A.** (Cost Accounting 
and Decision Support System Scenarios and 
Outcomes) and A.** (Cost Accounting and 
Decision Support System Requirements). 

• Track completion of training and report 
progress to County on a regular basis and by 
user role, location and other attributes as 
specified by County; and 

• Conduct proficiency assessments and provide 
additional training, as necessary, to ensure 
staff are able to become proficient in the 
content of the training. 

Contractor will provide County with a recording 
(audio and video) of one Super User class and of 
the training class for Report Writers. 

 

Task 6 Deployment 

Task Description 

Contractor will conduct general deployment preparations for the deployment, including developing 
and validating a Deployment Plan. Contractor and County will deploy Licensed Software and Third-
Party Products in accordance with the Deployment Plan. In addition, Contractor will coordinate 
Project transition to maintenance and support. This will all occur related to the deployment to Super 
Users, system administrators, and the Enterprise Help Desk only, with the deployment to other 
County employees to come later after optimization. 

Subtasks/Deliverables 

Subtask 6.1. Develop and Validate Deployment 
Plan 

Contractor will develop a Deployment Plan that 
includes the following:  

• Go-Live Go/No-Go Decision Framework and 
Processes, including: 

o Definition of criteria for Go/No-Go 
decision; and 

o Go/No-Go checklist. 

Deliverable 6.1. Deployment Plan 

• Draft Deployment Plan 

• Final Deployment Plan, approved by County 

 

Acceptance Criteria: 

• Contractor completes review of draft 
Deployment Plan with Key County Individuals 
as identified by the County SOW Lead. 

• Final Deployment Plan incorporates, and is 
consistent with, County feedback. 
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• Go-Live Help Desk Scripts with County and 
Contractor roles and responsibilities and 
issue logging and resolution procedure 

• Go-Live Event Staffing and Support Model, 
including: 

o Roles of Contractor and County 
support teams; 

o Contractor will support Go-Live with 
on-site Project Management and the 
CADS System deployment teams for 
four (4) Business Days during the 
hours of 8:00 AM to 4:00 PM Pacific 
time;  

o Issue management process; and 

o Transition-out criteria and 
transition-out process for Contractor 
on-site support staff, including a 
Deployment Close-out Checklist 

• Transition to support gates. 

Contractor will review the Deployment Plan with 
County.  

Contractor will incorporate County feedback and 
proposed changes into the Deployment Plan and 
submit a final version to County for Approval. 

• Final Deployment Plan addresses all 
Deployment Plan elements described in 
Subtask 6.1 (Develop and Validate 
Deployment Plan). 

• Final Deployment Plan is delivered in 
accordance with the Agreement, 
Specifications and agreed delivery date, and 
have been Approved by County. 

Subtask 6.2. Conduct Deployment 

Contractor will deploy the CADS System as 
defined in the Deployment Plan.  

Contractor will conduct a Go-Live Event to 
formally initiate the CADS System deployment. 

Contractor will: 

• Track and monitor progress; 

• Identify, escalate, and resolve issues; and  

• Recommend adjustments to deployment and 
Plans as necessary 

Deliverable 6.2. Completed Deployment 

• Completed deployment 

 

Acceptance Criteria: 

• The Go-Live has been executed as described 
in the Deployment Plan Accepted by County 
under Subtask 6.1 (Develop and Validate 
Deployment Plan).  

• Completion of the Deployment Close-out 
Checklist as defined in the Deployment 
created in Subtask 6.1 (Develop and Validate 
Deployment Plan). 

Subtask 6.3. Provide Go-Live Support and 
Transition to Production Support 

Contractor will provide on-site issue 
management and problem resolution support in 
accordance with the Deployment Plan for four (4) 
Business Days during the hours of 8:00 AM to 

Deliverable 6.3. Go-Live Support and Transition 
to Production Support Completed 

• Four (4) Business Days of on-site Go-Live 
support during the hours of 8:00 AM to 4:00 
PM Pacific time 

• Issue Tracking List 

• Draft and Final Transition checklist 
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Task 6 Deployment 

4:00 PM Pacific time to assist with the following 
tasks: 

• Go-Live Support; 

• Compliance with established Go-Live CADS 
System checkpoints; 

• Maintain tracking list of issues that arise 
throughout the Go-Live; 

• Resolve issues throughout the Go-Live; and 

• Optimization coaching 

In mutual agreement with the County, Contractor 
Project team will coordinate transition to the 
County and Contractor ongoing production 
support teams upon achieving exit criteria. 

Prior to the deployment, Contractor’s transition 
team will develop a checklist for the transition 
from the Go-Live support team to the Production 
Support team.  

Contractor will review the transition checklist 
with County.  

Contractor will approve transition to production. 

Contractor will initiate production support to 
include all elements listed under Task 2 set forth 
in Exhibit A.2 (Support Services and Maintenance 
Statement of Work). 

• Successful transition to Production Support 

 

Acceptance Criteria: 

• All critical issues were resolved during the 
duration of the Go-Live. 

• The CADS System Tracking List has been 
Approved by County. 

• County transitioned to steady state 
Production Support. 

• Go-Live Support addresses all elements 
described in Subtask 6.3 (Provide Go-Live 
Support and Transition to Production 
Support). 

• Go-Live support services were delivered in 
accordance with the Agreement, 
Specifications and agreed delivery date, and 
has been Approved by County. 

 

Task 7 Project Close-out Activities  

Task Description 

Contractor will be responsible for Project close-out activities. The purposes of these activities are to 
resolve any outstanding Project issues, obtain formal agreement from the Project governance 
processes to officially close out the Project, ensure that there is an official hand over of the CADS 
System from the Project team to the maintenance and operations team, and conduct a thorough 
review of the Project. 

Subtasks/Deliverables 

Subtask 7.1. Develop Project Close-out Checklist 

Contractor will develop a Project Close-out 
Checklist (Solution Turnover Document). 

Contractor will review the draft Project Close-out 
Checklist with County. 

Contractor will incorporate County feedback, and 
submit a final Project Close-out Checklist for 
County Approval. 

 

Deliverable 7.1. Project Close-out Checklist 

• Draft Project Close-out Checklist 

• Final Project Close-out Checklist 

 

Acceptance Criteria: 

• Contractor completes review of draft Project 
Close-out Checklist with Key County 
Individuals as identified by the County SOW 
Lead. 
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Task 7 Project Close-out Activities  

• Final Project Close-out Checklist 
incorporates, and is consistent with, County 
feedback. 

• Final Project Close-out Checklist addresses 
all elements described in Subtask 7.1 
(Develop Project Close-out Checklist). 

• Final Project Close-out Checklist is delivered 
in accordance with the Agreement, 
Specifications and agreed delivery date, and 
has been Approved by County. 

Subtask 7.2. Conduct CADS System Post Go-Live 
Assessment 

After the Go-Live, Contractor will conduct a post 
Go-Live Assessment with County input with the 
following goals: 

• Determine if End-users are utilizing the system 
as designed  

• Provide recommendations to facilitate use of 
system 

• Identify gaps in solution and County 
requirements 

• Document new issues not previously observed 

• Identify any additional solution benefits and 
recommendations to implement 

The post Go-Live Assessment will include: 

• High-Level Event Guide developed with 
County Leadership prior to the Post Go-Live 
Assessment  

• Contractor will conduct on-site user 
observations and interviews (e.g., Solution 
Workflow Reviews, Discussions with Analysts) 
by meeting individually with staff and 
observing local facility and staff 

• Review findings with the County Project 
Management team for review and assessment 
prior to the review with the Facilities 
Management Team 

• Conduct an executive briefing with 
management to review the findings of the 
Assessment  

• Provide written report of findings with 
Contractor advice and recommendations to 

Deliverable 7.2.  CADS System Post Go-Live 
Assessment (Key Deliverable) 

• Send High-Level Event Guide to County 
before the Post Go-Live Assessment 

• Post Go-Live Assessment with County Input 

 

Acceptance Criteria:  

• Conduct Post Go-Live Assessment with 
County  

• Review of the Post Go-Live Assessment 
report with County includes Contractor 
resources in this review knowledgeable of 
the report contents 

• Post Go-Live Assessment Incorporate 
County feedback, propose changes into the 
Post Go-Live Assessment reports, and 
submit a final version to County for approval 

• The Post Go-Live Assessment report has 
been Approved by County 
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Task 7 Project Close-out Activities  

enhance the County’s use of the CADS System 
and increase benefits 

• Incorporate County feedback and propose 
changes into the Post Go-Live Assessment 
reports and submit a final version to County 
for approval 

Subtask 7.3. Achieve CADS System Final 
Acceptance  

After the Go-Live Event, Contractor will diagnose, 
propose solutions to, and correct Errors in 
accordance with Section 12 (Acceptance) of the 
Agreement. Contractor will conduct a review 
session with County after Productive Use of the Go-
Live Event and will provide the Performance 
Verification Report described in Section 12.5.2 
(Performance Verification Report) of the 
Agreement. 

Contractor will develop a performance verification 
report which includes: 

• Summary of activities, results, and outcomes; 

• Summary of Errors and issues identified by 
Contractor or County; 

• Summary of lessons learned; 

• Confirmed compliance with Service Levels 
specified in Exhibit E (Services Levels and 
Performance Standards) to the Agreement. 

Contractor will provide a Final Acceptance Report 
which includes: 

• Certification of Performance Verification and 
Final Acceptance; 

• Confirmation that the Licensed Software is in 
Productive Use and that critical and high 
issues are resolved directly or with acceptable 
workarounds; 

• List of all unresolved issues; 

• Plan for resolution of unresolved issues; and 

• Confirmation of compliance with response 
times and other Service Levels. 

Deliverable 7.3. CADS System Final Acceptance  

• Performance Verification Report 

• Final Acceptance Report under this SOW 

 

Acceptance Criteria:  

• Performance Verification Reports 

• Diagnosis and resolution of Errors in 
accordance with the Agreement 

• The Final Acceptance Report under this 
SOW has been Approved by County. 

• Successful completion of County Acceptance 
Testing. 

• Final Acceptance under this SOW by County.  

Subtask 7.4. Conduct Project Close-out 

During the Project close-out, Contractor will: 

• Conduct all of the activities defined in the 
Project Close-Out Checklist;  

Deliverable 7.4.  Project Close-out Completed 

• Project close-out activities as identified in 
the Project Close-out Checklist 
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Task 7 Project Close-out Activities  

• Conduct a Solution Turnover Meeting; 

• Review all aspects of Project close-out with 
County; and  

• Address all outstanding issues and activities. 

Acceptance Criteria: 

• Project Close-out services and activities 
address all elements described in Subtask 
7.4 (Conduct Project Close-out). 

• Project Close-out services and activities are 
delivered in accordance with the 
Agreement, Specifications and agreed 
delivery date, and has been Approved by 
County. 
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5.5 Project Deliverable Expectations Document Template 

Project Deliverable Expectations Document 

Project Deliverable Number: 

 

Title of Deliverable: 

 

Deliverable Description: 

 

Contract/SOW Reference: 

 

Frequency: 

 

Initial Draft Submission Due Date: 

 

County’s Review of Draft Deliverable: 

[XX] Days 

Final Submission Due Date: 

[XX] Days after receipt of draft comments 

County Approval Required: 

Yes/No 

Distribution: 

County Project Manager – 1 hard copy and 1 soft copy 

County Project Oversight – 1 soft copy 

Contractor: Complete shaded area below 

Detailed Deliverable Outline: 

 

Deliverable Acceptance Criteria (include agreed upon requirements, format and contents, related to 
Deliverable): 

 

Prepared By (please print): 

 

Date Submitted: 

Date Submitted 2: Date Submitted 3: 

 

Phone Number: 

 

E-mail: 

 

Contractor Project Director or Contractor Project Manager Signoff (For Key Deliverables): 

Contractor Representative Name: 

 

Contractor Representative Position: 

 

Contractor Representative Signature:  

 

Date: 

County Approval/Comments 

Approved By: Date: 

Signature: 

 

Comments: 
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DEPARTMENT OF HEALTH SERVICES 

COST ACCOUNTING REPORTS & DASHBOARDS 

 

Reports: 

1) Top Ten Medicare Severity – Diagnosis Related Groups (MS-DRG) 

- A report by facility and by organization level displaying a list and graph of the top ten MS-
DRGs. 

2)  Average Department of Health Services Cost Per “Ancillary” 

- Dashboard report shows the various makeup of the Average cost of an ancillary procedure 
as a whole and by facility. 

3) Department of Health Services Average Cost  - Primary Care vs Specialty Care by Facility 

- Report displays a list and graphs the average cost per patient visit by Primary Care and a 
spate graph by Specialty Care.  

4) Department of Health Services Average Cost  - Day, Visit and Equivalent Patient Day (EPD) 

- Report graphical shows the average cost for a Patient Day, Visit and EPD by Facility and 
Organization level.   

5) Dead End Exception Report (the report might be part of the Vendors standard reports) 

- An exception report where cost “dead end”, the report should identify expenditures and the 
specific Center ID and/or Account ID that are not mapped to an Expense Account Group 
(EAG) in the Cost Accounting System. 

6) Statistics Exception Report: (these reports might be part of the Vendors standard reports) 

a. Statistics and no corresponding cost 

o An exception report in which the system identifies statistics in a specific Center ID 
however, the system does not identify any expenditure in that same Center ID. 

b. Cost and no corresponding statistics 

o An exception report in which the system identifies expenditures in a specific Center 
ID however, the system does not identify any statistical information in that same 
Center ID. 

 



LOS ANGELES COUNTY DEPARTMENT OF HEALTH SERVICES 

FACILITY:  OLIVE VIEW MEDICAL CENTER 
TOP TEN MEDICARE SEVERITY – DIAGNOSIS RELATED GROUPS (MS-DRG) 

FISCAL YEAR 2018-19 

S:\Finance\COST ACCOUNTING\RFP process\Custom Report - Dashboard\CA Custom Rpt-Dashboard (1of2) 1.28.19. .doc 

 

 

Rank MS-DRG Description 
Number of 
Discharges MS-DRG Code 

Avg. 
Cost/Day* 

1 Psychoses 766 885  $           2,445  

2 Septicemia or Severe Sepsis W/O MV 96+ Hours W MCC 469 871  $           6,445  

3 Esophagitis, Gastroent & Misc. Digest Disorders 334 392  $           5,539  

4 Vaginal Delivery W/O Complicating Diagnosis 318 775  $           4,533  

5 
Septicemia or Severe Sepsis W/O MV 96+ Hours W/O 
MCC 305 872  $           5,502  

6 Laparoscopic Cholecystectomy W/O C.D.E. W/O CC/MCC 301 419  $           6,754  

7 Uterine & Adnexa Proc for Non-Malignancy 301 743  $           6,783  

8 Cellulitis W/O MCC 297 603  $           5,483  

9 Normal Newborn 279 795  $           3,716  

10 Neonate W Other Significant Problems 264 794  $           3,978  

 

 

 

 

 

 

*Ability to click and drill down to cost detail for direct expenditures 
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Organization: Department of Health Services

Department: Respiratory

Statistic: Procedures

# Procedures: 314,640          

Expenditures:

Direct Fixed 12,949,309$  

Direct Variable 7,496,969$    

Indirect Fixed 9,541,596$    

Indirect Variable 4,089,256$    

TOTAL: 34,077,130$  

Average Cost Per Procedure

Direct Fixed 41.16$            

Direct Variable 23.83$            

Indirect Fixed 30.33$            

Indirect Variable 13.00$            

TOTAL: 108.31$          

Note:  Include toggle to corresponding graph of  direct/indirect cost per procedure

LOS ANGELES COUNTY

AVERAGE DEPARTMENT OF HEALTH SERVICES COST PER "ANCILIARY"

FISCAL YEAR 2018-19
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ENTITY PRIMARY SPECIALTY

Harbor - UCLA 1,912$             5,462$             

LAC+USC 1,605$             4,587$             

Olive View 2,302$             6,577$             

RLA Rehab Center 3,003$             8,579$             

Amb. Care Network 889$                2,541$             

Department of Health Services Average 1,942$            5,549$            

Olive View

Rancho

Amb. Care

LOS ANGELES COUNTY

DEPARTMENT OF HEALTH SERVICES AVERAGE COST

 PRIMARY CARE VS SPECIALTY CARE BY FACILITY

FISCAL YEAR 2018-19

COST
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*Ability to click and drill down to cost detail for direct expenditures
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Average Cost Per: 
Day (Inpatient) 8,958$           

Visit (Outpatient) 1,289$           

Equivalent Patient Day (EPD) 4,685$           

Rancho

Olive View

LAC+USC

Amb. Care

LOS ANGELES COUNTY

DEPARTMENT OF HEALTH SERVICES 

FISCAL YEAR 2018-19

AVERAGE COST BY FACILITY
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*Ability to click and drill down to cost detail for direct expenditures
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EXHIBIT A.1.RF (COST ACCOUNTING AND DECISION SUPPORT SYSTEM SOW RESPONSE FORM) 
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County of Los Angeles 
[**] 
 

1 Exhibit A.1.RF (Cost Accounting and Decision Support  
System SOW Response Form) 

Agreement No. [**] 

 

Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

SECTION 1. (INTRODUCTION) 

Paragraph 1 

This Exhibit A.1 (Cost Accounting and Decision Support 
System Statement of Work) (sometimes referred to in 
this Exhibit as “this SOW”) is an attachment and 
addition to the Cost Accounting and Decision Support 
System and Services Agreement dated 
_______________, 20___ (the “Agreement”) entered 
into by and between the County of Los Angeles 
(“County”) and _________________ (“Contractor”), 
and is incorporated in the Agreement by reference 
hereof. In the event of conflicting terms between the 
Agreement and this SOW, the terms of the Agreement 
shall prevail and nothing in this SOW shall modify or 
amend any provisions of the Agreement (including all 
components such as Statements of Work, Service Level 
Agreements, Exhibits, etc.) unless such modifications 
or amendments and the provisions of the Agreement 
which they modify or amend are specifically identified 
in this SOW and are Approved. This SOW includes any 
attachments hereto. Any capitalized terms not defined 
in this SOW shall have the meaning as used in the 
Agreement. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

This Exhibit A.1 (Cost Accounting and Decision Support 
System Statement of Work) (sometimes referred to in 
this Exhibit as “this SOW”) is an attachment and 
addition to the Cost Accounting and Decision Support 
System and Services Agreement dated 
_______________, 20___ (the “Agreement”) entered 
into by and between the County of Los Angeles 
(“County”) and _________________ (“Contractor”), 
and is incorporated in the Agreement by reference 
hereof. In the event of conflicting terms between the 
Agreement and this SOW, the terms of the Agreement 
shall prevail and nothing in this SOW shall modify or 
amend any provisions of the Agreement (including all 
components such as Statements of Work, Service Level 
Agreements, Exhibits, etc.) unless such modifications or 
amendments and the provisions of the Agreement 
which they modify or amend are specifically identified 
in this SOW and are Approved. This SOW includes any 
attachments hereto. Any capitalized terms not defined 
in this SOW shall have the meaning as used in the 
Agreement. 

SECTION 2. (BUSINESS OBJECTIVES) 

Paragraph 1 

 
 
 
 
 
 

The following summary of the Cost Accounting and 
Decision Support System (sometimes referred to as the 
“CADS System”) and Contractor’s obligations to 
provide the related Services to the implementation 
and training of the CADS System under this Statement 
of Work (“SOW”) are conditioned on such functionality 
being needed to satisfy the functional requirements 
set forth in Appendix E (Functional Requirements) and 
those set forth in Exhibit A._ (CADS System 
Specifications). The CADS System will allow County to 
capture accurate costs of its services, such as the cost 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

The following summary of the Cost Accounting and 
Decision Support System (sometimes referred to as the 
“CADS System”) and Contractor’s obligations to 
provide the related Services to the implementation and 
training of the CADS System under this Statement of 
Work (“SOW”) are conditioned on such functionality 
being needed to satisfy the functional requirements set 
forth in Appendix E (Functional Requirements) and 
those set forth in Exhibit A._ (CADS System 
Specifications). The CADS System will allow County to 
capture accurate costs of its services, such as the cost 



County of Los Angeles 
[**] 
 

2 Exhibit A.1.RF (Cost Accounting and Decision Support  
System SOW Response Form) 

Agreement No. [**] 

 

Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

of patient encounters, down to the individual 
component level (e.g., labor, devices, drugs, supplies, 
and facilities). The completed CADS System will allow 
County to (i) compare costs per service and provider 
across each of its facilities individually, in 
combinations, and in aggregate and deliver reports and 
data insights to support analysis of the cost structure 
of County services; (ii) identify areas of County services 
with significant cost variances; and (iii) conduct 
analysis on staffing numbers, use of ancillary services, 
supplies, and other direct and allocated costs; (iv) 
analyze data to identify opportunities for performance 
improvement and growth; (v) develop financial models 
and reports to support what-if analysis and modeling; 
(vi) provide enterprise-wide business and financial 
support covering budget modeling, variance analysis, 
financial analysis, cost accounting, service line 
profitability, and related functionality. The specific 
examples of benefits to the County and the features 
and functions that the CADS System will enable the 
County to achieve are listed in Exhibit A._.1 (Cost 
Accounting and Decision Support System Scenarios and 
Outcomes). 

 

 

 

 

of patient encounters, down to the individual 
component level (e.g., labor, devices, drugs, supplies, 
and facilities). The completed CADS System will allow 
County to (i) compare costs per service and provider 
across each of its facilities individually, in 
combinations, and in aggregate and deliver reports and 
data insights to support analysis of the cost structure 
of County services; (ii) identify areas of County services 
with significant cost variances; and (iii) conduct analysis 
on staffing numbers, use of ancillary services, supplies, 
and other direct and allocated costs; (iv) analyze data 
to identify opportunities for performance 
improvement and growth; (v) develop financial models 
and reports to support what-if analysis and modeling; 
(vi) provide enterprise-wide business and financial 
support covering budget modeling, variance analysis, 
financial analysis, cost accounting, service line 
profitability, and related functionality. The specific 
examples of benefits to the County and the features 
and functions that the CADS System will enable the 
County to achieve are listed in Exhibit A._.1 (Cost 
Accounting and Decision Support System Scenarios and 
Outcomes). 

Paragraph 2 

The business objective identified or referred to in this 
Section 2 (Business Objectives) are collectively referred 
to as “Business Objectives” and shall be incorporated 
into the Business Objectives in Recital D of the 
Agreement. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

The business objective identified or referred to in this 
Section 2 (Business Objectives) are collectively referred 
to as “Business Objectives” and shall be incorporated 
into the Business Objectives in Recital D of the 
Agreement. 
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SECTION 3. (COST ACCOUNTING AND DECISION SUPPORT SYSTEM) 

Paragraph 1 

This SOW describes the Licensed Software, 
Implementation, Hardware, Hosting, Support and other 
Services to deliver the CADS System. The Deliverables in 
this SOW may be delivered such that Services may occur 
with regards to multiple tasks simultaneously. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

This SOW describes the Licensed Software, 
Implementation, Hardware, Hosting, Support and other 
Services to deliver the CADS System. The Deliverables in 
this SOW may be delivered such that Services may occur 
with regards to multiple tasks simultaneously. 

Paragraph 2 

The CADS System will be installed and interfaced with 
the EHR System, the General Ledger, and with a number 
of other data source systems that supply the necessary 
data. These systems include but are not limited to: 

• Electronic Medical Record (Cerner: Millennium) – 
Information from the EHR System, will provide 
clinical information and accounting records 
(itemized charges) to the Cost Accounting System.  

• Patient Accounting (Affinity) – This system will 
provide patient demographic and financial 
information.  

• General Ledger (eCAPS) – Information from eCAPS 
will feed the Cost Accounting system with cost of 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

The CADS System will be installed and interfaced with 
the EHR System, the General Ledger, and with a number 
of other data source systems that supply the necessary 
data. These systems include but are not limited to: 

• Electronic Medical Record (Cerner: Millennium) – 
Information from the EHR System, will provide 
clinical information and accounting records 
(itemized charges) to the Cost Accounting System.  

• Patient Accounting (Affinity) – This system will 
provide patient demographic and financial 
information.  

• General Ledger (eCAPS) – Information from eCAPS 
will feed the Cost Accounting system with cost of 
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staff, cost center ID, area, department objects (i.e., 
natural class code, cost for resources by 
classification, cost for supplies by code).  

• Payroll (Labor Cost Distribution System (OSHPD)) 
– This is the lower level of detail that supports the 
ledger (payroll title, overtime, standby, regular 
time, productive & non-production hours worked 
by category).  

• Human Resources (eHR System) – This system will 
provide the HR related data (e.g., item, 
timesheets). 

• Supply Procurement System 
(eProcurement/GHX) – This subsidiary system to 
eCAPS contains details on supplies broken down 
by item level. Items on the itemized billing relate 
to eProcurement information and will be linked by 
department code.  

• Health Care Provider Management System 
(CACTUS) – This system provides provider-specific 
information such as credentials, work locations 
and specialties. 

• Contract Management Database (Vendor 
Accounting System (VATS) and One Staff 
(ANSOS)) – This system contains the contract for 
registry employees, hours they work, and 
associated costs, at location and hourly level of 
detail (similar to unit code in G/L, but is currently 
lost when transferred to G/L). As long as there is a 
common identifier (unit code / cost center) it is 
possible to relay and link this information to the 
Cost Accounting System. This can be automated if 
these files need to be uploaded frequently. 

 

 

staff, cost center ID, area, department objects (i.e., 
natural class code, cost for resources by 
classification, cost for supplies by code).  

• Payroll (Labor Cost Distribution System (OSHPD)) 
– This is the lower level of detail that supports the 
ledger (payroll title, overtime, standby, regular 
time, productive & non-production hours worked 
by category).  

• Human Resources (eHR System) – This system will 
provide the HR related data (e.g., item, 
timesheets). 

• Supply Procurement System (eProcurement/GHX) 
– This subsidiary system to eCAPS contains details 
on supplies broken down by item level. Items on 
the itemized billing relate to eProcurement 
information and will be linked by department 
code.  

• Health Care Provider Management System 
(CACTUS) – This system provides provider-specific 
information such as credentials, work locations 
and specialties. 

• Contract Management Database (Vendor 
Accounting System (VATS) and One Staff 
(ANSOS)) – This system contains the contract for 
registry employees, hours they work, and 
associated costs, at location and hourly level of 
detail (similar to unit code in G/L, but is currently 
lost when transferred to G/L). As long as there is a 
common identifier (unit code / cost center) it is 
possible to relay and link this information to the 
Cost Accounting System. This can be automated if 
these files need to be uploaded frequently. 
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• Data Warehouse (CEDAR) – This system will 
provide out-of-network claim payment 
information for DHS managed care members, 
including a clinical DataMart that houses clinical 
data, such as encounters detail including diagnosis 
and procedure codes, laboratory test results, 
pharmaceuticals dispensed, provider 
empanelment assignments, clinic scheduling 
information, and referrals. 

• Data Warehouse (CEDAR) – This system will 
provide out-of-network claim payment 
information for DHS managed care members, 
including a clinical DataMart that houses clinical 
data, such as encounters detail including diagnosis 
and procedure codes, laboratory test results, 
pharmaceuticals dispensed, provider 
empanelment assignments, clinic scheduling 
information, and referrals. 

Paragraph 3 

These data sources will be aggregated within the CADS 
System and displayed through a variety of analytics 
tools and dashboards. The figure below provides a 
conceptual overview of the data flow, aggregation, and 
display of the CADS System to be implemented by this 
SOW. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

These data sources will be aggregated within the CADS 
System and displayed through a variety of analytics tools 
and dashboards. The figure below provides a conceptual 
overview of the data flow, aggregation, and display of 
the CADS System to be implemented by this SOW. 

Figure 1 (LA DHS 
Cost Accounting and 

Decision Support 
System Data Source 

Systems) 

[See image in Exhibit A.1, Section 3] Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

[See image in Exhibit A.1, Section 3] 
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3.1 (SOW Team 
Structure and 

Resources) 

Contractor will provide a Project Staffing and Resource 
Management Plan (as specified under Subtask 1.2 
(Create Project Staffing and Resource Management 
Plan) of this SOW). This plan will be utilized to establish 
fully loaded (identification of FTE equivalent or hours for 
all resources by Key Milestone) Contractor resource 
staffing commitments and to detail specific County 
resources that will guide County on how best to allocate 
and deploy staff to this Project. Notwithstanding the 
forgoing, this is a fixed fee engagement and the 
Contractor resources identified in the Project Staffing 
and Resource Management Plan do not limit the 
resources that may be required by Contractor. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will provide a Project Staffing and Resource 
Management Plan (as specified under Subtask 1.2 
(Create Project Staffing and Resource Management 
Plan) of this SOW). This plan will be utilized to establish 
fully loaded (identification of FTE equivalent or hours for 
all resources by Key Milestone) Contractor resource 
staffing commitments and to detail specific County 
resources that will guide County on how best to allocate 
and deploy staff to this Project. Notwithstanding the 
forgoing, this is a fixed fee engagement and the 
Contractor resources identified in the Project Staffing 
and Resource Management Plan do not limit the 
resources that may be required by Contractor. 

3.2 (Critical Success 
Factors) 

A number of factors are deemed critical to overall 
Project success. The Parties acknowledge that the 
following factors are critical to the success of this 
Project:  

Strong Project Management — Effectively managing 
the Services provided under the Agreement to the 
Project Schedule and results to be achieved and 
managing issues, driving decisions, risk, dependencies, 
and resources in a manner to achieve the Project 
Schedule and the results. 

Open Communication and Governance Structure 
Clearly Defined — Good and open communication must 
be established early. Governance, committee structure, 
and committee members must be defined early. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

A number of factors are deemed critical to overall 
Project success. The Parties acknowledge that the 
following factors are critical to the success of this 
Project:  

Strong Project Management — Effectively managing 
the Services provided under the Agreement to the 
Project Schedule and results to be achieved and 
managing issues, driving decisions, risk, dependencies, 
and resources in a manner to achieve the Project 
Schedule and the results. 

Open Communication and Governance Structure 
Clearly Defined — Good and open communication must 
be established early. Governance, committee structure, 
and committee members must be defined early. 
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Proposed Revisions to County Language 

Meeting schedules must also be established for the 
length of the Project. 

Executive Leadership Involvement — It is imperative 
that executive leadership from Contractor, and County, 
be involved in the Project governance and meet at 
regular intervals to discuss the Project’s progress and 
reach agreement on any key decisions that have been 
escalated to their level. 

 

 

Meeting schedules must also be established for the 
length of the Project. 

Executive Leadership Involvement — It is imperative 
that executive leadership from Contractor, and County, 
be involved in the Project governance and meet at 
regular intervals to discuss the Project’s progress and 
reach agreement on any key decisions that have been 
escalated to their level. 

3.3 (Schedule) 

Paragraph 1 

The commencement date for this SOW will begin upon 
the Effective Date of the Agreement. This SOW is 
scheduled to be completed at the conclusion of the 
Project upon the Acceptance by the County Project 
Director of the Deliverables in this SOW. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

The commencement date for this SOW will begin upon 
the Effective Date of the Agreement. This SOW is 
scheduled to be completed at the conclusion of the 
Project upon the Acceptance by the County Project 
Director of the Deliverables in this SOW. 

3.3 (Schedule) 

Paragraph 2 

Scheduled commencement dates, scheduled 
completion dates, and anticipated durations for tasks 
and subtasks will be developed as part of the Project 
Work Plan in accordance with Section 5.1 (Services and 
Deliverables), Subtask 1.1 (Develop and Maintain 
Detailed Project Work Plan). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

Scheduled commencement dates, scheduled 
completion dates, and anticipated durations for tasks 
and subtasks will be developed as part of the Project 
Work Plan in accordance with Section 5.1 (Services and 
Deliverables), Subtask 1.1 (Develop and Maintain 
Detailed Project Work Plan). 
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SECTION 4. (GENERAL RESPONSIBILITIES) 

Paragraph 1 

For the Services provided under this SOW:  

(1) The Services will be performed by Contractor 
on-site at sites designated by County and off-
site location(s) as agreed by the Parties in 
writing for specific activities.  

(2) Contractor will provide designated full-time 
on-site key Project leadership members to 
deliver the Services during normal business 
hours, 8:00 AM to 5:00 PM, Pacific Time, 
Monday through Friday, except County and 
Contractor recognized holidays, unless 
otherwise agreed by the Parties in writing. 
Project leadership that is not on-site will also 
be available during normal business hours, 
8:00 AM to 5:00 PM, Pacific Time, unless 
otherwise agreed by the Parties in writing. 

(3) Contractor will utilize a web portal 
implementation methodology, templates, and 
other tools as required to support the efficient 
and cost-effective execution of the Services 
defined in this SOW, to the extent the use of 
the web portal otherwise complies with the 
terms of the Agreement. This includes use of 
Contractor’s knowledge capital databases and 
other repositories of Deliverables and 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

For the Services provided under this SOW:  

(1) The Services will be performed by Contractor 
on-site at sites designated by County and off-
site location(s) as agreed by the Parties in 
writing for specific activities.  

(2) Contractor will provide designated full-time 
on-site key Project leadership members to 
deliver the Services during normal business 
hours, 8:00 AM to 5:00 PM, Pacific Time, 
Monday through Friday, except County and 
Contractor recognized holidays, unless 
otherwise agreed by the Parties in writing. 
Project leadership that is not on-site will also 
be available during normal business hours, 
8:00 AM to 5:00 PM, Pacific Time, unless 
otherwise agreed by the Parties in writing. 

(3) Contractor will utilize a web portal 
implementation methodology, templates, and 
other tools as required to support the efficient 
and cost-effective execution of the Services 
defined in this SOW, to the extent the use of 
the web portal otherwise complies with the 
terms of the Agreement. This includes use of 
Contractor’s knowledge capital databases and 
other repositories of Deliverables and 
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intellectual capital from previous client 
experiences. 

(4) Contractor will provide all Services in English. 

intellectual capital from previous client 
experiences. 

(4) Contractor will provide all Services in English. 

4.1 (Contractor 
Project Manager 
Responsibilities) 

Paragraph 1 

Contractor will designate a Contractor Project Manager 
through Final Acceptance to whom all County 
communications may be addressed and who has the 
authority to represent and commit Contractor in 
connection with all aspects of this SOW. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will designate a Contractor Project Manager 
through Final Acceptance to whom all County 
communications may be addressed and who has the 
authority to represent and commit Contractor in 
connection with all aspects of this SOW. 

4.1 (Contractor 
Project Manager 
Responsibilities) 

Paragraph 2 

The Contractor Project Manager’s obligations include: 

(1) Establish and maintain communications 
through the County SOW Lead and Project 
governance structure; 

(2) Manage the delivery of Services and Service 
Interdependencies; 

(3) Notify County of any Contractor focal point or 
contacts for specific activities or tasks; 

(4) Manage and maintain the Project Work Plan 
that lists, as appropriate, the activities, tasks, 
assignments, Service Interdependencies, Key 
Milestones, and Deliverables, and schedule; 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

The Contractor Project Manager’s obligations include: 

(1) Establish and maintain communications 
through the County SOW Lead and Project 
governance structure; 

(2) Manage the delivery of Services and Service 
Interdependencies; 

(3) Notify County of any Contractor focal point or 
contacts for specific activities or tasks; 

(4) Manage and maintain the Project Work Plan 
that lists, as appropriate, the activities, tasks, 
assignments, Service Interdependencies, Key 
Milestones, and Deliverables, and schedule; 
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Proposed Revisions to County Language 

(5) Measure, track, and evaluate progress against 
the Project Schedule; 

(6) Work with the County SOW Lead to resolve 
deviations, if any, from the Project Schedule;  

(7) Coordinate and manage the activities of 
Contractor Personnel;  

(8) Report to the County SOW Lead problems and 
issues impacting Contractor's provision of the 
Services that require County’s attention and 
resolution; 

(9) Coordinate resolution of all Service issues 
including those raised by the County SOW Lead 
and, as necessary, escalate such issues within 
the Contractor organization; 

(10) Administer the Project Control Document with 
the County SOW Lead;  

(11) Conduct regularly scheduled Project Status 
Meetings and prepare weekly Status Reports 
for the Services defined in this SOW; and 

(12) Assist in the preparation and conduct of 
monthly steering committee updates.  

 (5) Measure, track, and evaluate progress against 
the Project Schedule; 

(6) Work with the County SOW Lead to resolve 
deviations, if any, from the Project Schedule;  

(7) Coordinate and manage the activities of 
Contractor Personnel;  

(8) Report to the County SOW Lead problems and 
issues impacting Contractor's provision of the 
Services that require County’s attention and 
resolution; 

(9) Coordinate resolution of all Service issues 
including those raised by the County SOW Lead 
and, as necessary, escalate such issues within 
the Contractor organization; 

(10) Administer the Project Control Document with 
the County SOW Lead;  

(11) Conduct regularly scheduled Project Status 
Meetings and prepare weekly Status Reports 
for the Services defined in this SOW; and 

(12) Assist in the preparation and conduct of 
monthly steering committee updates. 

4.1 (Contractor 
Project Manager 
Responsibilities) 

Paragraph 3 

Contractor will perform these activities throughout the 
provision of the Services. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

Contractor will perform these activities throughout the 
provision of the Services. 
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SECTION 4.2. (SPECIFIC COUNTY TASKS) 

4.2.1 (County SOW 
Lead 

Responsibilities) 

Paragraph 1 

The County will assign a lead for this SOW (referred to 
as the “Cost Accounting and Decision Support System 
Lead” or “County SOW Lead”). The County SOW Lead 

will: 

(1) Serve as the primary interface between the 
Contractor Project Manager and County for the 
tasks and Deliverables set forth in this SOW; 

(2) Review this SOW and the responsibilities of both 
County and Contractor with the Contractor 
Project Manager; 

(3) Coordinate, manage, and be responsible for the 
control of the activities of County personnel for 
this SOW; 

(4) Communicate to the Contractor Project Manager 
any changes that may materially affect 
Contractor’s provision of the Services set forth in 
this SOW; 

(5) Coordinate with Contractor Project Manager on 
Contractor’s efforts to resolve problems and 
issues related to the Services set forth in this 
SOW; 

(6) Work with the Contractor Project Manager to 
resolve deviations, if any, from the Project Work 
Plan related to this SOW;  

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

The County will assign a lead for this SOW (referred to 
as the “Cost Accounting and Decision Support System 
Lead” or “County SOW Lead”). The County SOW Lead 

will: 

(1) Serve as the primary interface between the 
Contractor Project Manager and County for the 
tasks and Deliverables set forth in this SOW; 

(2) Review this SOW and the responsibilities of both 
County and Contractor with the Contractor 
Project Manager; 

(3) Coordinate, manage, and be responsible for the 
control of the activities of County personnel for 
this SOW; 

(4) Communicate to the Contractor Project Manager 
any changes that may materially affect 
Contractor’s provision of the Services set forth in 
this SOW; 

(5) Coordinate with Contractor Project Manager on 
Contractor’s efforts to resolve problems and 
issues related to the Services set forth in this 
SOW; 

(6) Work with the Contractor Project Manager to 
resolve deviations, if any, from the Project Work 
Plan related to this SOW;  
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(7) Coordinate resolution of issues raised by the 
Contractor Project Manager pertaining to this 
SOW and, as necessary, escalate such issues 
within the County organization; 

(8) Serve as the interface between Contractor’s 
Project team and all County departments 
participating in activities for the Services set forth 
in this SOW; 

(9) Notify Contractor of any County focal point or 
contacts for specific activities or tasks related to 
this SOW; 

(10) Ensure that tasks related to this SOW assigned to 
personnel within the County organization will be 
completed according to the timetable in the 
Project Schedule; and 

(11) Participate in selected Project status meetings 
with Contractor Project team members and 
schedule and coordinate attendance and 
participation of County personnel for interviews, 
meetings, and work sessions related to the 
completion of this SOW. 

(7) Coordinate resolution of issues raised by the 
Contractor Project Manager pertaining to this 
SOW and, as necessary, escalate such issues 
within the County organization; 

(8) Serve as the interface between Contractor’s 
Project team and all County departments 
participating in activities for the Services set forth 
in this SOW; 

(9) Notify Contractor of any County focal point or 
contacts for specific activities or tasks related to 
this SOW; 

(10) Ensure that tasks related to this SOW assigned to 
personnel within the County organization will be 
completed according to the timetable in the 
Project Schedule; and 

(11) Participate in selected Project status meetings 
with Contractor Project team members and 
schedule and coordinate attendance and 
participation of County personnel for interviews, 
meetings, and work sessions related to the 
completion of this SOW. 

4.2.1 (County SOW 
Lead 

Responsibilities) 

Paragraph 2 

County may change the County SOW Lead by providing 
notification to the Contractor Project Manager with an 
introduction and handoff meeting to establish plans for 
a smooth transition. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

County may change the County SOW Lead by providing 
notification to the Contractor Project Manager with an 
introduction and handoff meeting to establish plans for 
a smooth transition. 
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4.2.2 (Other County 
Responsibilities) 

Paragraph 1 

County agrees to comply with its responsibilities as 
described in this SOW. Such obligations are to be 
performed at no charge to Contractor. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

County agrees to comply with its responsibilities as 
described in this SOW. Such obligations are to be 
performed at no charge to Contractor. 

4.2.2 (Other County 
Responsibilities) 

Paragraph 2 

County will: 

(1) Provide County standard and available office 
space, furniture, and access to the internet 
supporting VPN for Contractor Personnel while 
working at County’s facilities; 

(2) Locate the Contractor Personnel in an area near 
County subject matter experts and technical 
personnel, where feasible;  

(3) Provide necessary security badges and clearances 
for Contractor Personnel working at County’s 
facilities; and 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

County will: 

(1) Provide County standard and available office 
space, furniture, and access to the internet 
supporting VPN for Contractor Personnel while 
working at County’s facilities; 

(2) Locate the Contractor Personnel in an area near 
County subject matter experts and technical 
personnel, where feasible;  

(3) Provide necessary security badges and clearances 
for Contractor Personnel working at County’s 
facilities; and 
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Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

(4) Make available staff with appropriate skills and 
experience to deliver County tasks as specifically 
set forth in this SOW. 

 

 

(4) Make available staff with appropriate skills and 
experience to deliver County tasks as specifically 
set forth in this SOW. 

SECTION 5. (SERVICES AND DELIVERABLES) 

5.1 (Services and 
Deliverables 

Summary Table) 

The Services and Deliverables to be provided under this 
SOW are included in the following table and described 
in greater detail in Section 0 (Detailed SOW Tasks). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

The Services and Deliverables to be provided under this 
SOW are included in the following table and described 
in greater detail in Section 5.4 (Detailed SOW Tasks). 

5.2 (Deliverable 
Development and 
Approval Process) 

Paragraph 1 

This Section 5.2 (Deliverable Development and Approval 
process) specifies a repeating process for developing 
Deliverables for this SOW. Each Deliverable shall be 
developed in accordance with the following 
Contractor’s obligations, which shall be subtasks to each 
individual task: 

(1) All Deliverables must be developed in the form 
and format agreed to by County and Contractor 
using a Deliverables Expectations Document (also 
referred to as a “DED”) Approved by County. As 
each Project Deliverable is submitted, Contractor 
must include a copy of the Project DED as the 
cover sheet. A template to be used for each DED 
during this Project can be found in Section 5.5 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

This Section 5.2 (Deliverable Development and Approval 
process) specifies a repeating process for developing 
Deliverables for this SOW. Each Deliverable shall be 
developed in accordance with the following 
Contractor’s obligations, which shall be subtasks to each 
individual task: 

(1) All Deliverables must be developed in the form 
and format agreed to by County and Contractor 
using a Deliverables Expectations Document (also 
referred to as a “DED”) Approved by County. As 
each Project Deliverable is submitted, Contractor 
must include a copy of the Project DED as the 
cover sheet. A template to be used for each DED 
during this Project can be found in Section 5.5 
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Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

(Project Deliverable Expectations Document 
Template) of this SOW. 

(2) Develop agendas, and coordinate scheduling with 
County, for all necessary events (e.g., workshops, 
meetings) for the production of the Deliverable.  

(3) Facilitate events (e.g., workshops, meetings) as 
required for the development of each 
Deliverable.  

(4) Record and analyze the input received from all 
events (e.g., workshops, meetings, and learning 
sessions) and distribute results or minutes for 
review to event participants.  

(5) Prepare drafts of the Deliverables for County for 
review.  

(6) Provide a structured process for County to 
provide feedback on drafts, including events, as 
appropriate. 

(7) Compile and incorporate County feedback to the 
draft Deliverable and prepare a revised 
Deliverable. 

(8) Distribute the revised Deliverable to County for 
review; obtain and analyze County feedback as 
above, and repeat if necessary. 

(9) Complete a final version of the Deliverable 
including, prior to distribution for Approval by 
County, validation by Contractor that the 
Deliverable conforms to the Specifications and 
meets the Acceptance Criteria. 

 

 

(Project Deliverable Expectations Document 
Template) of this SOW. 

(2) Develop agendas, and coordinate scheduling with 
County, for all necessary events (e.g., workshops, 
meetings) for the production of the Deliverable.  

(3) Facilitate events (e.g., workshops, meetings) as 
required for the development of each 
Deliverable.  

(4) Record and analyze the input received from all 
events (e.g., workshops, meetings, and learning 
sessions) and distribute results or minutes for 
review to event participants.  

(5) Prepare drafts of the Deliverables for County for 
review.  

(6) Provide a structured process for County to 
provide feedback on drafts, including events, as 
appropriate. 

(7) Compile and incorporate County feedback to the 
draft Deliverable and prepare a revised 
Deliverable. 

(8) Distribute the revised Deliverable to County for 
review; obtain and analyze County feedback as 
above, and repeat if necessary. 

(9) Complete a final version of the Deliverable 
including, prior to distribution for Approval by 
County, validation by Contractor that the 
Deliverable conforms to the Specifications and 
meets the Acceptance Criteria. 

5.2 (Deliverable 
Development and 
Approval Process) 

Paragraph 2 

After receipt of a Deliverable from Contractor, the 
County SOW Lead or designee shall notify the 
Contractor Project Manager and assigned Project team 
resources in writing as to any specific changes 
requested (together with a reasonably detailed 
explanation of the reasons why the Deliverable should 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

After receipt of a Deliverable from Contractor, the 
County SOW Lead or designee shall notify the 
Contractor Project Manager and assigned Project team 
resources in writing as to any specific changes requested 
(together with a reasonably detailed explanation of the 
reasons why the Deliverable should be modified) in as 
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Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

be modified) in as expeditious a time frame as possible 
given the nature of the Deliverable and the schedule. 
Unless a change is disputed, Contractor shall make all 
changes described in a timely manner so as to not 
adversely impact the schedule under the Project Work 
Plan. Upon completion of such changes, the Deliverable 
shall be provided to County with a request for 
Acceptance. County shall notify Contractor of its 
Acceptance or rejection in a time frame that is practical 
and reasonable given the nature, criticality, and 
complexity associated with the Acceptance 
Testing/review. 

 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

expeditious a time frame as possible given the nature of 
the Deliverable and the schedule. Unless a change is 
disputed, Contractor shall make all changes described in 
a timely manner so as to not adversely impact the 
schedule under the Project Work Plan. Upon completion 
of such changes, the Deliverable shall be provided to 
County with a request for Acceptance. County shall 
notify Contractor of its Acceptance or rejection in a time 
frame that is practical and reasonable given the nature, 
criticality, and complexity associated with the 
Acceptance Testing/review. 

 

5.3 (Support 
Services) 

Paragraph 1 

For the avoidance of doubt, the CADS System shall be 
deemed Licensed Software under this Agreement, and 
subject to the representations, and warranties as set 
forth in the Agreement. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

For the avoidance of doubt, the CADS System shall be 
deemed Licensed Software under this Agreement, and 
subject to the representations, and warranties as set 
forth in the Agreement. 

5.3 (Support 
Services) 

Paragraph 2 

Support and maintenance for the CADS System will be 
provided in accordance with the Services identified in 
Task 2 (Maintenance and Operations) set forth in Exhibit 
A.2 (Support Services and Maintenance Statement of 
Work), and the term “Support Services” in the 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

Support and maintenance for the CADS System will be 
provided in accordance with the Services identified in 
Task 2 (Maintenance and Operations) set forth in Exhibit 
A.2 (Support Services and Maintenance Statement of 
Work), and the term “Support Services” in the 
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Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

Agreement as applied to the CADS System shall refer to 
such Services. 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Agreement as applied to the CADS System shall refer to 
such Services. 

SECTION 5.4 (DETAILED SOW TASKS) 

Task 1 (Project 
Initiation) 

Contractor will develop a CADS System Project Work 
Plan. The team members from Contractor, County, and 
external stakeholders will be introduced and their 
specific roles will be described through activities 
including a Project Initiation Session. A CADS System-
specific introduction and training will be provided for 
the County personnel working on this SOW (referred to 
in this Exhibit as the “Cost Accounting and Decision 
Support System Workgroup” or “County Workgroup”) 
and the Cost Accounting and Decision Support System 
Workgroup will be introduced to various Contractor 
tools and methodologies, and Best Practice 
recommendations that will be used throughout this 
SOW. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will develop a CADS System Project Work 
Plan. The team members from Contractor, County, and 
external stakeholders will be introduced and their 
specific roles will be described through activities 
including a Project Initiation Session. A CADS System-
specific introduction and training will be provided for 
the County personnel working on this SOW (referred to 
in this Exhibit as the “Cost Accounting and Decision 
Support System Workgroup” or “County Workgroup”) 
and the Cost Accounting and Decision Support System 
Workgroup will be introduced to various Contractor 
tools and methodologies, and Best Practice 
recommendations that will be used throughout this 
SOW. 

Subtask 1.1 (Develop 
and Maintain 

Detailed Project 
Work Plan) 

Prior to execution of the Agreement, the Contractor will 
develop an Initial Project Work Plan (PWP) for the CADS 
System Project. The PWP shall include: 

• Deliverables, tasks, and subtasks; 

• Associated dependencies among Deliverables, 
tasks, and subtasks within this SOW and across all 
related work streams; 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 

Prior to execution of the Agreement, the Contractor will 
develop an Initial Project Work Plan (PWP) for the CADS 
System Project. The PWP shall include: 

• Deliverables, tasks, and subtasks; 

• Associated dependencies among Deliverables, 
tasks, and subtasks within this SOW and across all 
related work streams; 
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Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

• Key personnel assigned, including level of 
commitment by resource (on-site and off-site) 

• Resources (effort hours and roles) required for 
each Deliverable, task, and subtask; 

• Start and completion dates for each Deliverable, 
task, and subtask; 

• Acceptance Criteria for each Deliverable; and 
Milestones and Key Milestones. 

Following execution of the Agreement, the Contractor 
will review the initial PWP with County Project 
Management and leadership for familiarization and to 
gather feedback. 

The Contractor will incorporate County feedback and 
update and present a final PWP as initial baseline. 

The Contractor will maintain the PWP throughout the 
duration of this SOW and hold regular PWP review 
sessions or incorporate the PWP into ongoing project 
meetings. 

revision in the adjacent column using 
“track changes.” 

 

 

 

 

 

 

• Key personnel assigned, including level of 
commitment by resource (on-site and off-site) 

• Resources (effort hours and roles) required for 
each Deliverable, task, and subtask; 

• Start and completion dates for each Deliverable, 
task, and subtask; 

• Acceptance Criteria for each Deliverable; and 
Milestones and Key Milestones. 

Following execution of the Agreement, the Contractor 
will review the initial PWP with County Project 
Management and leadership for familiarization and to 
gather feedback. 

The Contractor will incorporate County feedback and 
update and present a final PWP as initial baseline. 

The Contractor will maintain the PWP throughout the 
duration of this SOW and hold regular PWP review 
sessions or incorporate the PWP into ongoing project 
meetings. 

Deliverable 1.1 
(Detailed Project 

Work Plan) 

• Initial Project Work Plan 

• Final baseline Project Work Plan 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Initial Project Work Plan 

• Final baseline Project Work Plan 
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

Acceptance Criteria 
1.1 

• Contractor completes review of draft Project Work 
Plan with Key County Individuals as identified by 
the County SOW Lead. 

• Timelines detailed in the Project Work Plan are 
realistically achievable with reasonable effort as 
determined by County. 

• Final baseline Project Work Plan incorporates, and 
is consistent with, County feedback. 

• Final baseline Project Work Plan addresses all 
elements described in Subtask 1.1 (Develop and 
Maintain Detailed Project Work Plan). 

• Final baseline Project Work Plan is delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Project Work 
Plan with Key County Individuals as identified by 
the County SOW Lead. 

• Timelines detailed in the Project Work Plan are 
realistically achievable with reasonable effort as 
determined by County. 

• Final baseline Project Work Plan incorporates, and 
is consistent with, County feedback. 

• Final baseline Project Work Plan addresses all 
elements described in Subtask 1.1 (Develop and 
Maintain Detailed Project Work Plan). 

• Final baseline Project Work Plan is delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 

Subtask 1.2 (Create 
Project Staffing and 

Resource 
Management Plan) 

The Contractor will initiate this Subtask by identifying all 
applicable organizational, departmental, consulting, 
contractor, and vendor stakeholders.  

Contractor will create a Project Staffing and Resource 
Management Plan for all project steps for County 
including:  

• Resources and staffing levels required for the Cost 
Accounting and Decision Support System SOW; 

• Short descriptions of positions identified in the 
Project Staffing and Resource Management Plan; 

• Fully loaded Contractor resource staffing 
commitments (i.e., identification of FTE equivalent 
or hours for all resources by Key Milestone); 

• Project Organizational Chart that aligns with 
Contractor Licensed Software, Third-Party 
Products, and work streams documented in the 
SOWs; 

• Reporting relationships; 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

The Contractor will initiate this Subtask by identifying all 
applicable organizational, departmental, consulting, 
contractor, and vendor stakeholders.  

Contractor will create a Project Staffing and Resource 
Management Plan for all project steps for County 
including:  

• Resources and staffing levels required for the Cost 
Accounting and Decision Support System SOW; 

• Short descriptions of positions identified in the 
Project Staffing and Resource Management Plan; 

• Fully loaded Contractor resource staffing 
commitments (i.e., identification of FTE equivalent 
or hours for all resources by Key Milestone); 

• Project Organizational Chart that aligns with 
Contractor Licensed Software, Third-Party 
Products, and work streams documented in the 
SOWs; 

• Reporting relationships; 
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Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

• Description of other resources such as conference 
rooms, training rooms, connectivity, calendars, 
etc.; 

• Education Tracker to monitor training received or 
required for specific County staff/roles; and 

• Guidelines for knowledge transfer between 
County personnel as they change roles, leave, or 
join the Project.  

The Plan shall reflect all roles, responsibilities, and 
activities in the CADS System Work Plan. 

Contractor will develop a draft Project Staffing and 
Resource Management Plan and submit it to County for 
review and feedback.  

Contractor will incorporate County feedback and 
proposed changes into the Project Staffing and 
Resource Management Plan and submit a final version 
to County for Approval. 

• Description of other resources such as conference 
rooms, training rooms, connectivity, calendars, 
etc.; 

• Education Tracker to monitor training received or 
required for specific County staff/roles; and 

• Guidelines for knowledge transfer between County 
personnel as they change roles, leave, or join the 
Project.  

The Plan shall reflect all roles, responsibilities, and 
activities in the CADS System Work Plan. 

Contractor will develop a draft Project Staffing and 
Resource Management Plan and submit it to County for 
review and feedback.  

Contractor will incorporate County feedback and 
proposed changes into the Project Staffing and 
Resource Management Plan and submit a final version 
to County for Approval. 

Deliverable 1.2 
(Project Staffing and 

Resource 
Management Plan) 

• Initial and updated Project Resource requirements 
and estimates 

• Project Staffing and Resource Management Plan 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Initial and updated Project Resource requirements 
and estimates 

• Project Staffing and Resource Management Plan 
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

Acceptance Criteria 
1.2 

• Contractor completes review of draft Project 
Staffing and Resource Management Plan with Key 
County Individuals as identified by the County 
SOW Lead. 

• Final Project Staffing and Resource Management 
Plan incorporates, and is consistent with, County 
feedback. 

• Final Project Staffing and Resource Management 
Plan addresses all elements described in Subtask 
1.2 (Create Project Staffing and Resource 
Management Plan). 

• Final Project Staffing and Resource Management 
Plan is delivered in accordance with the 
Agreement, Specifications, and agreed delivery 
date, and has been Approved by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Project 
Staffing and Resource Management Plan with Key 
County Individuals as identified by the County 
SOW Lead. 

• Final Project Staffing and Resource Management 
Plan incorporates, and is consistent with, County 
feedback. 

• Final Project Staffing and Resource Management 
Plan addresses all elements described in Subtask 
1.2 (Create Project Staffing and Resource 
Management Plan). 

• Final Project Staffing and Resource Management 
Plan is delivered in accordance with the 
Agreement, Specifications, and agreed delivery 
date, and has been Approved by County. 

Subtask 1.3 (Conduct 
Project Initiation) 

Contractor will conduct an Initiation Session (Kickoff 
event) to provide an introduction to the Services 
covered by this SOW to the County Executive 
Leadership and County resources required to complete 
the tasks in this SOW. The Kickoff event will include 
discussion of, the timelines, dependencies and nature of 
the work effort that will be required to implement this 
SOW. 

Before the Project Initiation Session, Contractor will: 

• Work with County to identify all Contractor and 
County resources required to complete the tasks 
outlined in this SOW; 

• Jointly review and finalize participant list no later 
than four (4) weeks prior to the Kickoff event; 

• Develop an agenda/schedule for the Kickoff event; 
and 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will conduct an Initiation Session (Kickoff 
event) to provide an introduction to the Services 
covered by this SOW to the County Executive Leadership 
and County resources required to complete the tasks in 
this SOW. The Kickoff event will include discussion of, 
the timelines, dependencies and nature of the work 
effort that will be required to implement this SOW. 

Before the Project Initiation Session, Contractor will: 

• Work with County to identify all Contractor and 
County resources required to complete the tasks 
outlined in this SOW; 

• Jointly review and finalize participant list no later 
than four (4) weeks prior to the Kickoff event; 

• Develop an agenda/schedule for the Kickoff event; 
and 

• Review and finalize materials for the Kickoff event 
with County no later than one (1) week prior to 
the Kickoff event. 
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

• Review and finalize materials for the Kickoff event 
with County no later than one (1) week prior to 
the Kickoff event. 

Contractor will conduct the CADS System Initiation 
Session as follows: 

• Provide background and overview of the CADS 
System, including any possible challenges and 
anticipated success criteria; 

• Review tasks, Deliverables, and Milestones for the 
development of the CADS System design and 
implementation activities; and 

• Provide training on data collection and design 
decision tools, processes, and methodologies, 
along with Best Practice recommendations, that 
will be used to accomplish the activities under this 
SOW. 

After the initiation session, Contractor will prepare a 
Kickoff Event Summary Report and a report 
documenting Cost Accounting and Decision Support 
System SOW dependencies for review and Approval by 
County. 

Contractor will conduct the CADS System Initiation 
Session as follows: 

• Provide background and overview of the CADS 
System, including any possible challenges and 
anticipated success criteria; 

• Review tasks, Deliverables, and Milestones for the 
development of the CADS System design and 
implementation activities; and 

• Provide training on data collection and design 
decision tools, processes, and methodologies, 
along with Best Practice recommendations, that 
will be used to accomplish the activities under this 
SOW. 

After the initiation session, Contractor will prepare a 
Kickoff Event Summary Report and a report 
documenting Cost Accounting and Decision Support 
System SOW dependencies for review and Approval by 
County. 

Deliverable 1.3 
(Project Initiation 

Completed) 

• Project kickoff event 

• Final list of participants for Cost Accounting Kickoff 
event 

• Project kickoff event materials 

• Report documenting Cost Accounting and Decision 
Support System SOW dependencies 

• List of County Workgroup members who attended 
the CADS System Kickoff event 

• Kickoff Event Summary Report 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

• Project kickoff event 

• Final list of participants for Cost Accounting Kickoff 
event 

• Project kickoff event materials 

• Report documenting Cost Accounting and Decision 
Support System SOW dependencies 

• List of County Workgroup members who attended 
the CADS System Kickoff event 

• Kickoff Event Summary Report 
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Acceptance Criteria 
1.3 

• The CADS System Kickoff Event Summary Report 
has been Approved by County. 

• Report documenting Cost Accounting and Decision 
Support System SOW dependencies that addresses 
all elements described in Subtask 1.3 (Conduct 
Project Initiation). 

• Report documenting Cost Accounting and Decision 
Support System SOW dependencies has been 
Approved by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• The CADS System Kickoff Event Summary Report 
has been Approved by County. 

• Report documenting Cost Accounting and Decision 
Support System SOW dependencies that addresses 
all elements described in Subtask 1.3 (Conduct 
Project Initiation). 

• Report documenting Cost Accounting and Decision 
Support System SOW dependencies has been 
Approved by County. 

Subtask 1.4 (Conduct 
Ongoing Project 
Management) 

Contractor will conduct ongoing project management 
activities for the duration of the Services provided under 
this SOW and will provide the following Project Control 
Documents: 

• Maintain Project Work Plan (developed in Subtask 
1.1); 

• Coordinate work efforts related to this SOW with 
other Contractor and County initiatives (e.g., EHR 
System Upgrades, Enhancements, etc.); 

• Perform Error Management; 

• Manage and Develop Communications; 

• Perform Risk Management; 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

Contractor will conduct ongoing project management 
activities for the duration of the Services provided under 
this SOW and will provide the following Project Control 
Documents: 

• Maintain Project Work Plan (developed in Subtask 
1.1); 

• Coordinate work efforts related to this SOW with 
other Contractor and County initiatives (e.g., EHR 
System Upgrades, Enhancements, etc.); 

• Perform Error Management; 

• Manage and Develop Communications; 

• Perform Risk Management; 
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Proposed Revisions to County Language 

• Manage staffing and resources consistent with the 
Project Staffing and Resource Management Plan 
(developed in Subtask 1.2); 

• Perform configuration and technology change 
management; 

• Perform Issue Management; 

• Perform Project Change Management; 

• Perform Quality Management; 

• Perform Deliverables Management;  

• Develop Status Reports and Conduct Status 
Meetings; and 

• Maintain the solution architecture document 
consisting of recommended configurations, 
integrations, workflows, and technologies as 
identified. 

The Contractor will provide Resources to execute all 
Project Management tasks, functions and activities 
described in Task 1 (Project Initiation).  

The Contractor will establish a Project Management 
Office (PMO) structure aligned with County project 
team and DHS established governance to ensure all 
project management functions and activities are carried 
out effectively. 

 • Manage staffing and resources consistent with the 
Project Staffing and Resource Management Plan 
(developed in Subtask 1.2); 

• Perform configuration and technology change 
management; 

• Perform Issue Management; 

• Perform Project Change Management; 

• Perform Quality Management; 

• Perform Deliverables Management;  

• Develop Status Reports and Conduct Status 
Meetings; and 

• Maintain the solution architecture document 
consisting of recommended configurations, 
integrations, workflows, and technologies as 
identified. 

The Contractor will provide Resources to execute all 
Project Management tasks, functions and activities 
described in Task 1 (Project Initiation).  

The Contractor will establish a Project Management 
Office (PMO) structure aligned with County project 
team and DHS established governance to ensure all 
project management functions and activities are carried 
out effectively. 

Deliverable 1.4 
(Ongoing Project 

Management) 

• Bi-weekly status reports, or according to an 
agreed-upon schedule, and as requested by 
stakeholder groups 

• Execution of activities identified within each 
Project Control Document Sub-plan 

• Defined Project Management Office structure in 
alignment with project structure and DHS 
established governance 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

• Bi-weekly status reports, or according to an 
agreed-upon schedule, and as requested by 
stakeholder groups 

• Execution of activities identified within each 
Project Control Document Sub-plan 

• Defined Project Management Office structure in 
alignment with project structure and DHS 
established governance 



County of Los Angeles 
[**] 
 

25 Exhibit A.1.RF (Cost Accounting and Decision Support  
System SOW Response Form) 

Agreement No. [**] 

 

Section  
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

• Updates to Project Control Documents and other 
Project plans 

 

 

 

 

 

• Updates to Project Control Documents and other 
Project plans 

Acceptance Criteria 
1.4 

• Contractor completes review of draft Project 
Control Documents with Key County Individuals as 
identified by the County SOW Lead. 

• Final Project Control Documents and Project 
Management activities incorporate, and are 
consistent with, County feedback. 

• Final Project Control Documents and Project 
Management activities address all elements 
described in Subtask 1.4 (Conduct Ongoing Project 
Management). 

• Final Project Control Documents and Project 
Management activities are delivered in accordance 
with the Agreement, Specifications and agreed 
delivery date, and have been Approved by County. 

• Project Control Documents are regularly 
maintained and include clearly defined and 
explained tasks and subtasks. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Project 
Control Documents with Key County Individuals as 
identified by the County SOW Lead. 

• Final Project Control Documents and Project 
Management activities incorporate, and are 
consistent with, County feedback. 

• Final Project Control Documents and Project 
Management activities address all elements 
described in Subtask 1.4 (Conduct Ongoing Project 
Management). 

• Final Project Control Documents and Project 
Management activities are delivered in accordance 
with the Agreement, Specifications and agreed 
delivery date, and have been Approved by County. 

• Project Control Documents are regularly 
maintained and include clearly defined and 
explained tasks and subtasks. 

Task 2 (Design Cost 
Accounting and 

Decision Support 
System) 

Contractor will provide the Services to design the CADS 
System. As part of this task, the Contractor will conduct 
discovery and design activities for the CADS System. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

Contractor will provide the Services to design the CADS 
System. As part of this task, the Contractor will conduct 
discovery and design activities for the CADS System. 
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

 

 

 

 

Subtask 2.1 (Conduct 
Discovery Activities 
and Validate CADS 

System 
Requirements) 

Contractor will conduct Discovery Activities in 
preparation for the CADS System deployment activities. 
This will, at a minimum, include: 

• Identify County’s organizational and technical 
basis; 

• Validate the structure and content of County’s 
interface files from the Data Source Systems, to 
ensure they contain the data elements needed for 
the CADS System; 

Contractor will conduct Requirements Validation 
Activities in preparation for the CADS System 
deployment activities. This will, at a minimum, include: 

• Conduct workshops for validation of CADS System 
Requirements with County SMEs; 

• Identify any missing, unclear, or extraneous 
requirements; 

• Update and validate CADS System Requirements 
with County SMEs; and 

• Document changes to requirements and final 
validated. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will conduct Discovery Activities in 
preparation for the CADS System deployment activities. 
This will, at a minimum, include: 

• Identify County’s organizational and technical 
basis; 

• Validate the structure and content of County’s 
interface files from the Data Source Systems, to 
ensure they contain the data elements needed for 
the CADS System; 

Contractor will conduct Requirements Validation 
Activities in preparation for the CADS System 
deployment activities. This will, at a minimum, include: 

• Conduct workshops for validation of CADS System 
Requirements with County SMEs; 

• Identify any missing, unclear, or extraneous 
requirements; 

• Update and validate CADS System Requirements 
with County SMEs; and 

• Document changes to requirements and final 
validated. 

Deliverable 2.1 
(Discovery Findings 
and Validated CADS 

System 
Requirements) 

• Completed Discovery Activities 

• Completed Discovery Activities Findings Report  

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 

• Completed Discovery Activities 

• Completed Discovery Activities Findings Report  
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

revision in the adjacent column using 
“track changes.” 

 

 

 

 

 

 

Acceptance Criteria 
2.1 

• Deliverable addresses all elements described in 
Subtask 2.1 (Conduct Discovery Activities and 
Validate CADS System Requirements) 

• The Discovery Activities Findings Report has been 
Approved by County. 

• The list of validated requirements has been 
Approved by County. 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Deliverable addresses all elements described in 
Subtask 2.1 (Conduct Discovery Activities and 
Validate CADS System Requirements) 

• The Discovery Activities Findings Report has been 
Approved by County. 

• The list of validated requirements has been 
Approved by County. 

 

Subtask 2.2 (Identify 
All Required Data 

Sources and 
Document Interface 

Requirements) 

Contractor and County will confirm the list of required 
data sources as identified in Exhibit A.** (Cost 
Accounting and Decision Support System Data Sources 
and Interfaces) (or their successor systems).  

Contractor and County will determine how each data 
source will be extracted from source system, 
transformed, and loaded into the CADS system. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

Contractor and County will confirm the list of required 
data sources as identified in Exhibit A.** (Cost 
Accounting and Decision Support System Data Sources 
and Interfaces) (or their successor systems).  

Contractor and County will determine how each data 
source will be extracted from source system, 
transformed, and loaded into the CADS system. 
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

Contractor will draft functional and technical 
Specifications for each required Interface (“Interface 
Specifications Document”) that specify the following: 

• Name and high level description of the County 
device/system with which an Interface is required, 
and a description of the purpose and function of 
the Interface; 

• Requirements of the Licensed Software either to 
receive or send required elements and values; 

• Detailed description of what the Interface can or 
cannot accommodate, the impact to the Licensed 
Software, and alternatives where required; 

• DHS supported Interface engine(s) that will be 
used to manage the Interface transactions; 

• List of transactions and data content for Interfaces 
required for each County system/device; 

• Specifications for mapping, aliasing and/or 
transforming the data to conform to the applicable 
system and to the Licensed Software; 

• Processes and requirements for Interface 
management, including filtering, throttling, 
queuing, retention period, and 
resending/republishing of messages; 

• Performance requirements for each transaction, 
including real time vs. periodic latency, etc.; 

• Established standard for the Interface transaction 
(e.g., HL7, ASTM, X12, DICOM, etc.) that will be 
used for the necessary Interface. If a standard 
cannot be met, Contractor will propose an 
alternative (including justification for using 
something other than an established standard); 

• Specifications of the data and transport 
mechanisms required for the Interface transaction; 

 

 

 

 

 

Contractor will draft functional and technical 
Specifications for each required Interface (“Interface 
Specifications Document”) that specify the following: 

• Name and high level description of the County 
device/system with which an Interface is required, 
and a description of the purpose and function of 
the Interface; 

• Requirements of the Licensed Software either to 
receive or send required elements and values; 

• Detailed description of what the Interface can or 
cannot accommodate, the impact to the Licensed 
Software, and alternatives where required; 

• DHS supported Interface engine(s) that will be 
used to manage the Interface transactions; 

• List of transactions and data content for Interfaces 
required for each County system/device; 

• Specifications for mapping, aliasing and/or 
transforming the data to conform to the applicable 
system and to the Licensed Software; 

• Processes and requirements for Interface 
management, including filtering, throttling, 
queuing, retention period, and 
resending/republishing of messages; 

• Performance requirements for each transaction, 
including real time vs. periodic latency, etc.; 

• Established standard for the Interface transaction 
(e.g., HL7, ASTM, X12, DICOM, etc.) that will be 
used for the necessary Interface. If a standard 
cannot be met, Contractor will propose an 
alternative (including justification for using 
something other than an established standard); 

• Specifications of the data and transport 
mechanisms required for the Interface transaction; 
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

• Specifications for monitoring the traffic through 
the Interface and reporting requirements to 
County for unusual traffic; 

• Requirements for identification of exception types 
and exception processing of transactions; 

• Specifications for downtime and recovery strategy 
for each Interface; 

• Specifications for Interface connectivity; 

• Include a draft future state data flow diagram; 

• Bandwidth requirements and transaction volumes, 
jointly with County and Contractor Interface 
architect, County and Contractor Systems 
Engineer;  

• The role and required contributions of applicable 
third-party vendors, if any, for the Interface (both 
to build and maintain the Interface); and 

• For data sources that need to be uploaded 
manually, the process for uploading data from 
sources.  

Contractor will incorporate County feedback and 
proposed changes into the functional and technical 
Interface Specifications Document and submit a final 
version to County for Approval. Contractor will work 
with the applicable third-party vendors as required for 
Contractor to create the functional and technical 
Specifications for each required Interface, including all 
of the following: 

• Identify all data sources and Interfaces; 

• Review data sources and Interfaces; 

• Identifying (a) any Interfaces which Contractor 
cannot develop or has not been able to develop in 
the past, or (b) any third-party systems for which 

• Specifications for monitoring the traffic through 
the Interface and reporting requirements to 
County for unusual traffic; 

• Requirements for identification of exception types 
and exception processing of transactions; 

• Specifications for downtime and recovery strategy 
for each Interface; 

• Specifications for Interface connectivity; 

• Include a draft future state data flow diagram; 

• Bandwidth requirements and transaction volumes, 
jointly with County and Contractor Interface 
architect, County and Contractor Systems 
Engineer;  

• The role and required contributions of applicable 
third-party vendors, if any, for the Interface (both 
to build and maintain the Interface); and 

• For data sources that need to be uploaded 
manually, the process for uploading data from 
sources.  

Contractor will incorporate County feedback and 
proposed changes into the functional and technical 
Interface Specifications Document and submit a final 
version to County for Approval. Contractor will work 
with the applicable third-party vendors as required for 
Contractor to create the functional and technical 
Specifications for each required Interface, including all 
of the following: 

• Identify all data sources and Interfaces; 

• Review data sources and Interfaces; 

• Identifying (a) any Interfaces which Contractor 
cannot develop or has not been able to develop in 
the past, or (b) any third-party systems for which 
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County Language 
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/ Objection(s) 
Proposed Revisions to County Language 

Contractor has experienced problems developing 
Interfaces in the past; 

• Identifying Interfaces for which a workaround may 
be required and any limitations associated with 
the applicable workaround; 

• Identify gaps in existing data sources and 
interfaces. 

Contractor has experienced problems developing 
Interfaces in the past; 

• Identifying Interfaces for which a workaround may 
be required and any limitations associated with 
the applicable workaround; 

• Identify gaps in existing data sources and 
interfaces. 

Deliverable 2.2 (Data 
Sources and 

Interface 
Requirements) 

• Required Data Sources 

• Interface Specifications Document for each 
Interface 

• Process for uploading data from sources where no 
automated interface exists or can be built 

• Draft list of data sources and interfaces 

• Final list of data sources and interfaces 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Required Data Sources 

• Interface Specifications Document for each 
Interface 

• Process for uploading data from sources where no 
automated interface exists or can be built 

• Draft list of data sources and interfaces 

• Final list of data sources and interfaces 

Acceptance Criteria 
2.2 

• Contractor provides required technical resources 
in review session of draft deliverable with key 
County personnel. 

• The Interfaces Specifications Document for each 
Interface incorporates, and is consistent with, 
County-provided input. 

• The Interfaces Specifications Document for each 
Interface addresses all elements described in 
Subtask 2.2 (Identify All Required Data Sources 
and Document Interface Requirements). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

• Contractor provides required technical resources 
in review session of draft deliverable with key 
County personnel. 

• The Interfaces Specifications Document for each 
Interface incorporates, and is consistent with, 
County-provided input. 

• The Interfaces Specifications Document for each 
Interface addresses all elements described in 
Subtask 2.2 (Identify All Required Data Sources and 
Document Interface Requirements). 
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County Language 
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/ Objection(s) 
Proposed Revisions to County Language 

• The Interface Specifications Document for each 
Interface has been Approved by County. 

• The updates to the Risk Analysis Document 
address all elements described in Subtask 2.2 
(Identify All Required Data Sources and Document 
Interface Requirements) and have been Approved 
by County. 

• The Interface Specifications Document for each 
Interface that interacts with a third-party system 
includes information from the third-party vendor 
necessary for Contractor to build the Interface. 

 

 

 

 

• The Interface Specifications Document for each 
Interface has been Approved by County. 

• The updates to the Risk Analysis Document 
address all elements described in Subtask 2.2 
(Identify All Required Data Sources and Document 
Interface Requirements) and have been Approved 
by County. 

• The Interface Specifications Document for each 
Interface that interacts with a third-party system 
includes information from the third-party vendor 
necessary for Contractor to build the Interface. 

Subtask 2.3 
(Complete and 
Validate CADS 

System Data Import 
Design) 

Contractor will lead and guide County staff through the 
development and validation of the workflows, 
processes, and source files required to be built for the 
implementation of the CADS System. 

Contractor will provide an introduction and overview to 
the purpose, structure and intended functionality of the 
CADS System, with recommended best practices and 
standard source documents for the CADS System Data 
Import Design.  

Contractor will provide the necessary tools to assist 
County with the following: 

• Understanding the various sections of the CADS 
System; 

• Identifying required data sources for the 
implementation of CADS System;  

• Providing instruction and guidance on structuring 
existing County data into the format necessary for 
successful upload; 

• Assisting the County in mapping of County data to 
the CADS System; 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will lead and guide County staff through the 
development and validation of the workflows, 
processes, and source files required to be built for the 
implementation of the CADS System. 

Contractor will provide an introduction and overview to 
the purpose, structure and intended functionality of the 
CADS System, with recommended best practices and 
standard source documents for the CADS System Data 
Import Design.  

Contractor will provide the necessary tools to assist 
County with the following: 

• Understanding the various sections of the CADS 
System; 

• Identifying required data sources for the 
implementation of CADS System;  

• Providing instruction and guidance on structuring 
existing County data into the format necessary for 
successful upload; 

• Assisting the County in mapping of County data to 
the CADS System; 
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Proposed Revisions to County Language 

• Providing instruction and guidance for County on 
the workflows and process of completing data files 
for implementation of the CADS System; 

• Provide instruction and guidance for County on 
the workflows and processes for the ongoing 
maintenance of the data files.  

Contractor will track and validate progress on 
completion of the source files on an ongoing basis. 

Contractor will facilitate a final review session with 
County of the CADS System Data Import Design prior to 
the initial upload of any data files into the CADS System. 

• Providing instruction and guidance for County on 
the workflows and process of completing data files 
for implementation of the CADS System; 

• Provide instruction and guidance for County on the 
workflows and processes for the ongoing 
maintenance of the data files.  

Contractor will track and validate progress on 
completion of the source files on an ongoing basis. 

Contractor will facilitate a final review session with 
County of the CADS System Data Import Design prior to 
the initial upload of any data files into the CADS System. 

Deliverable 2.3 
(CADS System Data 

Import Design) 

• CADS System Data Import Design working sessions 

• Draft List of data sources, workflows, processes, 
and source files 

• Draft data source files 

• Final CADS System Data Import Design and data 
source files approved by County 

• Final workflows and processes documented and 
approved by County 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• CADS System Data Import Design working sessions 

• Draft List of data sources, workflows, processes, 
and source files 

• Draft data source files 

• Final CADS System Data Import Design and data 
source files approved by County 

• Final workflows and processes documented and 
approved by County 

Acceptance Criteria 
2.3 

• Final CADS System Data Import Design 
incorporates County feedback and have approved 
by County. 

• Final data source files have been uploaded 
successfully to the CADS System, in accordance 
with the CADS System Data Import Design process. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 

• Final CADS System Data Import Design 
incorporates County feedback and have approved 
by County. 

• Final data source files have been uploaded 
successfully to the CADS System, in accordance 
with the CADS System Data Import Design process. 
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• Deliverable addresses all elements described in 
Subtask 2.3 (Complete and Validate Source Files). 

revision in the adjacent column using 
“track changes.” 

 

 

 

 

 

 

• Deliverable addresses all elements described in 
Subtask 2.3 (Complete and Validate Source Files). 

Subtask 2.4 
(Document Reports 
List and Work Plan) 

Contractor will develop a final Reports List and Work 
Plan that includes the County’s requirements for CADS 
System reports that will need to be provided prior to 
Productive Use. To create this list, Contractor will do all 
of the following: 

• Provide the County guidance/best practices to 
identify reports; 

• Review the initial Report List provided in Exhibit 
A.** (Cost Accounting and Decision Support 
System Productive Use Report List); 

• Review standard Contractor system reports 
included in the CADS System; 

• Develop Report specifications for County required 
reports and collect sample reports; 

• Review Contractor’s recommendations for how to 
customize standard Contractor reports to meet 
any applicable County needs; 

• Submit a draft Reports List for County review; 

• Hold working sessions for each area and a follow-
up session, as required, to determine the 
requirements for the CADS System Go-Live Reports 
and any gaps in Default Reporting capabilities; 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will develop a final Reports List and Work 
Plan that includes the County’s requirements for CADS 
System reports that will need to be provided prior to 
Productive Use. To create this list, Contractor will do all 
of the following: 

• Provide the County guidance/best practices to 
identify reports; 

• Review the initial Report List provided in Exhibit 
A.** (Cost Accounting and Decision Support 
System Productive Use Report List); 

• Review standard Contractor system reports 
included in the CADS System; 

• Develop Report specifications for County required 
reports and collect sample reports; 

• Review Contractor’s recommendations for how to 
customize standard Contractor reports to meet 
any applicable County needs; 

• Submit a draft Reports List for County review; 

• Hold working sessions for each area and a follow-
up session, as required, to determine the 
requirements for the CADS System Go-Live Reports 
and any gaps in Default Reporting capabilities; 
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• Incorporate County feedback into the final list of 
all Reporting Requirements for the CADS System 
Go-Live Reports; 

• Submit the final Reports list; 

• Draft for County review a Reports Work Plan that 
satisfied both of the following: 

o Includes a schedule and proposed 
resources for the specification, 
design, build, validation and testing 
of all reports on the CADS System 
Reports List; and 

o Aligns with Project Work Plan and 
Deployment Work Plan; 

• Incorporate County feedback into the Reports 
Work Plan; 

• Submit the final Reports Work Plan 

• Incorporate County feedback into the final list of 
all Reporting Requirements for the CADS System 
Go-Live Reports; 

• Submit the final Reports list; 

• Draft for County review a Reports Work Plan that 
satisfied both of the following: 

o Includes a schedule and proposed 
resources for the specification, 
design, build, validation and testing 
of all reports on the CADS System 
Reports List; and 

o Aligns with Project Work Plan and 
Deployment Work Plan; 

• Incorporate County feedback into the Reports 
Work Plan; 

• Submit the final Reports Work Plan 

Deliverable 2.4 
(Reports List and 

Work Plan) 

• Reports Working Sessions Agendas delivered in 
advance of the sessions 

• Draft Reports List 

• Final Reports List 

• Draft Reports Work Plan 

• Final Reports Work Plan 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Reports Working Sessions Agendas delivered in 
advance of the sessions 

• Draft Reports List 

• Final Reports List 

• Draft Reports Work Plan 

• Final Reports Work Plan 
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Acceptance Criteria 
2.4 

• Contractor completes review of draft Reports List 
and Work Plan with Key County Individuals as 
identified by the County SOW Lead. 

• Final Reports List and Work Plan incorporates, and 
is consistent with, County feedback. 

• Final Reports List and Work Plan addresses all 
elements described in Subtask 2.4 (Document 
Reports List and Work Plan). 

• Final Reports List and Work Plan is delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Reports List 
and Work Plan with Key County Individuals as 
identified by the County SOW Lead. 

• Final Reports List and Work Plan incorporates, and 
is consistent with, County feedback. 

• Final Reports List and Work Plan addresses all 
elements described in Subtask 2.4 (Document 
Reports List and Work Plan). 

• Final Reports List and Work Plan is delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 

Subtask 2.5 (Identify 
and Document All 

User Roles and 
Access Modalities) 

Contractor will assist County in completing security data 
collection templates in collaboration with County.  

Contractor will review collected data and highlight 
issues and provide County with recommendations for 
addressing identified issues based upon Contractor Best 
Practices and other client experiences and approaches. 

Contractor will provide user security profiles 
documentation that includes: 

• Approach to defining and documenting 
standardized user security profiles and required 
authorizations for system access, as well as for 
administrative access to “back office” solution 
components (e.g., databases, servers, production 
data, etc.); 

• User roles for accessing Licensed Software, Third-
Party Products, and Hosting Software; and 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will assist County in completing security data 
collection templates in collaboration with County.  

Contractor will review collected data and highlight 
issues and provide County with recommendations for 
addressing identified issues based upon Contractor Best 
Practices and other client experiences and approaches. 

Contractor will provide user security profiles 
documentation that includes: 

• Approach to defining and documenting 
standardized user security profiles and required 
authorizations for system access, as well as for 
administrative access to “back office” solution 
components (e.g., databases, servers, production 
data, etc.); 

• User roles for accessing Licensed Software, Third-
Party Products, and Hosting Software; and 
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Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

• Policies and procedures for provisioning and de-
provisioning user identities based on Best Practices 
for identity and access management solutions. 

In addition to documenting all User Roles and Access 
Modalities, the Contractor will conduct a full review 
with the DHS Chief Information Security Officer (DHS 
CISO) of the County Security Plan as to the CADS System. 
If needed, the Contractor will support and facilitate an 
update to the County Security Plan to reflect any and all 
changes impacted by the CADS System. 

Contractor will conduct a review session of the user 
security profiles documentation with County, including 
SMEs from all relevant SOWs and work streams. 

Contractor will incorporate County feedback and 
proposed changes into the user security profiles 
documentation and submit a final version to County for 
Approval. 

• Policies and procedures for provisioning and de-
provisioning user identities based on Best Practices 
for identity and access management solutions. 

In addition to documenting all User Roles and Access 
Modalities, the Contractor will conduct a full review 
with the DHS Chief Information Security Officer (DHS 
CISO) of the County Security Plan as to the CADS System. 
If needed, the Contractor will support and facilitate an 
update to the County Security Plan to reflect any and all 
changes impacted by the CADS System. 

Contractor will conduct a review session of the user 
security profiles documentation with County, including 
SMEs from all relevant SOWs and work streams. 

Contractor will incorporate County feedback and 
proposed changes into the user security profiles 
documentation and submit a final version to County for 
Approval. 

Deliverable 2.5 (User 
Security Roles and 
Access Modalities) 

• Final data collection templates 

• User Security Profiles Document 

• User Security Profiles Document review session 

• Updated Security, if necessary 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Final data collection templates 

• User Security Profiles Document 

• User Security Profiles Document review session 

• Updated Security, if necessary 
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Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

Acceptance Criteria 
2.5 

• User security profile documentation has been 
Approved by County. 

• The required authorizations for system access 
have been approved by County. 

• The policies and procedures for provisioning and 
de-provisioning user identities have been 
approved by County. 

• Contractor completes review of draft User Security 
Profiles Document with Key County Individuals as 
identified by the County SOW Lead. 

• Final User Security Profiles documents 
incorporate, and are consistent with, County 
feedback. 

• Final User Security Profiles documents address all 
elements described in Subtask 2.5 (Identify and 
Document All User Roles and Access Modalities). 

• Final User Security Profiles Document is delivered 
in accordance with this Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 

• County Security Plan is updated, if necessary, 
based on discussion with CISO and is approved by 
County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• User security profile documentation has been 
Approved by County. 

• The required authorizations for system access 
have been approved by County. 

• The policies and procedures for provisioning and 
de-provisioning user identities have been 
approved by County. 

• Contractor completes review of draft User Security 
Profiles Document with Key County Individuals as 
identified by the County SOW Lead. 

• Final User Security Profiles documents 
incorporate, and are consistent with, County 
feedback. 

• Final User Security Profiles documents address all 
elements described in Subtask 2.5 (Identify and 
Document All User Roles and Access Modalities). 

• Final User Security Profiles Document is delivered 
in accordance with this Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 

• County Security Plan is updated, if necessary, 
based on discussion with CISO and is approved by 
County. 

Subtask 2.6 
(Document Detailed 

Design for County 
CADS System) 

Contractor will develop a final Detailed Design 
Document that includes the County design 
specifications for the Licensed Software build based on 
the data collected and decisions made during the 
activities associated with Subtasks 2.1 through 2.5, 
inclusive, of this SOW and any design workshops with 
the County Workgroup necessary to complete the 
design. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

Contractor will develop a final Detailed Design 
Document that includes the County design 
specifications for the Licensed Software build based on 
the data collected and decisions made during the 
activities associated with Subtasks 2.1 through 2.5, 
inclusive, of this SOW and any design workshops with 
the County Workgroup necessary to complete the 
design. 
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/ Objection(s) 
Proposed Revisions to County Language 

The Licensed Software final Detailed Design Document 
shall include documentation on all design decisions, 
including: 

• The key design decisions and desired outcomes 
related to the CADS System; 

• The implications of key design decisions related to 
integration with existing third‐party and County 
systems; 

• The data collection and decision documents 
approved by County; 

• Whether the decision followed Contractor’s 
recommendation or not; and 

• Justification for not following a Contractor 
recommendation. 

Contractor will submit a draft Detailed Design 
Document for County review and facilitate a review 
session with the County Workgroup. 

Contractor will solicit and incorporate County input 
into the draft final Detailed Design Document, then 
submit the final Detailed Design Document for County 
Approval. 

 

 

 

 

 

The Licensed Software final Detailed Design Document 
shall include documentation on all design decisions, 
including: 

• The key design decisions and desired outcomes 
related to the CADS System; 

• The implications of key design decisions related to 
integration with existing third‐party and County 
systems; 

• The data collection and decision documents 
approved by County; 

• Whether the decision followed Contractor’s 
recommendation or not; and 

• Justification for not following a Contractor 
recommendation. 

Contractor will submit a draft Detailed Design 
Document for County review and facilitate a review 
session with the County Workgroup. 

Contractor will solicit and incorporate County input 
into the draft final Detailed Design Document, then 
submit the final Detailed Design Document for County 
Approval. 

Deliverable 2.6 
(Detailed Design 

Document for 
County CADS 

System) 

• Completed data collection 

• List of participants, agenda, and findings from any 
design workshops 

• Draft Detailed Design Document 

• Final Detailed Design Document 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

• Completed data collection 

• List of participants, agenda, and findings from any 
design workshops 

• Draft Detailed Design Document 

• Final Detailed Design Document 
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Acceptance Criteria 
2.6 

• Contractor completes review of draft Detailed 
Design Document with Key County Individuals as 
identified by the County SOW Lead. 

• Content and functional coverage of system build is 
included in final Detailed Design Document. 

• Final Detailed Design Document incorporates, and 
is consistent with, County feedback. 

• Final Detailed Design Document addresses all 
elements described in Subtask 2.6 (Document 
Detailed Design for County CADS System). 

• Final Detailed Design Document is delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Detailed 
Design Document with Key County Individuals as 
identified by the County SOW Lead. 

• Content and functional coverage of system build is 
included in final Detailed Design Document. 

• Final Detailed Design Document incorporates, and 
is consistent with, County feedback. 

• Final Detailed Design Document addresses all 
elements described in Subtask 2.6 (Document 
Detailed Design for County CADS System). 

• Final Detailed Design Document is delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 

Task 3 (Build and 
Implement Cost 
Accounting and 

Decision Support 
System) 

Contractor will provide the Services to implement the 
CADS System and achieve Final Acceptance by County. 
As part of this task, the Contractor will conduct 
configuration and installation activities for the CADS 
System. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

Contractor will provide the Services to implement the 
CADS System and achieve Final Acceptance by County. 
As part of this task, the Contractor will conduct 
configuration and installation activities for the CADS 
System. 
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Proposed Revisions to County Language 

 

Subtask 3.1 (Stand 
Up the Domains 
Required for the 

CADS System) 

Contractor shall stand up the Domains required for the 
CADS System.  

Contractor will develop new system architecture 
specifications that include: 

• Information and database architecture; 

o Application architecture, including 
Downtime access architecture; 

• Network architecture; 

• Interface architecture; 

• User access architecture; 

• Network and system monitoring architecture; 

• Backup and disaster recovery architecture; and 

• Scalability and capacity planning during 
deployment and maintenance and operations 
taking into account County estimates for future 
expansion.  

Contractor will: 

• Lead and facilitate discussion with County 
regarding domain strategy / mapping; 

• Develop draft system architecture specifications; 

• Conduct a review session with County;  

• Incorporate County feedback; and  

• Submit a final version to County for Approval. 

 

Contractor will develop new system architecture 
specifications that include: 

• Specifications for Contractor-hosted hardware; 

• Hardware and operating system specifications for 
County-owned or approved devices;  

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor shall stand up the Domains required for the 
CADS System.  

Contractor will develop new system architecture 
specifications that include: 

• Information and database architecture; 

o Application architecture, including 
Downtime access architecture; 

• Network architecture; 

• Interface architecture; 

• User access architecture; 

• Network and system monitoring architecture; 

• Backup and disaster recovery architecture; and 

• Scalability and capacity planning during 
deployment and maintenance and operations 
taking into account County estimates for future 
expansion.  

Contractor will: 

• Lead and facilitate discussion with County 
regarding domain strategy / mapping; 

• Develop draft system architecture specifications; 

• Conduct a review session with County;  

• Incorporate County feedback; and  

• Submit a final version to County for Approval. 

 

Contractor will develop new system architecture 
specifications that include: 

• Specifications for Contractor-hosted hardware; 

• Hardware and operating system specifications for 
County-owned or approved devices;  
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Proposed Revisions to County Language 

• Requirements for rack space, network 
infrastructure, power, and physical environment 
to accommodate Contractor-owned equipment on 
County premises; and 

• Physical network and points of demarcation. 

• Contractor will develop technical architecture 
document and submit to County for Approval. 

 

Contractor will initiate and perform the tasks set forth 
in the Remote Hosting Services Plan and applicable 
SOWs necessary during all stages of the Project in 
accordance with the Agreement and Exhibit N 
(Additional Hosting Services Terms and Conditions), 
including: 

• Design and build; 

• Testing; and 

• Training. 

Contractor will ensure that the domains necessary for 
build, testing, training, and production are established 
and successfully tested in accordance with the 
applicable SOWs under this Agreement. 

• Requirements for rack space, network 
infrastructure, power, and physical environment to 
accommodate Contractor-owned equipment on 
County premises; and 

• Physical network and points of demarcation. 

• Contractor will develop technical architecture 
document and submit to County for Approval. 

 

Contractor will initiate and perform the tasks set forth 
in the Remote Hosting Services Plan and applicable 
SOWs necessary during all stages of the Project in 
accordance with the Agreement and Exhibit N 
(Additional Hosting Services Terms and Conditions), 
including: 

• Design and build; 

• Testing; and 

• Training. 

Contractor will ensure that the domains necessary for 
build, testing, training, and production are established 
and successfully tested in accordance with the 
applicable SOWs under this Agreement. 

Deliverable 3.1 
(Required Domains 

for County CADS 
System 

Implemented) 

• System architecture document and diagram 

• Technical architecture document and diagram. 

• Hosting Services provided 

• Domains necessary for the build, testing, training, 
and production of the CADS System 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

• System architecture document and diagram 

• Technical architecture document and diagram. 

• Hosting Services provided 

• Domains necessary for the build, testing, training, 
and production of the CADS System 
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Acceptance Criteria 
3.1 

• System architecture documentation is approved 
by the County. 

• Technical architecture documentation is approved 
by the County. 

• Hosting services are provided as set forth in the 
Agreement and applicable SOWs. 

• Necessary domains for build, testing, training, and 
production have been established and successfully 
tested. 

• Deliverable addresses all elements described in 
Subtask 3.1 (Stand Up the Domains Required for 
the CADS System). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• System architecture documentation is approved by 
the County. 

• Technical architecture documentation is approved 
by the County. 

• Hosting services are provided as set forth in the 
Agreement and applicable SOWs. 

• Necessary domains for build, testing, training, and 
production have been established and successfully 
tested. 

• Deliverable addresses all elements described in 
Subtask 3.1 (Stand Up the Domains Required for 
the CADS System). 

Subtask 3.2 
(Configure CADS 
System to Meet 
Requirements) 

Contractor will configure the CADS System and content 
to meet the requirements of this SOW, including the 
final Detailed Design Document. 

Specific Contractor activities include: 

• Review all data source systems to ensure the 
setup is correct for appropriate linkage to the 
CADS System and assist County with any necessary 
changes as needed for the appropriate linkage to 
the CADS System; 

• Report weekly on progress towards a complete 
build and alert County of any issues or risks; and 

• Notify County when the CADS System has been 
fully configured to include all requirements related 
to the CADS System. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

Contractor will configure the CADS System and content 
to meet the requirements of this SOW, including the 
final Detailed Design Document. 

Specific Contractor activities include: 

• Review all data source systems to ensure the setup 
is correct for appropriate linkage to the CADS 
System and assist County with any necessary 
changes as needed for the appropriate linkage to 
the CADS System; 

• Report weekly on progress towards a complete 
build and alert County of any issues or risks; and 

• Notify County when the CADS System has been 
fully configured to include all requirements related 
to the CADS System. 
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Proposed Revisions to County Language 

 

Deliverable 3.2 
(CADS System 
Configured) 

• Complete the CADS System Build 

• Written weekly updates on status of release and 
defect fixes as part of the Project Status Report 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Complete the CADS System Build 

• Written weekly updates on status of release and 
defect fixes as part of the Project Status Report 

 

Acceptance Criteria 
3.2 

• County has validated that the CADS System build 
meets specifications as documented in the final 
Detailed Design Document and is ready for testing. 

• Deliverable addresses all elements described in 
Subtask 3.2 (Configure CADS System to Meet 
Requirements). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

• County has validated that the CADS System build 
meets specifications as documented in the final 
Detailed Design Document and is ready for testing. 

• Deliverable addresses all elements described in 
Subtask 3.2 (Configure CADS System to Meet 
Requirements). 

Subtask 3.3 (Build 
Reports) 

Contractor will build all required CADS System reports 
according to the final Reports List and Reports Work 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

Contractor will build all required CADS System reports 
according to the final Reports List and Reports Work 
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Plan defined in Subtask 2.3 (Develop Reports List and 
Work Plan). 

Contractor will: 

• Map any Contractor provided standard reports to 
required County required reports from Subtask 2.4 
(Document Reports List and Work Plan);  

• Manage the build of all Cost Accounting reports 
using a Contractor-maintained reports tracker and 
provide written weekly progress reports against 
the Reports Work Plan and final Reports List under 
Subtask 2.3 (Develop Reports List and Work Plan); 

• Facilitate weekly reporting meetings (with the 
County, the workgroups, and with Contractor 
Personnel) to monitor the progress of creation of 
all Cost Accounting reports identified in the 
Reports Working Sessions under Subtask 2.4 
(Document Reports List and Work Plan); 

• Notify County regularly in writing on issues and 
risks identified related to the quality and schedule 
of reports being built, along with applicable 
resolution and mitigation activities; 

• Advise and assist the County reporting team as 
needed; and 

• Assist in troubleshooting issues with custom Cost 
Accounting reports in production. 

Contractor will support County in the development of 
Cost Accounting reports, including review and 
validation of County-created Cost Accounting reports. 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Plan defined in Subtask 2.3 (Develop Reports List and 
Work Plan). 

Contractor will: 

• Map any Contractor provided standard reports to 
required County required reports from Subtask 2.4 
(Document Reports List and Work Plan);  

• Manage the build of all Cost Accounting reports 
using a Contractor-maintained reports tracker and 
provide written weekly progress reports against 
the Reports Work Plan and final Reports List under 
Subtask 2.3 (Develop Reports List and Work Plan); 

• Facilitate weekly reporting meetings (with the 
County, the workgroups, and with Contractor 
Personnel) to monitor the progress of creation of 
all Cost Accounting reports identified in the 
Reports Working Sessions under Subtask 2.4 
(Document Reports List and Work Plan); 

• Notify County regularly in writing on issues and 
risks identified related to the quality and schedule 
of reports being built, along with applicable 
resolution and mitigation activities; 

• Advise and assist the County reporting team as 
needed; and 

• Assist in troubleshooting issues with custom Cost 
Accounting reports in production. 

Contractor will support County in the development of 
Cost Accounting reports, including review and validation 
of County-created Cost Accounting reports. 

Deliverable 3.3 
(Reports Built) 

• Report creation and maintenance 

• Completed tracker of reports built 

• Updated Reports Work Plan, if applicable  

• Documentation that complete list of all Cost 
Accounting reports defined in Subtask 2.3 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

• Report creation and maintenance 

• Completed tracker of reports built 

• Updated Reports Work Plan, if applicable  

• Documentation that complete list of all Cost 
Accounting reports defined in Subtask 2.3 
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(Develop Reports List and Work Plan) has been 
built and is ready for testing 

• Documentation of weekly calls 

 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

(Develop Reports List and Work Plan) has been 
built and is ready for testing 

• Documentation of weekly calls 

 

Acceptance Criteria 
3.3 

• Written weekly progress reports have been 
provided on the completion of the reports. 

• Regular written notifications have been made of 
issues and risks related to the quality and schedule 
of reports listed on the final Reports list. 

• Reports Work Plan has been completed for and 
includes any County review updates. 

• All reports on final Reports List are completed and 
approved for testing by County. 

• Deliverable addresses all elements described in 
Subtask 3.3 (Build Reports). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

• Written weekly progress reports have been 
provided on the completion of the reports. 

• Regular written notifications have been made of 
issues and risks related to the quality and schedule 
of reports listed on the final Reports list. 

• Reports Work Plan has been completed for and 
includes any County review updates. 

• All reports on final Reports List are completed and 
approved for testing by County. 

• Deliverable addresses all elements described in 
Subtask 3.3 (Build Reports). 

Subtask 3.4 (Develop 
Interfaces for All 

Data Source 
Systems) 

For Interfaces and extracts (i) identified in Exhibit A.** 
(Cost Accounting and Decision Support System Data 
Sources and Interfaces), or (ii) needed to deliver the 
CADS System, Contractor will (1) develop the Interface 
and extract specifications, (2) utilize the DHS supported 
interface engine or tool used to support the CADS 
System to create and manage the Interface 
transactions, and (3) initiate the County designed 
workflows and processes to input the extracts on an 
ongoing basis.  

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

For Interfaces and extracts (i) identified in Exhibit A.** 
(Cost Accounting and Decision Support System Data 
Sources and Interfaces), or (ii) needed to deliver the 
CADS System, Contractor will (1) develop the Interface 
and extract specifications, (2) utilize the DHS supported 
interface engine or tool used to support the CADS 
System to create and manage the Interface 
transactions, and (3) initiate the County designed 
workflows and processes to input the extracts on an 
ongoing basis.  
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Proposed Revisions to County Language 

For all Interfaces, Contractor will: 

• Update the Interface Specifications Document, 
including: 

o Name and high level description of the 
County system with which an Interface is 
required, and a description of the 
purpose and function of the Interface; 

o Requirements of the CADS System to 
receive required elements and values; 
including: 

▪ Elements and values required by 
County, the Contractor, and any 
third-party vendor; and 

▪ Detailed description of what the 
Interface can or cannot 
accommodate, and alternatives 
where required.  

o DHS supported interface engine(s) that 
will be used to manage the Interface 
transactions; 

o List of transactions and data content for 
Interfaces required for each County 
system; 

o Specifications for mapping, aliasing 
and/or transforming the data to conform 
to the applicable system and to the 
Licensed Software, including (a) which 
engine will be used for the 
transformation of the data, and (b) which 
data elements County wants to retain in 
the CADS System via the Interface;  

o Processes and requirements for Interface 
management, including filtering, 

 

 

 

 

For all Interfaces, Contractor will: 

• Update the Interface Specifications Document, 
including: 

o Name and high level description of the 
County system with which an Interface is 
required, and a description of the 
purpose and function of the Interface; 

o Requirements of the CADS System to 
receive required elements and values; 
including: 

▪ Elements and values required by 
County, the Contractor, and any 
third-party vendor; and 

▪ Detailed description of what the 
Interface can or cannot 
accommodate, and alternatives 
where required.  

o DHS supported interface engine(s) that 
will be used to manage the Interface 
transactions; 

o List of transactions and data content for 
Interfaces required for each County 
system; 

o Specifications for mapping, aliasing 
and/or transforming the data to conform 
to the applicable system and to the 
Licensed Software, including (a) which 
engine will be used for the transformation 
of the data, and (b) which data elements 
County wants to retain in the CADS 
System via the Interface;  

o Processes and requirements for Interface 
management, including filtering, 
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throttling, queuing, retention period, and 
resending/republishing of messages; 

o Performance requirements for each 
transaction, including real time vs. 
periodic, latency, etc.; 

o Established standard for the Interface 
transaction (e.g., HL7, ASTM, X12, FHIR, 
JASON, SOAP, etc.) which will be used for 
the necessary Interface. If a standard 
cannot be met, Contractor will propose 
an alternative (including justification for 
using something other than an 
established standard); 

o Specifications of the data and transport 
mechanisms required for the Interface 
transaction; 

o Specifications of system operating 
requirements for the Interface; 

o Specifications for monitoring the traffic 
through the Interface, and reporting 
requirements to County for unusual 
traffic; 

o Requirements for identification of 
exception types and exception processing 
of transactions;  

o Specifications for downtime and recovery 
strategy for each Interface; 

o Specifications for Interface connectivity 
including: 

▪ TCP/IP addresses; 

▪ Ports and firewall rules; 

▪ Client engines; and  

▪ Security certifications/VPN. 

throttling, queuing, retention period, and 
resending/republishing of messages; 

o Performance requirements for each 
transaction, including real time vs. 
periodic, latency, etc.; 

o Established standard for the Interface 
transaction (e.g., HL7, ASTM, X12, FHIR, 
JASON, SOAP, etc.) which will be used for 
the necessary Interface. If a standard 
cannot be met, Contractor will propose 
an alternative (including justification for 
using something other than an 
established standard); 

o Specifications of the data and transport 
mechanisms required for the Interface 
transaction; 

o Specifications of system operating 
requirements for the Interface; 

o Specifications for monitoring the traffic 
through the Interface, and reporting 
requirements to County for unusual 
traffic; 

o Requirements for identification of 
exception types and exception processing 
of transactions;  

o Specifications for downtime and recovery 
strategy for each Interface; 

o Specifications for Interface connectivity 
including: 

▪ TCP/IP addresses; 

▪ Ports and firewall rules; 

▪ Client engines; and  

▪ Security certifications/VPN. 
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o System administrator account 
provisioning requirements for Interface 
access and control; 

o Bandwidth requirements and transaction 
volumes, jointly with County and 
Contractor Interface architect, County 
and Contractor Systems Engineer; 

o The role and required contributions of 
applicable third-party vendors, if any, for 
the Interface (both to build and maintain 
the Interface); 

• Track progress on Deliverables and report progress 
as well as issues and risks in the weekly Project 
Status Reports; 

• Update and maintain a risk matrix related to the 
completion of Interfaces Specifications and alert 
County of any risks to schedule; 

• Provide build Documentation and descriptions for 
successful ongoing maintenance and support of 
Contractor-provided Services. 

• Configure, code, and test all applications, 
application extensions, and data 
acquisition/Interfaces in accordance with the 
functional and technical Interface Specifications 
Document; 

• Build custom tables as to the data sources and 
extracts identified in Exhibit A._.3 (Cost 
Accounting and Decision Support System Data 
Sources and Interfaces) within the CADS System as 
applicable to enable the CADS System to utilize the 
Interface data as described in Exhibits A.** (Cost 
Accounting and Decision Support System Scenarios 
and Outcomes) and A.** (Cost Accounting and 
Decision Support System Requirements); and 

o System administrator account 
provisioning requirements for Interface 
access and control; 

o Bandwidth requirements and transaction 
volumes, jointly with County and 
Contractor Interface architect, County 
and Contractor Systems Engineer; 

o The role and required contributions of 
applicable third-party vendors, if any, for 
the Interface (both to build and maintain 
the Interface); 

• Track progress on Deliverables and report progress 
as well as issues and risks in the weekly Project 
Status Reports; 

• Update and maintain a risk matrix related to the 
completion of Interfaces Specifications and alert 
County of any risks to schedule; 

• Provide build Documentation and descriptions for 
successful ongoing maintenance and support of 
Contractor-provided Services. 

• Configure, code, and test all applications, 
application extensions, and data 
acquisition/Interfaces in accordance with the 
functional and technical Interface Specifications 
Document; 

• Build custom tables as to the data sources and 
extracts identified in Exhibit A._.3 (Cost Accounting 
and Decision Support System Data Sources and 
Interfaces) within the CADS System as applicable to 
enable the CADS System to utilize the Interface 
data as described in Exhibits A.** (Cost Accounting 
and Decision Support System Scenarios and 
Outcomes) and A.** (Cost Accounting and Decision 
Support System Requirements); and 
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• Contractor will notify County once each Interface 
build as documented in the Interfaces 
Specifications is complete. 

Contactor will develop a process to validate the integrity 
of the upload of data through each interface and 
through manual uploads for sources for which an 
interface cannot be built. This process will include an 
exception report through which County can determine 
the points of failure. 

Contractor will develop and provide a data map for 
County’s content in the Data Repository. 

 

• Contractor will notify County once each Interface 
build as documented in the Interfaces 
Specifications is complete. 

Contactor will develop a process to validate the integrity 
of the upload of data through each interface and 
through manual uploads for sources for which an 
interface cannot be built. This process will include an 
exception report through which County can determine 
the points of failure. 

Contractor will develop and provide a data map for 
County’s content in the Data Repository. 

Deliverable 3.4 
(Interfaces for All 

Data Source Systems 
Built) 

• Interface Release Schedule 

• Interfaces built which conform to the functional 
and technical Interface Specifications Document 

• Exception identification process and report 

• Data map for the Data Repository 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Interface Release Schedule 

• Interfaces built which conform to the functional 
and technical Interface Specifications Document 

• Exception identification process and report 

• Data map for the Data Repository 

 

Acceptance Criteria 
3.4 

• County Approved Interface Release Schedule 

• Interface build completion document provided by 
Contractor is Approved by County 

• The exception identification process and report 
have been Approved by County and will be 
available for County to use on an ongoing basis, 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 

• County Approved Interface Release Schedule 

• Interface build completion document provided by 
Contractor is Approved by County 

• The exception identification process and report 
have been Approved by County and will be 
available for County to use on an ongoing basis, 
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Proposed Revisions to County Language 

even after the Project is transitioned to 
production support. 

• Deliverable addresses all elements described in 
Subtask 3.4 (Develop Interfaces for All Data Source 
Systems). 

revision in the adjacent column using 
“track changes.” 

 

 

 

 

 

 

even after the Project is transitioned to production 
support. 

• Deliverable addresses all elements described in 
Subtask 3.4 (Develop Interfaces for All Data Source 
Systems). 

Task 4 (Testing) 

Contractor will develop a comprehensive Test Plan with 
input and participation from County covering all testing 
necessary to confirm that the Licensed Software, Third-
Party Products, Modules, and all components of the 
CADS System function in an integrated fashion in 
accordance with the County requirements.  

Contractor will provide Services with County input and 
participation to develop test scripts, test scenarios, 
associated test conditions and expected results for 
CADS System Testing.  

Contractor will monitor the progress, and validate 
completion, of all prerequisites to the CADS System 
identified in the Test Plan. Contractor will assist County 
in performing End-to-End testing in accordance with the 
Test Plan developed in Subtask 4.1 (Develop Test Plan 
for Full Test Cycle). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

Contractor will develop a comprehensive Test Plan with 
input and participation from County covering all testing 
necessary to confirm that the Licensed Software, Third-
Party Products, Modules, and all components of the 
CADS System function in an integrated fashion in 
accordance with the County requirements.  

Contractor will provide Services with County input and 
participation to develop test scripts, test scenarios, 
associated test conditions and expected results for 
CADS System Testing.  

Contractor will monitor the progress, and validate 
completion, of all prerequisites to the CADS System 
identified in the Test Plan. Contractor will assist County 
in performing End-to-End testing in accordance with the 
Test Plan developed in Subtask 4.1 (Develop Test Plan 
for Full Test Cycle). 

Subtask 4.1 (Develop 
Test Plan for Full 

Test Cycle) 

Contractor will develop a Test Plan document with input 
and participation from County that identifies all major 
aspects and phases of testing throughout the Project, 
including a test plan that specifically addresses testing 
for each entity (as needed). The Test Plan will include 
end-to-end testing for CADS System and reporting. In 
addition, the test plan will include testing for Additional 
Software, required to deliver the CADS System to 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

Contractor will develop a Test Plan document with input 
and participation from County that identifies all major 
aspects and phases of testing throughout the Project, 
including a test plan that specifically addresses testing 
for each entity (as needed). The Test Plan will include 
end-to-end testing for CADS System and reporting. In 
addition, the test plan will include testing for Additional 
Software, required to deliver the CADS System to ensure 
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ensure the CADS System operates in accordance with 
the Detailed Design Document and Acceptance Criteria. 

The Test Plan will detail Contractor’s approach to 
performing and/or supporting the following testing 
phases: 

• Reference Record Testing 

• Internal Validation 

• Future State Validation 

The Test Plan will include a test approach for each 
testing phase and facility (as applicable). The test 
approach will include: 

• Test overview including objectives and coverage; 

• Testing control; 

• Resourcing, including staffing (i.e., test user roles), 
infrastructure and communication protocols; 

• Contractor and third-party vendor roles and 
responsibilities; 

• How County will participate in the testing, 
including detailed roles and responsibilities; 

• Test schedule with key dates and Deliverables; 

• Identification of recommended prerequisites to 
begin each testing phase; 

• Testing sequence and interdependencies between 
testing phases; 

• Testing metrics (expected outcomes, including 
reports); 

• Configuration management; 

• Change control; 

• Tester training; 

• Exit criteria; 

 

 

 

 

 

 

the CADS System operates in accordance with the 
Detailed Design Document and Acceptance Criteria. 

The Test Plan will detail Contractor’s approach to 
performing and/or supporting the following testing 
phases: 

• Reference Record Testing 

• Internal Validation 

• Future State Validation 

The Test Plan will include a test approach for each 
testing phase and facility (as applicable). The test 
approach will include: 

• Test overview including objectives and coverage; 

• Testing control; 

• Resourcing, including staffing (i.e., test user roles), 
infrastructure and communication protocols; 

• Contractor and third-party vendor roles and 
responsibilities; 

• How County will participate in the testing, 
including detailed roles and responsibilities; 

• Test schedule with key dates and Deliverables; 

• Identification of recommended prerequisites to 
begin each testing phase; 

• Testing sequence and interdependencies between 
testing phases; 

• Testing metrics (expected outcomes, including 
reports); 

• Configuration management; 

• Change control; 

• Tester training; 

• Exit criteria; 
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• Required artifacts that cover all applicable 
Domains, Venues and Locations, including: 

o Test scenarios (narrative); 

o Test script template (step-by-step); and 

• Defect severity definitions; 

• Procedures for defect identification, resolution, 
retesting and escalation; and communication 
related to each of these steps; 

• Test tools, both Contractor provided and County 
owned; and 

• Assumptions, issues and risks. 

Contractor will develop a draft Test Plan and submit it 
to County for review and feedback. 

Contractor will review and incorporate County feedback 
and proposed changes into the Test Plan and submit a 
final version to the County for Approval. 

Throughout the project, Contractor will review and 
update the Test Plan as required by County to increase 
testing effectiveness and efficiency and resolve testing 
problems, and submit any Test Plan updates to County 
for review and Approval 

• Required artifacts that cover all applicable 
Domains, Venues and Locations, including: 

o Test scenarios (narrative); 

o Test script template (step-by-step); and 

• Defect severity definitions; 

• Procedures for defect identification, resolution, 
retesting and escalation; and communication 
related to each of these steps; 

• Test tools, both Contractor provided and County 
owned; and 

• Assumptions, issues and risks. 

Contractor will develop a draft Test Plan and submit it 
to County for review and feedback. 

Contractor will review and incorporate County feedback 
and proposed changes into the Test Plan and submit a 
final version to the County for Approval. 

Throughout the project, Contractor will review and 
update the Test Plan as required by County to increase 
testing effectiveness and efficiency and resolve testing 
problems, and submit any Test Plan updates to County 
for review and Approval 

Deliverable 4.1 (Test 
Plan for Full Test 

Cycle) 

• Draft Test Plan 

• Final Test Plan 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

• Draft Test Plan 

• Final Test Plan 
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Acceptance Criteria 
4.1 

• Contractor completes review of draft Test Plan 
with Key County Individuals as identified by the 
County SOW Lead. 

• Final Test Plan incorporates, and is consistent 
with, County feedback. 

• Final Test Plan addresses all Test Plan elements 
described in Subtask 4.1 (Develop Test Plan for Full 
Test Cycle). 

• Final Test Plan is delivered in accordance with the 
Agreement, Specifications and agreed delivery 
date, and has been Approved by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Test Plan 
with Key County Individuals as identified by the 
County SOW Lead. 

• Final Test Plan incorporates, and is consistent with, 
County feedback. 

• Final Test Plan addresses all Test Plan elements 
described in Subtask 4.1 (Develop Test Plan for Full 
Test Cycle). 

• Final Test Plan is delivered in accordance with the 
Agreement, Specifications and agreed delivery 
date, and has been Approved by County. 

Subtask 4.2 (Develop 
Test Scripts, Test 

Scenarios, and Test 
Catalog) 

Contractor will support County’s development of test 
scripts, test scenarios, associated test conditions, and 
expected results. Test script samples, template, and test 
scenarios will take into account departmental 
workflows, County-provided policies and procedures, 
County-provided actual scenarios, and cross-
departmental processes, and activities across all 
Domains, Venues and Locations at County for CADS 
System testing in accordance with Subtask 4.1 (Develop 
Test Plan for Full Test Cycle). 

Contractor will: 

• Provide County with samples of test scripts and 
test scenarios; 

• Work with County to identify and document 
relevant test scenarios; 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

Contractor will support County’s development of test 
scripts, test scenarios, associated test conditions, and 
expected results. Test script samples, template, and test 
scenarios will take into account departmental 
workflows, County-provided policies and procedures, 
County-provided actual scenarios, and cross-
departmental processes, and activities across all 
Domains, Venues and Locations at County for CADS 
System testing in accordance with Subtask 4.1 (Develop 
Test Plan for Full Test Cycle). 

Contractor will: 

• Provide County with samples of test scripts and 
test scenarios; 

• Work with County to identify and document 
relevant test scenarios; 
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• Document test scenarios and test data 
requirements; 

• Support County in developing detailed test scripts 
built upon Contractor-provided samples; 

• Review and test County-adapted test scripts and 
recommend revisions to ensure scripts are 
comprehensive and effective to test all Licensed 
Software and Third-Party Product content and 
functionality; 

• Monitor progress on test script and development; 

• Validate completeness of test scripts and to 
ensure that test scripts and test scenarios take 
into account departmental workflows and County 
provided policies and procedures; 

• Notify County of any risks to schedule, quality or 
completeness of the test scripts and common test 
data being developed; 

• Identify systemic issues related to completion of 
test scripts or test data (e.g., time management, 
complexity, data quality, and training issues) and 
provide County with recommendations for 
addressing them (e.g., through additional training 
and augmenting resources); 

• Provide recommendations on grouping test 
scenarios and conditions into test cycles to 
maximize efficient test execution; 

• Develop issue tracking form; 

• Archive test scripts after all testing phases are 
completed; and 

• Deliver additional training on test scripts data 
development to County personnel as needed. 

 • Document test scenarios and test data 
requirements; 

• Support County in developing detailed test scripts 
built upon Contractor-provided samples; 

• Review and test County-adapted test scripts and 
recommend revisions to ensure scripts are 
comprehensive and effective to test all Licensed 
Software and Third-Party Product content and 
functionality; 

• Monitor progress on test script and development; 

• Validate completeness of test scripts and to ensure 
that test scripts and test scenarios take into 
account departmental workflows and County 
provided policies and procedures; 

• Notify County of any risks to schedule, quality or 
completeness of the test scripts and common test 
data being developed; 

• Identify systemic issues related to completion of 
test scripts or test data (e.g., time management, 
complexity, data quality, and training issues) and 
provide County with recommendations for 
addressing them (e.g., through additional training 
and augmenting resources); 

• Provide recommendations on grouping test 
scenarios and conditions into test cycles to 
maximize efficient test execution; 

• Develop issue tracking form; 

• Archive test scripts after all testing phases are 
completed; and 

• Deliver additional training on test scripts data 
development to County personnel as needed. 
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The test scenarios will include, but not be limited to, 
tests regarding the design and the proper functioning of 
the CADS System in accordance with the Specifications.  

Contractor will develop a test script template catalog 
and submit it to County for review, localization and 
feedback. 

Contractor will review and incorporate County feedback 
and proposed changes into the test script catalog and 
submit a final version to County for Approval. 

The test scenarios will include, but not be limited to, 
tests regarding the design and the proper functioning of 
the CADS System in accordance with the Specifications.  

Contractor will develop a test script template catalog 
and submit it to County for review, localization and 
feedback. 

Contractor will review and incorporate County feedback 
and proposed changes into the test script catalog and 
submit a final version to County for Approval. 

Deliverable 4.2 (Test 
Scripts, Test 

Scenarios, and Test 
Catalog) 

• Sample test scripts 

• Final issue tracking form 

• Test script catalog 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Sample test scripts 

• Final issue tracking form 

• Test script catalog 

 

Acceptance Criteria 
4.2 

• Final Test Materials addresses all elements 
described in Subtask 4.2 (Develop Test Scripts, 
Test Scenarios, and Test Catalog) 

• Final Test Scripts, Test Scenarios, and Test Catalog 
is delivered in accordance with the Agreement, 
Specifications and agreed delivery date, and has 
been Approved by County. 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

• Final Test Materials addresses all elements 
described in Subtask 4.2 (Develop Test Scripts, Test 
Scenarios, and Test Catalog) 

• Final Test Scripts, Test Scenarios, and Test Catalog 
is delivered in accordance with the Agreement, 
Specifications and agreed delivery date, and has 
been Approved by County. 

 



County of Los Angeles 
[**] 
 

56 Exhibit A.1.RF (Cost Accounting and Decision Support  
System SOW Response Form) 

Agreement No. [**] 

 

Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

 

 

 

 

 

 

Subtask 4.3 (Conduct 
Full Cycle Testing) 

Contractor will assist County in conducting 
implementation testing, record progress, and validate 
completion of all prerequisites to CADS System testing 
identified in the Test Plan. Contractor will: 

• Monitor the progress of all prerequisites to CADS 
System Testing identified in the Test Plan; 

• Use the test scripts selected and developed in 
Subtask 4.2 (Develop Scripts, Test Scenarios, and 
Test Catalog) to conduct Contractor Internal 
Validation prior to County’s CADS System Testing; 

• Notify County of any issues, problems or incidents 
affecting the completion of any prerequisites to 
CADS System Testing in accordance with the 
timeline identified in the Test Plan; 

• Validate the completion of all CADS System Testing 
prerequisites identified in the Test Plan; and 

• Notify County when all prerequisites to CADS 
System Testing identified in the Test Plan have 
been completed. 

Contractor will jointly decide with County through the 
governance process when the CADS System build is 
ready to move to End-to-End Testing. 

Contractor will perform CADS System Testing in 
accordance with the Test Plan and assist County in 
performing End-to-End Testing activities. Contractor 
will: 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

Contractor will assist County in conducting 
implementation testing, record progress, and validate 
completion of all prerequisites to CADS System testing 
identified in the Test Plan. Contractor will: 

• Monitor the progress of all prerequisites to CADS 
System Testing identified in the Test Plan; 

• Use the test scripts selected and developed in 
Subtask 4.2 (Develop Scripts, Test Scenarios, and 
Test Catalog) to conduct Contractor Internal 
Validation prior to County’s CADS System Testing; 

• Notify County of any issues, problems or incidents 
affecting the completion of any prerequisites to 
CADS System Testing in accordance with the 
timeline identified in the Test Plan; 

• Validate the completion of all CADS System Testing 
prerequisites identified in the Test Plan; and 

• Notify County when all prerequisites to CADS 
System Testing identified in the Test Plan have 
been completed. 

Contractor will jointly decide with County through the 
governance process when the CADS System build is 
ready to move to End-to-End Testing. 

Contractor will perform CADS System Testing in 
accordance with the Test Plan and assist County in 
performing End-to-End Testing activities. Contractor 
will: 
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• Provide on-site support during County’s CADS 
System Testing activities in accordance with Test 
Plan and test scripts developed in Subtask 4.1 
(Develop Test Plan for Full Test Cycle) and Subtask 
4.2 (Develop Scripts, Test Scenarios, and Test 
Catalog), respectively; 

• Review County log of Errors and defects; 

• Resolve all Errors and defects impacting Go-Live 
and support County personnel in troubleshooting 
issues; 

• Assist County with re-testing defect fixes; 

• Regularly communicate with County regarding 
status and schedule of CADS System Testing; and 

• Document test results. 

Contractor will monitor status and schedule of CADS 
System Testing and support re-testing resolved defects. 
Contractor will conduct daily wrap-up sessions that 
include: 

• CADS System Testing progress update; 

• Review of open issues; and 

• Strategy and schedule for resolution of defects. 

Contractor will assist County in conducting 
requirements of End-to-End Testing as identified in the 
Test Plan. 

Throughout testing Contractor will: 

• Provide ad hoc telephone, email, and in-person 
support to the County testing teams; 

• Provide written regular ongoing progress reports 
on the progress of completion of Errors, defects 
and status of Change Requests through the Design, 
Approval, Build, and Test process; 

• Monitor progress of testing and provide County 
with advice to address issues arising, such as 

• Provide on-site support during County’s CADS 
System Testing activities in accordance with Test 
Plan and test scripts developed in Subtask 4.1 
(Develop Test Plan for Full Test Cycle) and Subtask 
4.2 (Develop Scripts, Test Scenarios, and Test 
Catalog), respectively; 

• Review County log of Errors and defects; 

• Resolve all Errors and defects impacting Go-Live 
and support County personnel in troubleshooting 
issues; 

• Assist County with re-testing defect fixes; 

• Regularly communicate with County regarding 
status and schedule of CADS System Testing; and 

• Document test results. 

Contractor will monitor status and schedule of CADS 
System Testing and support re-testing resolved defects. 
Contractor will conduct daily wrap-up sessions that 
include: 

• CADS System Testing progress update; 

• Review of open issues; and 

• Strategy and schedule for resolution of defects. 

Contractor will assist County in conducting 
requirements of End-to-End Testing as identified in the 
Test Plan. 

Throughout testing Contractor will: 

• Provide ad hoc telephone, email, and in-person 
support to the County testing teams; 

• Provide written regular ongoing progress reports 
on the progress of completion of Errors, defects 
and status of Change Requests through the Design, 
Approval, Build, and Test process; 

• Monitor progress of testing and provide County 
with advice to address issues arising, such as 
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Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

inability to meet timelines, lack of quality or 
attention in testing, the need for additional 
resources, test support, and management tools, 
etc. 

inability to meet timelines, lack of quality or 
attention in testing, the need for additional 
resources, test support, and management tools, 
etc. 

Deliverable 4.3 (Full 
Cycle Testing 
Completed) 

• Documentation of satisfaction of the prerequisites 
to CADS System Testing identified in the Subtask 
4.1 (Develop Test Plan for Full Test Cycle) 

• Documentation of Contractor internal End-to-End 
Testing 

• CADS System Testing 

• Individual Phase Testing, Incremental Phase 
Testing (Test Phase 1 + Test Phase 2, etc.), System 
Test, and Integration Testing as set forth in the 
Testing Plan 

• Complete test documentation, including Error and 
defect log with documented resolution 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Documentation of satisfaction of the prerequisites 
to CADS System Testing identified in the Subtask 
4.1 (Develop Test Plan for Full Test Cycle) 

• Documentation of Contractor internal End-to-End 
Testing 

• CADS System Testing 

• Individual Phase Testing, Incremental Phase 
Testing (Test Phase 1 + Test Phase 2, etc.), System 
Test, and Integration Testing as set forth in the 
Testing Plan 

• Complete test documentation, including Error and 
defect log with documented resolution 

 

Acceptance Criteria 
4.3 

• Contractor validated completion of all 
prerequisites to CADS System Testing identified in 
the Test Plan. 

• Contractor validated completion of CADS System 
Testing. 

• Contractor validated completion of all Go-Live 
Issues, Errors and defects logged in CADS System 
Testing. 

• Test documentation has been Approved by 
County. 

• Test Phase exit criteria have been achieved or 
exceptions have been documented and Approved 
by Project governance. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

• Contractor validated completion of all 
prerequisites to CADS System Testing identified in 
the Test Plan. 

• Contractor validated completion of CADS System 
Testing. 

• Contractor validated completion of all Go-Live 
Issues, Errors and defects logged in CADS System 
Testing. 

• Test documentation has been Approved by 
County. 

• Test Phase exit criteria have been achieved or 
exceptions have been documented and Approved 
by Project governance. 



County of Los Angeles 
[**] 
 

59 Exhibit A.1.RF (Cost Accounting and Decision Support  
System SOW Response Form) 

Agreement No. [**] 

 

Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

• The results of the above tests for the CADS System 
have been documented. 

• Unit, System and End-to-End Testing for the CADS 
System have been completed and Approved by 
County. 

• Deliverable addresses all elements described in 
Subtask 4.3 (Conduct Full Cycle Testing). 

 • The results of the above tests for the CADS System 
have been documented. 

• Unit, System and End-to-End Testing for the CADS 
System have been completed and Approved by 
County. 

• Deliverable addresses all elements described in 
Subtask 4.3 (Conduct Full Cycle Testing). 

Subtask 4.4 (Plan 
and Conduct Reports 

Testing) 

Contractor will develop a Reports Test Plan document 
with input and participation from County that identifies 
all major aspects of the testing of the reports required 
under this SOW. 

The Test Plan will detail Contractor’s approach to 
performing and/or supporting the following testing 
phases: 

• Internal Validation 

• Future State Validation 

The Test Plan will include a test approach for each 
testing phase and entity (as applicable). The test 
approach will include: 

• Test overview including objectives and coverage; 

• Testing control; 

• Resourcing, including staffing (i.e., test user roles), 
infrastructure and communication protocols; 

• Contractor and third-party vendor roles and 
responsibilities; 

• How County will participate in the testing, 
including detailed roles and responsibilities; 

• Test schedule with key dates and Deliverables; 

• Identification of recommended prerequisites to 
begin each testing phase; 

• Testing sequence and interdependencies between 
testing phases; 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will develop a Reports Test Plan document 
with input and participation from County that identifies 
all major aspects of the testing of the reports required 
under this SOW. 

The Test Plan will detail Contractor’s approach to 
performing and/or supporting the following testing 
phases: 

• Internal Validation 

• Future State Validation 

The Test Plan will include a test approach for each 
testing phase and entity (as applicable). The test 
approach will include: 

• Test overview including objectives and coverage; 

• Testing control; 

• Resourcing, including staffing (i.e., test user roles), 
infrastructure and communication protocols; 

• Contractor and third-party vendor roles and 
responsibilities; 

• How County will participate in the testing, 
including detailed roles and responsibilities; 

• Test schedule with key dates and Deliverables; 

• Identification of recommended prerequisites to 
begin each testing phase; 

• Testing sequence and interdependencies between 
testing phases; 
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Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

• Testing metrics (expected outcomes, including 
reports); 

• Configuration management; 

• Change control; 

• Tester training; 

• Exit criteria; 

• Required artifacts that cover all Domains, Venues 
and Locations, including: 

o Test scenarios (narrative); 

o Test script template (step-by-step); and 

• Defect severity definitions; 

• Communication procedures for defect 
identification, resolution, retesting and escalation; 

• Test tools, both Contractor provided and County 
owned; and 

• Assumptions, issues and risks. 

Contractor will develop a draft Test Plan and submit it 
to County for review and feedback. 

Contractor will review and incorporate County feedback 
and proposed changes into the Test Plan and submit a 
final version to the County for Approval. 

Throughout the project, Contractor will review and 
update the Test Plan as required by County to increase 
testing effectiveness and efficiency and resolve testing 
problems, and submit any Test Plan updates to County 
for review and Approval. 

Based on the approach outlined in the Reports Test 
Plan, the County will test each report and identify 
defects and Omissions. 

Contractor will: 

• Provide ad hoc telephone, email, and in-person 
support to the County testing teams; 

• Testing metrics (expected outcomes, including 
reports); 

• Configuration management; 

• Change control; 

• Tester training; 

• Exit criteria; 

• Required artifacts that cover all Domains, Venues 
and Locations, including: 

o Test scenarios (narrative); 

o Test script template (step-by-step); and 

• Defect severity definitions; 

• Communication procedures for defect 
identification, resolution, retesting and escalation; 

• Test tools, both Contractor provided and County 
owned; and 

• Assumptions, issues and risks. 

Contractor will develop a draft Test Plan and submit it 
to County for review and feedback. 

Contractor will review and incorporate County feedback 
and proposed changes into the Test Plan and submit a 
final version to the County for Approval. 

Throughout the project, Contractor will review and 
update the Test Plan as required by County to increase 
testing effectiveness and efficiency and resolve testing 
problems, and submit any Test Plan updates to County 
for review and Approval. 

Based on the approach outlined in the Reports Test Plan, 
the County will test each report and identify defects and 
Omissions. 

Contractor will: 

• Provide ad hoc telephone, email, and in-person 
support to the County testing teams; 
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Section  
Reference 

County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

• Monitor progress of testing and provide County 
with advice to address issues arising such as 
inability to meet timelines, lack of quality or 
attention in testing, the need for additional 
resources or test support, and management tools, 
etc.; 

• Enter those defects and Omissions that are not 
entered directly by County personnel but that are 
instead, communicated by email to Contractor 
Test Lead for entering into Project Portal Online; 

• Execute the Reports Test Plan; 

• Utilize test scripts to test each report; 

• Test the reports; 

• Log issues and defects related to testing of 
reports; 

• Resolve issues and defects; 

• Provide updates on status of defect resolution and 
implementation of County Approved change 
requests on weekly calls; and 

• Support County in re-testing resolved defects 
deployed by Contractor. 

• Monitor progress of testing and provide County 
with advice to address issues arising such as 
inability to meet timelines, lack of quality or 
attention in testing, the need for additional 
resources or test support, and management tools, 
etc.; 

• Enter those defects and Omissions that are not 
entered directly by County personnel but that are 
instead, communicated by email to Contractor 
Test Lead for entering into Project Portal Online; 

• Execute the Reports Test Plan; 

• Utilize test scripts to test each report; 

• Test the reports; 

• Log issues and defects related to testing of 
reports; 

• Resolve issues and defects; 

• Provide updates on status of defect resolution and 
implementation of County Approved change 
requests on weekly calls; and 

• Support County in re-testing resolved defects 
deployed by Contractor. 

Deliverable 4.4 
(Reports Testing 

Completed) 

• Draft Test Plan 

• Final Test Plan 

• Documented results with County input and 
participation of each completed and tested report 

• List of resolved Defects, including date of 
completion, retest results, and County Approval 
for each report 

• County Approved built and tested reports 

• Resolution of all outstanding defects defined as 
required for Acceptance of each report 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

• Draft Test Plan 

• Final Test Plan 

• Documented results with County input and 
participation of each completed and tested report 

• List of resolved Defects, including date of 
completion, retest results, and County Approval 
for each report 

• County Approved built and tested reports 

• Resolution of all outstanding defects defined as 
required for Acceptance of each report 
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Proposed Revisions to County Language 

 

 

 

Acceptance Criteria 
4.4 

• Contractor completes review of draft Test Plan 
with Key County Individuals as identified by the 
County SOW Lead. 

• Final Test Plan incorporates, and is consistent 
with, County feedback. 

• Final Test Plan addresses all Test Plan elements 
described in Subtask 4.4 (Plan and Conduct 
Reports Testing). 

• Final Test Plan is delivered in accordance with the 
Agreement, Specifications and agreed delivery 
date, and has been Approved by County. 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Test Plan 
with Key County Individuals as identified by the 
County SOW Lead. 

• Final Test Plan incorporates, and is consistent with, 
County feedback. 

• Final Test Plan addresses all Test Plan elements 
described in Subtask 4.4 (Plan and Conduct 
Reports Testing). 

• Final Test Plan is delivered in accordance with the 
Agreement, Specifications and agreed delivery 
date, and has been Approved by County. 

 

Subtask 4.5 (Plan 
and Conduct 

Interfaces Testing) 

Contractor will develop and document an Interface Test 
Plan with input and participation from County that, at a 
minimum, includes: 

• County-specific unit and system Test scripts for 
each Interface; 

• Documentation of the appropriate tests which 
need to be conducted on the Interfaces; 

• A test plan for unit and system testing of each 
Interface; 

• Samples of Unit Test scripts (including test script 
for reviewing historical data where applicable) for 
Interfaces; 

• Identification and documentation of relevant test 
scenarios for each Interface; 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

Contractor will develop and document an Interface Test 
Plan with input and participation from County that, at a 
minimum, includes: 

• County-specific unit and system Test scripts for 
each Interface; 

• Documentation of the appropriate tests which 
need to be conducted on the Interfaces; 

• A test plan for unit and system testing of each 
Interface; 

• Samples of Unit Test scripts (including test script 
for reviewing historical data where applicable) for 
Interfaces; 

• Identification and documentation of relevant test 
scenarios for each Interface; 
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• Identification and documentation of relevant test 
patient data, and regression test data; 

• Identification of any activities required by County 
team and third-party vendors for testing and 
validation of Interfaces and ensure that these 
activities have been assigned to the relevant team 
members/third-party vendors; 

Contractor will review the Interfaces Test Plan with 
County and incorporate County feedback.  

As each Interface is completed, the County will test the 
Interface and identify defects and Omissions. 

Contractor will: 

• Provide ad hoc telephone, email, and in person 
support to the County testing teams; 

• Monitor progress of testing and provide County 
with advice to address issues arising such as 
inability to meet timelines, lack of quality or 
attention in testing, the need for additional 
resources or test support, and management tools, 
etc.; 

• Enter those defects and Omissions that are not 
entered directly by County personnel but that are 
instead, communicated by email to Contractor 
Test Lead for entering into Project Portal Online; 

• Execute the Interface Test Plan, including Unit 
Testing, and Integration Testing; 

• Utilize test scripts to test each Interface; 

• Test the Interfaces; 

• Log issues and defects related to testing of 
Interfaces; 

• Resolve issues and defects; 

 • Identification and documentation of relevant test 
patient data, and regression test data; 

• Identification of any activities required by County 
team and third-party vendors for testing and 
validation of Interfaces and ensure that these 
activities have been assigned to the relevant team 
members/third-party vendors; 

Contractor will review the Interfaces Test Plan with 
County and incorporate County feedback.  

As each Interface is completed, the County will test the 
Interface and identify defects and Omissions. 

Contractor will: 

• Provide ad hoc telephone, email, and in person 
support to the County testing teams; 

• Monitor progress of testing and provide County 
with advice to address issues arising such as 
inability to meet timelines, lack of quality or 
attention in testing, the need for additional 
resources or test support, and management tools, 
etc.; 

• Enter those defects and Omissions that are not 
entered directly by County personnel but that are 
instead, communicated by email to Contractor 
Test Lead for entering into Project Portal Online; 

• Execute the Interface Test Plan, including Unit 
Testing, and Integration Testing; 

• Utilize test scripts to test each Interface; 

• Test the Interfaces; 

• Log issues and defects related to testing of 
Interfaces; 

• Resolve issues and defects; 
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• Provide updates on status of defect resolution and 
implementation of County Approved change 
requests on weekly calls; 

• Support County in re-testing resolved defects 
deployed by Contractor; and 

• Jointly decide with County through the 
governance process when the Interface build is 
ready for moving to End-to-End Testing, based on: 

o Completeness of functionality and 
content; and 

o Severity of outstanding defects. 

• Provide updates on status of defect resolution and 
implementation of County Approved change 
requests on weekly calls; 

• Support County in re-testing resolved defects 
deployed by Contractor; and 

• Jointly decide with County through the governance 
process when the Interface build is ready for 
moving to End-to-End Testing, based on: 

o Completeness of functionality and 
content; and 

o Severity of outstanding defects. 

Deliverable 4.5 
(Interfaces Testing 

Completed) 

• Interface Test Plan 

• Regular Updates of the Interfaces Specifications 
Document with at least each Interface Task 
deliverable submission 

• Final Interface Specifications Document  

• Documented results with County input and 
participation of each completed and tested 
Interface 

• List of resolved Defects, including date of 
completion, retest results, and County Approval 
for each Interface 

• County-Approved Completed Unit Testing and 
System Testing for each Interface 

• County-Approved built and tested Interfaces 

• Resolution of all outstanding defects defined as 
required for Acceptance of each Interface 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Interface Test Plan 

• Regular Updates of the Interfaces Specifications 
Document with at least each Interface Task 
deliverable submission 

• Final Interface Specifications Document  

• Documented results with County input and 
participation of each completed and tested 
Interface 

• List of resolved Defects, including date of 
completion, retest results, and County Approval 
for each Interface 

• County-Approved Completed Unit Testing and 
System Testing for each Interface 

• County-Approved built and tested Interfaces 

• Resolution of all outstanding defects defined as 
required for Acceptance of each Interface 

Acceptance Criteria 
4.5 

• The Interface Test Plan incorporates, and is 
consistent with, County-provided input. 

• The Interface Test Plan has been Approved by 
County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

• The Interface Test Plan incorporates, and is 
consistent with, County-provided input. 

• The Interface Test Plan has been Approved by 
County. 
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• Interfaces Specifications Document incorporates 
any modifications made through development of 
the Test Plan. 

• Gateway criteria have either been achieved or 
exceptions documented and Approved by Project 
governance. 

• The Interfaces Specifications Document is updated 
to incorporate any modifications made in Interface 
Testing. 

• All defects and change requests that remain for 
each Interface, but are not essential to End-to-End 
Testing, are identified on the issues list by mutual 
agreement, and documented severity levels 
identified. 

• Deliverable addresses all elements described in 
Subtask 4.5 (Plan and Conduct Interfaces Testing). 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Interfaces Specifications Document incorporates 
any modifications made through development of 
the Test Plan. 

• Gateway criteria have either been achieved or 
exceptions documented and Approved by Project 
governance. 

• The Interfaces Specifications Document is updated 
to incorporate any modifications made in Interface 
Testing. 

• All defects and change requests that remain for 
each Interface, but are not essential to End-to-End 
Testing, are identified on the issues list by mutual 
agreement, and documented severity levels 
identified. 

• Deliverable addresses all elements described in 
Subtask 4.5 (Plan and Conduct Interfaces Testing). 

Subtask 4.6 (Resolve 
Test Issues and 

Defects 

The Contractor will: 

• Conduct issue resolution between testing events 
based on the issue log. 

• Provide a structured tool and format in Project 
Portal Online for County to record and report 
Errors, defects and Omissions 

• Enter those defects and Omissions of content or 
functionality that are not entered directly by 
County personnel but that are, instead, 
communicated by email to the Contractor Test 
Lead for entering into Project Portal Online 

• Resolve all Errors and defects and support County 
personnel in trouble shooting issues; 

• Assist County with re-testing defect fixes; 

• Regularly communicate in writing with County 
regarding status and schedule of End-to-End 
Testing; and 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

The Contractor will: 

• Conduct issue resolution between testing events 
based on the issue log. 

• Provide a structured tool and format in Project 
Portal Online for County to record and report 
Errors, defects and Omissions 

• Enter those defects and Omissions of content or 
functionality that are not entered directly by 
County personnel but that are, instead, 
communicated by email to the Contractor Test 
Lead for entering into Project Portal Online 

• Resolve all Errors and defects and support County 
personnel in trouble shooting issues; 

• Assist County with re-testing defect fixes; 

• Regularly communicate in writing with County 
regarding status and schedule of End-to-End 
Testing; and 
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• Document test results. 

• Address identified Omissions as follows: 

o Document and verify the requirements to 
address the Omission in a consistent and 
structured format; 

o Address all Omissions that will have little 
or no impact on the Project Schedule or 
risk  

o Escalate all Omissions which will have 
impact on the Project Schedule or risk for 
consideration by the governance process; 

Contractor and County will jointly determine whether a 
requested change should be pursued at this stage in the 
Project, pursued as a change request after Go-Live, or 
should be rejected. 

Contactor will develop a final test report/results 
summary to support Go-Live readiness activities. 

• Document test results. 

• Address identified Omissions as follows: 

o Document and verify the requirements to 
address the Omission in a consistent and 
structured format; 

o Address all Omissions that will have little 
or no impact on the Project Schedule or 
risk  

o Escalate all Omissions which will have 
impact on the Project Schedule or risk for 
consideration by the governance process; 

Contractor and County will jointly determine whether a 
requested change should be pursued at this stage in the 
Project, pursued as a change request after Go-Live, or 
should be rejected. 

Contactor will develop a final test report/results 
summary to support Go-Live readiness activities. 

Deliverable 4.6 
(Issue Resolution 

Conducted) 

• Regular Errors, Defects and Change Request 
Progress Reports 

• Defect resolution document describing identified 
Errors, defects and Omissions which have been 
resolved 

• Implementation of Error and defect resolutions 
and County-Approved change requests 

• Final test report/results summary 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Regular Errors, Defects and Change Request 
Progress Reports 

• Defect resolution document describing identified 
Errors, defects and Omissions which have been 
resolved 

• Implementation of Error and defect resolutions 
and County-Approved change requests 

• Final test report/results summary 
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Acceptance Criteria 
4.6 

• Proof of resolution of all outstanding Errors, 
defects and County Approved Change Requests as 
defined as required for CADS System Go-Live 

• Documented results of completed and tested the 
CADS System 

• County-Approved Completed Unit, System, and 
End-to-End Testing for the CADS System 
optimization enhancements. 

• Deliverable addresses all elements described in 
Subtask 4.6 (Resolve Test Issues and Defects). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Proof of resolution of all outstanding Errors, 
defects and County Approved Change Requests as 
defined as required for CADS System Go-Live 

• Documented results of completed and tested the 
CADS System 

• County-Approved Completed Unit, System, and 
End-to-End Testing for the CADS System 
optimization enhancements. 

• Deliverable addresses all elements described in 
Subtask 4.6 (Resolve Test Issues and Defects). 

Task 5 (Training) 

Contractor will develop a Training Plan and the Support 
Materials (i.e., User / System manuals) and work with 
County on an ongoing basis to adapt the Support 
Materials for all required trainings. Contractor will 
provide administrative and Help Desk training sessions, 
as well as Super User training sessions. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will develop a Training Plan and the Support 
Materials (i.e., User / System manuals) and work with 
County on an ongoing basis to adapt the Support 
Materials for all required trainings. Contractor will 
provide administrative and Help Desk training sessions, 
as well as Super User training sessions. 

Subtask 5.1 (Develop 
Training Plan) 

Contractor will develop a Training Plan (Education and 
Learning Plans) for training Super Users, administrators, 

Do you accept this provision? 

☒ “Yes”    or   ☐  “No” 

Contractor will develop a Training Plan (Education and 
Learning Plans) for training Super Users, administrators, 
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technical support personnel and other stakeholders in 
using and supporting the CADS System.  

The Training Plan will at a minimum:  

• Provide an overview of the strategy for training for 
the CADS System, including training content and 
organization and an overall description of training; 

• Define, for each training effort, the training 
subject areas, audience, objectives, approach, 
development timelines, and milestones; 

• Define approach, evaluation processes, and 
materials to confirm that trainees have absorbed 
necessary knowledge and information;  

• Define a high-level training schedule for all target 
audiences based on the logical sequence of how 
the content should be delivered, availability of the 
participants, and deployment timing;  

• Include a strategy for post Go-Live training of any 
new Super Users, administrators, and technical 
support personnel; and 

• Highlight overall dependencies, Milestones, 
assumptions and risks. 

 

The training plan also will include content specific to 
activities related to the following: 

• Table maintenance and updates 

• New processes for upload of data from other 
departments and data source systems (e.g., 
procurement, supply chain, Human Resources, and 
other systems identified in discovery); 

• Standard and Ad hoc reports; and  

• The workflows that will be used with the CADS 
System.  

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

technical support personnel and other stakeholders in 
using and supporting the CADS System.  

The Training Plan will at a minimum:  

• Provide an overview of the strategy for training for 
the CADS System, including training content and 
organization and an overall description of training; 

• Define, for each training effort, the training subject 
areas, audience, objectives, approach, 
development timelines, and milestones; 

• Define approach, evaluation processes, and 
materials to confirm that trainees have absorbed 
necessary knowledge and information;  

• Define a high-level training schedule for all target 
audiences based on the logical sequence of how 
the content should be delivered, availability of the 
participants, and deployment timing;  

• Include a strategy for post Go-Live training of any 
new Super Users, administrators, and technical 
support personnel; and 

• Highlight overall dependencies, Milestones, 
assumptions and risks. 

 

The training plan also will include content specific to 
activities related to the following: 

• Table maintenance and updates 

• New processes for upload of data from other 
departments and data source systems (e.g., 
procurement, supply chain, Human Resources, and 
other systems identified in discovery); 

• Standard and Ad hoc reports; and  

• The workflows that will be used with the CADS 
System.  
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Contractor will develop a draft Training Plan, 
incorporate County Feedback, and submit a Final 
Training Plan for County Approval.  

Contractor will refine and update the Training Plan as 
new training materials are developed and training 
approaches are refined. 

Contractor will develop a draft Training Plan, 
incorporate County Feedback, and submit a Final 
Training Plan for County Approval.  

Contractor will refine and update the Training Plan as 
new training materials are developed and training 
approaches are refined. 

Deliverable 5.1 
(Training Plan) 

• Draft Training Plan 

• Final Training Plan 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Draft Training Plan 

• Final Training Plan 

 

Acceptance Criteria 
5.1 

• Contractor completes review of draft Training Plan 
with Key County Individuals as identified by the 
County SOW Lead. 

• Final Training Plan incorporates, and is consistent 
with, County feedback. 

• Final Training Plan addresses all Training Plan 
elements described in Subtask 5.1 (Develop 
Training Plan). 

• Final Training Plan is delivered in accordance with 
the Agreement, Specifications and agreed delivery 
date, and has been Approved by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

• Contractor completes review of draft Training Plan 
with Key County Individuals as identified by the 
County SOW Lead. 

• Final Training Plan incorporates, and is consistent 
with, County feedback. 

• Final Training Plan addresses all Training Plan 
elements described in Subtask 5.1 (Develop 
Training Plan). 

• Final Training Plan is delivered in accordance with 
the Agreement, Specifications and agreed delivery 
date, and has been Approved by County. 
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Subtask 5.2 (Develop 
Training Materials) 

Contractor will provide County with access to Training 
and Support Materials as to the Go-Live version of the 
CADS System to enhance training, knowledge transfer 
and adoption including: 

• Sample demonstration scripts that County and 
Contractor staff will work together to customize to 
deliver application demonstrations for Super Users 
and other key stakeholders; 

• Example standard user guides that County may 
customize with input from Contractor; 

• Table maintenance and update documentation; 

• Documentation related to new processes for 
upload of data from other departments and data 
source systems (procurement, supply chain, 
Human Resources, and other systems identified in 
discovery), and 

• Documentation on generating standard reports 
and developing ad hoc reports. 

For all activities Contractor will:  

• Review County activities and Deliverables as 
County makes changes and creates new training 
materials;  

• Provide advice and direction to enhance 
effectiveness of such materials; 

• Identify systemic issues related to completion of 
training materials (e.g., capacity and capability of 
resources, complexity of approach, and adequacy 
of tools) and provide County with 
recommendations to address them (e.g., through 
additional tools, training, and resources); and 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will provide County with access to Training 
and Support Materials as to the Go-Live version of the 
CADS System to enhance training, knowledge transfer 
and adoption including: 

• Sample demonstration scripts that County and 
Contractor staff will work together to customize to 
deliver application demonstrations for Super Users 
and other key stakeholders; 

• Example standard user guides that County may 
customize with input from Contractor; 

• Table maintenance and update documentation; 

• Documentation related to new processes for 
upload of data from other departments and data 
source systems (procurement, supply chain, 
Human Resources, and other systems identified in 
discovery), and 

• Documentation on generating standard reports 
and developing ad hoc reports. 

For all activities Contractor will:  

• Review County activities and Deliverables as 
County makes changes and creates new training 
materials;  

• Provide advice and direction to enhance 
effectiveness of such materials; 

• Identify systemic issues related to completion of 
training materials (e.g., capacity and capability of 
resources, complexity of approach, and adequacy 
of tools) and provide County with 
recommendations to address them (e.g., through 
additional tools, training, and resources); and 
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• Provide a walk-through/dry-run of entire training 
materials prior to executing training of Super 
Users. 

• Provide a walk-through/dry-run of entire training 
materials prior to executing training of Super 
Users. 

Deliverable 5.2 
(Training Materials) 

• Training and Support Materials for technical and 
support staff and Super Users 

• Review of, and advice for, enhancing County 
Training and Support Materials 

• Recommendations and support for successful 
development and delivery of Training and Support 
Materials 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Training and Support Materials for technical and 
support staff and Super Users 

• Review of, and advice for, enhancing County 
Training and Support Materials 

• Recommendations and support for successful 
development and delivery of Training and Support 
Materials 

 

Acceptance Criteria 
5.2 

• Contractor completes review of draft Training 
Materials with Key County Individuals as identified 
by the County SOW Lead. 

• County SOW Lead Approval of walk thru / dry run 
or training materials and presentation prior to 
implementation of training sessions. 

• Final Training Materials incorporate, and are 
consistent with, County feedback. 

• Final Training Materials address all elements 
described in Subtask 5.2 (Develop Training 
Materials). 

• Final Training Materials are delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and have been 
Approved by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Training 
Materials with Key County Individuals as identified 
by the County SOW Lead. 

• County SOW Lead Approval of walk thru / dry run 
or training materials and presentation prior to 
implementation of training sessions. 

• Final Training Materials incorporate, and are 
consistent with, County feedback. 

• Final Training Materials address all elements 
described in Subtask 5.2 (Develop Training 
Materials). 

• Final Training Materials are delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and have been Approved 
by County. 
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

Subtask 5.3 (Conduct 
System 

Administrator and 
Help Desk Training) 

Contractor will provide CADS System Help Desk Training 
classes to support County Help Desk personnel and 
classes of Maintenance Training for System 
Administrator training needs. 

Contractor will work with County to define the 
appropriate training on topics including:  

• Application troubleshooting and issues 
management;  

• CADS System architecture terminology and tier 
functions; 

• Basic troubleshooting techniques; 

• Issue resolution process; 

• Submitting service records; 

• Conducting data gathering for issue resolution; 
and 

• Technical training specific to the CADS System. 

Contractor will conduct training for County resources 
that will be responsible for administering the system 
and for common maintenance and support activities.  

In addition, Contractor will conduct proficiency 
assessments and provide additional training, as 
necessary, to ensure staff are proficient in the content 
of the training. 

Contractor will provide County with a recording (audio 
and video) of one Help Desk class and of one 
Administrator class. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will provide CADS System Help Desk Training 
classes to support County Help Desk personnel and 
classes of Maintenance Training for System 
Administrator training needs. 

Contractor will work with County to define the 
appropriate training on topics including:  

• Application troubleshooting and issues 
management;  

• CADS System architecture terminology and tier 
functions; 

• Basic troubleshooting techniques; 

• Issue resolution process; 

• Submitting service records; 

• Conducting data gathering for issue resolution; 
and 

• Technical training specific to the CADS System. 

Contractor will conduct training for County resources 
that will be responsible for administering the system 
and for common maintenance and support activities.  

In addition, Contractor will conduct proficiency 
assessments and provide additional training, as 
necessary, to ensure staff are proficient in the content 
of the training. 

Contractor will provide County with a recording (audio 
and video) of one Help Desk class and of one 
Administrator class. 

Deliverable 5.3 
(System 

Administrator and 
Help Desk Training 

Delivered) 

• Proficient individuals ready to administer the 
system, provide support, and conduct general 
maintenance and operations 

• Proficiency Assessment and documentation 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 

• Proficient individuals ready to administer the 
system, provide support, and conduct general 
maintenance and operations 

• Proficiency Assessment and documentation 
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Proposed Revisions to County Language 

revision in the adjacent column using 
“track changes.” 

 

 

 

 

 

 

Acceptance Criteria 
5.3 

• All identified relevant technical staff have 
successfully completed training (based on results 
documented in training proficiency assessment). 

• Deliverable addresses all elements described in 
Subtask 5.3 (Conduct System Administrator and 
Help Desk Training). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• All identified relevant technical staff have 
successfully completed training (based on results 
documented in training proficiency assessment). 

• Deliverable addresses all elements described in 
Subtask 5.3 (Conduct System Administrator and 
Help Desk Training). 

Subtask 5.4 (Conduct 
Super User Training) 

Contractor will conduct Super User Training classes, for 
Super Users. This training, as defined in Subtask 5.1 
(Develop Training Plan), will be focused on the use of 
the CADS System to implement future state workflows, 
as well as the objectives of the system. 

Contractor also will provide working sessions, as 
defined in Subtask 5.1 (Develop Training Plan), to enable 
trainers and Super Users to work with the system and 
be able to ask questions in real time based on 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

Contractor will conduct Super User Training classes, for 
Super Users. This training, as defined in Subtask 5.1 
(Develop Training Plan), will be focused on the use of the 
CADS System to implement future state workflows, as 
well as the objectives of the system. 

Contractor also will provide working sessions, as defined 
in Subtask 5.1 (Develop Training Plan), to enable trainers 
and Super Users to work with the system and be able to 
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implementation of the CADS System and future state 
workflows. 

Without limiting the training described elsewhere in this 
SOW, the training shall enable County to: 

• Import external data into the CADS System using 
the file import tools (e.g., Microsoft SSIS) provided 
by the CADS System; and 

• Create and populate custom tables within the 
CADS System that can be queried and filtered as 
described in Exhibits A.** (Cost Accounting and 
Decision Support System Scenarios and Outcomes) 
and A.** (Cost Accounting and Decision Support 
System Requirements). 

• Track completion of training and report progress 
to County on a regular basis and by user role, 
location and other attributes as specified by 
County; and 

• Conduct proficiency assessments and provide 
additional training, as necessary, to ensure staff 
are able to become proficient in the content of the 
training. 

Contractor will provide County with a recording (audio 
and video) of one Super User class and of the training 
class for Report Writers. 

 

 

 

 

 

ask questions in real time based on implementation of 
the CADS System and future state workflows. 

Without limiting the training described elsewhere in this 
SOW, the training shall enable County to: 

• Import external data into the CADS System using 
the file import tools (e.g., Microsoft SSIS) provided 
by the CADS System; and 

• Create and populate custom tables within the 
CADS System that can be queried and filtered as 
described in Exhibits A.** (Cost Accounting and 
Decision Support System Scenarios and Outcomes) 
and A.** (Cost Accounting and Decision Support 
System Requirements). 

• Track completion of training and report progress 
to County on a regular basis and by user role, 
location and other attributes as specified by 
County; and 

• Conduct proficiency assessments and provide 
additional training, as necessary, to ensure staff 
are able to become proficient in the content of the 
training. 

Contractor will provide County with a recording (audio 
and video) of one Super User class and of the training 
class for Report Writers. 

Deliverable 5.4 
(Super User Training 

Delivered) 

• Proficient Super Users ready to use the system 

• Proficiency Assessment and documentation  

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

• Proficient Super Users ready to use the system 

• Proficiency Assessment and documentation  
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Acceptance Criteria 
5.4 

• All identified Super Users successfully completed 
training (based on results documented in training 
proficiency assessment). 

• Deliverable addresses all required elements 
described in Subtask 5.4 (Conduct Super User 
Training). 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• All identified Super Users successfully completed 
training (based on results documented in training 
proficiency assessment). 

• Deliverable addresses all required elements 
described in Subtask 5.4 (Conduct Super User 
Training). 

Task 6 (Deployment) 

Contractor will conduct general deployment 
preparations for the deployment, including developing 
and validating a Deployment Plan. Contractor and 
County will deploy Licensed Software and Third-Party 
Products in accordance with the Deployment Plan. In 
addition, Contractor will coordinate Project transition to 
maintenance and support. This will all occur related to 
the deployment to Super Users, system administrators, 
and the Enterprise Help Desk only, with the deployment 
to other County employees to come later after 
optimization. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

Contractor will conduct general deployment 
preparations for the deployment, including developing 
and validating a Deployment Plan. Contractor and 
County will deploy Licensed Software and Third-Party 
Products in accordance with the Deployment Plan. In 
addition, Contractor will coordinate Project transition to 
maintenance and support. This will all occur related to 
the deployment to Super Users, system administrators, 
and the Enterprise Help Desk only, with the deployment 
to other County employees to come later after 
optimization. 
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Subtask 6.1 (Develop 
and Validate 

Deployment Plan) 

Contractor will develop a Deployment Plan that includes 
the following:  

• Go-Live Go/No-Go Decision Framework and 
Processes, including: 

o Definition of criteria for Go/No-Go 
decision; and 

o Go/No-Go checklist. 

• Go-Live Help Desk Scripts with County and 
Contractor roles and responsibilities and issue 
logging and resolution procedure 

• Go-Live Event Staffing and Support Model, 
including: 

o Roles of Contractor and County support 
teams; 

o Contractor will support Go-Live with on-
site Project Management and the CADS 
System deployment teams for four (4) 
Business Days during the hours of 8:00 
AM to 4:00 PM Pacific time;  

o Issue management process; and 

o Transition-out criteria and transition-out 
process for Contractor on-site support 
staff, including a Deployment Close-out 
Checklist 

• Transition to support gates. 

Contractor will review the Deployment Plan with 
County.  

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will develop a Deployment Plan that includes 
the following:  

• Go-Live Go/No-Go Decision Framework and 
Processes, including: 

o Definition of criteria for Go/No-Go 
decision; and 

o Go/No-Go checklist. 

• Go-Live Help Desk Scripts with County and 
Contractor roles and responsibilities and issue 
logging and resolution procedure 

• Go-Live Event Staffing and Support Model, 
including: 

o Roles of Contractor and County support 
teams; 

o Contractor will support Go-Live with on-
site Project Management and the CADS 
System deployment teams for four (4) 
Business Days during the hours of 8:00 
AM to 4:00 PM Pacific time;  

o Issue management process; and 

o Transition-out criteria and transition-out 
process for Contractor on-site support 
staff, including a Deployment Close-out 
Checklist 

• Transition to support gates. 

Contractor will review the Deployment Plan with 
County.  
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Contractor will incorporate County feedback and 
proposed changes into the Deployment Plan and submit 
a final version to County for Approval.  

Contractor will incorporate County feedback and 
proposed changes into the Deployment Plan and submit 
a final version to County for Approval. 

Deliverable 6.1 
(Deployment Plan) 

• Draft Deployment Plan 

• Final Deployment Plan, approved by County 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Draft Deployment Plan 

• Final Deployment Plan, approved by County 

 

Acceptance Criteria 
6.1 

• Contractor completes review of draft Deployment 
Plan with Key County Individuals as identified by 
the County SOW Lead. 

• Final Deployment Plan incorporates, and is 
consistent with, County feedback. 

• Final Deployment Plan addresses all Deployment 
Plan elements described in Subtask 6.1 (Develop 
and Validate Deployment Plan). 

• Final Deployment Plan is delivered in accordance 
with the Agreement, Specifications and agreed 
delivery date, and have been Approved by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Deployment 
Plan with Key County Individuals as identified by 
the County SOW Lead. 

• Final Deployment Plan incorporates, and is 
consistent with, County feedback. 

• Final Deployment Plan addresses all Deployment 
Plan elements described in Subtask 6.1 (Develop 
and Validate Deployment Plan). 

• Final Deployment Plan is delivered in accordance 
with the Agreement, Specifications and agreed 
delivery date, and have been Approved by County. 
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Subtask 6.2 (Conduct 
Deployment) 

Contractor will deploy the CADS System as defined in 
the Deployment Plan.  

Contractor will conduct a Go-Live Event to formally 
initiate the CADS System deployment. 

Contractor will: 

• Track and monitor progress; 

• Identify, escalate, and resolve issues; and  

• Recommend adjustments to deployment and 
Plans as necessary 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will deploy the CADS System as defined in 
the Deployment Plan.  

Contractor will conduct a Go-Live Event to formally 
initiate the CADS System deployment. 

Contractor will: 

• Track and monitor progress; 

• Identify, escalate, and resolve issues; and  

• Recommend adjustments to deployment and Plans 
as necessary 

Deliverable 6.2 
(Completed 

Deployment) 

• Completed deployment 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Completed deployment 

 

Acceptance Criteria 
6.2 

• The Go-Live has been executed as described in the 
Deployment Plan Accepted by County under 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

• The Go-Live has been executed as described in the 
Deployment Plan Accepted by County under 
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Subtask 6.1 (Develop and Validate Deployment 
Plan).  

• Completion of the Deployment Close-out Checklist 
as defined in the Deployment created in Subtask 
6.1 (Develop and Validate Deployment Plan). 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Subtask 6.1 (Develop and Validate Deployment 
Plan).  

• Completion of the Deployment Close-out Checklist 
as defined in the Deployment created in Subtask 
6.1 (Develop and Validate Deployment Plan). 

Subtask 6.3 (Provide 
Go-Live Support and 

Transition to 
Production Support) 

Contractor will provide on-site issue management and 
problem resolution support in accordance with the 
Deployment Plan for four (4) Business Days during the 
hours of 8:00 AM to 4:00 PM Pacific time to assist with 
the following tasks: 

• Go-Live Support; 

• Compliance with established Go-Live CADS System 
checkpoints; 

• Maintain tracking list of issues that arise 
throughout the Go-Live; 

• Resolve issues throughout the Go-Live; and 

• Optimization coaching 

In mutual agreement with the County, Contractor 
Project team will coordinate transition to the County 
and Contractor ongoing production support teams upon 
achieving exit criteria. 

Prior to the deployment, Contractor’s transition team 
will develop a checklist for the transition from the Go-
Live support team to the Production Support team.  

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will provide on-site issue management and 
problem resolution support in accordance with the 
Deployment Plan for four (4) Business Days during the 
hours of 8:00 AM to 4:00 PM Pacific time to assist with 
the following tasks: 

• Go-Live Support; 

• Compliance with established Go-Live CADS System 
checkpoints; 

• Maintain tracking list of issues that arise 
throughout the Go-Live; 

• Resolve issues throughout the Go-Live; and 

• Optimization coaching 

In mutual agreement with the County, Contractor 
Project team will coordinate transition to the County 
and Contractor ongoing production support teams upon 
achieving exit criteria. 

Prior to the deployment, Contractor’s transition team 
will develop a checklist for the transition from the Go-
Live support team to the Production Support team.  
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Contractor will review the transition checklist with 
County.  

Contractor will approve transition to production. 

Contractor will initiate production support to include all 
elements listed under Task 2 set forth in Exhibit A.2 
(Support Services and Maintenance Statement of 
Work). 

Contractor will review the transition checklist with 
County.  

Contractor will approve transition to production. 

Contractor will initiate production support to include all 
elements listed under Task 2 set forth in Exhibit A.2 
(Support Services and Maintenance Statement of 
Work). 

Deliverable 6.3 (Go-
Live Support and 

Transition to 
Production Support 

Completed) 

• Four (4) Business Days of on-site Go-Live support 
during the hours of 8:00 AM to 4:00 PM Pacific 
time 

• Issue Tracking List 

• Draft and Final Transition checklist 

• Successful transition to Production Support 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Four (4) Business Days of on-site Go-Live support 
during the hours of 8:00 AM to 4:00 PM Pacific 
time 

• Issue Tracking List 

• Draft and Final Transition checklist 

• Successful transition to Production Support 

 

Acceptance Criteria 
6.3 

• All critical issues were resolved during the 
duration of the Go-Live. 

• The CADS System Tracking List has been Approved 
by County. 

• County transitioned to steady state Production 
Support. 

• Go-Live Support addresses all elements described 
in Subtask 6.3 (Provide Go-Live Support and 
Transition to Production Support). 

• Go-Live support services were delivered in 
accordance with the Agreement, Specifications 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

• All critical issues were resolved during the duration 
of the Go-Live. 

• The CADS System Tracking List has been Approved 
by County. 

• County transitioned to steady state Production 
Support. 

• Go-Live Support addresses all elements described 
in Subtask 6.3 (Provide Go-Live Support and 
Transition to Production Support). 

• Go-Live support services were delivered in 
accordance with the Agreement, Specifications 
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Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

and agreed delivery date, and has been Approved 
by County. 

 

 

 

 

and agreed delivery date, and has been Approved 
by County. 

Task 7 (Project 
Close-out Activities) 

Contractor will be responsible for Project close-out 
activities. The purposes of these activities are to resolve 
any outstanding Project issues, obtain formal 
agreement from the Project governance processes to 
officially close out the Project, ensure that there is an 
official hand over of the CADS System from the Project 
team to the maintenance and operations team, and 
conduct a thorough review of the Project. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

Contractor will be responsible for Project close-out 
activities. The purposes of these activities are to resolve 
any outstanding Project issues, obtain formal 
agreement from the Project governance processes to 
officially close out the Project, ensure that there is an 
official hand over of the CADS System from the Project 
team to the maintenance and operations team, and 
conduct a thorough review of the Project. 

Subtask 7.1 (Develop 
Project Close-out 

Checklist) 

Contractor will develop a Project Close-out Checklist 
(Solution Turnover Document). 

Contractor will review the draft Project Close-out 
Checklist with County. 

Contractor will incorporate County feedback, and 
submit a final Project Close-out Checklist for County 
Approval. 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

Contractor will develop a Project Close-out Checklist 
(Solution Turnover Document). 

Contractor will review the draft Project Close-out 
Checklist with County. 

Contractor will incorporate County feedback, and 
submit a final Project Close-out Checklist for County 
Approval. 
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Deliverable 7.1 
(Project Close-out 

Checklist) 

• Draft Project Close-out Checklist 

• Final Project Close-out Checklist 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Draft Project Close-out Checklist 

• Final Project Close-out Checklist 

 

Acceptance Criteria 
7.1 

• Contractor completes review of draft Project 
Close-out Checklist with Key County Individuals as 
identified by the County SOW Lead. 

• Final Project Close-out Checklist incorporates, and 
is consistent with, County feedback. 

• Final Project Close-out Checklist addresses all 
elements described in Error! Reference source not 
found. (Develop Project Close-out Checklist). 

• Final Project Close-out Checklist is delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Contractor completes review of draft Project 
Close-out Checklist with Key County Individuals as 
identified by the County SOW Lead. 

• Final Project Close-out Checklist incorporates, and 
is consistent with, County feedback. 

• Final Project Close-out Checklist addresses all 
elements described in Error! Reference source not 
found. (Develop Project Close-out Checklist). 

• Final Project Close-out Checklist is delivered in 
accordance with the Agreement, Specifications 
and agreed delivery date, and has been Approved 
by County. 
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County Language 
Acceptance  

/ Objection(s) 
Proposed Revisions to County Language 

Subtask 7.2 (Conduct 
CADS System Post 

Go-Live Assessment) 

After the Go-Live, Contractor will conduct a post Go-Live 
Assessment with County input with the following goals: 

• Determine if End-users are utilizing the system as 
designed  

• Provide recommendations to facilitate use of 
system 

• Identify gaps in solution and County requirements 

• Document new issues not previously observed 

• Identify any additional solution benefits and 
recommendations to implement 

The post Go-Live Assessment will include: 

• High-Level Event Guide developed with County 
Leadership prior to the Post Go-Live Assessment  

• Contractor will conduct on-site user observations 
and interviews (e.g., Solution Workflow Reviews, 
Discussions with Analysts) by meeting individually 
with staff and observing local facility and staff 

• Review findings with the County Project 
Management team for review and assessment 
prior to the review with the Facilities Management 
Team 

• Conduct an executive briefing with management 
to review the findings of the Assessment  

• Provide written report of findings with Contractor 
advice and recommendations to enhance the 
County’s use of the CADS System and increase 
benefits 

• Incorporate County feedback and propose changes 
into the Post Go-Live Assessment reports and 
submit a final version to County for approval 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

After the Go-Live, Contractor will conduct a post Go-Live 
Assessment with County input with the following goals: 

• Determine if End-users are utilizing the system as 
designed  

• Provide recommendations to facilitate use of 
system 

• Identify gaps in solution and County requirements 

• Document new issues not previously observed 

• Identify any additional solution benefits and 
recommendations to implement 

The post Go-Live Assessment will include: 

• High-Level Event Guide developed with County 
Leadership prior to the Post Go-Live Assessment  

• Contractor will conduct on-site user observations 
and interviews (e.g., Solution Workflow Reviews, 
Discussions with Analysts) by meeting individually 
with staff and observing local facility and staff 

• Review findings with the County Project 
Management team for review and assessment 
prior to the review with the Facilities Management 
Team 

• Conduct an executive briefing with management 
to review the findings of the Assessment  

• Provide written report of findings with Contractor 
advice and recommendations to enhance the 
County’s use of the CADS System and increase 
benefits 

• Incorporate County feedback and propose changes 
into the Post Go-Live Assessment reports and 
submit a final version to County for approval 

Deliverable 7.2 
(CADS System Post 

• Send High-Level Event Guide to County before the 
Post Go-Live Assessment 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

• Send High-Level Event Guide to County before the 
Post Go-Live Assessment 
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Proposed Revisions to County Language 

Go-Live Assessment 
(Key Deliverable)) 

• Post Go-Live Assessment with County Input 

 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Post Go-Live Assessment with County Input 

 

Acceptance Criteria 
7.2 

• Conduct Post Go-Live Assessment with County  

• Review of the Post Go-Live Assessment report with 
County includes Contractor resources in this 
review knowledgeable of the report contents 

• Post Go-Live Assessment Incorporate County 
feedback, propose changes into the Post Go-Live 
Assessment reports, and submit a final version to 
County for approval 

• The Post Go-Live Assessment report has been 
Approved by County 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Conduct Post Go-Live Assessment with County  

• Review of the Post Go-Live Assessment report with 
County includes Contractor resources in this 
review knowledgeable of the report contents 

• Post Go-Live Assessment Incorporate County 
feedback, propose changes into the Post Go-Live 
Assessment reports, and submit a final version to 
County for approval 

• The Post Go-Live Assessment report has been 
Approved by County 

Subtask 7.3 (Achieve 
CADS System Final 

Acceptance) 

After the Go-Live Event, Contractor will diagnose, 
propose solutions to, and correct Errors in accordance 
with Section 12 (Acceptance) of the Agreement. 
Contractor will conduct a review session with County 
after Productive Use of the Go-Live Event and will 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

After the Go-Live Event, Contractor will diagnose, 
propose solutions to, and correct Errors in accordance 
with Section 12 (Acceptance) of the Agreement. 
Contractor will conduct a review session with County 
after Productive Use of the Go-Live Event and will 



County of Los Angeles 
[**] 
 

85 Exhibit A.1.RF (Cost Accounting and Decision Support  
System SOW Response Form) 

Agreement No. [**] 

 

Section  
Reference 

County Language 
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Proposed Revisions to County Language 

provide the Performance Verification Report described 
in Section 12.5.2 (Performance Verification Report) of 
the Agreement. 

Contractor will develop a performance verification 
report which includes: 

• Summary of activities, results, and outcomes; 

• Summary of Errors and issues identified by 
Contractor or County; 

• Summary of lessons learned; 

• Confirmed compliance with Service Levels 
specified in Exhibit E (Services Levels and 
Performance Standards) to the Agreement. 

Contractor will provide a Final Acceptance Report which 
includes: 

• Certification of Performance Verification and Final 
Acceptance; 

• Confirmation that the Licensed Software is in 
Productive Use and that critical and high issues are 
resolved directly or with acceptable workarounds; 

• List of all unresolved issues; 

• Plan for resolution of unresolved issues; and 

• Confirmation of compliance with response times 
and other Service Levels. 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

provide the Performance Verification Report described 
in Section 12.5.2 (Performance Verification Report) of 
the Agreement. 

Contractor will develop a performance verification 
report which includes: 

• Summary of activities, results, and outcomes; 

• Summary of Errors and issues identified by 
Contractor or County; 

• Summary of lessons learned; 

• Confirmed compliance with Service Levels 
specified in Exhibit E (Services Levels and 
Performance Standards) to the Agreement. 

Contractor will provide a Final Acceptance Report which 
includes: 

• Certification of Performance Verification and Final 
Acceptance; 

• Confirmation that the Licensed Software is in 
Productive Use and that critical and high issues are 
resolved directly or with acceptable workarounds; 

• List of all unresolved issues; 

• Plan for resolution of unresolved issues; and 

• Confirmation of compliance with response times 
and other Service Levels. 

Deliverable 7.3 
(CADS System Final 

Acceptance) 

• Performance Verification Report 

• Final Acceptance Report under this SOW 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

• Performance Verification Report 

• Final Acceptance Report under this SOW 
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Acceptance Criteria 
7.3 

• Performance Verification Reports 

• Diagnosis and resolution of Errors in accordance 
with the Agreement 

• The Final Acceptance Report under this SOW has 
been Approved by County. 

• Successful completion of County Acceptance 
Testing. 

• Final Acceptance under this SOW by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Performance Verification Reports 

• Diagnosis and resolution of Errors in accordance 
with the Agreement 

• The Final Acceptance Report under this SOW has 
been Approved by County. 

• Successful completion of County Acceptance 
Testing. 

• Final Acceptance under this SOW by County. 

Subtask 7.4 (Conduct 
Project Close-out) 

During the Project close-out, Contractor will: 

• Conduct all of the activities defined in the Project 
Close-Out Checklist;  

• Conduct a Solution Turnover Meeting; 

• Review all aspects of Project close-out with 
County; and  

• Address all outstanding issues and activities. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

During the Project close-out, Contractor will: 

• Conduct all of the activities defined in the Project 
Close-Out Checklist;  

• Conduct a Solution Turnover Meeting; 

• Review all aspects of Project close-out with 
County; and  

• Address all outstanding issues and activities. 
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Proposed Revisions to County Language 

 

 

 

Deliverable 7.4 
(Project Close-out 

Completed) 

• Project close-out activities as identified in the 
Project Close-out Checklist 

 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

 

• Project close-out activities as identified in the 
Project Close-out Checklist 

 

Acceptance Criteria 
7.4 

• Project Close-out services and activities address all 
elements described in Error! Reference source not 
found. (Conduct Project Close-out). 

• Project Close-out services and activities are 
delivered in accordance with the Agreement, 
Specifications and agreed delivery date, and has 
been Approved by County. 

Do you accept this provision? 

☐ “Yes”    or   ☐  “No” 

 

If “No,” state clearly your 
objection(s) to the specific concept(s) 

below and provide your proposed 
revision in the adjacent column using 

“track changes.” 

 

 

 

 

 

• Project Close-out services and activities address all 
elements described in Error! Reference source not 
found. (Conduct Project Close-out). 

• Project Close-out services and activities are 
delivered in accordance with the Agreement, 
Specifications and agreed delivery date, and has 
been Approved by County. 
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SECTION 5.5 (PROJECT DELIVERABLE EXPECTATIONS DOCUMENT TEMPLATE) 

[Intentionally 
omitted] 

[Intentionally omitted] [Intentionally omitted] [Intentionally omitted] 
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EXHIBIT A.2 

SUPPORT SERVICES AND MAINTENANCE STATEMENT OF WORK 

1. Introduction 

This Exhibit A.2 (Support Services and Maintenance Statement of Work) (sometimes referred to in this 
Exhibit as “this SOW”) is an attachment and addition to the Cost Accounting and Decision Support 
System and Services Agreement dated _______________, 20___ (the “Agreement”) entered into by and 
between the County of Los Angeles (“County”) and _________________ (“Contractor”), and is 
incorporated in the Agreement by reference hereof. In the event of conflicting terms between the 
Agreement and this SOW, the terms of the Agreement shall prevail and nothing in this SOW shall modify 
or amend any provisions of the Agreement (including all components such as Statements of Work, 
Service Level Agreements, Exhibits, etc.) unless such modifications or amendments and the provisions of 
the Agreement which they modify or amend are specifically identified in this SOW and are Approved. 
This SOW includes any attachments hereto. Any capitalized terms not defined in this SOW shall have the 
meaning as used in the Agreement. 

2. Cost Accounting and Decision Support System  

This SOW describes the Support, maintenance, and operation Services of the CADS System. The 
Deliverables in this SOW may be delivered such that Services may occur as to multiple tasks 
simultaneously. 

3. SOW Summary 

3.1 SOW Team Structure and Resources 

Contractor will provide a Project Staffing and Resource Management Plan (as specified under Subtask 1.2 
(Maintain Project Staffing and Resource Management Plan) of this SOW). This plan will be utilized to 
establish fully loaded (identification of FTE equivalent or hours for all resources by Key Milestone) 
Contractor resource staffing commitments and to detail specific County resources that will guide County 
on how best to allocate and deploy staff to this Project. Notwithstanding the forgoing, this is a fixed fee 
engagement and the Contractor resources identified in the Project Staffing and Resource Management 
Plan do not limit the resources that may be required by Contractor. 

3.2 Critical Success Factors 

A number of factors are deemed critical to overall Project success. The Parties acknowledge that the 
following factors are critical to the success of this Project:  

Strong Project Management — Effectively managing the Services provided under the Agreement to the 
Project Schedule and results to be achieved and managing issues, driving decisions, risk, dependencies, 
and resources in a manner to achieve the Project Schedule and the results. 

Open Communication and Governance Structure Clearly Defined — Good and open communication 
must be established early. Governance, committee structure, and committee members must be defined 
early. Meeting schedules must also be established for the length of the Project. 

Executive Leadership Involvement — It is imperative that executive leadership from Contractor and 
County be involved in the Project governance and meet at regular intervals to discuss the Project’s 
progress and reach agreement on any key decisions that have been escalated to their level. 
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3.3 Schedule 

Scheduled commencement dates, scheduled completion dates, and anticipated durations for tasks and 
subtasks will be developed as part of the Project Work Plan in accordance with Exhibit A.1 (Cost 
Accounting and Decision Support System Statement of Work), Section 5.1 (Services and Deliverables), 
Subtask 1.1 (Develop and Maintain Detailed Project Work Plan), and maintained in accordance with 
Section 5.1 (Services and Deliverables), Subtask 1.1 (Maintain Detailed Project Work Plan). 

4. General Responsibilities 

For the Services provided under this SOW:  

(1) The Services will be performed by Contractor on-site, at sites designated by County 
and off-site location(s) as agreed by the Parties in writing for specific activities.  

(2) Contractor will provide designated full-time on-site key Project leadership members 
to deliver the Services during normal business hours, 8:00 AM to 5:00 PM, Pacific Time, 
Monday through Friday, except County and Contractor recognized holidays, unless 
otherwise agreed by the Parties in writing. Project leadership that is not on-site will 
also be available during normal business hours, 8:00 AM to 5:00 PM, Pacific Time, 
unless otherwise agreed by the Parties in writing. 

(3) Contractor will utilize a web portal implementation methodology, templates, and 
other tools as required to support the efficient and cost-effective execution of the 
Services defined in this SOW to the extent the web portal is not inconsistent with the 
Agreement. This includes use of Contractor’s knowledge capital databases and other 
repositories of Deliverables and intellectual capital from previous client experiences. 

(4) Contractor will provide all Services in English. 

4.1 Contractor Project Manager Responsibilities 

Contractor will designate a Contractor Project Manager through Final Acceptance to whom 
all County communications may be addressed and who has the authority to represent and 
commit Contractor in connection with all aspects of this SOW. 

The Contractor Project Manager’s obligations include: 

(1) Establish and maintain communications through the County SOW Lead and Project 
governance structure; 

(2) Manage the delivery of Services and Service Interdependencies; 

(3) Notify County of any Contractor focal point or contacts for specific activities or tasks; 

(4) Manage and maintain the Project Work Plan that lists, as appropriate, the activities, 
tasks, assignments, Service Interdependencies, Key Milestones, and Deliverables, and 
schedule; 

(5) Measure, track, and evaluate progress against the Project Schedule; 

(6) Work with the County SOW Lead to resolve deviations, if any, from the Project 
Schedule;  

(7) Coordinate and manage the activities of Contractor Personnel;  

(8) Report to the County SOW Lead problems and issues impacting Contractor's provision 
of the Services that require County’s attention and resolution; 
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(9) Coordinate resolution of all Service issues including those raised by the County SOW 
Lead and, as necessary, escalate such issues within the Contractor organization; 

(10) Administer the Project Control Document with the County SOW Lead;  

(11) Conduct regularly scheduled Project Status Meetings and prepare weekly Status 
Reports for the Services defined in this SOW; and 

Contractor will perform these activities throughout the provision of the Services. 

4.2 Specific County Tasks 

4.2.1 County SOW Lead Responsibilities 

The County will assign a lead for this SOW (referred to as the “Cost Accounting and Decision 
Support System Lead” or “County SOW Lead”). The County SOW Lead will: 

(1) Serve as the primary interface between the Contractor Project Manager and County 
for the tasks and Deliverables set forth in this SOW; 

(2) Review this SOW and the responsibilities of both County and Contractor with the 
Contractor Project Manager; 

(3) Coordinate, manage, and be responsible for the control of the activities of County 
personnel for this SOW; 

(4) Communicate to the Contractor Project Manager any changes that may materially 
affect Contractor’s provision of the Services set forth in this SOW; 

(5) Coordinate with Contractor Project Manager on Contractor’s efforts to resolve 
problems and issues related to the Services set forth in this SOW; 

(6) Work with the Contractor Project Manager to resolve deviations, if any, from the 
Project Work Plan related to this SOW;  

(7) Coordinate resolution of issues raised by the Contractor Project Manager pertaining 
to this SOW and, as necessary, escalate such issues within the County organization; 

(8) Serve as the interface between Contractor’s Project team and all County departments 
participating in activities for the Services set forth in this SOW; 

(9) Notify Contractor of any County focal point or contacts for specific activities or tasks 
related to this SOW; 

(10) Ensure that tasks related to this SOW assigned to personnel within the County 
organization will be completed according to the timetable in the Project Schedule; and 

(11) Participate in selected Project status meetings with Contractor Project team members 
and schedule and coordinate attendance and participation of County personnel for 
interviews, meetings, and work sessions related to the completion of this SOW.  

County may change the County SOW Lead by providing notification to the Contractor Project 
Manager with an introduction and handoff meeting to establish plans for a smooth 
transition. 

4.2.2 Other County Responsibilities 

County agrees to comply with its responsibilities as described in this SOW. Such obligations 
are to be performed at no charge to Contractor.  
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County will: 

(1) Provide County standard and available office space, furniture, and access to the 
internet supporting VPN for Contractor Personnel while working at County’s facilities; 

(2) Locate the Contractor Personnel in an area near County subject matter experts and 
technical personnel, where feasible;  

(3) Provide necessary security badges and clearances for Contractor Personnel working at 
County’s facilities; and 

(4) Make available staff with appropriate skills and experience to deliver County tasks as 
specifically set forth in this SOW. 

5. Services and Deliverables 

5.1 Services and Deliverables Summary Table  

The Services and Deliverables to be provided under this SOW are included in the following table and 
described in greater detail in Section 5.4 (Detailed SOW Tasks). 

Task/Subtask Name Deliverables/Milestones 

Task 1 Ongoing Project Management 

Subtask 1.1. Maintain Detailed Project Work Plan Deliverable 1.1. Detailed Project Work Plan (Key 
Deliverable) 

Subtask 1.2. Maintain Project Staffing and 
Resource Management Plan 

Deliverable 1.2. Project Staffing and Resource 
Management Plan 

Subtask 1.3. Continue Ongoing Project 
Management 

Deliverable 1.3. Ongoing Project Management 

Task 2 Maintenance and Operations 

Subtask 2.1. Provide Cost Accounting and 
Decision Support System Production Support 

Deliverable 2.1. Provide Cost Accounting and 
Decision Support System Production Support 

Subtask 2.2. Conduct Service Level Monitoring 
and Reporting 

Deliverable 2.2. Service Level Monitoring and 
Reporting 

Subtask 2.3. Provide Hosting Services Deliverable 2.3. Hosting Services 

Subtask 2.4. Conduct Backups and Restores Deliverable 2.4. Backups and Restores 

Subtask 2.5. Provide System Adoption Services Deliverable 2.5. System Adoption Services 

5.2 Deliverable Development and Approval Process  

This Section 5.2 specifies a repeating process for developing Deliverables for this SOW. Each Deliverable 
shall be developed in accordance with the following Contractor’s obligations, which shall be subtasks to 
each individual task: 

(1) All Deliverables must be developed in the form and format agreed to by County and 
Contractor using a Deliverables Expectations Document (also referred to as a “DED”) 
Approved by County. As each Project Deliverable is submitted, Contractor must 
include a copy of the Project DED as the cover sheet. A template to be used for each 
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DED during this Project can be found in Section 5.5 (Project Deliverable Expectations 
Document (DED) Template) of this SOW. 

(2) Facilitate events (e.g., workshops, meetings) as required for the development of each 
Deliverable.  

(3) Prepare drafts of the Deliverables for County for review.  

(4) Compile and incorporate County feedback to the draft Deliverable and prepare a 
revised Deliverable. 

(5) Distribute the revised Deliverable to County for review; obtain and analyze County 
feedback as above, and repeat if necessary. 

(6) Complete a final version of the Deliverable including, prior to distribution for Approval 
by County, validation by Contractor that the Deliverable conforms to the Specifications 
and meets the Acceptance Criteria.  

5.3 Support Services  

For the avoidance of doubt, the Cost Accounting and Decision Support System shall be deemed Licensed 
Software under this Agreement, and subject to the representations, and warranties as set forth in the 
Agreement.  

Support and maintenance for the Cost Accounting and Decision Support System will be provided in 
accordance with the Services identified in Task 2 (Maintenance and Operations) of this SOW, and the 
term “Support Services” in the Agreement as applied to the Cost Accounting and Decision Support 
System shall refer to such Services. 

5.4 Detailed SOW Tasks 

Task 1 Ongoing Project Management  

Task Description 

The team members from Contractor, County, and external stakeholders will be introduced and their 
specific roles will be described through activities including an Ongoing Project Management Session. 
The Cost Accounting and Decision Support System support team will be introduced to various 
Contractor tools and methodologies, and Best Practice recommendations that will be used 
throughout this SOW. 

Subtasks/Deliverables 

Subtask 1.1. Maintain Detailed Project Work 
Plan  

Contractor will have developed an Initial Project 
Work Plan (PWP) as set forth in Exhibit A.1 (Cost 
Accounting and Decision Support System 
Statement of Work).  The Contractor will 
maintain the Project Work Plan (PWP) 
throughout the duration of this SOW, including 
incorporating County feedback and continuously 
updating the PWP as necessary. The Contractor 
will hold regular PWP review sessions or 

Deliverable 1.1. Detailed Project Work Plan 

• Updated and maintained Project Work Plan 

 

Acceptance Criteria 

• Updated and maintained Project Work Plan is 
delivered in accordance with the Agreement, 
Specifications and agreed delivery date, and 
has been Approved by County. 
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incorporate the PWP into ongoing project 
meetings.  

Subtask 1.2 Maintain Project Staffing and 
Resource Management Plan Contractor will have 
created a Project Staffing and Resource 
Management Plan for all project steps for County 
as set forth in Exhibit A.1 (Cost Accounting and 
Decision Support System Statement of Work). 

Once Approved by County, Contractor will ensure 
the Project Staffing and Resource Management 
Plan is carried out appropriately. Contractor will 
maintain the Project Staffing and Resource 
Management Plan and periodically update it as 
necessary. 

Deliverable 1.2. Project Staffing and Resource 
Management Plan 

• Updated Project Resource requirements and 
estimates 

• Updated Project Staffing and Resource 
Management Plan 

 

Acceptance Criteria: 

• Periodically, the Project Staffing and 
Resource Management Plan is updated as 
necessary, delivered, and Approved by 
County. 

Subtask 1.3 Continue Ongoing Project 
Management  

Contractor will conduct ongoing project 
management activities for the duration of the 
Agreement and will provide the following Project 
Control Documents: 

• Maintain Project Work Plan (set forth in 
Subtask 1.1); 

• Coordinate work efforts related to this SOW 
with other Contractor and County initiatives 
(e.g., EHR System Upgrades, Enhancements, 
etc.); 

• Perform Error Management; 

• Manage and Develop Communications; 

• Perform Risk Management; 

• Manage staffing and resources consistent 
with the Project Staffing and Resource 
Management Plan (developed in Subtask 
1.2); 

• Perform Configuration and Technology 
Change Management; 

• Perform Issue Management; 

• Develop Status Reports and Conduct Status 
Meetings; and 

• Maintain the solution architecture document 
consisting of recommended configurations, 
integrations, workflows, and technologies as 
identified. 

The Contractor will provide Resources to execute 
all Project Management tasks, functions and 

Deliverable 1.3 Ongoing Project Management 

• Bi-weekly status reports, or according to an 
agreed-upon schedule, and as requested by 
stakeholder groups 

• Defined PMO structure in alignment with 
project structure and DHS established 
governance 

• Updates to Project Control Documents and 
other Project plans 

 

 

Acceptance Criteria: 

• Final Project Control Documents and Project 
Management activities address all elements 
described in Subtask 1.3 (Continue Ongoing 
Project Management). 

• Project Control Documents are regularly 
maintained and Approved by County, and 
include clearly defined and explained tasks 
and subtasks. 
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Task 2 Maintenance and Operations 

Task Description  

Contractor will provide Cost Accounting and Decision Support System hosting services, maintenance 
and operations support for the duration of the Agreement Term. In addition, Contractor will 
continuously monitor the CADS System and will ensure the Cost Accounting and Decision Support 
System is maintained, tuned, configured, and optimized, with all Revisions to the Licensed Software 
installed and implemented, to deliver a system that (i) is available to County, (ii) is capable of 
delivering the required reports and data on a timely basis to meet the identified reporting 
requirements, and (iii) remains tuned and updated in accordance with the Agreement. Contractor 
also will provide training on major Revisions to the CADS System. 

Subtasks/Deliverables 

Subtask 2.1. Provide Cost Accounting and 
Decision Support System Production Support 

Contractor will provide ongoing Cost Accounting 
and Decision Support System Production Support 
for the duration of the Agreement during the 
hours of 8:00 AM to 5:00 PM Pacific Time as 
follows: 

• Contractor will provide application 
monitoring and management services, 
including: 

o Monitoring and managing all Licensed 
Software and Third-Party Products used 
in the Cost Accounting and Decision 
Support System; 

o Proactively and reactively notifying 
County help desk of issues, incidents, and 
problems found by Contractor that affect 
or may affect the Service, and of any 
required County intervention to avoid or 
resolve the issue, incident, or problem; 
and 

o Monitoring and managing changes to 
inbound data. 

• Contractor will provide application support 
for all Licensed Software and Third Party 
Product issues and County support requests, 
including:   

o Integration with the County help desk 
and ticketing system to ensure tracking 

Deliverable 2.1. Cost Accounting and Decision 
Support System Production Support 

• Cost Accounting and Decision Support 
System Production Support Services provided 

• Monthly report on incident/problem 
management 

 

Acceptance Criteria: 

• Deliverable addresses all elements described 
in Subtask 2.1(Provide Cost Accounting and 
Decision Support System Production 
Support). 

• Production Support services are delivered in 
accordance with the Agreement, 
Specifications and agreed delivery date, and 
has been Approved by County. 

activities described in Task 1 (Ongoing Project 
Management).  
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Task 2 Maintenance and Operations 

and resolution of tickets routed to 
Contractor team for resolution;  

o Addressing issues escalated from County 
help desk related to Licensed Software 
and Third Party Products; 

o Providing a single point of contact for 
application support issues; 

o Supporting County help desk incident 
resolution as needed; 

o Participating in the process of “hand off” 
from the County help desk to Contractor; 

o Maintaining a record of incidents handed 
off from County help desk; 

o Monitoring County help desk tickets to 
identify patterns and improve services; 

o Electronically documenting resolution 
through an Interface to County’s help 
desk and ticketing system (currently 
Cherwell);  

o Conducting root cause analysis on 
frequently recurring calls on the same 
topic; 

o Providing monthly service reports that 
include: 

▪ Number of service requests; 

▪ Description of issues; 

▪ Root cause analysis; and 

▪ Resolutions implemented. 

o Identifying recurring issues, proactively 
recommend solutions, and implement 
based on County’s request; 

o Supporting County in addressing 
recurring issues as needed and agreed 
upon; 

o Developing and maintaining workflow 
documentation. 

• Contractor will provide operations 
management services for the CADS System 
and its Interfaces, including: 

o Monitoring scheduled operations jobs to 
ensure scheduled tasks start and process 
without error; 



 

County of Los Angeles 
[**] 

9 
 

Exhibit A.2 (Support Services and 
Maintenance Statement of Work) 

Agreement No. [**] 

Task 2 Maintenance and Operations 

o Detection of abnormal conditions or 
alarms; 

o Logging of failed operations jobs and 
corrective action taken; 

o Restarting operations jobs as required; 

o Documenting and reporting operations 
job issues; and 

o Adding and removing operations jobs. 

• Contractor will provide incident/problem 
management and resolution services using a 
structured IT service management 
methodology, including:  

o Response to Contractor or County-
identified incident/problems; 

o Assessment of impact on County 
operations; 

o Triaging; 

o Tracking; 

o Escalation; 

o Notification; and  

o Resolution. 

• In providing the incident/problem 
management and resolution services, 
Contractor will:  

o Provide a single point of contact for 
incident reporting, resolution, and 
escalation; 

o Provide multiple channels for problem or 
incident reporting (e.g., online, email, 
telephone) to a single point of contact; 

o Maintain ownership of all problems 
through resolution and closure; 

o Perform root cause analysis on problems;  

o Notify County help desk of incidents or 
problems found by Contractor; 

o Staff operations and provide on-call 
incident and problem management and 
resolution during normal business hours, 
8:00 AM to 5:00 PM, Pacific Time, 
Monday through Friday, except County 
and Contractor recognized holidays, 
unless otherwise agreed by the Parties in 
writing; and 
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Task 2 Maintenance and Operations 

o Ensure notification and escalation of 
incidents in accordance with the service-
level agreements and Section 9.7 
(Support Services) of the Agreement. 

• Contractor will provide County with a 
monthly report on incident/problem 
management, including: 

o Number of incidents; 

o List of all open problems; 

o Priority of problems; 

o Owner of problems; 

o Progress on open problems; 

o Estimated time to resolution of open 
problems; and 

o Root cause analysis for resolved 
problems as requested by County. 

• Contractor will design and implement a 
formal process for managing configuration 
and technology changes made to Licensed 
Software and Third-Party Products, including:  

o Coordination of configuration and 
technology changes with build and 
deployment teams during the Project; 

o Configuration and technology change 
management procedure including 
submission, analysis and prioritization of 
requests; 

o Execution of configuration and 
technology change; and 

o Validation of configuration and 
technology change. 

• Contractor will provide application-specific 
security services based on County guidelines 
in accordance with Exhibit K (Information 
Security Requirements) and Section 20 
(Security) of the Agreement, including;  

o Providing and maintaining virus 
protection; 

o Monitoring for security errors, 
exceptions, and attempted violations;  

o Reporting security violations to County 
per County policies; and 

o Monitoring legal and regulatory 
requirements, conduct compliance 
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Task 2 Maintenance and Operations 

testing, and provide compliance and 
certification review  

• Contractor will provide Security services in 
compliance with applicable federal, state, 
County, and payor requirements.  

Subtask 2.2. Conduct Service Level Monitoring 
and Reporting 

Contractor will conduct Service Level monitoring 
and reporting in accordance with Exhibit E 
(Service Levels and Performance Standards) of 
the Agreement. Service Level monitoring and 
reporting will include: 

• Ongoing monitoring of Contractor adherence 
to Service Levels;  

• Any issues that could impact an agreed-upon 
Service Level; 

• Resolution of any root-causes impacting 
Contractor’s ability to meet agreed-upon 
Service Levels; and 

• Providing monthly statistics and management 
reports to County on Service Level 
attainment. 

• Contractor will conduct calls as needed with 
County to discuss Service Levels and related 
issues. 

 

Deliverable 2.2. Service Level Monitoring and 
Reporting 

• Service Level monitoring and reporting 

• Access to a dashboard report 

 

Acceptance Criteria: 

• Service Level monitoring and reporting 
addresses all elements described in Subtask 
2.2 (Conduct Service Level Monitoring and 
Reporting). 

Subtask 2.3. Provide Hosting Services 

Throughout the Term of the Agreement, 
Contractor will provide Hosting Services. 

The Hosting Services will comply with the 
requirements of Exhibit M (Additional Hosting 
Services Terms and Conditions), Exhibit M.1 
(Business Continuity Guidelines), Exhibit E 
(Service Levels and Performance Standards), 
Exhibit K (Information Security Requirements), 
the Agreement, and applicable SOWs.  

Contractor will: 

• Provide Hosting Services 

• Operate the Licensed Software and the 
Hosting Services on a 24x7x365 basis; 

• Provide County with access to the Licensed 
Software and Hosting Services over network 

Deliverable 2.3. Hosting Services 

• Hosting Services 

 

Acceptance Criteria: 

• The Hosting Services comply with the 
Specifications. 

• The Hosting Services address all elements 
described in Subtask 2.3 (Provide Hosting 
Services). 
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Task 2 Maintenance and Operations 

connections from the Hosting Environment 
on a 24x7x365 basis; 

• Provide, monitor and maintain Hosting 
Services hardware, software and 
communications infrastructure, including: 

o Physical infrastructure for data 
center (e.g., facility, environment, 
power); 

o Shared networking and application 
infrastructure; and 

o Computer systems, network 
equipment and Contractor WAN; 

• Provide technical support in the installation 
of network termination devices; and 

• Provide and maintain all Licensed Software, 
Hosting Software, and Third-Party Product 
licenses and sublicenses, and Documentation 
required to provide the Hosting Services. 

 

Subtask 2.4. Conduct Backups and Restores 

Contractor will conduct the backups and restores 
required by Section 3 (Backups) of Exhibit E 
(Service Levels and Performance Standards), 
including: 

• Regular backups of all County Data  

• Regular backups of raw data and algorithms 
in the Cost Accounting and Decision Support 
System; 

• Backup validation. 

Contractor will conduct meetings as needed with 
County to discuss backup and restore activities 
and related issues. 

Contractor will provide County with monthly 
reports as needed certifying successful backup 
validation. 

Deliverable 2.4. Backups and Restores 

• Backups Validation Report 

• Monthly reports as needed 

• Application monitoring via digital dashboard 

 

Acceptance Criteria: 

• The Backups Validation and Restore services 
address all elements described in Subtask 2.4 
(Conduct Backups and Restores). 

Subtask 2.5. Provide System Adoption Services 

During the six (6) months after the completion of 
the transition of the Cost Accounting and 
Decision Support System to production support 
under Subtask 6.3 (Provide Go-Live Support and 
Transition to Production Support) set forth in 
Exhibit A.1 (Cost Accounting and Decision 

Deliverable 2.5. System Adoption Services 

• Defect and issue resolution, including 
reporting 

• On-site and remote hands-on training 

 

Acceptance Criteria: 

• One or more reports are submitted that 
enumerate, at a minimum, the total number 
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Task 2 Maintenance and Operations 

Support System Statement of Work), Contractor 
will provide both of the following: 

• Configuration and other changes necessary to 
fix any defects or issues discovered prior to or 
during this period that were not resolved 
prior to deployment 

o These issues and defects will be 
resolved in accordance with the 
applicable Service Level under 
Exhibit E (Service Levels and 
Performance Standards) of the 
Agreement.  

o These issues and defects will be 
reported on consistent with the 
requirements related to issues and 
defects in general under this 
Agreement. 

o Contractor will provide County with 
a single point of contact who will 
manage this process and provide 
County with regular communication 
about the progress of changes  

o Contractor will ensure continuity of 
personnel assigned to manage this 
process to facilitate smooth 
communication and resolution. 

o from the assigned personnel. 

This Subtask 2.5 (Provide System Adoption 
Services) supplements and therefore, does not 
reduce any applicable obligations of the 
Contractor under this Agreement, including, but 
not limited to, Task 2 (Maintenance and 
Operations) of this SOW, Section 9.7 (Support 
Services), and Section 17.1 (Contractor’s 
Warranties) of the Agreement.  

of issues and defects submitted and resolved 
during the covered period, including all of the 
following for each issue and defect:  

o When a ticket was submitted 
o When the ticket was resolved 
o The time taken to resolve the 

ticket 
o The Service Level applicable to 

the ticket by category 

• The Service Level applicable to the ticket 
in time 

• The defect and issue resolution and 
hands-on training were provided 
consistent with the requirements 
described in Subtask 2.5 (Provide System 
Adoption Services). 
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5.5 Project Deliverable Expectations Document Template 

Project Deliverable Expectations Document 

Project Deliverable Number: 

 

Title of Deliverable: 

 

Deliverable Description: 

 

Contract/SOW Reference: 

 

Frequency: 

 

Initial Draft Submission Due Date: 

 

County’s Review of Draft Deliverable: 

[XX] Days 

Final Submission Due Date: 

[XX] Days after receipt of draft comments 

County Approval Required: 

Yes/No 

Distribution: 

County Project Manager – 1 hard copy and 1 soft copy 

County Project Oversight – 1 soft copy 

Contractor: Complete shaded area below 

Detailed Deliverable Outline: 

 

Deliverable Acceptance Criteria (include agreed upon requirements, format and contents, related to 
Deliverable): 

 

Prepared By (please print): 

 

Date Submitted: 

Date Submitted 2: Date Submitted 3: 

 

Phone Number: 

 

E-mail: 

 

Contractor Project Director or Contractor Project Manager Signoff (For Key Deliverables): 

Contractor Representative Name: 

 

Contractor Representative Position: 

 

Contractor Representative Signature:  

 

Date: 

County Approval/Comments 

Approved By: Date: 

Signature: 

 

Comments: 

 

 




